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Summary 
Miller Research was commissioned in October 2007 to undertake 
an evaluation of the ESF Capacity Building Project with awarding 
bodies that was carried out by the Credit and Qualifications 
Framework for Wales (CQFW).    
The approach taken has primarily been desk-based, we have 
reviewed the final outputs of each capacity building project against 
the original contract aims and objectives for the work.  The desk 
research has been supplemented by consultations with key 
individuals and organisations involved in the project. 
The evaluation has focused on the work that has been carried out 
by the five awarding bodies involved (City and Guilds, Edexcel, 
OCR, WAMITAB1, WJEC) plus SEMTA2 and the Federation of 
Awarding Bodies.   
There has been mixed progress against objectives within the ESF 
Capacity Building Project.  Good progress towards achieving most 
of the outputs stated in the application form, although it must be 
noted that only one objective has been scored as ‘fully achieved’.  
Evidence has not been seen to be able to confirm progress made 
with respect to credit transcripts for post-16 learning or the 
development of a single credit-unit database. 

                                                 
1 The awarding body for the Waste Management industry 
2 Semta is the Sector Skills Council for science, engineering and manufacturing technologies in the 
UK. 
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Output Achievement 

Establish a process of agreement on credit 
values (units/modules and whole qualifications) 
for their own vocational and academic 
qualifications offered in and outside of the 
National Qualifications Framework; 

Fully Achieved 

Establish a process for agreement on a common 
value of credit for generic qualifications offered 
by different awarding bodies i.e. GCSE, A 
levels, AS levels, Key Skills, AVCE (Advanced 
Vocational Certificate in Education) and GNVQ; 

Partially 
Achieved 

Establish process for agreement on quality 
assurance arrangements for the ascribing and 
awarding of credit; 

Partially 
Achieved 

Develop materials to promote use of the 
framework and raise provider, employer and 
public awareness of opportunities facilitated 
through the framework; and 

Partially 
Achieved 

Investigate Management Information System 
requirements for the operation of the framework 
and design a system specification for ascribing 
and awarding credit. 

Partially 
Achieved 

Undertake development with Careers Wales 
Online regarding credit transcript for all post-16 
learning 

Not Evidenced 

In conjunction with ACCAC (the  Quality and 
Curriculum Authority for Wales) specify and 
undertake development of a single credit unit 
database; 

Not Evidenced 

 
In general good progress has been made against the outcomes 
expected from the ESF Project. Linked to the outputs above, the 
only areas where there has been limited progress is with respect to 
the credit transcript and the credit database. 
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Outcome Achievement 

Publishing credit values for Awarding Bodies 
own qualifications 

Good Progress 

Publishing credit values for generic 
qualifications offered by a number of awarding 
bodies 

Good Progress 

Signing up to the Credit Common Accord and 
agree Quality Assurance procedures for credit 

Good Progress 

Raising awareness of and flexibility of credit and 
qualifications systems with providers, learners 
and companies. 

Limited Progress

Supporting ACCAC single credit unit database No Evidence 

Supporting Careers online learner transcript 
programme 

No Evidence 

 
The key success of the ESF project has been getting the buy-in of 
awarding bodies in the development of the Framework, whilst this 
has consequences for the speed of progress; there was general 
consensus that the partnership working with awarding bodies and 
other organisations has been a success.   
All awarding bodies consulted enjoyed their experience in working 
on the ESF project, although there are some concerns that the 
experience and knowledge gained from participation in the project 
has not been embedded into the day-to-day operations of awarding 
bodies.  
A number of areas have been highlighted for improvement through 
the ESF evaluation.  This includes the availability of information on 
the studies; the evaluation has been complicated due to difficulties 
securing the original specifications or objectives for studies or 
complete copies of final documents submitted to the CQFW team.  
This has meant that some of the ESF works could not be 
evaluated.    
The fairly loose specifications that awarding bodies were working 
from which has resulted in deviations from the specifications and 
also uncertainty for the evaluators over the agreed specifications 
for the work.   In addition, there was considerable variation in the 
quality of the final reports from awarding bodies with some reports 
not providing adequate evidence of the approach, processes and 
issues arising through the research.   
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However, we do recognise that the CQFW team has suffered 
considerable disruption and upheaval through several staff 
changes, departmental reorganisations and the merger of ELWa 
and ACCAC into the Welsh Assembly Government.  This has 
undoubtedly impacted on the systems and processes of CQFW 
and also the team’s capacity to carry out these ‘administrative’ 
requirements as well as developing of the Framework. 
The other area for improvement for CQFW is regarding information 
sharing/marketing.  Whilst there is praise for the standard of 
information sharing and collaboration amongst those closely 
involved in the development of the CQFW, there needs to be 
improvements to the information that is available for individuals 
outside of the development partners who want to find out more 
about it.  Currently it is only through attending a CQFW event that 
these individuals could find out about the Framework which may be 
more detail than they require.  We therefore suggest that 
improvements are made to the CQFW website so that there is a 
clear and transparent way of sharing information with interested 
parties.  Other cost-effective mechanisms could be an email 
newsletter. 
The evaluation has highlighted the following key successes of the 
ESF project and the CQFW in general 

• Achieving the objective of developing capacity within the 
awarding bodies who participated in the project 

• Achieving ‘buy-in’ and support for the CQFW from the main 
awarding bodies  

• Assigning credit values to a number of awarding body 
qualifications and general qualifications 

Recommendations for the future development of CQFW are: 

1. Ensure appropriate systems are maintained for future projects 
to ensure that there is a full record of the work that has been 
undertaken and so that the conclusions and research findings 
can be drawn on in the future and utilised in evaluation 
exercises. 

2. Ensure that future projects have clear SMART objectives, 
targets and outputs where possible, and that any amendments 
are clearly documented and available for evaluation exercises.  

3. Ensure that final outputs are an accurate record of the work 
undertaken, results and issues arising through improvements to 
monitoring and management procedures.  Reports should be 
written in a style so that other parties can learn from the 
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experience and to demonstrate transparency in the 
development of the Framework. 

4. To encourage awarding bodies and other recognised bodies to 
embed the requirements of the CQFW within their internal 
processes so that all relevant members of the organisation can 
assign credit and levels to units. 

5. CQFW should look to work with influential employers or 
organisations to provide practical examples or case studies of 
the benefits of the Framework 

6. There is a need to improve the methods of communicating 
progress on the Framework with external stakeholders - those 
who are outside the development of the Framework but have 
an interest in it.   

7. A thorough overhaul should be carried out on the CQFW 
website so it can act as a useful marketing tool for the 
Framework and also keep stakeholders informed of progress 
and developments. 

8. For the Welsh Assembly Government and HEFCW to 
undertake a strategic review of the Framework to determine 
whether or not to continue with its development.  If Wales is to 
continue with the CQFW it needs to have strategic direction 
and visible support both politically and operationally. 
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Introduction 
Miller Research was commissioned in October 2007 to undertake 
an evaluation of the Credit and Qualifications Framework for Wales 
(CQFW).   The stated aims for this research were to: 

• Evaluate the effectiveness, impact and value for money of 
the CQFW project to date; and 

• Evaluate the ESF Capacity Building Project with awarding 
bodies 

This report seeks to evaluate the ESF Capacity Building Project 
that has been undertaken by CQFW, a report into the effectiveness 
and impact of the CQFW to date is presented separately. 

Methodology 

The approach taken to evaluate the ESF Capacity Building project 
has primarily been desk-based, we have reviewed the final outputs 
of each capacity building project against the original contract aims 
and objectives for the work.  The desk research has been 
supplemented by consultations with key individuals and 
organisations involved in the project. 
The evaluation has focused on the work that has been carried out 
by the five awarding bodies involved (City and Guilds, Edexcel, 
OCR, WAMITAB3, WJEC) plus SEMTA4 and the Federation of 
Awarding Bodies.   

Background5

The concept of credit has been in development in Wales for nearly 
20 years.  In this time there has been the CREDIS Project along 
with development of credit in Higher Education and also credit 
development through the Open College Network (OCN).   
In July 2001, the then Minister of Education and Lifelong Learning, 
committed Wales to having a single credit-based qualification 
framework operational by April 2003.   
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The purpose of such a credit-based framework is to encourage 
more young people and adults in Wales to participate in learning.  
A credit framework enables small learning achievements (credits) 

 
3 The awarding body for the Waste Management industry 
4 Semta is the Sector Skills Council for science, engineering and manufacturing technologies in the 
UK. 
5 Section 1 of the Credit Works (2005) report “Learning from Experience – A comparative Analysis of 
Awarding Body Credit Practice within the CQFW” 

 



 

to be formally recognised.  The learner can accumulate credits in 
order to gain recognised qualifications. 
All accredited learning for post 14 year olds in Wales is being 
gradually brought into a single structure – the CQFW. The CQFW 
embraces all post-14 learning and Higher Education in Wales and 
has been established jointly by: 

• Welsh Assembly Government – Department for Children, 
Education, Lifelong Learning and Skills.  Specifically the 
Qualifications and Curriculum Division (formerly ACCAC – 
Qualifications, Curriculum and Assessment Authority for 
Wales) and Lifelong Learning and Skills (formerly ELWa); 
and 

• Higher Education Funding Council for Wales 
The CQFW underpins five key goals: 

• Enabling everyone to develop and maintain essential skills; 

• Encouraging people to become lifelong learners; 

• Exploiting the knowledge in businesses and educational 
institutions; 

• Encouraging businesses and workers to gain new skills; and 

• Helping people within their communities to develop new 
skills. 

The CQFW allows learners to explain to others the relative value of 
their award, to transfer their knowledge and skills between career 
paths, providers and countries. 
Employers gain a means of comparing the value of applicants’ and 
employees’ achievements and a clear way of expressing the skills 
and qualifications applicants need. 
CQFW has worked with awarding bodies and key stakeholders to 
develop the policy, principles and processes to make the CQFW a 
working concept. In 2003 the Credit Common Accord Forum was 
produced which formalised the forum of key individuals and 
organisations to agree on terminology, design specifications, 
principles and systems required to ensure that the currency of 
assigned and awarded credit is fully quality assured.  
Over the last seven years the CQFW Team in partnership with 
awarding bodies and other organisations has tested the principles 
of credit in a wide range of projects covering Higher Education, 
regulated qualifications, informal  and non-formal learning.  
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The Framework6

The CQFW was launched in 2003 and brings all recognised 
learning into a single unifying structure.  The framework merges the 
concepts of learning achievements (credit) and the demands made 
by that learning on the learner (level) to create a system that is able 
to embrace all types and styles of learning and all qualifications. 
Credit is  

• a currency for learning achievement that provides a 
measure of learning outcomes achievable in learning time at 
a given level; and   

• an award made to learners in recognition of the verified 
achievement of designated learning outcomes at a specified 
level 

One credit equates to learning outcomes achievable in 10 hours of 
learning time, which is in line with the approach taken in other 
credit frameworks across the UK. 
Levels are used to indicate the level of demand, complexity and 
depth of study.  The descriptors are accepted across Wales, 
Northern Ireland and England and ensure that any unit can be 
located at the correct level7. 
The CQFW is designed to be an inclusive model in that it looks to 
incorporate all kinds of learning, whether formal, regulated learning 
(such as qualifications included in the NQF), work-based learning 
or informal and non-formal learning. 

 
6 Credit and Learning in Wales – An Introduction (2007) 
7 CQFW uses the NICATS level descriptors (see Appendix 1) 
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Figure 1: Illustration of the CQFW 
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ESF Capacity Building 
Project 
Introduction 

In March 2003 the CQFW team submitted an application to the 
European Commission for funding from the European Social Fund 
(ESF).  Two applications were made, one under Objective 1, 
Priority 4 Measure 3 and one under Objective 3, Priority 3 Measure 
1.  The aim of the ESF project was to support the capacity building 
of a credit framework with the main awarding bodies.  
The ESF funding was used to develop the CQFW through building 
capacity within awarding bodies by enabling them to ascribe credit 
values to total qualifications and individual units.    In addition, the 
funding was used by awarding bodies to amend their internal 
systems to include awarding credit values onto their student 
transcript and internal records. 
Specifically, the project application form stated that the project will: 

“...meet the costs, through contracts between NC-ELWa and the 
main qualifications awarding bodies for the programme area, of 
the development work undertaken internally by those awarding 
bodies, that will allow them (and incentivise them) to ascribe 
credit to their own qualifications in an agreed, transparent and 
consistent manner, and in doing so substantially help NC –
ELWa and Welsh Assembly Government achieve its strategy to 
develop a single, credit based qualification framework for 
Wales.” 

In addition the ESF money would be used to  

• Pay consultants to input specialist advice and expertise 

• Improve the dissemination of information about the project 
and the developing Credit and Qualifications Framework; 
and 

• Pay for infrastructural elements of the project, such as the 
development of an awarding body credit and qualifications 
database. 

The project would be carried out by the CQFW team at ELWa (now 
DCELLS within the Welsh Assembly Government) and also five 
awarding bodies in England and Wales, namely: 
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• Edexcel Foundations 

• WJEC 

• City and Guilds 

• OCR 

• WAMITAB 

The Federation of Awarding Bodies (FAB) and SEMTA were also 
involved in the project. 

Objective 1 Application 

CQFW submitted their application under Priority 4 Measure 3 – 
‘Lifelong Learning for all’.  This measure looks to support the 
National Learning Strategy for Wales set out in The Learning 
Country Green Paper and the National Targets for Education and 
Training, which have been endorsed by the National Assembly, 
and seeks to widen participation in lifelong learning. 
The aims and objectives of this measure are: 

• Support the development of a culture of lifelong learning in 
West Wales and the Valleys and to increase and widen 
participation in learning. 

• Increase access to information and guidance services on 
learning. 

• Provide people with the basic skills and confidence to 
continue learning. 

• Increase, develop and support lifelong learning initiatives 
aimed at developing vocational and generic skills, including 
ICT. 

• Improve the planning and delivery of lifelong learning and to 
develop better integration between different methods of 
delivery and particular points of transition. 

• Upgrade the capabilities of practitioners to deliver lifelong 
learning opportunities to all. 

The CQFW project sought to 
“Build capacity for the Credit and Qualifications Framework with 
the main awarding bodies in the Objective 1 programme area in 
order to ascribe and award credit values to learning programmes 
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resulting in the support of learning progression as explicitly set 
out in the SPD P4M3 (Developing People)”8

The application stated that the CQFW will contribute to the 
strategic aims of the Objective 1 Measure 4.3 by 

“supporting the Welsh Assembly Government policy of 
increasing employability and economic potential through skills 
development and training (Skills and Employment Action Plan, 
2002).  The CQFW will enable greater flexibility in education and 
training provision, making it more accessible to those previously 
excluded by time constraints, including employees of SMEs and 
those with family commitments.”9

The application also draws attention to the Single Programming 
Document which states 

“The measure will support the development of new quality 
systems, including a single credit based qualifications 
framework, which recognises and supports informal and non-
accredited learning and supports progression”10

The application was for a £701,722 project which sought £347,492 
ESF funds over three years (2003 – 2005).   

Objective 3 Application 

CQFW submitted their application under Priority 3 Measure 1 – 
‘Developing new or improved guidance and learning systems’.  
This measure looks to improve arrangements for the provision of 
quality, accessible guidance and advice on learning opportunities 
which encompass skills and knowledge for life and working life, as 
well as appropriate pre-training and pre-employment preparation 
actions. 
This measure also looked to promote the formal recognition of all 
learning regardless of whether it is achieved informally in the 
community, through self study, by remote learning, through work 
based learning, or through taught educational provision.  It aimed 
to allow learners to gain credit for small amounts of learning that 
suits their purposes at a particular point in time. Such credits may 
be accumulated towards other credit-based qualifications subject to 
specific rules of combination with an accreditation infrastructure 
specifically geared to encouraging and supporting Lifelong 
Learning. 
The aim of this measure is: 
                                                 
8 CQFW Objective 1 ESF Project Application 
9 CQFW Objective 1 ESF Project Application 
10 West Wales and the Valleys Objective 1 Single Programming Document (September 2004) 
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“To develop and promote new or improved guidance, education 
and training systems and forms of learning, and to encourage 
participation in lifelong learning to improve access to the labour 
market, improve and sustain employability, and to promote job 
mobility.” 

The specific objectives to support this aim were: 

• to support the National Learning Strategy for Wales and key 
policy developments in Lifelong Learning. 

• to encourage more people to access advice, guidance and 
information, about education and training opportunities. 

• to promote and improve the provision of information, 
guidance and advice on lifelong learning opportunities. 

• to improve planning and delivery structures for Lifelong 
Learning, with a particular emphasis on partnership 
approaches.  

• to raise the levels of basic skills, especially literacy, 
numeracy and ICT in the East Wales labour market; 

• to increase and widen participation in learning, particularly 
for excluded groups and low paid workers, and to provide 
second chances to enter the learning system, for people 
(including school leavers) with no or low qualifications 

• to widen choice and levels of participation by overcoming 
barriers to learning. 

• to encourage people to pursue further learning, to strive for 
higher levels of attainment and to work towards a target of 
the majority of young people in East Wales achieving at 
least Level 3 qualifications. 

• to increase the number of East Wales graduates who go on 
to post graduate programmes which bring a vocationally 
specific added value to their skills levels, especially where 
relevant to the East Wales economy; 

• to ensure that learning opportunities are relevant and 
accessible and meet the needs of individuals, communities 
and businesses.  

• to support learning progression through the development of 
a comprehensive credit based qualifications framework 
which is recognisable and transferable within and outside 
East Wales;  

• to improve systems for evaluating learning in order to 
improve effectiveness and quality of systems. 
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The project sought to 
“Build capacity for the Credit and Qualifications Framework with 
the main awarding bodies in the East Wales Objective 3 
programme area in order to ascribe and award credit values to 
learning programmes resulting in the support of learning 
progression as explicitly set out in the OP Policy Context Ch4”11

The application stated that the CQFW will contribute to the 
strategic aims of the Objective 3 Measure 3.1 by 

“supporting the Welsh Assembly Government policy of 
increasing employability and economic potential through skills 
development and training (Skills and Employment Action Plan, 
2002).  The CQFW will enable greater flexibility in education and 
training provision, making it more accessible to those previously 
excluded by time constraints, including employees of SMEs and 
those with family commitments.”12

The application also draws attention to the Policy Context Chapter 
(Chapter 4) of the Operational Plan for East Wales which sets out 
the main elements of the National Learning Strategy for Wales and 
refers to a “single, flexible, credit-related qualifications framework 
spanning all learning post-16.”  The application also highlights 
references to a credit-based qualifications system in the 
Programme Complement. 
The application was for a £467,814 project which sought £210,516 
ESF funds over three years (2003 – 2005).   

Outputs 

The main outputs of the project as stated in the application form 
are that the main unitary qualification awarding bodies (including 
WJEC) which represent 80% of ELWa funded provision in Wales 
within Further Education and Work Based training will: 

• Establish a process of agreement on credit values 
(units/modules and whole qualifications) for their own 
vocational and academic qualifications offered in and 
outside of the National Qualifications Framework; 

• Establish a process for agreement on a common value of 
credit for generic qualifications offered by different awarding 
bodies i.e. GCSE, A levels, AS levels, Key Skills, AVCE 
(Advanced Vocational Certificate in Education) and GNVQ; 

                                                 
11 CQFW Objective 3 ESF Project Application 
12 CQFW Objective 3 ESF Project Application 
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• Undertake development with Careers Wales Online 
regarding credit transcript for all post-16 learning; 

• In conjunction with ACCAC (the  Quality and Curriculum 
Authority for Wales) specify and undertake development of a 
single credit unit database; 

• Establish process for agreement on quality assurance 
arrangements for the ascribing and awarding of credit; 

• Develop materials to promote use of the framework and 
raise provider, employer ad public awareness of 
opportunities facilitated through the framework; and 

• Investigate Management Information System requirements 
for the operation of the framework and design a system 
specification for ascribing and awarding credit. 

The results of the above activities were stated to make very 
substantial progress in: 

• Publishing credit values for Awarding Bodies’ own 
qualifications; 

• Publishing credit values for generic qualifications offered by 
a number of awarding bodies; 

• Supporting Careers online learner transcript programme; 

• Supporting ACCAC single credit unit database; 

• Signing up to the Credit Common Accord and agree Quality 
Assurance procedures for credit; and 

• Raising awareness of and flexibility of credit and 
qualifications systems with providers, learners and 
companies. 

ESF funds were used to help to support a number of projects with 
the awarding bodies to help to make the CQFW an operational 
model and so support the lifelong learning agenda within Wales.   
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Achievement of Deliverables 
and Outcomes 
Introduction 

As discussed above, five awarding bodies were appointed to the 
ESF Project to develop their own systems and processes to 
eventually ascribe and award credit to learners in Wales.  The two-
year project commenced in January 2004 and was extended in 
2006 to allow a second ‘wave’ of activity to further develop the 
project. 
Awarding Bodies on the project were identified by their unique 
position within the educational qualifications market place in Wales, 
their commitment to developing credit systems and the large scale 
impact that these awarding bodies will have on the development of 
the CQFW.  The development of Welsh language programmes and 
environmental programmes were also highlighted as priority areas. 
The issues arising from the developments of credit systems were 
shared with the Joint Council for Unitary Awarding Bodies, 
Federation of Awarding Bodies, Sector Skills Development Agency, 
Regulatory Authorities and others to facilitate greater 
understanding of the CQFW and its development throughout the 
UK. 
In evaluating the extent to which the awarding bodies have 
achieved their objectives, reference has been made to the final 
document produced by each organisation, supplemented by 
consultations with key project staff at each awarding body.   

Edexcel Capacity Building Work 

Within the Edexcel Contract the following statement is made 
regarding the ‘Description of Work’. 

“Edexcel intends during the project to develop its expertise in 
assigning and awarding credit across the range of its 
qualifications portfolio through a number of exemplar projects in 
order to identify the changes needed to our systems and 
processes to ascribe and award credit to learners in Wales 
across our provision.   
Edexcel will develop these exemplar projects initially with the 
BTEC portfolio, both within and outside the National 
Qualifications Framework, as the design principles for the 
qualifications rests with Edexcel.   Edexcel plan to include credit 
in any General Qualifications pilot qualifications developed for 
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first teaching in September 2005.  They hope to include the 
ascribing and award of credit to an NVQ as an exemplar project 
in agreement with the Sector Skills Council and City and Guilds.” 

The elements listed in the table below form the ‘exemplar projects’ 
that Edexcel expected to complete for this contract and also the 
additional works that Edexcel were contracted to carry out.  The 
Edexcel Report ‘Edexcel Final Report to CQFW’ (January 2007) 
has been used to evaluate Edexcel’s achievement of the 
contracted objectives. 

Contracted Specification Achievement 
BTEC Qualifications – to 
revise/rewrite NQF BTEC 
Qualifications in some sectors 
to carry credit from September 
2004.  This activity will allow 
Edexcel to develop a full 
understanding of the 
requirements related to the 
assigning of credit within the 
CQFW that can be carried 
across the whole BTEC Firsts 
and Nationals portfolio  
The project will include the 
assessment and quality 
assurance requirements that will 
allow for the award of credit to 
units either as ‘stand-alone 
units’ or within the qualification.  
It is intended that this would 
reflect the Revised Regulations 
expected to be published by the 
Regulators in March 2004. 

Fully achieved 
107 units from 13 qualifications 
were revised/rewritten so that 
they could carry credit. 
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BTEC Customised Framework 
– to work with centres in Wales 
in order to develop guidance for 
centres on the process for 
ensuring proper allocation of 
hours and level to vocational 
criterion referenced 
qualifications.  This will enable 
staff in Welsh centres to 
develop units capable of 
carrying credit when making 
submissions of centre-devised 
qualifications to Edexcel for 
approval as part of our BTEC 
Customised Framework.  Credit 
will be assigned by Edexcel 
when these qualifications are 
approved. These submissions 
will need to support the valid 
award of credit following 
assessment and quality 
assurance.  Edexcel will review 
and possibly revise its quality 
assurance arrangements to 
allow for unit award of credit. 

See below 

This exemplar project will have 
two strands – the first will be to 
work with centres in Wales as 
they develop qualifications to 
meet local needs for delivery in 
2004/5.  This will allow Edexcel 
to develop the guidance to 
centres by the end of 2004, 
monitor its use and review and 
revise it accordingly in 2005.  
Edexcel will analyse the use 
made of credit in these 
customised qualifications e.g. 
target markets and include this 
as part of our final report. 

Partially Achieved 
Edexcel only worked with one 
centre, whilst the contract 
implies they would work with 
more than one.  Documentation 
was not seen which would 
confirm that Edexcel had the 
agreement of CQFW to only 
work with one centre. 
The contract implies that 
Edexcel were required to 
develop guidance material to 
assist the centre in developing 
credit based units, the report is 
not clear as to whether this was 
produced and whether it was 
reviewed and revised 
accordingly in 2005. 
The centre has developed 43 
units but these have not as yet 
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been submitted for approval 
onto the BTEC customized 
short course framework. 
As these units are not currently 
in use by learners, Edexcel 
could not analyse the use made 
of credit in these customised 
qualifications 

The second strand is to work 
with a school in Newport LEA to 
develop a credit based 
qualification for use by post 16 
students in the light of the 
impending withdrawal of 
GNVQs.  Edexcel wish to 
understand whether or not there 
are any differences in the 
ascribing and awarding of credit 
in a school situation. 

Partially Achieved 
The BTEC First Diploma in 
Vocational Studies/BTEC First 
Certificate in Vocational Studies 
was developed by Edexcel with 
staff from St Julian’s School in 
Newport.  Credit was assigned 
to 12 existing BTEC units in five 
subject areas.  Students then 
chose up to six units to study.  
Students were awarded either a 
diploma or a certificate 
depending on the number of 
units completed.  The project 
was deemed a success and 
was supported by the Welsh 
Assembly Government 
Edexcel do not report directly on 
whether there are any 
differences in the ascribing and 
awarding of credit in a school 
situation which is why this 
element of the contract has 
been scored as ‘partially 
achieved’. 

NVQ in Using IT – it is 
proposed to work with City and 
Guilds, OCR and e-skills SSC 
with a view to the assigning and 
awarding of credit to candidates 
in Wales.  A new approach to 
NVQs is currently being piloted 
and includes an embryo credit 
framework and mutual 
recognition of units gained in a 
range of IT qualifications.  The 
aim of this project would be to 

Not Evidenced 
The Edexcel final report does 
not make any comment on 
whether or not they have been 
involved in this project and what 
their experience/findings has 
been. 

 20



 

work with e-skills SSC to refine 
the current credit proposals to 
bring these in line with the 
CQFW requirements.  An initial 
approach has been welcomed 
by e-skills SSC. 

General Qualifications – Each 
year Edexcel undertakes a 
number of pilots which explore 
new approaches to regulated 
qualifications, usually General 
Qualifications.  The pilot 
qualifications for delivery from 
September 2005 will be agreed 
in the summer of 2004 and it is 
intended that some of these 
qualifications (depending on the 
nature of the pilots proposed) 
should be developed to be 
credit based. 
 

Partially Achieved 
Pilot qualifications have not 
been developed to be credit 
based. 
Meetings have been held to 
discuss how credit values could 
be assigned to units of General 
Qualifications.  Some initial 
ideas have been proposed for 
General Qualifications. 
Edexcel were subsequently 
commissioned to undertake 
additional work on general 
qualifications which has been 
evaluated separately 

IT Developments – This strand 
of the Edexcel project will 
review our IT systems and to 
ascertain the changes 
necessary to track and monitor 
the assigning and award of 
credit to BTEC and NVQ 
qualifications.  Edexcel shall 
also review the IT systems 
associated with our General 
Qualifications which make use 
of a different IT platform and 
produce an initial report on the 
changes necessary to include 
credit in these qualifications 
 

Partially achieved.   
In the final report Edexcel 
discuss the approach they have 
taken with respect to 
ascertaining the changes that 
may be necessary in order to 
track and monitor the award of 
credit.   
They report that they can now 
notify students of their 
achievement of credit and that 
credit can be recognized in their 
Oracle System. 
They do not report on changes 
that would be needed to the IT 
system associated with General 
Qualifications to include credit in 
these qualifications. 

Additional Works  

Strand 1: Work on systems - 
Carried forward from Stages 4 

Not Achieved 
The only comment regarding 
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and 5 of the original project 
Liaison with internal IT and 
entries and registration staff to 
consider the impact of awarding 
the Welsh Baccalaureate on 
other awarding bodies.   
Meetings with WJEC IT and 
qualifications staff to understand 
processes and systems needed 
to recognise credit/achievement 
across awarding bodies to 
enable WJEC to award Welsh 
Baccalaureate Diploma.    
Production of a report with 
action points by 31st July 2006 

the impact of the Welsh 
Baccalaureate on IT systems 
and other awarding bodies was 
that there is no system to 
enable transfer of credit from 
one awarding body to another 
which will cause problems if the 
WJEC is required to produce a 
single transcript for students on 
the Welsh Baccalaureate 
Diploma.  This is because the 
Diploma may be made up of a 
number of qualifications that 
have been awarded by other UK 
awarding bodies including 
Edexcel. 
Edexcel have not produced a 
report with action points. 

Strand 2: Production of final 
report - Carried forward from 
Stage 5 of original project 
Preparation of a final report to 
include all strands of work 
except collaborative work on 
General Qualifications, for 
submission by 31st July 2006.   
Liaison with Coleg Sir Gar, 
Coleg Menai, Yale, Bridgend, 
Coleg Gwent, Neath Port 
Talbot, St Julian’s School 
Attendance at steering group 
meetings CQFW  
Implementation Group 
Liaison with stakeholders  

Fully Achieved 
A final report has been 
produced for all the strands of 
work.  The work on General 
Qualifications is reported 
separately (see strand 3 below) 

Strand 3: General 
Qualifications Carried forward 
from original project and further 
development.  
To make recommendations to 
Joint Council for Qualifications 
in collaboration with other 
awarding bodies concerning the 
methodology to be adopted for 
assigning credit to general 

Fully Achieved 
Edexcel’s report ‘Assigning 
Credit to AS and A level 
Qualifications’ states that they 
have worked with other JCQ 
Awarding Bodies to develop a 
model for assigning credit to 
general qualifications. 
The report clearly recommends 
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qualifications 
Liaison with awarding bodies 
and Joint Council to plan and 
carry out further work on 
assigning credit to general 
qualifications; general 
qualifications here  to GCE 
Advanced and Advanced 
Subsidiary Levels 
Liaison with other awarding 
bodies to agree 
methodology/recommendations  
Analysis of impact of revised 
GCE Advanced Level and 
Advanced Subsidiary Criterion 
credit values  
Identification of clusters of 
subjects to measure and 
consultants to take part to 
inform the research. 
Consultants will have expertise 
in A level and Advanced 
Subsidiary and will  understand 
the 14-19 scene – some will 
also be teaching the particular 
qualifications 
Preparation of a report 
containing key findings and 
recommendations by August 31 
2006 

using a model that assigns 24 
Credits for AS qualifications and 
30 credits for A2 qualifications, 
leading to 54 credits for the A 
level. 
The work highlights the 
challenges and issues 
encountered in assigning credit 
to general qualifications. 

Summary and Conclusions 
Edexcel have made good progress on the objectives that they 
were set by CQFW, however there are several areas within their 
study where they appear to deviate from the specified objectives.  
There are four areas of work within the original contract with 
Edexcel that have only been ‘partially achieved’ as the reporting 
does not fully link back to the objectives.  It could have been that 
these deviations had been agreed and discussed with CQFW in 
which case it would be recommended that this is documented in 
some way. 
There are two areas which have been scored as ‘not evidenced’ – 
the NVQ in Using IT joint work with other Awarding Bodies and 
work on the IT systems for the Welsh Baccalaureate.  We cannot 
be clear as to the status of this work at the time of their reporting.  
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Given the nature of the capacity building project and that the final 
deliverable is in report form, it would have been helpful to have the 
progress of these strands of work documented. 
It appears from the documentation received that Edexcel did not 
fulfill all of the requirements in their original contract and so were 
engaged again under ‘additional work’ in order to finish the work. 

 

City and Guilds Capacity Building Project 

The City and Guilds work plan/objectives is set out in the table 
below, along with the level of achievement for each element.  In 
evaluating the progress of City and Guilds reference has been 
made to their final report ‘Credit and Qualifications Framework for 
Wales: Building Capacity’ (December 2006) 

Contracted Specification Achievement 
Phase 1: On receipt of contract 
Review of work undertaken so 
far on credit, for instance the 
joint paper between City & 
Guilds and NOCN and pilot 
activity, and confirmation of the 
quality assurance processes to 
be used.  

Not evidenced 
The City and Guilds report does 
not report on any preliminary 
work that was carried out to 
research existing work on 
Credit. 
There is no reporting of the 
quality assurance processes to 
be used. 

Take into consideration pilot 
activity in England with LSC, 
QCA and progress achieved 
within the SCQF along with 
close liaison with CCEA in N 
Ireland.  Internal discussions 
and agreement with ELWa 
Project Reference Group on the 
City & Guilds sectors and 
qualifications to be involved in 
the project.  Identification of the 
key external partners in Wales 
and in UK organisations.  

Not evidenced 

Phase 2: April 2004  
Establish the City & Guilds 
sector working groups to 

Fully Achieved 
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include, as advisors: SSC and 
Wales representatives.  

The report sets out on page 5 
the members of City and Guilds 
and the SSCs involved in the 
project   

Identification and initial 
development of internal 
processes that will need to be 
addressed in order to assign 
credit to City & Guilds 
qualifications. 

Fully Achieved 
City and Guilds report how they 
took existing qualifications and 
analysed them into coherent 
units. 
It perhaps would have been 
beneficial for there to be slightly 
more detail on their processes 
and any challenges they faced 

Agree the process for assigning 
credit level and value to units 
for IT NVQ with other awarding 
bodies as first priority.  

Fully Achieved 
City and Guilds report that they 
worked with OCR, Edexcel and 
eSkills to analyse the ICT User 
NVQ.  They do not specify the 
approach that was taken in this 
joint work.  However, as credit 
has been assigned to these 
units and approved by the QCA 
we can assume this element of 
the work was fully completed 

Phase 3: April 2004 
Establish central administration 
working group to identify and 
implement the systems 
changes needed to award 
credit to City & Guilds units. 

Fully Achieved 
A central administration working 
group was established 

Phase 4: April 2004  
Establish central operations 
group to review the 
requirements within City & 
Guilds for a database for credit 
units and suitability for SOLAR 
(new internal database).  This 
group will also investigate the 
requirements of a database that 
can be used across Awarding 
Bodies and to work with other 
Awarding Bodies to address 
these needs.  

Partially Achieved 
The Central Operations group 
have ensured that credit is 
recorded within SOLAR and 
certificates can be generated 
for centres in Wales that use 
credit rated units 
The report does not document 
whether any investigations 
were carried out regarding the 
requirements of a database that 
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can be used across Awarding 
Bodies. 

Phase 5:May 2004 – December 2005 
Sector based working groups, 
carry out the analysis and 
prepare units to a common 
framework addressing content, 
level, volume, assessment, 
prerequisites and progression.  
Working closely with other 
awarding bodies. 

Partially Achieved 
The report does not specify 
how units were analysed in 
order to prepare them ready to 
assign credit. 
The report could benefit from 
more detail to explain the 
framework that was used 
across the strands to address 
content, level, volume, 
assessment, prerequisites and 
progression.   
The report does not specify if 
City and Guilds worked with 
other awarding bodies. 

This activity, to assign credit, 
will be undertaken in 
consultation with learners and 
centres in Wales. 

Partially Achieved 
City and Guilds assigned credit 
to 119 units in 14 qualifications.  
They were not able to develop 
credit rated units in the retail 
strand of activity. 
City and Guilds do not 
document whether the work 
was carried out in consultation 
with learners and centres in 
Wales.  They do report however 
that events were held to 
publicise the work on Credit 
and to share views and 
practical issues on 
implementation to which 
centres were invited. 

This phase will include the 
development of combination 
rules which allow units to be 
accumulated to gain 
qualifications. 

Not evidenced 
City and Guilds make some 
comment on the combination of 
units to gain qualifications 
(page 7) but there does not 
appear to be any evidence of 
the development of combination 
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rules. 

The central administration 
working group will work 
alongside the sector groups to 
identify and address the 
administrative issues arising out 
of the work, and make 
recommendations for City & 
Guilds to develop appropriate 
administrative processes. 

Not evidenced 
The report does not comment 
on any administrative issues 
arising from the project and  

The central administration 
group will be responsible for 
developing the processes 
required to enable credit to be 
awarded for successful 
completion of units.  It is 
intended that, as agreement on 
unit specifications is achieved 
in the sector groups the 
administrative group will ensure 
that learners are able to access 
appropriate recognition during 
the lifetime of this project. 

Fully Achieved 
The Central Operations group 
have ensured that credit is 
recorded within SOLAR and 
certificates can be generated 
for centres in Wales that use 
credit rated units. 
It is not clear whether credits 
were awarded to learners 
during the lifetime of the 
project. 

Develop modules of learning for 
product management team to 
assign credit and train City & 
Guilds staff in these processes. 

Fully Achieved 
City and Guilds report that 
training has been given for City 
and Guilds staff and staff at 
centres.  Two series of briefings 
were held for City and Guilds 
product development staff. 
A copy of materials used at the 
staff briefings has been 
included as an appendix to the 
report. 

The central operations group 
will maintain contact with the 
sector and administrative 
working groups in order to 
establish the central database 
of units.  This group will be 
responsible for completing the 
final project report, and any 
interim reports required, 

Fully Achieved 
City and Guilds report that 
SOLAR staff have been 
ensuring credit-rated units are 
properly coded and managed 
within the system. 
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At the conclusion of the project 
a detailed report will be 
prepared describing the units 
that have been developed.  
This will also include an 
evaluation of the process and 
recommendations on the rollout 
of units, including a publicity 
campaign. 

Partially Achieved 
City and Guilds produced a 
comprehensive clear report that 
showed the units developed 
and the credit awarded to them.  
They highlighted the key issues 
experienced during the process 
and put forward 
recommendations for the 
further development of the 
CQFW; although there were 
some sections of the report 
which could have benefited 
from slightly more detail. 
However, the report does not 
include recommendations on 
the rollout of units, including a 
publicity campaign. 

Additional Work 
Outputs.    These consist of five strands of work, as listed below.  
All were to be undertaken between December 2005 and the end 
of July 2006.   

Strand 1: Basic Skills 
Teacher Training level 3.  
This is in partnership with the 
BSA who will also be providing 
support.  The activity in this 
strand is to develop a bridging 
qualification for those who 
aspire to gain the level 4 
qualification to be a basic skills 
teacher.  The programme has 
been developed as a pilot by 
BSA, and the activity will be to 
develop units and assign credit 
levels and values to them.  
Initial drafts of units will be 
discussed with centres in 
Wales, and, based on the 
consultation, will be reviewed 
and completed.  There are 
already 30 potential customers 
from 88 centres.   

Fully Achieved 
The project worked in 
partnership with the BSA and 
analysed the content of the 
qualification into credit based 
units. 
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Strand 2: Airbus. 
 Following an initial meeting 
with Airbus in Broughton, North 
Wales, in January 2006, this 
strand will identify in-house 
training programmes to be 
credit rated.  Then we will 
identify appropriate C&G 
experts who can undertake the 
work of assigning level and 
credit ratings to units and 
complete it by June. 

Fully Achieved 
The induction programme that 
Airbus uses for its apprentice 
engineers has been analysed 
into credit rated units in 
conjunction with Deeside 
College and Semta. 

Strand 3: Swansea College 
 This is to develop an in-house 
training programme that is 
credit-rated to sell to external 
customers.  The work will start 
in the new year and a team of 
experts identified based on the 
curriculum areas that are 
required.  Units will be 
developed and credit rated and 
trialled with customers identified 
by the college. 

Not evidenced 

Strand 4: Apprenticeship 
research  
This strand supports work being 
undertaken by Adrian Sheehan 
of ELWa, who is undertaking 
research into the possibilities of 
assigning credit to individuals 
who have not fully completed 
their Modern Apprenticeship 
frameworks.  This would require 
ascribing credit to units within 
components of the Modern 
Apprenticeship framework, 
including NVQs, Technical 
Certificates and Key Skills.    

Not Evidenced 

Also, it would be necessary to 
investigate if Awarding Bodies 
held information on those 
candidates who have achieved 
unit certification towards a 

Not Evidenced 
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qualification.   

There are two curriculum areas 
that will be investigated – 
Health and Social Care and 
Business Administration. 

Not Evidenced 

Strand 5: ILM development  
This project has now reached 
the stage where credit rated 
units have been developed and 
discussed with providers.  The 
units developed need to be 
approved by QCA, and this 
requires support from the 
relevant Standards Setting 
Body – the Management 
Standards Council.  In addition 
support is needed for trialling 
the units with centres.  This is 
an exercise that will need to 
take place across the first half 
of 2006.    

Partially Achieved 
The team reorganised the 
qualification into the CQFW 
structure of units. 
The report does not state 
whether the units have been 
approved by QCA or whether 
there were support for the units 
through trials with centres. 

Strand 6: Early Years  
The Early Years NVQ 3 
qualification has already been 
credit rated based on the then 
specification.  The specification 
has changed and we therefore 
need to update the units.  The 
Early Years team needs to be 
reconvened to undertake this 
work.  We also need to work 
with providers.  In particularly to 
review and revisit the work 
done by Coleg Llysfasi in 
getting student input to the 
process of allocating learning 
time. 

Not Evidenced 

Summary and Conclusions 
City and Guilds assigned credit to 119 units over 14 qualifications 
which covered nine different subject areas.  In general, City and 
Guilds produced a good report which has provided the evidence 
that they achieved most of the objectives/tasks set out for them.  
There are some areas within their report which could benefit from 
more detail e.g. better explanation of the framework/processes 
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used to assign credit or comments on whether they worked with 
other awarding bodies/learners during the study. 
As specified in the additional works contract, City and Guilds were 
to look at six areas of work, however, there is no evidence within 
the report of work being carried out on: 
Strand 3 – Swansea College 
Strand 4 – Apprenticeship Research 
Strand 6 – Early Years 
Instead, City and Guilds report on work in Electrical/Electronic 
Servicing (Signal Reception) and Horticulture, which were not 
mentioned in either the original or additional work contracts.  
There is no discussion within the report as to why the scope of 
work has changed.  For evaluation/audit purposes it would be 
beneficial to record why these changes occurred and whether 
they were agreed with the CQFW project team. 

 

OCR 

OCR were contracted to assign and award credit to their 
qualifications and also develop IT Systems to support credit.  The 
table below sets out the different strands to their contract and the 
degree to which these have been achieved.  Use of their final 
report ‘Credit and Qualifications Framework for Wales: Building 
Capacity – Final Report April 2004 – March 2006’ has been used to 
assess the progress of OCR against their objectives. 

Contracted Specification Achievement 

Strand 1 - Credit will be 
assigned to the units in the 
qualifications indicated above13. 

Partially Achieved 
OCR report on the process that 
they applied and report that they 
assigned credit to all of the units 
within the qualifications listed in 
their report.  However, there is 
no record within the report or 
within the CQFW Unit Database 
spreadsheet which makes it 
difficult for us to verify that credit 
was assigned to these units. 

                                                 
13 It should be noted that the documentation received by the evaluators from CQFW with respect to 
the OCR contract does not specify what the agreed qualifications were. 
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Strand 2 - An assignment 
process which is subject to 
independent scrutiny. 

Fully Achieved 
The approach taken by OCR in 
having the consultants work in 
isolation to assign credit and 
then come together to discuss 
and agree the credit values 
results in a process that is clear, 
simple and transparent.  OCR 
report that by using this method 
they were able to assign credit 
to all but one of the 
qualifications included in the 
project.   

Strand 3 - OCR IT systems for 
holding qualification data and 
recording candidate 
achievement will be modified, 
where practical, to 
accommodate a credit value 
and level. 

Fully Achieved 
OCR Report that they have now 
built capacity within the OCR 
database and awarding 
structures to store data about 
credit value of a unit; store data 
about the level of a unit; and 
store achievement of credit  

Strand 3 - From December 
2005 OCR will have the 
capability to award certificates 
to candidates successfully 
completing the selected units 
which show the credit achieved 
by the candidate. 

Fully Achieved 
OCR has the capability to issue 
Unit Certificates which state the 
credit value against each unit.  
OCR include examples of the 
following results documents 
which now include credit values 
– certificates, cumulative 
specification reports, cumulative 
statement of results, statement 
of results, result slips and 
control reports. 

Strand 3 - Candidates’ credit 
achievement will be able to be 
transferred to other external 
databases, if required. 

Not reported 
OCR do not report whether 
work was carried out on the 
transfer of credit achieved to 
external databases. 

Strand 4 - OCR staff will be 
trained on relevant aspects of 
credit so that credit can be 
assigned to new qualifications 
during the development 

Fully Achieved 
OCR report that a great deal of 
staff training was undertaken 
during the project.  A number of 
briefing events and meetings 
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process, and to ensure that 
customer-facing staff can 
explain and promote the credit 
system to customers. 

were held that aimed to 
increase the ‘credit sense’ of 
OCR staff, both those involved 
in qualifications development 
and also external assessment 
personnel who contribute to the 
development of qualifications. 

Strand 4 - OCR customers 
(Centres and candidates) will 
receive information on credit. 

Fully Achieved 
OCR developed a 
communications plan in 2005; 
this gave short, medium and 
long term objectives for 
communicating messages about 
credit and the CQFW to OCRs 
customers.  In the short term 
OCR have informed customers 
about their involvement in the 
ESF project through OCR 
News.  In the medium to long 
term OCR anticipate issuing 
generic and more detailed 
materials which will reinforce 
credit principles and inform key 
stakeholders of technical 
information. 

Strand 4 - The project will be 
documented. 

Fully Achieved. 
OCR issued a comprehensive 
report which detailed their 
approach to assigning credit 
and the issues that they 
encountered during the process.  
They have put forward a 
number of points for CQFW to 
consider in order to further 
develop the framework. 

Summary and Conclusions 
OCR has achieved nearly all of the objectives that were set for 
them by CQFW with the exception of consideration of a database 
that will allow the sharing of credit information between awarding 
bodies.  In addition, although OCR report to have assigned credit 
to all but one of the qualifications included in the ESF project, 
these have not been documented within the final report which 
means that we are not able to confirm that this work has been 
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completed.   

 

WAMITAB 

In evaluating the progress of WAMITAB against the objectives 
stated below reference has been made to WAMITAB’s final 
report14.  It should be noted that this final report only documents 
progress made on Stage 5 at Milestone 4.  It is understood that 
WAMITAB produced similar reports for each stage/milestone 
however the evaluators have not had sight of these reports in order 
to evaluate progress in the earlier stages. 

Contracted Specification Achievement 

Stage 1: 
Review of work and agreements 
reached to date 

Not Evidenced In Report 
Available to Evaluators 

Confirmation of Quality 
Assurance processes 

Not Evidenced In Report 
Available to Evaluators 

Confirmation of Project Plan 
and link to other initiatives within 
and outside Wales 

Not Evidenced In Report 
Available to Evaluators 

Stage 2: 
To review internal processes, 
associated with the award of 
credit within WAMITAB's 
awarding body 

Not Evidenced In Report 
Available to Evaluators 

To determine the changes 
necessary to award credit to all 
qualifications 

Not Evidenced In Report 
Available to Evaluators 

To determine an appropriate 
mechanism to ascribe credit at 
unit level to all WAMITAB 
awards at Levels 1-4 

Partially Achieved 
We only have a copy of the 
Milestone 4 report and therefore 
cannot verify whether activity 
under Milestone 1 has been 
achieved.   
We have been able to verify that 
WAMITAB have ascribed credit 

                                                 
14 WAMITAB Awarding Body – Capacity Building for the CQFW.  Completion of Stage 5; Milestone 4 
- March 2005. Ray Burberry.  
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to their units and from this we 
are able to infer that previous 
stages such as determining a 
process to ascribe credit have 
gone ahead but it should be 
noted that we have no evidence 
to prove this inference. 

Completion of Stage 1 and 2 
reaches Milestone 1. Due date 
31 May 2004. 

Not Evidenced In Report 
Available to Evaluators We 
only have a copy of the 
Milestone 4 report and therefore 
cannot verify whether activity 
under Stages 1 and 2 have 
been achieved.   

Stage 3: 
To identify the Learning Time in 
hours for each unit (147 Units) 

Partially Achieved 
We have been able to verify that 
WAMITAB have ascribed credit 
to their units. We are able to 
infer that previous stages such 
as identifying Learning Time in 
hours have gone ahead but it 
should be noted that we have 
no evidence to prove this 
inference. 

To identify the changes in 
WAMITAB's systems and 
procedures, to enable credit to 
be recorded against the needs 
of the individual learners for all 
qualifications. 

Not Evidenced In Report 
Available to Evaluators 

Completion of Stage 3 reaches 
Milestone 2.  Due date 31 July 
2004.  

Not Evidenced In Report 
Available to Evaluators We 
only have a copy of the 
Milestone 4 report and therefore 
cannot verify whether activity 
under Milestone 2 has been 
achieved.   

Stage 4: 
To identify the update 
requirements of WAMITAB's 
central computerised database 
to record each learners credit 

Not Evidenced In Report 
Available to Evaluators 
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achievement. 

To investigate and identify the 
processes associated in 
assigning credit by WAMITAB 
and if appropriate across other 
Awarding Bodies 

Not Evidenced In Report 
Available to Evaluators 

To change the design of the 
NVQ and Unit certificates and 
agree with regulatory bodies the 
changes to reflect the ascribing 
of credit. 

Partially Achieved 
A copy of the revised Unit 
certificate is included as an 
appendix to the main report.  
There is not a copy of the NVQ 
certificate. 
There is no documentation as to 
whether these changes have 
been agreed with regulatory 
bodies. 

To field test the system over a 
6-month period (off line) to 
ensure operating principles are 
met. 

Not Evidenced In Report 
Available to Evaluators 

Completion of Stage 4 reaches 
Milestone 3. Due date 30 
November 2004. 

Not Evidenced In Report 
Available to Evaluators We 
only have a copy of the 
Milestone 4 report and therefore 
cannot verify whether activity 
under Milestone 3 has been 
achieved 

Stage 5:  
To add credit values and level 
data to each qualification and 
the associated units 

Fully Achieved 
Although WAMITAB report that 
credit has been assigned to 149 
units there is no formal record 
within the final report on the 
credit values assigned to these 
units.  The credit values of 
these units are reported in 
CQFW’s ‘Unit Database 
Spreadsheet’. 
It would have been beneficial for 
the final credit values to have 

 36



 

been included in the final report. 

To ascribe and award credit to 
learners in Wales 

Fully Achieved 
WAMITAB comment that credit 
information is able to be 
presented on certificates for 
learners in Wales but do not 
comment on whether they are 
actually awarding credit to 
learners. However an appendix 
to the report includes a copy of 
a presentation given by 
WAMITAB which reports in the 
concluding summary that 
“Credit information added to 
Unit Certificates for Wales – 1 
April 2005”. 

To change candidate data files 
to record and archive credit 
awarded 

Not Evidenced  

To produce marketing materials 
and guidance notes for 
Candidates, Assessors, 
Centres, IV's and EV's 
regarding the introduction and 
operation of the credit 
framework for the Waste 
Management Sector in Wales 

Partially Achieved 
WAMITAB developed 
consultation material and 
presentations for SSCs, 
Awarding Bodies, External 
Verifier’s and Centre staff.  It 
does not appear that WAMITAB 
did any marketing of credit with 
candidates. 

Completion of Stage 5 reaches 
Milestone 4.  Due date 31 
March 2005. 

Partially Achieved 
WAMITAB produced a report for 
Milestone 4, but this report was 
very weak and did not provide 
adequate evidence of the work 
completed.  It would have been 
beneficial to have brought the 3 
earlier milestone reports into a 
comprehensive final report. 

Summary and Conclusions 

WAMITAB should be congratulated at having assigned credit to 
149 units through the ESF project.  However, as the evaluators 
only had the Stage 5/Milestone 4 report it has not been possible to 
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fully evaluate the approach, issues, finding and recommendations 
of the WAMITAB team.  It is understood that separate reports were 
submitted to CQFW at the end of each stage however these have 
not been seen by the evaluators and so evaluation of work at 
earlier stages has not been possible.  It would have been 
beneficial if WAMITAB had included their earlier reports as 
appendices to their final report, so that all stages of their work is 
recorded in a single document.   
It is evident however, that WAMITAB have been sharing their 
experiences verbally with other awarding bodies and relevant 
organisations as letters of support from Energy and Utility Skills 
Ltd, Scottish Qualifications Authority, CABWI, City and Guilds and 
the Management Standards Centre are included in the 
appendices. 
There are a number of documents included in the report 
appendices which demonstrate approach and consultation, 
however there is not sufficient narrative to explain what the 
documents are and what they evidence. 

 

WAMITAB Additional Works 

In 2005 WAMITAB were contracted to undertake additional works 
within the ESF capacity building project.  They were required to 
ascribe credit levels and values for the new WRAP Recycling 
NVQ’s at Levels 1 & 2 and two Vocationally Related Qualifications 
(VRQs) in Advanced Waste Management Technologies, and 
Principles and Practices of Sustainable Wastes Management. 

Contracted Specification Achievement 

Level 1 NVQ following 
evaluation, to assign Credit 
Value and Credit Level to 14 
Units 

Fully Achieved 
The appendices to the report 
document the credit values of 
the units in this qualification 

Level 2 NVQ following 
evaluation, assign Credit Value 
and Credit Level to 23 Units 

Fully Achieved 
The appendices to the report 
document the credit values of 
the units in this qualification 

Following evaluation, to assign 
Credit Value and Credit Level to 
two VRQ’s comprising 4 Units 
and 6 Units respectively 

Not Evidenced 
We only have a copy of 
milestone 1 report.  Progress on 
assigning credit to the VRQs is 

 38



 

in the Milestone 2 report.  We 
have not been able to source a 
copy of this report to be able to 
verify whether this work has 
been completed. 

To submit credit information to 
CQFW database and 
commence award of credit for 
above qualifications from 1 
August 2006 

Not Evidenced 

Summary and Conclusions 
WAMITAB clearly report on their approach and methodology to 
assigning credit to these units and also document that their 
previous experience in the CQFW capacity building project has 
been beneficial in this work.   
As we only have a copy of the milestone 1 report, which only 
reports on the NVQ qualifications we have not been able to verify 
that the work on assigning credit values to VRQ’s has been 
completed. 
 

WJEC 

WJEC worked on gaining experience and knowledge in assigning 
credit to the different components/elements of the Welsh 
Baccalaureate qualification. 

Contracted Specification Achievement 

A WJEC IT system ready for the 
operational introduction of credit 
ascribing, awarding and 
reporting, with credit values in 
certain qualifications reported to 
candidates in the Summer of 
2005. 

Partially Achieved 
Credit values have been 
allocated to each component of 
the Welsh Baccalaureate Core, 
stored in the database and then 
used with each candidate’s 
results to provide candidate 
certificates and centre 
achievement summaries which 
contain credit data. 
WJEC have considered the 
changes necessary to the IT 
systems for non-general 
qualifications (e.g. Welsh for 
Adults) and general 
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qualifications.  The IT system is 
not ready for the operational 
introduction of credit at this 
stage but WJEC have identified 
the stages they would need to 
implement to get their systems 
ready for credit. 

Systems for providing statistical 
summaries of credit values 
recorded. 

Not evidenced 

Credit Values ascribed to the 
Welsh Baccalaureate Core 
and to certain WJEC 
qualifications, particularly those 
identified in pilot-centre 
students' Welsh Baccalaureate 
programmes.  These will 
embrace two or three GCE 
Advanced subjects, two unit-
based GCSE subjects and one 
not unit-based, two applied 
GCSE subjects, and two entry 
level subjects.  (Need to check 
consistency with project plan) 
The aim will be to be in a 
position to award credit for  a 
complete Welsh Baccalaureate 
programme for a small number 
of candidates;  

Fully Achieved 
Credit was assigned to the 
Welsh Baccalaureate Core 
qualification and its component 
parts 
Credit values were either 
assigned to or confirmed for 
Welsh for Adults, Entry Level 
and GCE/GCSE. 
The work on IT Systems has 
enabled WJEC to be in a 
position to award credit to Welsh 
Baccalaureate learners. 

WJEC staff awareness of the 
matters arising, in design and 
operation, from the ascribing, 
awarding and reporting credit 
values of qualifications, the 
quality assurance issues arising 
therefrom, and the knowledge 
and awareness to deal with 
them; 

Partially Achieved 
Unlike other awarding bodies, 
WJEC do not formally report on 
training and awareness raising 
activities carried out with its 
staff.   However, the process 
adopted by WJEC in assigning 
credit appears to have involved 
WJEC staff as much as possible 
(rather than using consultants to 
do the credit work).  WJEC have 
also consulted widely on their 
work (with providers, awarding 
bodies etc. 

Experience in setting up 
systems for ascribing credit to 

Fully Achieved 
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WJEC qualifications, in 
collaboration with ELWa and 
other Awarding Bodies, with a 
view to incorporating the 
ascription process into WJEC 
specification procedures and 
quality assurance systems; 

Summary and Conclusions 
WJEC have submitted a very comprehensive report which fully 
explains the challenges and issues they encountered along with 
suggestions for revisions. 
WJEC have assigned credit to a number of different qualifications 
that are part of the WBQ and also to some WJEC qualifications.   
There are only two areas where WJEC have not fully achieved their 
objective – the first is with respect to the IT systems.  WJEC can 
now award credit to each component of the WBQ Core, however, 
systems for non-general qualifications do not as yet have the 
capacity to award credit. 
The staff training and awareness component of the work is not 
formally reported on by WJEC. However, throughout the report it is 
clear that the project has involved a number of staff involved in 
qualification development and also external stakeholders such as 
centres and learners. 

 

WJEC – Additional Work 

Welsh For Adults 

Following the Capacity Building work (discussed above), WJEC 
were contracted for additional work on the CQFW ESF Project.  
The work was designed to follow up recommendations from the 
project in which WJEC developed credit-based units at Entry Level 
for Welsh for Adults (WfA). 
The work looked to: 

• Develop and test electronic systems within WJEC and 
centres for recording and certificating credit for WfA. 

• Evaluate impact of a credit-based WfA qualification on 
recording and assessment in centres 

• Develop quality assurance procedures to support the award 
of credit within the new ‘supra centre’ arrangements for 
delivering WfA. 
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We do not have a copy of the report documenting this project.  
Therefore an evaluation of this work has not been possible. 
Welsh Baccalaureate 

This proposal follows up one of the recommendations from the 
Capacity Building project - to report the credit values assigned to 
the WBQ Core, both for individual candidates and in summary form 
for centres. It is likely that this will be limited to the curriculum 
components, whose values are determined by WJEC, whereas Key 
Skills standards are owned by the regulatory authorities and 
provided by a range of awarding bodies.  
We do not have a copy of the report documenting this project.  
Therefore an evaluation of this work has not been possible. 

SEMTA 

SEMTA were contracted through City and Guilds to test and agree 
arrangements for inclusion of non-accredited company learning 
programmes onto the CQFW.   
In evaluating the progress made by SEMTA in achieving the 
objectives set out above, reference has been made to SEMTA’s 
final report15, it should be noted that we have not been able to 
source the appendices to the main report which form much of the 
evidence base regarding SEMTA’s achievements. 

Contracted Specification Achievement 

Identify learning programmes in 
collaboration with learning 
providers and employers; 

Fully Achieved 
Learning programmes were 
identified in collaboration with 
Learning Providers and 
Employers.  The project was 
marketed to Learning Providers 
and Employers who then 
submitted programmes for 
consideration for the CQFW.  In 
total 33 bespoke demand-led 
learning programmes were 
submitted.  These came from 
five companies directly and six 
learning providers that work with 
a number of companies.   

                                                 
15 The Transfer of Suitable Company Learning Programmes onto the CQFW (March 2006) Bill 
Peaper & Ken Toop 
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Pilot the learning programmes 
with employers, learning 
providers and employees; 

Not Evidenced 

Map the bespoke training 
programmes knowledge and 
know-how against the most 
relevant occupational 
standards, which define what 
people must know and how and 
where this knowledge must be 
applied. This combination of 
knowledge and know-how are 
the fundamental features of 
competency; 

Partially Achieved 
The report comments that the 
mapping of units to occupational 
standards provides tangible 
links to accredited 
programmes/units which 
enables direct comparisons to 
be drawn.  The report does not 
document whether all units were 
successfully mapped.   

Size the bespoke training 
programme, which in essence is 
an estimation of learning time; 

Partially Achieved 
The report indicates that 
learning time was estimated for 
the units through the feedback 
from conferences held etc. 
However, there is no evidence 
of the units that were assigned 
credit or what credit value was 
given. 

Level the bespoke training 
programme based on the levels 
published in Annex D of the 
Implementation Plan; 

Partially Achieved 
Again, there is indication that 
levelling was carried out within 
the project through some of the 
feedback given in sections 7 
and 10.2 of the report, but the 
report itself does not provide 
evidence of the levelling given 
to the units in the study. 

Assign Credit Value, which is 
derived from the formula 
published in point 25 of the 
implementation plan; 

Partially achieved 
As in points 4 and 5 above there 
are indications within the report 
that credit values were assigned 
to units however there is no 
evidence within the report of the 
approach taken or the values 
assigned. 

Work with awarding bodies’ 
certification of the unit credit; 

Not Evidenced 
There is no evidence of working 
with awarding bodies 
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Build a database of accredited 
bespoke training programmes; 
and 

Not Evidenced 
There is no evidence of a 
database being developed 
through this work 

Brief the SSC network in Wales 
on the progress of this project at 
their regular network meetings. 

Not Evidenced 

Summary and Conclusions 
It has been hard to effectively evaluate the SEMTA work as neither 
the report nor the contracted objectives provided a clear indication 
of what the project expected to achieve.  The evaluators are not 
clear as to whether SEMTA were to level and assign credit to 
existing company learning programmes, or develop a system or 
process to support companies to do this work themselves.  
The report from SEMTA does not provide a clear description of 
what they achieved through the project, there is no indication of 
whether all units were levelled and credited; whether they were 
accredited; the extent of their work with other awarding bodies; or 
whether a database was developed. 
The report is in presentation format – with little contextual narrative 
which makes formal evaluation difficult.  

 

Federation of Awarding Bodies 

The overarching purpose of the Federation of Awarding Bodies 
(FAB) project was to analyse the lessons learned across the 
awarding bodies and share and spread those lessons more widely 
across awarding bodies in FAB membership.  In evaluating 
achievements reference has been made to the FAB report ‘A 
comparative analysis of awarding body credit practice within the 
CQFW’ (November 2005). 

Contracted Specification Achievement 

Support the work of up to 4 
other awarding bodies to be 
able to assign credit to 
qualifications offered by them in 
Wales.  

Not Evidenced 

Provide updating and training to 
the awarding bodies in FAB 
membership on the assigning 

Fully Achieved 
FAB hosted a number of events 

 44



 

and awarding of credit in Wales.  
This to take the form of five 
workshops and a series of 
individual meetings during the 
life of the Project. 

and activities and support 
capacity building.  Some of 
these events were held with 
FAB members not participating 
in the project, and others were 
open to all members.   

Undertake a comparative 
analysis of awarding body 
experience of assigning and 
awarding credit within the 
project in Wales; as a result of 
this analysis to produce update 
reports in Q4 of 2004, Q1 and 2 
of 2005 and a final report in Q4 
2005.  

Fully Achieved 
A comprehensive report 
produced in conjunction with 
Credit Works sets out the 
experiences of the five Awarding 
Bodies in assigning and 
awarding credit within Wales - 
Lillis, F and Stott, C (November 
2005) A Comparative Analysis 
of Awarding Body Credit 
Practice within the CQFW 

Produce a guidance document, 
including examples of good 
practice, for use by awarding 
bodies offering qualifications 
within the CQFW. 

Fully Achieved 
“Learning from Experience – 
Implementing Credit in the 
CQFW: A Good Practice Guide 
for Awarding Bodies” has been 
published and is included in the 
CQFW handbook as guidance 
for awarding bodies. 

Summary and Conclusions 
FAB achieved all of their contracted objectives.  The main part of 
this study was to produce a comparative analysis of awarding body 
experience of assigning and awarding credit within the project in 
Wales.  Credit Works and the FAB have produced a 
comprehensive report which draws together the experience, 
findings and suggestions of the awarding bodies that participated in 
the ESF Capacity Building project.   
The guidance document that was produced by the FAB is now 
included in the CQFW handbook for awarding bodies. 

 

Federation of Awarding Bodies – Additional Work 

Developing the Principles of Mutual Recognition of Similar 
Awarding Body Units to Facilitate the Cohesion of the CQFW 
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In 2006 the Federation of Awarding Bodies were contracted to 
undertake additional work within the ESF Capacity Building project.  
This work was to review and revise the mutual recognition 
principles.  FAB were to work with vocational awarding bodies 
operating in Wales to confirm the principles and test them on a 
number of units / qualifications which the awarding bodies would 
have agreed to be part of the project.  In evaluating the 
achievement of the contracted objectives the FAB final report 
‘Project to develop the principles of mutual recognition of similar 
awarding body units to facilitate the cohesion of the CQFW’ 
(September 2007) has been used. 

Contracted Specification Achievement 

Confirmation of  the principles 
and guidance for mutual 
recognition that awarding bodies 
can use for CQFW Units; 

Fully Achieved 
FAB produced draft principles 
for mutual recognition which 
appear as appendix B in their 
final report. 

Draft guidance on mutual 
recognition and deliver this 
through the form of workshops 
and meetings during the life of 
the project; 

Partially Achieved 
FAB were not able to draft 
definitive guidance as the 
project highlighted a number of 
issues that required further 
discussion.  However, an 
approach was put forward for 
mutual recognition, which is 
included in their report and was 
used in meetings with awarding 
bodies to test mutual 
recognition. 

undertake a comparative 
analysis of awarding body 
experience of mutual recognition 
and as a result of this analysis 
to produce a final report in 
March 2007; and 

Fully Achieved 
FAB held two meetings with 
awarding bodies whereby 
awarding bodies looked to 
mutually recognise each other’s 
units in similar subject areas.  
The report clearly states the 
awarding bodies’ experiences of 
mutual recognition and their 
recommendations for how to 
develop the principles further. 

dissemination and valorisation 
among the Awarding Body 

Fully Achieved 
A final report was produced by 
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sector  FAB with the key findings of the 
study presented at the CCAF 
meeting in December 2007.  
The report is clear and the main 
issues/recommendations are 
well documented. 

Summary and Conclusions 
FAB has met nearly all of the objectives for the work.  They were 
not able to develop definitive guidance on mutual recognition due 
to the complex nature of the concept, however they clearly state 
this is the case and put forward draft guidance along with 
highlighting the areas that need clarifying and further work. 

 
Developing Awarding Body Credit Awareness and Skills to 
Assign Credit 

A further project that CQFW contracted the FAB to undertake was 
to introduce more vocational awarding bodies to the CQFW and 
credit principles and provide staff development on the approaches 
to assigning level and value to units within qualifications. 
FAB were to work with 10 awarding bodies to train and support 
them in assigning credit to qualifications. 
Their report ‘Developing awarding body credit awareness and skills 
to assign credit’ (October 2007) has been used to evaluate FAB 
activity. 

Contracted Specification Achievement 

Support the work of 10 other 
awarding bodies to be able to 
assign credit to qualifications 
offered by them in Wales; 

Partially Achieved 
FAB worked with six awarding 
bodies (Awarding Body 
Consortium, Central YMCA 
Qualifications, Glass 
Qualifications Authority, Institute 
of Sales and Marketing 
Management, NPTC, and the 
Royal Academy of Dance).  
Awarding Bodies were expected 
to have assigned level and 
value to the units in at least one 
of their qualifications. 
It is unclear within the report 
how many qualifications/units 
were eventually levelled and 
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assigned credit. 

Provide updating and training to 
the awarding bodies on the 
assigning and awarding of credit 
in Wales. This is to take the 
form of workshops and meetings 
during the life of the project; 

Fully Achieved 
FAB developed training 
guidance to support the project.  
The guidance was designed so 
that it could be used on its own 
without the awarding body 
having attended the first 
meeting. 
FAB held two workshops with 
the awarding bodies.  The first 
meeting aimed to develop 
knowledge and skills to assign 
level and value to units.  The 
second meeting was to check 
that everyone had achieved the 
expected outcomes and to 
provide an opportunity for the 
awarding bodies to share their 
experience of assigning credit 
and the lessons learnt. 

Undertake a comparative 
analysis of awarding body 
experience of assigning and 
awarding credit within the 
project in Wales; as a result of 
this analysis to produce a final 
report in March 2007 

Fully Achieved 
FAB produced a final report 
which documented the 
comments, findings and lessons 
learnt of the awarding bodies 
involved in the project. 

Dissemination and valorisation 
among the Awarding Body 
sector  

 

Summary and Conclusions 
As with the other FAB projects, nearly all of the objectives have 
been met in this project.  The only area where FAB did not quite 
succeed was in working with 10 new awarding bodies.  The study 
only recruited 6 awarding bodies, but the report clearly states why 
this was so, along with recommendations on how to engage with 
more organisations and how to run a project of this type in the 
future. 
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Second Wave Studies Undertaken within the ESF 
Capacity Building Project  

Four awarding bodies were included in the ‘Second Wave’ studies 
of the ESF Capacity Building project: 

• AMSPAR16 

• ASET 

• CACHE 

• NCFE 
Second Wave bodies were supported by FAB and Credit Works 
during the process of assigning but were not given funding to 
support development17. 
Three other awarding bodies ‘shadowed’ the second wave group: 

• AAT 

• IIB 

• SAS 
The evaluators have not had sight of the original objectives for the 
second wave awarding bodies or any final documentation; 
therefore we are unable to evaluate this part of the ESF project. 
The Credit Works report – A comparative analysis of Awarding 
Body Credit Practice within the CQFW documents the 
qualifications/units included in the project, as presented in the table 
below. 

Awarding Body Qualification  

AMSPAR Certificate in Medical Terminology for Non-
Clinical Professionals Level 3 

ASET ASET Level 2 Certificate in Emergency First Aid 
in the Workplace 
ASET Level 2 Certificate in Moving and 
Handling (Individuals)  (Objects) 

CACHE CACHE Level 3 Diploma in Home-Based 
Childcare 

NCFE NCFE Level 1 Certificate in Employment Skills 

 
                                                 
16 The Association of Medical Secretaries, Practice Managers, Administrators and Receptionists. 
17 First Wave bodies (City and Guilds, Edexcel, OCR, WAMITAB and WJEC) received ESF match 
funding to support credit development. 
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Outputs from the Capacity 
Building Project 
The main outputs expected from the ESF Capacity Building are 
listed on page 16.  The extent to which these outputs have been 
achieved is evaluated below. 
Establish a process of agreement on credit values 
(units/modules and whole qualifications) for their own 
vocational and academic qualifications offered in and outside 
of the National Qualifications Framework 

Fully Achieved 

Each awarding body involved in the ESF Capacity Building project 
successfully developed a process that incorporated the guidance 
within the CQFW Handbook so that they could level and assign 
credit to their own qualifications/units.     
Our consultations with the awarding bodies that took part in the 
ESF Project revealed that they found the project very interesting 
and informative in building up the ‘credit knowledge’ within their 
organisation.  However, we cannot verify that the awarding bodies 
have continued to credit rate any more qualifications/units for the 
CQFW since their involvement in the project.   Some report that 
they have assigned credit to qualifications since the ESF project, 
but this has been for the Qualifications and Credit Framework 
(QCF) system.  The impact of the QCF on the CQFW has been 
discussed in more detail in the accompanying report – Evaluation 
of the Impact of the Credit and Qualifications Framework for Wales. 
The ESF project was carried out in 2005/06 with some further work 
being carried over into 2006/07, however, if awarding bodies are 
not building CQFW requirements into their processes then the 
knowledge and experience gained through the ESF project could 
be lost as staff leave the company or change roles. 
It is also interesting to note that that only WAMITAB and WJEC are 
the only awarding bodies to be awarding credits to learners.  
Indeed the Credit Common Accord states that “Recognised Bodies 
that choose to assign credit to units are not required to award that 
credit.” 
Establish a process for agreement on a common value of credit for 
generic qualifications offered by different awarding bodies i.e. 
GCSE, A levels, AS levels, Key Skills, AVCE (Advanced Vocational 
Certificate in Education) and GNVQ  
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Partially Achieved 

Work has been carried out by WJEC and Edexcel to establish 
common credit values for GCSEs, and GCEs and work has been 
carried out on Key Skills by WJEC and Adrian Sheehan. We have 
not seen any evidence of this type of work being carried out for 
AVCE.   
As GNVQ’s are to be withdrawn, Edexcel have assigned credit to 
BTEC’s and have also piloted a new flexible vocational qualification 
through the work with St Julian’s School in Newport. 
Undertake development with Careers Wales Online regarding 
credit transcript for all post-16 learning 

Not Evidenced 
We have not seen any evidence that work has been undertaken 
with Careers Wales on the CQFW capacity building project. 
In conjunction with ACCAC (the Quality and Curriculum 
Authority for Wales) specify and undertake development of a 
single credit unit database 

Not Evidenced 
We have not seen any evidence that the CQFW team has worked 
with ACCAC to develop a single credit unit database.  
However, WJEC report that they hold the Welsh Examinations 
Database (WED) which holds data from Joint Council for 
Qualifications (JCQ) awarding bodies and some vocational boards.  
They report that as and when credits are allocated through the 
CQFW for these qualifications the database will be updated to hold 
the relevant credit information.  This can then be attached to the 
various files and prints that are distributed. 
It is not clear whether the CQFW team is looking to use the WED 
system for its credit unit database or whether it wishes to develop a 
bespoke system. 
Establish process for agreement on quality assurance 
arrangements for the ascribing and awarding of credit 

Partially Achieved 
The review process for this evaluation has identified that each 
awarding body used slightly different quality assurance 
arrangements to ascribe and award credit.  Each awarding body 
maintained their existing quality assurance systems and processes 
with some bodies amending them slightly in order to accommodate 
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the needs of CQFW.  This opinion is shared by Credit Works/FAB 
who report  

“There is little or no evidence that awarding body systems in 
quality assurance were changed as a result of the project.”18

Currently the CQFW does not prescribe specific processes for 
assigning credit so that awarding bodies can adjust their existing 
procedures to incorporate credit requirements.  Due to the different 
approaches there is no one quality assurance arrangement for 
credit.  A recommendation for quality assurance emerged from 
work undertaken for ACCAC on how effectively awarding bodies 
were meeting the Credit Common Accord General Criteria in 
practice.  The recommendation stated: 

“There is a need for all Awarding Bodies to develop a robust QA 
system that monitors the development of its credit system. Some 
interesting models have emerged during the project and 
Awarding Bodies should share good practice in this area”19

The ACCAC report was generally positive about the detailed and 
systematic approach taken by awarding bodies in assigning credit.  
Where issues arose these were consistent across the project and 
needed to be addressed for the CQFW overall – these issues are 
picked up and reported on in the Credit Works (2005) report. 
Credit Works (2005) also comment that there has been discussion 
about the nature of regulation and quality assurance of the CQFW 
since the establishment of the framework.   They report that this 
issue has been discussed regularly at CCAF meetings and 
discussions at the FAB Framework and Credit Group.  It is 
understood that further work continues to be done with respect to 
developing quality assurance systems for the CQFW and whether 
there is a need for a common approach. 
Develop materials to promote use of the framework and raise 
provider, employer and public awareness of opportunities 
facilitated through the framework 

Partially Achieved 
The CQFW and its developments have been promoted through 
regular conferences and also through the quarterly meetings of the 
Credit Common Accord Forum.  These sessions have been used to 
update key stakeholders and partners on the development and 
progress being made on the Framework. 

                                                 
18 Learning from Experience – A Comparative Analysis of Awarding Body Credit Practice within the 
CQFW (November 2005) Credit Works. 
19 CQFW Quality Assurance Monitoring Report (September 2005) ACCAC 
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Through the ESF projects, some providers and employers have 
developed an awareness of the CQFW and its aims.  However, 
consultees generally felt that there was only limited awareness 
amongst these groups (i.e. they would only be aware of CQFW if 
they had had direct involvement with one of the awarding bodies on 
the Capacity Building project). 
It is also interesting to note that amongst those consulted with from 
the CCAF, many reported that the awareness of credit was low 
within their organisation – often limited to the individual(s) who 
attended the CCAF meetings. 
Consultees perceive that there is very low awareness of the 
Framework amongst the general public.  Many felt that this is 
appropriate until the CQFW ‘has more to shout about’ and when 
the Framework is fully developed. 

‘There are still a lot of operational issues to get through before 
they can start promoting the framework to learners’ (CCAF 
Member) 

CQFW have recently (January 2008) published a booklet which 
provides a basic introduction to the concept of credit and its uses.  
This is a useful booklet for anyone who has heard of the CQFW but 
is not too aware of what it involves and how it will work.   
CQFW also have a website, which is in need of a thorough update. 
The site does not provide up-to-date information on the 
developments and progress that has been made so far on the 
framework.  Given that the website address is frequently advertised 
on materials (e.g. pens, conference folders) and also linked to from 
Scottish and English framework websites we suggest that a 
thorough overhaul of the website is carried out in order to 
demonstrate (and celebrate) the progress that Wales has made in 
the field of credit. 
The consultation process also revealed some interesting comments 
about information sharing amongst key stakeholders 

‘Not much sharing goes on outside of events, or is at least 
visible outside of conferences and CQFW events. There are 
more cost effective ways of sharing info i.e. the Dysg Bulletin 
that gets sent out weekly. Something like this could be invested 
in. No-one is discouraged from sharing, but there is little pro-
activity around encouraging sharing.’ (Awarding Body) 

This was re-iterated by other stakeholders who felt that whilst they 
were interested in the development of the framework, they did not 
always want to commit a day to attending a conference, rather they 
preferred to be able to read a newsletter or visit a website to see 
what developments and progress had been made. 
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Investigate Management Information System requirements for 
the operation of the framework and design a system 
specification for ascribing and awarding credit. 

Partially Achieved 
Each awarding body involved in the ESF project was asked to 
investigate the Information Systems that would be needed to 
ascribe and award credit.  All of the awarding bodies have 
investigated the changes that are needed to be able to ascribe and 
award credit and most are now able to record credit achieved on 
learner certificates. 
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Outcomes from the ESF 
Capacity Building Project 
The ESF application stated that the Capacity Building project would 
look to make “very substantial progress” in the following areas: 

• Publishing credit values for Awarding Bodies own 
qualifications 

• Publishing credit values for generic qualifications offered by 
a number of awarding bodies 

• Supporting Careers online learner transcript programme 

• Supporting ACCAC single credit unit database 

• Signing up to the Credit Common Accord and agree Quality 
Assurance procedures for credit 

• Raising awareness of and flexibility of credit and 
qualifications systems with providers, learners and 
companies. 

From our desk review of the final reports and consultations with 
stakeholders and awarding bodies we have attempted to evaluate 
the progress towards these outcomes. 

Publishing credit values for Awarding Bodies own 
qualifications 

Good Progress 

Through the Capacity Building project the awarding bodies involved 
in the project have assigned credit to some of their own 
qualifications.  These values are stored on an internal database 
held by CQFW.  Although most of the awarding bodies recorded 
the credit values assigned to their qualifications within their final 
reports there is no publicly available record of these credit values. 

Publishing credit values for generic qualifications 
offered by a number of awarding bodies 

Good Progress 

A number of studies have been undertaken through the ESF 
project to assign credit to general qualifications.  Good progress 
has been made towards this outcome, although it is not clear 
whether final credit values for each of the general qualifications has 
been reached and whether this information has been published. 

 55 



 

Supporting Careers online learner transcript 
programme 

No Evidence 

We have not gathered any evidence through desk research or 
consultations that any progress has been made against this 
outcome. 

Supporting ACCAC single credit unit database 

Limited Evidence 

We have not gathered any direct evidence through the desk 
research or consultations of CQFW working with ACCAC to 
develop a single credit unit database.  As reported previously 
WJEC hold the Welsh Examinations Database (WED) which has 
the capability to hold the credit values of units and qualifications. 
It is not clear whether CQFW are looking to use the WED system 
for their credit unit database or whether they wish to develop a 
bespoke database. 

Signing up to the Credit Common Accord and agree 
Quality Assurance procedures for credit 

Good Progress 

The Credit Common Accord has been produced and has resulted 
in the development of the Credit Common Accord Forum (CCAF).  
The majority of awarding bodies operating in Wales and other 
organisations have signed up to the Credit Common Accord, and 
are members of the forum. 
As discussed previously, Quality Assurance procedures for credit 
have been subject to much discussion.  Within the ESF project, the 
awarding bodies worked within their own processes of Quality 
Assurance. Whilst these differ from organisation to organisation the 
fundamental governing principle of working within regulatory 
guidelines does not.  All institutions follow the same guidelines for 
awarding credit. 

Raising awareness of and flexibility of credit and 
qualifications systems with providers, learners and 
companies. 
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Limited Progress 

Through the ESF project there has been some awareness raising 
work carried out with respect to credit, although this work has 
tended to remain within awarding bodies, and participating 
providers.  In general, very little work has been carried out with 
learners or employers to raise awareness of credit.  However, as 
the credit framework still has areas of development it is felt 
appropriate that promotion of the framework to these groups has 
not occurred. 

Contribution to ESF Objectives 

As the concept of a single credit based qualifications framework is 
specifically mentioned within both the Single Programming 
document and the Objective Three Operational Programme for 
East Wales, the work that has been carried out within the Capacity 
Building project has clearly contributed to achieving the objectives 
of these measures.  Work that has been undertaken has increased 
the capacity within awarding bodies to assign and award credit that 
meets the requirements of the CQFW.   
As the Framework is still in the development phase it has not 
contributed directly to a ‘lifelong learning for all’ culture, however, if 
the Framework fulfils its objectives it should encourage and 
facilitate more lifelong learning within Wales. 
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Key Findings and 
Recommendations  
In this section we set out the key findings from the evaluation 
research that was carried out along with recommendations that 
have emerged from the review process.   

Availability of Information 

It must be noted that our ability to conduct a robust evaluation of 
the ESF Capacity Building project was hampered to some extent 
by the lack of information that was available.  We have not been 
able to fully evaluate all of the work that has been carried out using 
ESF monies as we have not had the original specifications for the 
work for some projects or complete copies of the documentation 
submitted by the awarding bodies (e.g. full copies of appendices or 
earlier milestone reports were sometimes missing). 
We understand that the CQFW team has been in a continual state 
of flux since 2005 with a number of staff changes, departmental 
reorganisation and of course the merger of ELWa into the Welsh 
Assembly Government in 2006.  It is understood that over the 
timescale of the ESF Project there were four project managers 
which resulted in long periods of no direct operational 
management, although during these transition periods the project 
was overseen by other members of the CQFW team. This 
instability has undoubtedly put a strain on the continuity of systems 
and processes for storing information.   
Recommendation 1 
Given the volume of research and recommendations that has been 
funded through the ESF (and other routes) CQFW need to ensure 
that they put in place appropriate systems to ensure that there is a 
full record of the work that has been undertaken and where it is 
stored so that the conclusions and research findings can be drawn 
on in the future by all members of the CQFW team and other 
interested parties. 

Aims and Objectives 

Some quite significant variation in the level of detail has been 
observed within the contracted aims and objectives with each 
awarding body.   Some of the contracts include quite specific 
requirements which list actions and outputs (e.g. City and Guilds) 
whilst others appear rather more ‘high level’ overall aims with less 
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prescription about the required activities and outputs from the 
project (Edexcel).    
The lack of clear requirements from CQFW resulted in many of the 
awarding bodies appearing to: 

• add in new objectives; 

• remove objectives/actions for work; or 

• rewrite objectives. 
This has made it somewhat difficult to evaluate many of the 
Capacity Building projects as it has not always been clear whether 
the amendments to the objectives have been made with the 
agreement of the CQFW team and whether the awarding body has 
achieved what it set out to do.  It is understood through our 
consultations with the CQFW team that any variations to the 
original specification had to be documented and agreed with 
WEFO, however, it would be beneficial to have these variations 
also documented in the final report. 
Although the primary objective of the capacity building work was for 
awarding bodies to gain practical experience in assigning credit, 
none of the contracts with the awarding bodies included any 
specific targets for the number of qualifications or units each 
awarding body should aspire to assign credit to.   Whilst we 
recognise that CQFW (with the approval of WEFO) tried to keep its 
arrangements with the awarding bodies flexible in order to facilitate 
the development of the Framework and engage key stakeholders, 
given the monies involved it would perhaps have been beneficial to 
have set targets and outputs (either for individual bodies or for the 
CQFW as a whole) that could have helped to drive the 
development of the Framework forward.  There is a feeling 
amongst stakeholders that as the Framework is voluntary and 
contracts were loosely defined the Framework has not moved 
forward as quickly as it could have. 
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Recommendation 2 
If future projects are to be carried out ideally SMART20 aims and 
objectives should be set for the project if possible.  The objectives 
should include clear, measurable targets and outputs to ensure 
contractors are clear about the scale/scope of the work expected of 
them and ensure that the investment represents value for money.  
If amendments are made after discussions between the client and 
the contractor the aims and objectives should be re-written to take 
account of these changes so that all staff involved, and evaluators, 
can understand whether the contractor is fulfilling its requirements.  
 

Partnership Working 

A key aim of CQFW was to actively engage awarding bodies in the 
development Framework rather than presenting them with a 
completed framework that they have to implement.  In this respect 
the Capacity Building project has been a huge success.  Many of 
the awarding bodies and stakeholders that we have consulted with 
felt that the key strength of the CQFW is the ‘buy in’ that it has from 
awarding bodies and that it has been developed in a ‘bottom up’ 
manner: 

‘The pilot projects and the collaborative approach that they have 
taken has assisted with providing the backing to take CQFW 
forward’ (Sector Skills Council) 
‘CQFW worked in conjunction with Awarding Bodies (got them 
on board).  They have a good working relationship with the 
Awarding Bodies; they have been included in the development 
of the framework and have opportunities to take part.’ (SQCF 
Partner Organisation) 
“The engagement of a number of awarding bodies in the 
development of the CQFW has meant that they have a genuine 
interest in seeing the CQFW succeed; it belongs as much to 
them as to the regulator.  This is clearly different from how these 

                                                 
20 A simple acronym used to set objectives is called SMART objectives. SMART stands for: 

1. Specific – Objectives should specify what they want to achieve. 
2. Measurable – You should be able to measure whether you are meeting the objectives or not. 
3. Achievable - Are the objectives you set, achievable and attainable? 
4. Realistic – Can you realistically achieve the objectives with the resources you have? 
5. Time – When do you want to achieve the set objectives? 
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awarding bodies (and FAB) viewed their stakeholder interest in 
the NQF”21

‘The ESF Project was well managed and CQFW took the right 
approach to build capacity within the larger awarding bodies’ 
(Awarding Body) 

The process of being involved in the ESF project and also in the 
CCAF has resulted in awarding bodies, regulators and other key 
stakeholders working together to reach consensus on how to 
develop and take forward the Framework.  This approach has been 
recognised by many as a key strength of the CQFW in that is  
‘bottom up’ and has managed to engage with a range of key 
players. 

Monitoring, Management and Reporting 

We understand that during the course of the Capacity Building 
project monitoring and management activity was carried out.  The 
Credit Works (2005) report comments that ACCAC appointed a 
team of consultants to examine how effectively awarding bodies in 
the project were meeting the (working) Credit Common Accord 
General Criteria in practice.  The consultants produced an audit 
trail and judgement against each of the working general criteria for 
four of the First Wave bodies.22  The Consultants reported that 
awarding body quality assurance practice in the project met the 
working criteria for the CCA satisfactorily. 
Within the original ESF application, CQFW state that: 

“The report will be subjected to two separate performance 
monitoring procedures (1) a monthly performance monitoring 
form will be completed and the project will be reported to the 
NC-ELWa Performance Board and (2) the project will be 
reported approximately quarterly to the NC-ELWa Finance and 
Performance Sub-Committee.”23  

We have had sight of one progress/monitoring report for the period 
September 05 – December 05 for the Edexcel Capacity Building 
project.  This form asks the awarding body for a progress update 
against each of the key project outputs along with details of the 
main processes and findings of the project so far.  We have not 

                                                 
21 Learning from Experience – A Comparative Analysis of Awarding Body Credit Practice within the 
CQFW (November 2005) Credit Works. 
22 It should be noted that whilst we have seen a summary of these four reports (ACCAC 2005?) and 
also section 9.7 in the Credit Works (2005) report we have not had sight of the original four reports.  
This links back to a previous comment that this evaluation has been constrained by some key 
information not being available. 
23 CQFW European Social Fund Project Application 
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had sight of similar reports for other awarding bodies which cover 
the life of the project.  
There is some evidence of monitoring processes being carried out 
through the ESF project (though we would have liked to have sight 
of all the monitoring forms for all the projects).  Discussions with 
the CQFW team have illustrated that the ESF projects were subject 
to monthly monitoring reports and an ESF audit which revealed that 
the projects were being run in accordance with WEFO and EU 
funding requirements.   
However, there remains a perception amongst stakeholders that 
CQFW is not as open and transparent as it could be, which 
consequently leads to questions amongst external stakeholders 
and partners about what has been achieved and what work is in 
progress.   

 ‘There appears to be little internal evaluation happening, and 
there’s an element of question around whether it is going to plan, 
within a planned strategy if there is clearly laid out one.’ (Welsh 
Assembly Government) 

In reviewing the outputs from the ESF capacity building project, 
there is considerable variation in the depth of the reporting from the 
awarding bodies.  Some reports are incredibly detailed and explain 
their methodology, findings and issues arising along with 
recommendations for further development whilst other reports are 
very thin and contain very little detail. 
Given the nature of the work, along with credit assigned to 
qualifications or units the only other output is the final report.  
Whilst the primary aim was to build capacity within the contracted 
awarding body it is also important that other awarding bodies or 
interested parties can learn from their experiences.  Therefore it is 
important that the final report produced in these studies is 
comprehensive and clear so that it can be used by other parties.  
Some comments were also received with regard to the openness of 
the team to constructive criticism  

‘Barriers faced were in the areas of reporting. Much was 
invested in terms of funding via CQFW and input from individual 
organisations carrying out the capacity building projects. 
Awarding Bodies and other groups were not encouraged to be 
critically evaluative. Any critical analysis was seen as a criticism 
of the CQFW team.’ (Awarding Body) 
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Recommendation 3 
Improvements should be made to ensure that monitoring and 
management of projects are carried out and that the results of 
these exercises are readily available for evaluation purposes. 
CQFW need to ensure that final outputs are an accurate record of 
the work undertaken, results, issues arising and any agreed 
changes to the scope of the work.  Reports should be written in a 
style so that other parties can learn from the experience and 
demonstrate transparency.  
 

Sustainability and Impact of the ESF Project 

Whilst the evaluation has shown that Awarding Bodies found the 
capacity building project of value and increased their credit 
knowledge and understanding, there is little evidence that many of 
the Awarding Bodies have gone on to assign credit to any more 
qualifications since the ESF funding finished.  
It appears that in-depth credit knowledge is generally limited to 
those who were directly involved in the ESF project rather than 
across the organisation.  As credit requirements do not appear to 
have been built into awarding body processes there is a possibility 
that the credit knowledge and experience that has been gained 
could be lost as individuals change roles or leave the 
organisations. 
The consultation process revealed that some awarding bodies had 
assigned credit to more qualifications but this has been to meet the 
requirements of the QCF rather than the CQFW.   There is a 
concern that the CQFW Capacity Building project is more directly 
supporting the development of the QCF (through introducing the 
concept of credit and the basic principles of assigning credit) which 
is now at the detriment of qualifications being assigned credit for 
the CQFW.   
Recommendation 4 
To ensure the sustainability of the lessons learnt from the Capacity 
Building project, the CQFW team should look to encourage 
awarding bodies and other recognised bodies to embed the 
requirements of the CQFW within their internal processes so that 
all relevant members of the organisation can assign credit and 
levels to units. 
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Another Recommendation that came forward in response to the 
‘sustainability’ element of the capacity building project was 
regarding the way in which research is carried out.  A stakeholder 
suggested that CQFW moves away from a ‘project’ culture and 
looks to use future resources to work with influential employers to 
demonstrate how credit and the CQFW will work in practice.  Case 
studies of how a particular organisation/individual benefited from 
credit can be used to market the framework. Examples of this type 
of approach can be found on the SCQF website (www.scqf.org.uk)  
Recommendation 5 
To investigate alternative methods of researching the use of credit, 
particularly towards using ‘demonstration’ projects that can 
illustrate through case-studies how credit works and its benefits 
with employers and learners. 

Sharing of Information 

Whilst the Capacity Building projects were in progress, regular 
meetings were held with the awarding bodies so that they could 
share information and experience.   

“It was clear that in addition to strengthening the experience and 
confidence of the participants, this sharing of practice also 
played a key role in building mutual trust and understanding 
across awarding bodies.  The importance of this for the future of 
CQFW […] is worth emphasising the value of mutual learning in 
developing shared understanding of the credit principles and 
their application, and hence mutual trust in operation of the 
system” (Credit Works) 

It is clear that the CQFW events and meetings have contributed a 
great deal to the partnership working and ‘buy in’ amongst the main 
awarding bodies.  Awarding bodies have gained a great deal 
through working together and it has helped to progress the CQFW 
in areas such as mutual recognition. 
We understand that information about developments and progress 
on the Framework is circulated through the CCAF and CQFW 
meetings and events.  Those who attend these events feel they are 
well organised and a useful way of sharing information: 

‘The CQFW team has been very successful at keeping us 
informed of the developments and requirements of the 
Framework’ (Sector Skills Council) 

However, there does not appear to be much information sharing 
outside of events and consequently amongst stakeholders that do 
not attend there is a perception that little progress has been made 
on the CQFW as there is no alternative source of information on 
the developments that have been made. 
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Many of these stakeholders acknowledge that a lot of development 
work has been going on ‘behind the scenes’ but feel there is very 
limited visible evidence of progress.  It is only through attending the 
CQFW conference or CCAF meetings that interested individuals 
can find out more about the development of the Framework and its 
implementation. 
One consultee commented  

‘Not much sharing goes on outside of events, or is at least 
visible outside of conferences and CQFW events. There are 
more cost effective ways of sharing info i.e. the Dysg Bulletin 
that gets sent out weekly. Something like this could be invested 
in. No-one is discouraged from sharing, but there is little pro-
activity around encouraging sharing.’ (Awarding Body) 

Another consultee (CCAF Member) felt that the CQFW has failed 
somewhat in terms of making sure all stakeholders are aware of 
what is going on.  They perceive that there is a risk that CQFW 
faces a backlash when it is implemented as there is a perception 
that it has been developed ‘behind closed doors’ and people may 
not fully understand the rationale, objectives and the way the 
framework has been developed.   
Recommendation 6 
Amongst those organisations and individuals who are closely 
involved in the development of the CQFW there is recognition that 
there is a good level of information sharing and working together.  
However, there are problems in sharing information with external 
stakeholders – those who are outside the development of the 
Framework but have an interest in it.  These stakeholders need to 
be kept informed of progress and developments.  Mechanisms 
such as an e-mail newsletter or an informative website are cost 
effective ways of informing a wide audience of the developments in 
a timely manner.    

Marketing  

Little activity has been carried out to date to actively market the 
CQFW to learners and beneficiaries.  Most consultees feel that this 
is appropriate until the Framework is more fully developed. 
Small steps have recently been taken to raise awareness of the 
Framework through the publication of a booklet which provides a 
basic introduction to the concept of credit and its uses.  This is a 
useful booklet for anyone who has heard of the CQFW but has little 
knowledge of what it involves and how it will work.   
The CQFW website (www.cqfw.net) could be a useful marketing 
tool for the framework bit is currently very out of date.  Anyone who 
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visits the site could easily believe that the CQFW is an old project 
that has been disbanded. 
Recommendation 7 
CQFW needs to raise its profile and keep those people who are 
interested in credit informed about the Framework and its 
development.  A thorough overhaul of the CQFW website is 
suggested to make it a more effective source of information – both 
on the Framework itself and the development work that is ongoing.  
Lessons can be learnt from the SQCF website (www.scqf.org.uk) 
and the information that is available through this resource.   
Whilst it is important to ensure that individuals who are interested in 
credit are informed it should be noted that the time is not right at 
the moment for CQFW to be launching a full scale publicity and 
marketing campaign to learners, employers and parents.  There 
are still many areas to be clarified within the Framework and it is 
important not to raise expectations before the Framework is ready 
to be used. 

Timescales 

There is some perception amongst stakeholders that progress on 
the implementation of the CQFW has been quite slow.  The CQFW 
project in its current form has been running since 2003 but before 
the development of the Framework other credit projects were being 
carried out, for example the CREDIS project.  The Welsh Credit 
agenda has been in place for nearly 20 years. 
The Capacity Building work with awarding bodies was carried out 
between 2005 and 2007, there is a feeling that the momentum of 
the development of the Framework has dipped in this time: 

‘… progress dipped a little just after the pilot.  The pilot 
generated a lot of interest amongst employers which did not 
really get picked up.  Nothing was really progressed.  We 
initiated some projects with employers themselves by weaving 
credit into other projects as part of their SSA.’ (Sector Skills 
Council) 

It is recognised that the key success of CQFW in engaging all the 
key partners and gaining buy-in at an early stage has 
consequences for the speed at which the development of the 
Framework can progress.  However, there are some frustrations 
with the pace of developments within the CQFW. 

‘They can justify the length of time it’s been going given the level 
of buy-in they have achieved.  However, the area they have 
been least successful in is in the amount of credit-rated stuff that 
there is given the time they have been doing this.  At the last 
meeting they were talking about credit values for A levels and 
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Key skills – quite basic stuff – I would have expected this to be 
done much earlier.’ (CCAF Member) 

It is interesting to note that concerns over the speed of progress 
were highlighted in the CQFW Stocktake report which was written 
in 2005.  The report commented 

“Conversely, the main weakness, which was identified by a 
sizeable number of stakeholders, lay in its perceived speed of 
progress.  Whilst progress was felt by some to be slow and 
steady, more stakeholders voiced impatience at the slowness of 
the process and felt that it had become ‘becalmed’ over the past 
few years.  The latter stressed the urgent need to put another 
surge of development together and called for tangible activity 
within the next 6 months if CQFW’s credibility with stakeholders 
were to be maintained.”24

Whilst activity did rise after this report as many of the ESF pilot 
projects began, it is important that momentum is now maintained in 
order to raise the profile of CQFW particularly in the light of the 
developments within credit within the English market. 
Many of the consultees felt that CQFW had not progressed as 
quickly as it could do due to a lack of strategic and top level 
support behind CQFW, comments included 

‘CQFW lacks strategic direction’ (CCAF Member) 
‘… importantly the team needs more senior support – either from 
a minister or from senior management within WAG,  There is no 
clear direction from the top [of WAG] that is driving CQFW 
forward.  Think that CQFW must have faced difficulties engaging 
with other teams within DELLS because there is no senior figure 
telling the other teams that they must work with CQFW... I see 
the CQFW as being slightly marginalised and almost left to its 
own devices.  Credit is not a mainstream concept that is running 
through all of DELLS activities’ (CCAF Member). 
 ‘There is no strategic lead at the moment.  No one in CQFW is 
in a senior position, or senior enough position to push it forward.  
It needs a junior minister with full support from the HoD 
(ACCAC) to really push for it and campaign hard for it’ (Welsh 
Assembly Government) 

There needs to be a clear view that the CQFW is supported 
politically and operationally within the Welsh Assembly 
Government.  Currently there is a perception that the team and the 
development of the Framework is marginalised and does not have 
the support that it needs within DCELLS. 
                                                 
24 CQFW Stocktake Report December 2004 – January 2005 (May 2005) Beaufort Research and 
Golley Slater 
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Recommendation 8 
It is recommended that that the Welsh Assembly Government in 
conjunction with HEFCW undertake a strategic review of CQFW to 
determine whether to continue supporting the framework.  In order 
to have an impact the Framework needs to be fully and publicly 
supported by the Assembly Government.  The credit principles 
need to be seen to be running through all Welsh Assembly 
activities.   If this review concludes that the Framework should 
continue the Minister for Education should raise the profile of the 
CQFW amongst senior civil servants to ensure it is on their agenda 
and a senior level DCELLS member of staff should be given the 
role of ensuring all departments know about the Framework, 
support it and use it where appropriate. 
 
 

Conclusions 

The key success of the ESF project has been getting the buy-in of 
awarding bodies in the development of the Framework; whilst this 
has consequences for the speed of progress there was general 
consensus that the partnership working with awarding bodies and 
other organisations has been a success.   
All awarding bodies consulted enjoyed their experience in working 
on the ESF project, although there are some concerns that the 
experience and knowledge gained from participation in the project 
has not been embedded into the day-to-day operations of awarding 
bodies.  
There has been mixed progress against objectives within the ESF 
Capacity Building Project.  CQFW has made good progress 
towards producing most of the outputs stated in the application 
form, although it must be noted that only one objective was scored 
as ‘fully achieved’.  Evidence has not been seen to be able to 
confirm progress made with respect to credit transcripts for post-16 
learning or the development of a single credit-unit database. 
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Appendix 1 – NICATS Level 
Descriptors 
The level descriptors should be seen as a developmental 
continuum in which preceding levels are necessarily subsumed 
within those, which follow. Learning accredited at this level will 
reflect the ability to: 

Entry level - employ recall and demonstrate elementary 
comprehension in a narrow range of areas, exercise basic skills 
within highly structured contexts, and carry out directed activity 
under close supervision. 

Level 1 - employ a narrow range of applied knowledge, skills and 
basic comprehension within a limited range of predictable and 
structured contexts, including working with others under direct 
supervision, but with a very limited degree of discretion and 
judgement about possible action. 

Level 2 - apply knowledge with underpinning comprehension in a 
number of areas and employ a range of skills within a number of 
contexts, some of which may be non-routine; and undertake 
directed activities, with a degree of autonomy, within time 
constraints. 

Level 3 - apply knowledge and skills in a range of complex 
activities demonstrating comprehension of relevant theories; 
access and analyse information independently and make reasoned 
judgements, selecting from a considerable choice of procedures, in 
familiar and unfamiliar contexts; and direct own activities, with 
some responsibility for the output of others. 

Level 4 - Develop a rigorous approach to the acquisition of a broad 
knowledge base; employ a range of specialised skills; evaluate 
information using it to plan and develop investigative strategies and 
to determine solutions to a variety of unpredictable problems; and 
operate in a range of varied and specific contexts, taking 
responsibility for the nature and quality of outputs. 

Level 5 - generate ideas through the analysis of concepts at an 
abstract level, with a command of specialised skills and the 
formulation of responses to well defined and abstract problems; 
analyse and evaluate information; exercise significant judgement 
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across a broad range of functions; and accept responsibility for 
determining and achieving personal and/or group outcomes. 

Level 6 - critically review, consolidate and extend a systematic and 
coherent body of knowledge, utilizing specialised skills across an 
area of study; critically evaluate new concepts and evidence from a 
range of sources; transfer and apply diagnostic and creative skills 
and exercise significant judgement in a range of situations; and 
accept accountability for determining and achieving personal 
and/or group outcomes. 

Level 7 - display mastery of a complex and specialised area of 
knowledge and skills, employing advanced skills to conduct 
research, or advanced technical or professional activity, accepting 
accountability for related decision making including use of 
supervision.  

Level 8 - Make a significant and original contribution to a 
specialised field of inquiry demonstrating a command of 
methodological issues and engaging in critical dialogue with peers; 
accepting full accountability for outcomes. 
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Appendix 2 – Glossary of 
Terms and Acronyms 
 
ACL  Adult and Community Learning  
APEL  Accreditation of Previous Experiential Learning  
CPD  Continuing Professional Development  

CQFW  The Credit and Qualification Framework for 
Wales  

Credit 

An award made to a learner in recognition of the 
achievement of learning outcomes at a specified 
credit level.  Credit is only awarded following 
quality assured assessment of achievement. 

CREDIS Project 

The All Wales Modularisation and Credit-based 
Development Project (later known as CREDIS) 
was a Welsh Office funded project to investigate 
the potential for a modular and credit based 
learning system in Wales with the aim of 
increasing participation.  The project ran from 
1993 – 1997. 

DCELLS  The Department for Children, Education, Lifelong 
Learning and Skills  

DfES  Department for Education and Skills  
DWP  Department for Work and Pensions  

ELWa  
The Assembly Sponsored Public Body 
responsible for planning and funding post-16 
education and training from 2001 to 2005.  

FEI  
Further Education Institution (in some instances, 
for clarity, the word college is used to refer to an 
FEI)  

GCSE  General Certificate of Secondary Education  
HEFCW  Higher Education Funding Council for Wales  
HEI  Higher Education Institution  
HND  Higher National Diploma  
ICT  Information and communications technology  

Learning 
Outcomes 

Statements of what a learner can be expected to 
know, understand and/or do as a result of a 
learning experience. 

Level 
An indicator of the relative demand, complexity, 
depth of learning and of learner autonomy 
derived from agreed generic level descriptors 

NPFS  The National Planning and Funding System  
NOS National Occupational Standards 
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NQF National Qualifications Framework 
NVQ  National Vocational Qualification  
QCF Qualifications and Credit Framework 

SEMTA  The Sector Skills Council for Science, 
Engineering, Manufacturing Technologies  

SMEs  Small and Medium Enterprises  
SCQF Scottish Credit and Qualifications Framework 
SSC  Sector Skills Council  
WAG  Welsh Assembly Government  
WBL Work Based Learning 
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