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1 Overview 
 
T Levels are new technical study programmes that will sit alongside apprenticeships 
within a reformed skills training system. The reforms are at the heart of a skills 
partnership between government, business, and education and training providers – a 
partnership that will create the skills revolution needed to meet the needs of the 
economy. We have put in place this capital fund to help support you deliver T Levels as 
part of your curriculum. 

 
The first three T Levels were successfully launched in September 2020, which saw the 
first cohort of students enrolled on these courses. We will be expanding the T Level offer 
year on year, with additional routes and courses being rolled out to increase the choice of 
technical courses available to young people, as well as meet the national and local skills 
demand. 

 
We will be introducing seven more T Levels from September 2021, and six more T 
Levels across the following routes in 2022: Engineering and Manufacturing, Business 
and Administration, and Legal, Finance, and Accounting. The remaining T Levels are 
expected to be introduced in 2023. 

 
We have committed significant funding to ensure the new T Levels are delivered 
successfully from the start. This included £38 million of capital funding available to the 
first T Level providers, so that young people taking the new technical courses in 2020 
had access to industry standard equipment and high-quality facilities to gain the skills 
and knowledge employers demand. That was followed by a further capital round to 
prepare for delivery in 2021, where £95m was available. 

 
We recognise that as we expand the T Level curriculum, and with new providers coming 
on board to deliver T Levels, some providers may need additional support from us in the 
form of capital funding. In this third round of T Level Capital Funding, which will support 
capital projects for T Level delivery from the 2022 to 2023 academic year, we have a 
budget of £135m. We will continue to consider this capital fund as part of future spending 
reviews and will look at ways we can support you in successfully delivering T Levels. 

 
More information can be found in the 2020 T Level Action Plan published in January 
2021. 

https://www.gov.uk/government/publications/t-level-action-plan
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1.1 About the T Level Capital Fund (TLCF) 
The aim of the TLCF is to help eligible1 further education providers have world class 
facilities for the delivery of T Levels. There are two elements to the fund: 

 
 The Specialist equipment allocation (SEA) 
 The Buildings and facilities improvement grant (BFIG) 

This guide is for eligible providers wishing to apply for a Building and Facilities 
Improvement Grant to support T Level delivery beginning in 2022/23 for route/s they 
have not previously received capital funding for. This grant is not available for 
independent training providers. 

 

1.2 Important dates for T Levels bidding process (BFIG) 
 
 

Milestones Dates 

Launch of funding round: Information for 
Applicants published and online 
application window opens 

13 January 2021 

Deadline for all BFIG applicants to 
submit applications 

26 March 2021 

Project assessments March – June 2021 

Notify applicants of outcomes July 2021 

Table 1: Dates for the BFIG 

Source: DfE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

1 See - 3.1 Who Can Apply for BFIG 
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2 Specialist Equipment Allocation (SEA) 
All providers that have been selected to deliver T Levels from September 2022 are 
entitled to the Specialist Equipment Allocation. This is available for each route you are 
delivering, except where you have received this funding in 2020 or 2021 for a particular 
route. You can read about the Specialist Equipment Allocation online. You should not 
include specialist equipment costs in your building and facilities project costs. There is a 
separate tab in the application form called ‘specialist equipment’ and you should use that 
to tell us what your specialist equipment needs are. We will use this information to help 
inform our decision on the amount of SEA we award you and other providers. 

 
We expect to give an indication of the level of the Specialist Equipment Allocation by 
early 2022, and expect to pay the allocation in Spring 2022. 

https://www.gov.uk/government/publications/t-levels-capital-fund/specialist-equipment-allocation-sea
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3 Buildings and facilities improvement grant (BFIG) 
You should only apply for a building and facilities improvement grant (BFIG) if you require 
capital funding to support the delivery of T Levels. For example, if your buildings are in 
poor condition and unsuitable for delivering T Levels, or you have an estate at risk of 
becoming inefficient and your project can deliver high value for money. 

 
The BFIG process will consider applications at a T Level route level, such as 
Construction or Digital, regardless of the number of T Levels you will be delivering within 
that route. You will only be able to bid for BFIG funding for each route once per 
institution, so it is important that you think about the number of T Levels you will want to 
deliver in that route, even if you do not deliver all of them from the first year. 

 
The BFIG gives you scope and flexibility to be innovative in your approach to enable you 
to deliver capital projects which will best support you to teach T Levels as part of your 
wider curriculum, as well as attract and retain students. This includes looking holistically 
at how your T Level capital project will add value and work alongside your existing estate, 
as well as any other capital projects you plan on delivering. You may also be applying for 
other central government capital funding, for example, to improve the condition of your 
estate. We would like you to draw out how you intend to achieve value for money, 
efficiency, and effective use of your estate across the various projects you intend to 
deliver, which may be over several years, in more detail in your application. 

 
Please remember that the amount of capital funding you are asking for should be 
proportionate to the number of T Levels you are planning to introduce overall, not just 
from 2022/23, and the size of your anticipated student cohort. 

 
We have set out below the maximum grant that is available for the seven different T 
Level routes for each institution. It also sets out the minimum project value thresholds to 
be eligible for a building and facilities improvement grant. We will not assess projects of 
an overall value below these thresholds. If your project value is below the minimum 
threshold, you should not submit an application. 

 
T Level route Minimum project 

value threshold 
Maximum grant 

 
 
 
 

Construction 

 
 
 

£200,000 

 
 
 
 

£1,400,000 
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T Level route Minimum project 
value threshold 

Maximum grant 

 
 

Digital 

 
 

£200,000 

 
 

£650,000 

 
 
 
 

Education and childcare 

 
 
 
 

£200,000 

 
 
 
 

£500,000 

 
 

Health and science 

 
 

£200,000 

 
 

£650,000 

 
 

Engineering and 
manufacturing 

 
 

£200,000 

 
 

£1,400,000 

 
 
Business and administration 

 
 

£200,000 

 
 

£650,000 

 
 

Legal, finance, and 
accounting 

 
 

£200,000 

 
 

£500,000 

Table 2: Project value and grant thresholds for each T Level route 

Source: DfE 
 

We must receive your buildings and facilities improvement grant application at or 
before 12 noon on 26 March 2021. We will not accept late applications. 

 

3.1 Who Can Apply for BFIG 

The building and facilities improvement grant is not available for independent training 
providers. 
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You are eligible to apply if: 
 
• You are a provider on this list of Providers selected to deliver T Levels; and 
• You are an academy, further education college, higher education institution, school, 

sixth form college, or university technical college; and 
• You have not previously been awarded a BFIG for the T Level route for the institution 

or campus you are applying for. 

In order to be eligible to receive T Level Capital, you must continue to satisfy all the 
required selection criteria to deliver T Levels from September 2022. 

Providers with multiple campuses are now able to submit bids per site. For providers 
other than academies, this is a change from previous years. If your institution previously 
bid for T Level capital funding for a particular route or routes, you need to tell us which of 
your sites the funding was used for. We expect providers with multiple campuses to take 
factors such as accessibility and location into consideration when applying for capital 
funding i.e. if you have multiple campuses within a reasonable travel distance, we would 
expect you to decide which of these sites would be best placed to deliver the route/s you 
are applying for, rather than requesting capital funding for all sites. 

 
3.1.1 Multi Academy Trust (MAT) 

Where an academy is part of a Multi Academy Trust (MAT) the MAT will need to apply on 
behalf of the academy. For each academy, you may submit one application per academy 
per route, or, alternatively, you can submit one application for a project that covers 
multiple routes (providing you have not previously received funding for the particular 
route/s). 

 
3.1.2 College corporations 

Where a college corporation has multiple campuses, the corporation will need to apply on 
behalf of the college or campus. The corporation will need to confirm that the college or 
campus has not previously received any T Level capital funding for the route/s. 

 

3.2 Requirements of the BFIG application 
We expect capital investment to be on the basis that you own the buildings on a freehold 
acquisition or on a long term lease (125+ years) at a peppercorn or nominal rent. It is 
highly unlikely that commercial leases will provide the security of tenure to satisfy the 
value for money requirements, therefore, where possible, freehold acquisitions or long 
leaseholds is considered more suitable. 

 
In exceptional circumstances we may consider alternative tenure arrangements, but only 
where there is strong justification that it is the best value for money option available to 
you. In such cases we will consider a range of factors, including overall life expectancy of 

https://www.gov.uk/government/publications/providers-selected-to-deliver-t-levels-in-academic-year-2020-to-2021/
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the works, the scope and total value of the works, how confident we are that the 
premises will remain in education use, and the amount of grant requested. 

 
Where land outside your estate is required, DfE will need to be satisfied with the 
proposed terms of the land deal or lease, and need to secure strong protections for its 
investment. 

 
Your project(s) should be completed by September 2022, ready for all the T Levels you 
intend to deliver within the T Level route you have applied for. In exceptional 
circumstances we may consider applications for projects completing after September 
2022. If you think your project may fall into this category we would encourage you to talk 
to us as early on as possible. We would expect you to provide sound justification for later 
completion. 

 
You may apply for part funding of a larger project which includes estate improvements 
beyond the T Level curriculum. In such a case, the overall project may be completed 
after September 2022 but you should present the T Level estates project as a separate 
phase which will be completed by this date. You should also separately identify the costs 
of the T Level elements of the project as we will base our grant offer on these costs only. 
The non-T Level project costs cannot be used as match funding. 

 
If your project is successful, we will agree a grant payment profile with you. You will need 
to demonstrate that project spend will be incurred within the period we agree with you to 
receive the money you have been allocated. 

 
Any costs you incur ahead of approval are entirely at your risk as we are unable to give 
any assurances that your project will be approved. You must be able to demonstrate that 
these costs are essential to the delivery of the project. We reserve the right to request 
additional information where you have incurred such costs. 

 
You must develop your project to the point where the costs, benefits, and delivery risks 
are clear and realistic. This should be to Royal Institute of British Architects (RIBA) stage 
2, or equivalent standard, with supporting cost and designs, including floor plans and 
elevations, as well as an outline specification of works. The application must include a 
description of the works to be undertaken, contractor quotations and/ or robust cost 
estimates. The information you submit should be proportionate to the scale of the project. 
If you are unsure what this means for your project we would encourage you to get in 
touch with us as early as possible. We reserve the right to request further information 
from you where required to help us assess your application form. 

 
You must be able to commit to a firm budget and demonstrate that the project will be 
delivered by September 2022. To help reduce project costs and risks to delivery, you 
may want to develop your project beyond RIBA stage 2, and in some cases it may be 
necessary for you to do this in order to meet our project assurance requirements. We 
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may also make our grant offer conditional on us undertaking a further review of your 
design and/ or costs before contract award. 

 
You may procure consultants and contractors but must abide by relevant public 
procurement rules. 

 

3.3 Excluded costs 
If your application is successful, your BFIG cannot be used to pay for the following costs: 

 
• Specialist equipment (but we need you to identify this within the application to help us 

inform the amount of SEA we will be allocating to you and other providers 2) 
• Information and communication technology (ICT) software and hardware 
• Items normally funded by revenue funding, such as annual software licences 
• Rent, service charges, or routine maintenance works, including servicing costs, that 

would normally be funded from revenue budgets 
• Internal staffing costs 
• VAT that you can recover. You should only include VAT as part of project costs where 

this is non-recoverable 
• Loose furniture, equipment, and ICT infrastructure (cabling, wireless and switching) 

are only eligible as an essential part of a larger project. 
 

3.4 Project requirements 
Your project must be: 

 
• primarily to support the T Levels route/s for which you are applying for funding 
• planned for completion and occupation by September 2022 for all the T Levels you 

intend to deliver within the T Level route or routes you have applied for. In exceptional 
circumstances we may consider applications for projects completing after September 
2022 

• for a new building and/ or refurbishment works (including acquisition if required) which 
aim to provide and/ or improve a capital asset held by you in freehold or on a long 
lease (125+ years) 

• developed to the point where the costs and benefits are clear and realistic. This 
should be to Royal Institute of British Architects (RIBA) stage 2 or equivalent standard 
with supporting cost and designs, including floor plans, elevation plans, and an outline 
specification. You must include a description of works to be undertaken, and 
contractor quotations and/ or robust cost estimates in the application 

• able to demonstrate a firm budget and timescale for delivery. Depending on the 
complexity of your project, it may be appropriate for you to develop your project 
beyond RIBA stage 2 to help firm up project costs and reduce delivery risks 

 

 
 
 
 

2 We will use this information as part of any affordability assessment we carry out. 



14  

• for publicly funded T Levels education provision for students between the ages of 16 
and 19 years for the specific route or routes you have applied for 

• accessible for all learners 
• compliant with all applicable statutory duties3 
• in accordance with relevant public procurement rules including, in particular, the 

Public Contracts Regulations 2015 
• able to show best Net Present Value (NPV) 

Projects should be completed, fully fitted out, and ready for occupation for the start of the 
2022/23 academic year. 

 

3.5 Match funding 
Match funding means your contribution to the funded project, plus any contribution from 
third party sources, such as grants (other central government grants cannot be used 
towards match funding). This can include any land or buildings which have been acquired 
for the project or donated, however, the value of this asset must be supported by an open 
market valuation. You are expected to provide a funding contribution of up to the 
equivalent of 50% of the project value from your own or third party resources. 

 
We understand that not all providers can afford to match fund the whole 50%. If this is 
the case, you can still submit an application but any match waiver will be conditional on 
our agreement. You will need to include the relevant financial plan information as set out 
in section 4.4 and we will ask for evidence in your application to show you have 
exhausted all avenues of securing additional funding. Once we have this information, we 
will determine any award following an affordability assessment. The assessment will seek 
to avoid placing you in a position where you are at risk of financial difficulties. 

 

3.6 VAT 

You should obtain appropriate advice on your VAT liability as this will depend on the type 
of provider you are and the nature of the project works. You must provide evidence of 
your VAT status. If you are not liable for VAT, you should exclude VAT from your project 
costs, however, if you are liable to pay VAT and you are unable to recover this, then you 
should ensure that the project costs presented include this. 

 
 
 
 
 
 
 

3 You have a duty to make reasonable adjustments in relation to disabled students (i.e. avoiding as far as 
possible by reasonable means the disadvantage which a disabled student experiences because of their 
disability.) We expect you to demonstrate compliance with this duty when applying for T Levels capital 
funding grant. 
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3.7 After you apply 
Once we have received your application, we will consider your project against the 
essential requirements stated in Section 3.4. If your project does not meet all stated 
requirements in that section, your application will not be progressed unless there are 
exceptional circumstances which you have demonstrated in your application. 

 
We will then assess each application as decribed in Section 5. Our assessors will 
evaluate your project considering the information contained within your application. 
Following a detailed and methodical assessment of your application, our assessors will 
award your project a score based on your proposals and the supporting evidence 
provided. Scores for each criterion are then weighted as set out in the table below to 
arrive at a total score out of 100. 

 
Assessment criteria Weighting 

Estates 50% 

Skills (Student Numbers) 20% 

Financial including value for money 30% 

Total 100% 

Table 3: Assessment criteria and weighting 

Source: DfE 
 

You will find further explanations about the requirements for the criteria and what we are 
looking for in Section 5. 

 
If your application is successful, we expect you to enter into a grant agreement with us. 
The agreement will outline what the grant is to be used to fund and will include other 
conditions, including restrictions, on the future use of facilities. If the scope and/ or cost of 
your project changes once you have signed the grant agreement, you must agree any 
change to the scope of the works or specification with us before proceeding with the 
work(s). We reserve the right to withdraw any grant offers made where significant 
changes are proposed, or if you proceed without agreeing the changes with us. 

 
We reserve the right to delay our decision on the outcome of application(s). If our 
decision on your application is going to be significantly delayed, we will inform you of this. 
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4.0 How to apply for a BFIG 
You must submit your application, including all supporting documentation, by noon on 
26 March 2021 via e-mail to TLevelsW3.CAPITAL@education.gov.uk. We recommend 
you submit your application as early as possible to avoid any delay that could lead to 
missing the submission deadline. 

 
We will not consider any late applications. 

 
Your completed submission should consist of one application form for each project 
(including combined projects where applicable) and any supporting material. A ‘project’ is 
your proposed capital project to deliver the route or routes you are requesting capital 
funding for. 

 
A checklist page must be included in the submission listing all documents that have been 
submitted and the number of documents you are submitting. 

 
Your application and all supporting documents must be submitted as a 
‘compressed/zipped’ folder that is no more than 25MB in size. If your application and 
supporting information exceeds 25MB limit, then you will need to split your submission 
across a maximum of two emails. It is important to include the ‘submission X of X’ e.g. 
‘submission 1 one of 2, and include an index page listing your attachments in each email 
so that we can check that all submissions have been received. 

 
You must use the application and supplementary forms in the format provided. You must 
not change the format of the application forms or do anything that could corrupt the form 
or the data you have provided. This could result in delays to us assessing your 
application or may lead to it being rejected. 

 
Should you wish to make any amendments or updates to applications prior to the 
deadline, please resubmit the whole application and all supporting documents to replace 
the previous submission. We will only refer to and review the latest submission. 

 
4.1 File Names 

 
Please ensure you use the following naming convention for your files when submitting 
your application. This is so we can check that all submissions have been received: 
• Email Subject Title: [Provider name] [UKPRN number] [Submission 1 of X] 
• File Attachment Title: [Provider name] [UKPRN number] [Sections 1 to X] 
• For re-submitted applications, please re-send in the following formats: 
• Email Subject Title: [RE-SUBMISSION- Provider name] [UKPRN] [Submission 1 of X] 
• File Attachment Title: [RE-SUBMISSION- Provider name] [UKPRN] [Sections 1 to X] 

 
We will only accept applications using the correct application form and associated 
templates. This includes any supplementary financial information you wish to provide. 
You can download these here. 

mailto:TLevelsW3.CAPITAL@education.gov.uk
https://www.gov.uk/government/publications/t-levels-capital-fund
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If you have any queries please email them to TLevelsW3.CAPITAL@education.gov.uk 
using the following email naming convention. We will be issuing regular Q&A to all 2022 
providers by email. 

 
• Email Subject Title: Query TLCF 2022 - [Provider name] [UKPRN number] 

 

4.2 Use of Technical Advisers 
You may use technical advisers or representatives to help you prepare your application 
and to deliver the works, but they cannot apply on your behalf. We must deal with the 
responsible official at your institution. 

 
Any technical adviser fees you include in your application must be appropriate to the type 
and scale of the project, and should deliver value for money. We expect you to challenge 
technical advisers on fees where appropriate. We do not normally expect these to be 
above 10% of the total project value, however, for larger projects, the technical 
complexity of the works may justify higher fees. This may, for example, include costs to 
cover extra surveys required to ensure you have taken into account all the risks and 
ground conditions, however, you must justify these costs in your application. 

 
If you use a technical adviser they may also be working with other applicants. It is your 
responsibility to make sure that any evidence you submit applies to your institution. 

 
You are responsible for the accuracy and relevance of the information submitted. If 
we find an error in the information you provide this will influence your final score. 

 

4.3 Applications for more than one project 
You may submit one project application per T Level route that you plan to deliver in 
September 2022. Alternatively, you may choose to make an application for a single 
project which supports the delivery of multiple routes, as long as you have not had any 
previous capital funding approval for any of the routes applied for. 

 
You should include all your expected capital requirements for the T Levels that you 
intend to deliver in the routes as you will only have one opportunity to make an 
application for funding these, even if you plan to deliver some of the routes in future 
years and not in 2022/23. You should ensure that projects submitted are appropriately 
scaled for the T Level curriculum or curricula of each route that you intend to deliver. 

 
If you are applying for two or more routes, we will allow you to group these together into a 
single application and combine the maximum grant allowances accordingly. We will treat 
this as one project and will assess it as such. However where you combine routes we 
expect you to be able to demonstrate that the grant requested is proportionate to the 
actual scale of the works being undertaken to support each route so you should not use 
any spare grant allocation from one route to fund extra costs in the part of the project that 

mailto:TLevelsW3.CAPITAL@education.gov.uk
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is supporting another route. Also where you intend to deliver a single project to support 
two or more routes, e.g. refurbishing two floors of the same building, one for each route, 
you should present this as a single project rather than splitting it up into separate 
projects. 

 
If you decide to submit separate individual projects there is no guarantee that if one 
project is successful the other one will be too. If you cannot deliver the project as a stand- 
alone project then you should combine them into a single application and we will assess 
on this basis. 

 
4.3.1. College corporations and MATs 

Multi Academy Trusts (MATs) submitting on behalf of a member academy can submit 
applications for each academy within their group for each T Level route/s they are 
delivering. 

 
Colleges or campuses can apply for capital funding for particular route/s but need to 
confirm they have not previously received any T Levels capital funding for the route/s for 
those sites. This includes any funding received at a corporation level on behalf of a 
college or campus. 

 
If you are submitting more than one application (e.g. a corporation submitting on behalf of 
individual college or campus, or you are delivering more than one T Level route) then we 
will assess each project independently. 

 

4.4 Your application must include 
a) An application form — you must complete the electronic form in full. You should 

provide succinct but full answers. The application form tells you the word limit for your 
response and we will not assess information provided after the word limits. 

 
b) An up to date estate strategy, also including a separate executive summary 

(see 5.3.1) — if you are a university, further education or sixth form college, or a Multi 
Academy Trust you should provide this. The separate summary document should not 
be longer than 4 sides of A4 and should explain how the project fits with your medium 
to long-term estate plans. If you have, or intend to, apply for other central government 
capital funding, we would encourage you to use the same estate strategy where 
possible. This is to help demonstrate that you have considered how the T Levels 
capital project will integrate into your current and future plans for your estate. 

 
c) Summary estate plans (see 5.3.1)— if you are a school, academy or a university 

technical college you should provide a statement of not more than 4 sides of A4 
explaining what your estate plans are and how your project fits with your estate plans. 

 
d) Costed strategic options analysis (see 5.3.1)— you should complete this for all 

projects. It should be proportionate to the scale of the project submitted and show that 
you have given consideration to appropriate alternative options. You must ensure 
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your project is the best option for cost / value for money and your stakeholders’ 
needs. If you intend to buy land, build or purchase new buildings and/ or extend 
existing buildings, the alternatives you consider must be appropriate. For example, if 
you intend to buy land you should show consideration of alternative sites or buildings. 

 
e) A space needs justification for expansion projects only (see 5.2) — you must 

provide this if your project will result in an increased floor area. We expect that 
projects should make effective use of the existing estate so if you are proposing a 
project that will result in an increased floor area you will need to justify this. You will 
need to test your project using the space assessment tools provided and submit the 
completed assessment templates with your application. 

 
f) Evidence of condition (see 5.3.4)— you should complete this if your project will 

improve existing condition C/D space to A/B space as described in section 5.3.4. and 
Annex 3. Evidence of the existing condition of the space should be independently 
produced by a third party. 

 
g) Design information (see 5.3.6)— as a minimum, all projects should include floor 

plans and elevations (to the equivalent of at least RIBA Stage 2), a full description of 
works to be undertaken, and any delivery risks. Projects of a value over £500k should 
also include summary design information, including consideration of planning issues, 
site/ building constraints, floor plans clearly identifying use, building materials/ 
specification, type of construction, and service requirements. We expect the design 
information you provide to be proportionate to the scale and value of the project and 
we reserve the right to request additional information to help us assess your 
application where required. Any project cost information you provide should be 
independently produced. 

 
h) Planning and other statutory consents (see 5.3.6) — you should confirm whether 

or not planning consent is required for your project. Where applicable, a copy of the 
planning consent should be provided if obtained, or otherwise evidence that you have 
taken professional advice on planning issues. You should also ascertain whether any 
other statutory consents are required, for example Secretary of State approvals for 
development on school playing fields. 

 
i) Planned project expenditure profile (see 5.3.6) — you should complete this for the 

period from start of the project to the planned completion date. You must complete 
this form in line with our financial years, April to March. We will treat the expenditure 
profile you submit as final. We will not accept changes unless you have agreed these 
in advance with us. 

 
j) Capital project delivery risk management plan (see 5.3.6)— a requirement for all 

projects. You must provide your risk and impact analysis for the project. You must 
include how you will mitigate and manage these risks. 

 
k) A detailed Gantt chart/ project plan (see 5.3.6) — you should include all key 

milestones and interdependencies. 
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l) Heads of terms agreement for acquisition and supporting open market 
valuations (see 5.3.6) — you should provide these if your project includes building or 
land acquisitions you want us to help fund. You must provide independent valuations 
which are less than 12 months old and align to the project costs. The valuations must 
be certified open market valuations. You will also need to include these if you intend 
to use these investments as match for the funding contribution. 

 
m) Project governance arrangements and confirmation of Governing Body 

approval (see 5.3.6)— this should include an organogram setting out roles, 
responsibilities and reporting lines (from the governing body to the supply chains) for 
delivering the capital project, and evidence governing body approval for your project 
application. 

 
n) Building cost breakdown analysis (see 5.5.1)— we have included a form that asks 

you to provide an analysis for each set of building works. You should evidence that 
the project represents value for money. If you cannot show why all the costs are 
necessary your application will be unsuccessful. 

 
o) Contractor quotations and cost estimates (see 5.5.1)— you should take 

appropriate professional advice on costs and provide evidence to demonstrate that 
the project costs are realistic. This should include contractor quotations/ tenders and/ 
or advice from your independent cost consultant which are not older than six months. 
Contract tenders must follow the relevant regulations and show the calculation 
workings for the estimate. 

 
p) Investment appraisal template (see 5.5.2)— if your project value is greater than £1 

million, your application will need to include a comprehensive investment appraisal. 
This must include assumptions using our latest version of the investment appraisal 
template. You must do this for the base case (do the minimum), alternative, and 
preferred options. We will only provide awards to projects where the net present value 
(NPV) analysis demonstrates it delivers the best value. 

q) Financial information requirements (see 5.5.3) — All further education colleges 
and sixth form colleges must complete a capital financial forecast template, the 
capital cash flow template and supporting commentary. 

 

You should submit the templates in excel format via e-mail together with the rest of 
your application and provide supporting commentary which takes into account your 
project. You must make sure any commentary / information provided is consistent 
with the investment appraisal for your preferred option. 

 
The cash flow template must as a minimum cover the full college financial years in 
which the project takes place. The capital financial forecast should cover at least one 
college financial year after project completion. (For example if your project completes 
in April 2021, the capital cashflow template is required to July 2022 and the capital 
financial forecast to July 2023). 

 
If you need to acquire specialist equipment to support the project you should identify 
this within the relevant tab on the application form and ensure these costs are allowed 
for within the financial information provided. 

https://www.gov.uk/government/publications/t-levels-capital-fund/specialist-equipment-allocation-sea
https://www.gov.uk/government/publications/t-levels-capital-fund/specialist-equipment-allocation-sea
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The templates can be found here, there is no set template for the commentary. 
 
r) Financial information requirements (Other Organisations - see 5.5.3) - For all 

other organisations (please see list below) if you are requesting a reduced match 
funding then you must include updated financial information which takes into account 
your project. You must make sure any commentary/ information provided is consistent 
with the investment appraisal for your preferred option. Your financial forecasts 
should account for at least two years after project completion. If you need to acquire 
specialist equipment to support the project you should identify this within the 
application form and ensure these costs are allowed for within the financial 
information provided. The information you need to provide depends on the type of 
provider you are: 

 
• For Local Authority maintained schools you should provide an updated budget 

forecast return based on the usual pro forma that you submit annually to your 
Local Authority. 

 
• For Universities you should provide a copy of the updated financial statement 

based on the usual proforma that you submit to the Office for Students. 
 

• For MATs and Academies You should provide the updated financial information 
in the T Levels capital fund financial plan for academy trusts setting out how the 
trust will manage the planned level of contribution and maintain financial health. 

 
Cash flow template (see 5.5.2) — For all organisations other than FE colleges and 
sixth form colleges, you must provide a monthly cash flow for your organisation for a 
period of at least two years after project completion. In addition to your usual 
operational cash flows this should also include all expenditure on the project, 
anticipated grant funding, and other funding sources for the project. The cash flow 
template you need to complete is available to download. 

 

s) Financial risk management plan (see 5.5.4)— you must complete this for all 
projects to show how you will manage these risks. 

 
Borrowing – where you are including additional borrowing as part of the match 
funding, you should provide evidence where the borrowing has been agreed. Where 
borrowing needs to be agreed with a lender, you should provide evidence of what 
stage of discussions you are at with securing this finance. Where an FE college or 
sixth form college is requesting a reduced match funding it should provide evidence 
that it is not able to secure additional funding from a commercial lender. 

 
t) All applications must be signed — this must be by the responsible person within 

your organisation (college principal, chief executive, or head teacher). In signing the 
application and agreeing to the declarations they will be endorsing all documentation. 

https://www.gov.uk/government/publications/t-levels-capital-fund/specialist-equipment-allocation-sea
https://www.gov.uk/government/publications/t-levels-capital-fund/specialist-equipment-allocation-sea
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You must adhere to the word limits stated on the application form and provide full 
answers for each question. You should provide focused responses, supported by 
robust, quantifiable, and achievable information. 

 
We will only assess applications and information you submit if this is in the 
required format. We may check this against information we already hold. We 
cannot guarantee that we will consider or assess any information you provide 
beyond that listed above. 
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5 How we will assess your application 
The project assessment criteria are summarised in Annex 5 and set out in more detail 
within this section. Each application meeting the essential criteria in 3.4 will be checked, 
assessed, and scored according to: 

 
(a) whether it satisfies the eligibility and other criteria laid down in this Guidance, and 
contains all relevant supporting evidence requested or required; and 

 
(b) how well it meets each of the criteria and sub-criteria set out in the following sub- 
sections. 

 
Where further evidence is required to support proposals or demonstrate claims, the 
evidence will be separately assessed and scored according to how well it supports or 
demonstrates such proposals or claims. 

 
We may have applications which score the same but we do not have enough money to 
support all projects. If this happens, we will use the amount of category C/D Gross 
Internal Floor Area (GIFA) space your project will improve to give priority to projects. 

 
If we are unable to priortise projects using GIFA, we will consider the social mobility and 
social deprivation indicators as a secondary method. 

 

5.1 Category of project 
There are two categories of projects, an estates improvement project, or an estates 
improvement project with expansion. You need to make it clear in your application which 
type of project you are proposing and ensure you have provided the relevant information 
to support your application. 

 

1. Estates improvement project – this is a project that will improve the condition of 
your estate. This includes refurbishment and/ or a new build/ acquisition. It must not 
increase the internal floor area. You need to show there is no increase in internal floor 
area (as a result of demolition or disposal where you build the new space). 

 
2. Estates improvement project with expansion – this is a project that will increase 

your internal floor area and improve the condition of your estate. You will need to 
show why you need the increase in space. We will need to understand this in the 
context of your existing estate and student/ pupil numbers. You must need the 
increase to address existing overcrowding issues. We will not support projects where 
your growth is the key goal. We will assess projects on the same basis as estates 
improvement projects. If we do not think that you have justified the need for additional 
space we may decide not to fund the project. 
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5.2 Space Needs Assessment for Expansion Projects 
We expect you to make optimum use of existing accommodation and avoid building new 
space to deliver T Levels where possible. Where additional space is requested, you will 
need to show evidence of the need for the extra accommodation and this will be subject 
to an additional assessment. You must provide a space needs justification if your project 
will result in an increased floor area. We will not approve applications that do not have a 
strong justification case for additional space. 

 
If you are an academy, school, studio school, or a university technical college your 
evidence should include: 

• a net capacity assessment for the whole institution at the time of application, based 
on the existing buildings and any new or remodelling work proposed. For further 
information on this, see https://www.gov.uk/guidance/area-guidelines-and-net- 
capacity. 

If you are a sixth form college or further education college, the need for the additional 
space should be clearly evidenced within the estates strategy submitted and your 
evidence should also include an independent space utilisation survey and/ or specialist 
reports on space needs based on ‘Management of Floor Space in Further Education 
Colleges September 2016’ issued by Building Knowledge Info (the RIBA/Association of 
Colleges Client Forum). You will need to test your project using the space assessment 
tools provided and submit the completed assessment templates with your application. 

In addition, all providers should consider including the following to support your case: 
 
• analysis of specific extra needs for T Level teaching and how your project will meet 

those needs and deliver any extra T Level specific benefits; 
• Ofsted or other reports on impact of the current shortage of space on teaching and 

learning; 
• independent evidence of overcrowding, such as a curriculum analysis of all teaching 

showing what T levels would replace and how this impacts on the total number and 
type of teaching spaces; 

• an explanation or evidence of exceptional circumstances relating to capacity 
constraints, including photographs; and 

• letters supporting that additional space is necessary to maintain adherence to 
relevant standards. 

 
We reserve the right to visit providers to inspect the estate where additional space is 
requested and you may be required to submit additional evidence. 

 

5.3 Estates Assessment 
 
5.3.1 Relevance to estate management plans 

Your project should meet your strategic objectives for the estate and be the right solution 
for addressing the estate need for delivering T Levels. Applications that do not 

https://www.gov.uk/guidance/area-guidelines-and-net-capacity
https://www.gov.uk/guidance/area-guidelines-and-net-capacity
https://www.gov.uk/guidance/area-guidelines-and-net-capacity
https://www.building-knowledge.info/wp-content/uploads/2016/09/Management-of-Floor-Space-September-2016-1.pdf
https://www.building-knowledge.info/wp-content/uploads/2016/09/Management-of-Floor-Space-September-2016-1.pdf
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demonstrate a satisfactory estates need case are unlikely to be supported. The extent to 
which you will need to do this depends on the project that you propose to undertake and 
the type of provider that you are. 

 
You should provide evidence of how your project addresses estates need specifically for 
the T Level route(s) applied for and aligns to plans for the estate such as: 

 
• For college corporations or MATs, an up to date estate strategy (including an 

executive summary) should be provided for the institution or campus within the 
corporation, or for individual academies within a MAT, the application is submitted on 
behalf of. The estates strategy should fully support your curriculum/ business plans 
and clearly identify the need for the project as presented. 

• For schools and sixth form colleges you should provide up to date estate plans which 
set out the business case need for the project and clearly demonstrate how the 
project aligns to your estates objectives. 

• All providers should submit a strategic options analysis. This should show that you 
have considered alternative options where appropriate. You should include a 
summary of your reasons for selecting your preferred option and should base your 
analysis on professional advice. Where appropriate, you should also include a 
feasibility study (Annex 1). This should consider value for money and your ability to 
deliver your project. For projects costing over £1m you will also need to provide a Net 
Present Value (NPV) analysis of appropriate alternative options. 

 
 
 

Sub-criteria Scoring 

Estates Need You should make a clear case as to why the project is 
needed to support T Levels and how the project aligns to 
your existing estate strategy/ plans. 

Options analysis This should have a costed options appraisal with 
quantified benefits to support your solution. Where 
appropriate this should be supported by a feasibility 
study. If yours is a small project there should be a scaled 
options appraisal to support the solution. 

Table 4: Estates need scoring 

Source: DfE 
 
5.3.2 Rationalisation and efficiency of the estate 

Your project should show you are improving space which is inefficient and unfit for the 
purpose of delivering T Levels. This should aim to reduce operating costs, drive 
efficiencies, and create space which is versatile, fit for purpose, and tolerant to change 
within your existing estate and locality. We will not fund projects with a purpose of 
expansion into a new locality or market. 

 
You should identify the changes in the gross internal floor area (GIFA) as part of your 
application. This should include the GIFA you want to renew or refurbish as well the GIFA 
you want to remove or demolish and any new build. 
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Evidence should include: 
 
• GIFA before and after project 
• GIFA acquisition/lease 
• GIFA disposal 
• GIFA demolished 
• GIFA mothballed 
• Overall reduction in GIFA of estate attributable to the project 

 
 

Sub-criteria Scoring 
Reduction in area 
of provider estate 

Projects which are able to demonstrate a reduction in 
GIFA will score marks according to the extent of 
rationalisation 

Table 5: Rationalisation scoring 

Source: DfE 
 
5.3.3 Sustainability 

If you are a higher education institution, further education college or sixth form 
college, your project should show engagement with the Government’s sustainability and 
carbon reduction agenda and aim to achieve net zero carbon emissions where possible. 
To support your proposal the DfE have provided the following documents which provides 
details that you may wish to consider in the development of your submission. The 
following are available for your consideration: 

 
• Further Education Net Zero Carbon Model – ‘10 Point Plan’, this offers a summary 

of the broad range of areas that shall be considered to support the development of a 
wider sustainability strategy to work toward the net zero carbon position and support 
the Governments Carbon reduction agenda. This model draws upon the metrics 
defined within the Technical Annex Sustainability Brief to help guide the design and 
construction professionals to deliver an efficient and compliant proposal. 

• Technical Annex – Sustainability Brief. This document outlines a technical 
overview of the design parameters to be considered and can be applied to a range of 
construction activities including; new build and major retrofit/ refurbishment projects. 
The document confirms a fabric first approach and establishes energy & carbon 
reduction guidelines that will need to be integrated within all future schemes. You will 
need to reflect on how this will be incorporated within your proposal. 

You should provide: 
 
• Evidence demonstrating how the project supports carbon reduction plans in achieving 

Net Zero Carbon estate emissions in line with the Governments Net Zero emissions 
by 2050 target as set out in the Climate Change Act 2008. 
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• Evidence demonstrating how you have fully considered the Sustainability Brief and 
integrated the Net Zero Carbon Model into your project. It is anticipated the design will 
be delivered using the RIBA stages for delivery. 

• You shall demonstrate how this project is aligned with the your wider estates strategy 
for sustainability, and likely benefits on completion. 

• We also require an explanation of how the project supports and/ or maintains 
environmental, social and economic sustainability performance as against 
accreditation standards. 

Your project design should consider the Building Research Establishment Environmental 
Assessment Method (BREEAM). We expect both new build and refurbishment projects to 
be equal to BREEAM 'Very Good' as a minimum. You should tell us how your project will 
meet these standards in your application. We are not asking you to obtain and provide 
certification that your project meets these standards, but you may wish to do so. 

 
If you are a school, you should refer to the sustainability and design standards within the 
current issue of the DfE’s Output Specification for example, Output Specification 2020 
(OS) when preparing your project. The OS sets out the quality standards and 
performance requirements for school buildings and grounds. It comprises of Generic 
Design Brief and Technical Annexes, the contents of which are set out in Annex 2 

 
Sub-criteria Scoring 
Design standards 
align to BREEAM 
‘Very Good’ where 
applicable 

Projects will be awarded marks for demonstrating how 
the design supports BREEAM ‘Very Good’ requirements 

The project 
supports carbon 
reduction (colleges 
and universities) 

Projects will be awarded marks for demonstrating how 
they align to existing carbon reduction plans and support 
carbon reduction 

The project 
supports a 
recognised 
environmental 
accreditation 
standard (colleges 
and universities) 

Projects will be awarded marks for demonstrating how 
they align to the Technical Annex (Sustainable Brief) and 
the Net Zero Carbon Model (10 Point Plan) to promote 
the estates carbon reduction plans and offers 
measurable objectives / proposals for this project. 

The project 
complies with the 
current Output 
Specification 
(schools and 
academies) 

Projects will be awarded marks for demonstrating how 
the projects aligns to sustainability design standards 
within the current DfE’s Output Specification, Technical 
Annex (Sustainability Brief) and the Net Zero Carbon 
Model (10 Point Plan). 

Table 6: Sustainability scoring 

Source: DfE 

https://www.gov.uk/government/publications/output-specification-2017-esfa-employers-requirements-part-b
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5.3.4 Addressing estates condition 

Condition grading 
 
Where appropriate, you should include independent condition surveys. This should 
primarily focus on the estate that is being used for delivery of the T Level curriculum and 
support space where appropriate. Surveys should contain specific condition grading and 
prioritisation ratings i.e. (condition grade A to D (from ‘as new’ through to ‘inoperable’ 
condition) and priority rating 1 to 4 (from ‘immediate action required’ through to ‘work 
required in 5+ years’). Definitions of building condition grading can be found at Annex 3. 

 
Condition Data Collection (CDC) 

 
A Condition Data Collection (CDC) report presents data collected following a visual, non- 
intrusive data collection exercise and can be used to prompt further investigation. 
The CDC report is not a condition survey so the data presented is high-level. A CDC 
report can be used to support your application but on its own it will not be sufficient to 
make a full assessment of the application. We will expect to see additional evidence, e.g. 
a full condition survey, when assessing applications. 

 
Condition survey 

 
An independently produced condition survey provides an assessment of the physical 
condition of the building. The survey should identify the building’s deficiencies and 
maintenance issues. 

 
The condition survey should focus on the areas that will be addressed by the project and 
provide a clear understanding of the current condition of the building both internally and 
externally. 

 
This should include a detailed assessment of the consequence of any delay or failure to 
undertake the proposed work. You should provide specialist evidence to support the 
specific issue. 

 
Your evidence must include: 

 
• the qualification of the surveyor 
• clearly show the GIFA and condition category, including an analysis of the areas that 

are specifically being used for T Level delivery 
• current and projected GIFA and condition of estate (improvement from condition C/D 

to A/B) after project, including the improvement to areas used for T Level delivery 
 
Other evidence of condition should also include: 

 
• supplementary CDC information where relevant 
• clear, sufficiently detailed, and relevant photographs 
• letters about compliance from appropriately qualified professionals relevant to the 

specific issue e.g. from fire officers or electrical engineers 
• Ofsted or other reports on the impact of facilities on teaching and learning 

https://www.gov.uk/guidance/good-estate-management-for-schools/maintaining-the-estate#condition-surveys


29  

You may have a survey that is not graded as described above. If so, you must 
ensure the condition grading and prioritisation rating are clearly explained so our 
assessor can understand the information. 

 
Sub-criteria Scoring 

Amount of 
accommodation 
used for T Levels 
that is improved 
from condition 
categories C/D to 
category A/B 
(measured in terms 
of GIFA) 

Projects will be evaluated on the basis of the amount of 
space in condition categories C/D that is improved to 
condition categories A/B space . 

Table 7: Condition scoring 

Source: DfE 
 
5.3.5 Addressing essential Health and Safety issues 

We will award marks for projects that address essential Health and Safety issues. The 
need for these works should be evidenced within the condition survey and relate to 
accommodation that is needed for T Level delivery. The requirement to undertake the 
works and the impact on T Level delivery needs to be fully explained within the 
application, and the timescale for when these works are required to be undertaken 
needs to be clear to score marks within this area. 

 
Category Priority 

Level 

Legislation compliance and health and safety, for example emergency 
asbestos removal, gas safety, water services hygiene 

Highest 

Life expired condition replacement where there is a risk of building 
closure, for example structural failure, utility capacity/ connections, 
mechanical and electrical systems 

Med 

Life expired condition replacement but no significant risk of closure for 
example mechanical and electrical systems, building structure and 
fabric 

Low 

Table 8: Health and safety issues priority levels 

Source: DfE 
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5.3.6 Demonstration of project planning and deliverability in all 
projects 

 
Our assessors must be able to see that you have developed your project to a standard 
that is appropriate and will be deliverable within the time frame proposed, taking account 
of potential risks. Applications that do not meet these criteria are unlikely to be approved. 

 
Your evidence should include (subject to the size and scale of the project): 

 
• planned expenditure profile completed in DfE financial years, April to March. 
• RIBA stage 2 report and, if not already included, existing and proposed floor plans, 

elevations if appropriate, and an outline design specification.. 
• for schools and academies, confirmation that and design standards comply with 

Output Specification May 2020 
• a comprehensive risk assessment on project delivery with mitigations 
• evidence of agreed heads of terms on any land or property acquisitions/ disposals 
• master planning for the project including milestones chart/ a detailed programme plan 

or Gantt chart 
• project governance arrangements (organogram) 
• copy of planning approval/ pre-planning advice or any planning evidence 
• the project delivery team, including professional appointments you intend to make to 

deliver the project 
• or all of the above in a feasibility study 

 
We expect to see greater levels of detail for large, high value projects. There is further 
information on conducting a feasibility study at Annex 1. 

 
It is your responsibility to consult your local planning authority to check if you need 
planning permission before you apply for the fund. Your application should show if you 
need planning permission and if you have consent from the local planning authority. If 
you need to get permission, you must show the time scale for obtaining consent and 
consideration of any risks associated. 

 
You may need extra approvals from us if you are an academy with a project that involves 
the purchase, lease, or sale of land or buildings. Please read Academy property 
transactions: advice and forms which contains the forms and associated property 
information notes. 

https://www.gov.uk/government/publications/output-specification-2017-esfa-employers-requirements-part-b
https://www.gov.uk/government/publications/output-specification-2017-esfa-employers-requirements-part-b
https://www.gov.uk/government/publications/academy-property-transactions-advice-and-forms
https://www.gov.uk/government/publications/academy-property-transactions-advice-and-forms
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Sub-criteria Scoring 

Relevant design 
information 
provided – RIBA 
Stage 2 report and, 
if not already 
included, existing 
and proposed floor 
plans, elevations if 
appropriate, and 
outline specification 
of construction 
materials. 

Projects will need to demonstrate that they have been 
designed and costed to a standard that gives confidence 
that the project delivered will be as presented. Costs 
should be supported by contractor quotations or 
independent professional cost report as appropriate. 

Delivery Plan You must provide a realistic delivery plan (Gantt chart or 
similar). This should include key milestones for the 
project size and clearly demonstrate that the project is 
deliverable within the required time frame. 

Project 
Governance 
arrangements 

We will need to be satisfied that appropriate governance 
arrangements are in place for delivery of the capital 
project with clear roles, reporting lines and 
responsibilities 

The project delivery 
team 

The nature of the project delivery team will depend upon 
the scale of the project. You will need to demonstrate that 
appropriate professional support is in place or being 
obtained, including project management, design and cost 
advice as appropriate. 

Project delivery risk You need to consider the risks, likelihood, impact and 
how you mitigate these. You will score low marks where 
there are concerns over your ability to deliver the project 
and/or it lacks a sufficiently detailed delivery plan and risk 
register for the size of the project. 

Table 9: Project planning and deliverability scoring 

Source: DfE 
 
 

5.4 Educational/Skills Assessment Criteria 
 
5.4.1 Direct benefits to T Level students 

You should provide student number projections supported by analysis of the number of 
full time students that you expect to be taking each T Level route in the first year and 
following three years. 

 
To identify these students you should use 2019 to 2020 end-year data from the 
Individualised Learner Record (ILR) and the school census. Students that meet all of the 
following criteria are eligible for consideration within your year 1 (2022-23) baseline: 

 
• full-time, that is those with total planned hours recorded as above 540 if aged 16 or 17 

and 450 hours for an 18 year old 
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• students that have met the qualifying start period for their study programme 
 

• students aged 16, 17 and 18 
 

• students aged 19 to 24 with an education, health and care plan 
 

• students who were enrolled in the 2019 to /2020 academic year on a level 3 
programme, with a vocational core aim, which is within the SSA(s) relevant to the T 
Levels (see here) that will be available for delivery in the 2022 to 2023 academic year 
(and is of a relevant qualification type 

 
Students who are 19 years old at the beginning of their 2 year programme (and who do 
not have an education, health and care plan) are not included. 

 
Relevant qualification types used to identify qualifying students 

 
Relevant qualifications used are those that are: 

 
• level 3 technical or vocational qualifications 

 
• at least 360 guided learning hours (GLH) (the size of an A level) 

 
• within the sector subject areas (SSAs) for the route in which the T Levels sit as 

illustrated here 
 

• categorised as an Occupational Qualification, Other General Qualification, QCF 
Qualification or a Vocationally- Related Qualification 

 
Student numbers should be provided on a route basis for each route applied for. We 
expect that the number of 16-19 year olds learners taking T Levels will grow over time. 
For the purposes of this bid (only) you should assume you will reach steady state for T 
Level delivery in 4th year and give us your annual projections up to then. 

You will need to provide a robust justification case on your proposed 2022 starts which 
should include an explanation on how you will engage with existing students in scope to 
take the T Level. 

 
Information on the occupations covered by each T Level and outline content can be 
found in the occupational maps and core content for each T Level. 

 

You should allow for reasonable growth in your student number projections to 4th year. 
You will need to explain and justify your student number growth plans. This should take 
into account demographic growth, any structural changes (within your organisation or 
mergers) and your plans to engage students in T Level qualifications. 

 
Our assessment will be based on your estimated T Level students in learning in 4th year. 
This is assumed (for this purpose only) to represent steady state. 

https://www.gov.uk/guidance/t-levels-how-to-express-an-interest-to-deliver-in-2021-to-2022-academic-year-including-the-transition-offer#table-one
https://www.gov.uk/guidance/t-levels-how-to-express-an-interest-to-deliver-from-2022-to-2023-academic-year#eligibility-providers
https://www.instituteforapprenticeships.org/about/occupational-maps/
https://www.instituteforapprenticeships.org/t-levels/approved-t-level-technical-qualifications-and-final-outline-content/final-outline-content/
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Your project may provide indirect benefits to your greater student population. If this is the 
case please tell us about this in your application. 

 
 
 

Sub-criteria Scoring 

Number of students 
taking T Level route 
applied for in 4th 
year 

Marks will be based on the justified numbers of students 
taking the T Level route (i.e. sum of pathways within each 
route) for which funding is applied for. Higher student 
volumes will be awarded the higher marks. Note: we 
expect all T level students to be full time. 

Analysis of T Level 
student starts 
compared to 
existing students 
taking equivalent 
qualifications4 

Marks will be based on the strength of the justification 
case made on student numbers. 

Growth Marks will be based on the strength of the justification 
case made for any growth in student numbers 

Table 10: Direct benefits to T Level students scoring 

Source: DfE 
 
 

5.5 Financial Assessment 
 
5.5.1 Demonstration of appropriate costs in all projects 

We expect all successful projects to demonstrate value for money and cost certainty. 
Project costs should be within an appropriate cost range for the type of works proposed. 

 
Your evidence should include: 

 
• copies of open market valuations reports on acquisitions and for disposal if receipt is 

contingent on project match funding 
• cost plan (breakdown of costs) appropriate to the design, size, and scale of the 

project 
 
 

 
 
 
 

4 Equivalent qualifications are those falling within the relevant sector subject areas to the route, as set out 
in annex 4 
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• reports/ advice from professional cost consultants 
• copies of quotes/estimates aligning to project specification 
• where available a summary of any tender exercise 
• details of procurement route 
• market testing to demonstrate additional/abnormal costs, where appropriate 
• details of specialist equipment required for delivering the T Level (not part of project 

costs) 
 
 
Your cost plan should be realistic about the level of professional fees, allowances, and 
contingency. This should be appropriate to the scale and type of the project, and the level 
of work already undertaken to establish price certainty. Cost overruns will be at your 
expense. 

 
5.5.2 Investment appraisal and value for money 

You must complete a cash flow template to enable an assessment of your financial 
position. We will also consider your financial performance over recent years as part of 
our assessment process. 

 
You must meet Treasury Green Book requirements on value for money. Requests for a 
waiver of match funding will be subject to an affordability assessment which will include a 
requirement to complete updated financial plan information. 

 
Your evidence must include: 

 
• the investment appraisal template – for projects of value over £1 million your 

application will need to include comprehensive investment appraisals, including 
assumptions using the investment appraisal template in respect of the base case (do 
the minimum), alternative and preferred options. 

• letters of funding commitment from other sources (if applicable). 
 
5.5.3 Financial forecast information (for further education colleges and 
sixth form colleges or any providers where requesting reduced match) 

For further education colleges and sixth form colleges, we will use the information you 
submit in the capital financial forecast template and capital cash flow template which are 
published here together with supporting commentary to determine your ability to fund the 
project and make decisions on requests for reduced funding match. 

 
For all other providers if you are requesting any waiver of match funding you must 
provide the updated financial information in accordance with the pro formas as set out in 
section 4.4 and give us information about your own resources and/or third party project 
funding. You should include loan finance, disposal proceeds and other public sector 
grants. Your financial forecast should cover a period of at least two years after project 
completion. You should provide a commentary which is consistent with the investment 
appraisal (if required) for the preferred option. 

https://www.gov.uk/government/publications/t-levels-capital-fund/specialist-equipment-allocation-sea
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/685903/The_Green_Book.pdf
https://www.gov.uk/government/publications/t-levels-capital-fund
https://www.gov.uk/government/publications/t-levels-capital-fund/specialist-equipment-allocation-sea
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The money you need for specialist equipment should not be included as part of the 
project costs but you should include this as a cost within the financial forecast provided 
and any NPV analysis. We intend to make an allocation in Spring 2022 as a contribution 
towards specialist equipment costs. If you tell us you cannot afford the normal match 
funding, our Finance team will carry out a financial review. We will look at your financial 
forecast to determine the appropriate level of match funding based on an affordability 
assessment. Where match funding is reduced due to the expected costs of specialist 
equipment, we reserve the right to recover this from the specialist equipment allocation. 

 
For the purposes of the financial plan you should assume that the T Level students will 
be funded at the published indicative rates. 

 

5.5.4 Financial risk management plan 

You must include a comprehensive financial risk management plan. Your assessment 
must identify key risks, likelihood and impact of risks, and mitigation to manage risks. If 
your financial health is inadequate, you will need to show how risks will be adequately 
managed. 

 
 

Sub-criteria Scoring 

Overall costs Your project should have a clear scope with costs in line 
with sector benchmarks. Your cost elements must appear 
reasonable and where there are ‘abnormal’ or high costs 
you must justify them. Your project is unlikely to be 
successful where the level of costs are above 
expectations with no clear justification, such as excessive 
professional fees, or allowances and contingency. 
Acquisitions and disposals that are contingent on funding 
should be supported by open market valuations. 

Cost certainty Appropriate independent professional advice should be 
evidenced. Any tenders/quotes should be thorough and 
well evidenced. They should have fixed prices and be in 
line with the expectations relative to the design 
information provided and size of the project. You will not 
score marks where poor or no supporting evidence is 
provided, or if they are inadequate for the size of the 
project. 

Financial risk A financial management risk plan is required. This needs 
to demonstrate that you have considered and mitigated 
against financial risks attributable to delivery of the 

https://consult.education.gov.uk/fe-funding/t-level-funding-methodology/
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Sub-criteria Scoring 

 project, in particular the consequences of a reduction in 
income and an unexpected increase in project costs. 

Table 11: Financial risk management scoring 

Source: DfE 
 

We are unlikely to award money if you score very low marks in any part of the 
Financial assessment. This is regardless of how your project performs against 
other criteria. 
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6 If your bid is successful 
If we approve your project you will receive a letter from us confirming this and setting out 
the terms of grant. 

 
We will ask you to accept the terms by signing and returning a copy of the grant offer 
letter within two weeks of receipt. 

 
We will send a grant offer letter only when we have received a copy of the minutes or a 
letter from the Chair of the Board confirming governing body approval for your project. 

 
We reserve the right to recover funds from you in the event that your project costs 
(including VAT savings) are lower than we approved, or there is evidence you have not 
used them for the agreed purposes. 

 
Our terms of grant will require you to use the premises funded for supporting the T Level 
curriculum for 20 years. If you decide to withdraw from T Level delivery we reserve a right 
to recover any capital grant we have paid. 

 
In the event that we decide to recover and you can show that you have amortised/written 
down some or all the costs, it may not be necessary to claw back our funding in full. 

 
Please note that funding is only confirmed once we have received a signed copy of your 
grant offer. You must not issue communications regarding the success of your 
application until you receive confirmation from us that you can do this. 

 

7 Acceptance of Applications 

Payment of grants is discretionary and the Department is under no legal obligation to 
accept any application or to pay any grant in response to any application whether or not 
the Applicant meets the relevant criteria and whether or not funds are available. 

 
Neither the invitation to apply for funding, nor any communications with you or your 
representative or agent, nor any other communication in respect of the process, will be 
deemed to create any legally enforceable agreement, expectation, promise or 
representation (express or implied) that the Department will accept any Application or 
make any payments. The Department reserves the right not to award grant funding for 
some or all of the available funding for which Applications are invited. 

 
The Department reserves the right to amend, add to or withdraw all or any part of the 
invitation to apply at any time during the application process and prior to the relevant 
deadline for receipt of applications, for whatever reason. 
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Annex 1 
 
Options Analysis Feasibility Study 
 
A feasibility study looks at the viability of the proposed project with an emphasis on 
identifying potential problems and attempts to answer one main question: will the project 
work? 

 
For all T Level Capital Fund (TLCF) projects the feasibility study should include an 
evaluation and analysis of the proposed project against realistic alternative options. This 
should be based on a detailed proposed scope of works and extensive investigation of 
the current site and property. It should confirm that all aspects of the project have been 
effectively considered and that the selected option will provide the best chance of 
successful project delivery and value for money. 

 
The aim of the feasibility study is to objectively and rationally identify the strengths and 
weaknesses of the proposed construction scheme. You should provide information on 
opportunities, issues, and threats that could be present which could either support your 
project or create problems. You also need to confirm the resources required to deliver the 
project on time and on budget. 

 
The feasibility study for the project on the proposed site should include, but not be limited 
to: 

 
• independent condition survey/consultant report or detailed survey (with floor plans) 

and specialist reports (e.g. structural) appropriate to size and scale of project and 
estimated costs. 

• clear, sufficiently detailed, and relevant photographs. 
• letters of compliance e.g. from fire officers or electrical engineers (where appropriate). 
• detailed scope of works to illustrate how the elements identified above will be 

addressed. 
• details of the professional Project Management team and their experience of 

delivering capital projects (you can include their CV if you wish to do so) 
• a detailed project and resource plan. 
• what is the design solution and why will it work. 
• options appraisal demonstrating that the proposed project (preferred option) delivers 

the best value estates solution. 
• benefits/constraints of the project. 
• a comprehensive risk assessment with mitigations. 
• further consideration to address significant risks that could impact on project costs 

and programme in particular, e.g. ground conditions, asbestos, planning/ highway 
conditions, acquisition/ disposals, third party funding. 

• estate strategy/master planning for the site and a business plan (where applicable) 
• project context for wider site (where the T Levels capital project is part of a larger 

capital project that includes non- T Levels elements) 
• pre-planning advice or any planning evidence (where applicable). 
• how this project is affordable and able to demonstrate value for money. 
• a robust cost plan that is appropriate to the size and scale of the project. 
• a procurement strategy demonstrating value for money. 
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• appropriate cost advice and, where available, a minimum of 3 quotes and/or a tender 
report that is consistent with the project specification. 

• a cash flow forecast. 
• market testing to demonstrate additional/abnormal costs (where appropriate) 
• evidence of how costs will be managed and driven down. 
• letters of funding commitment from other sources (if applicable). 
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Annex 2 
 
Generic Design Brief for Schools Only 

 
 Generic Design Brief Technical Annexes 

Section Content Annex Content 

1 Context and Key 
Principles 

1A Definitions of Spaces: Mainstream 
schools 

1B Definitions of Spaces: SEND and 
Alternative Provision 

2 Buildings and 
Grounds 

2A Sanitary ware 

2B External Space and Grounds 

2C External Fabric 

2D Internal Elements and Finishes 

2E Daylight and Electric Lighting 

2F Mechanical Services and Public 
Health Engineering 

2G Electrical Services, Communications, 
Fire and Security Systems 

2H Energy 

2I Controls 

3 Fittings, Furniture and 
Equipment 

3 Fittings, Furniture and Equipment 

4 ICT Design 
Requirements 

4 ICT Responsibility Matrix 

Building Performance Evaluation Methodology 

https://www.gov.uk/government/publications/output-specification-2017-esfa-employers-requirements-part-b
https://www.gov.uk/government/publications/output-specification-2017-esfa-employers-requirements-part-b
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Annex 3 
 
Building Condition Grading Definitions 

 
Building Condition Grading Definitions 

A - As new GIFA of space typically 
built within the last 5 
years, or may have 
undergone a major 
refurbishment within 
this period. 

Maintained / serviced to ensure fabric and 
building services replicate conditions at 
installation. No structural, building envelope, 
building services or statutory compliance issues 
apparent. No impacts upon operation of the 
building. 

B - Sound GIFA of space 
operationally safe and 
exhibiting only minor 
deterioration. 

Maintenance will have been carried out and only 
minor deterioration to internal / external finishes. 
Few structural, building envelope, building 
services or statutory compliance issues 
apparent. Likely to have only minor impacts 
upon the operation of the building. 

C - 
Operational 

GIFA of space for 
which major repair or 
replacement needed in 
the short to medium 
term (within 3-5 years). 

Requiring replacement of building elements or 
services elements in the short to medium term. 
Several structural, building envelope, building 
services or statutory compliance issues 
apparent, or one particularly significant issue 
apparent. Often including identified problems 
with building envelope (windows / roof etc.), 
building services (boilers, chillers etc.). Likely to 
have major impacts upon the operation of the 
building, but still allow it to be operable. 

D - 
Inoperable 

GIFA of space at 
serious risk of major 
failure or breakdown. 

Building is inoperable, or likely to become 
inoperable, due to statutory compliance issues 
or condition representing a health and safety 
risk or breach. May be structural, building 
envelope, or building services problems coupled 
with compliance issues. The conditions are 
expected to curtail operations within the 
building. 

 
Exclude very minor items which can be rectified 
easily. 
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Annex 4 
 
T Level Route equivalent qualifications – relevant sector 
subject areas 

 
T Level Route Section Subject Area (SSA) 

Digital · 6.1 ICT practitioners 
 
· 9.3 Media and communication 

Construction · 5.1 Architecture 
 
· 5.2 Building and Construction 

 
· 5.3 Urban, Rural and Regional Planning 

Education and 
Childcare 

· 1.5 Child development and well-being 
 
· 13.1 Teaching and lecturing 

 
· 13.2 Direct learning support 

Health and Science 1.1 Medicine and Dentistry 
 

1.2 Nursing and subjects and vocations allied to 
medicine 

 
1.3 Health and Social Care 

 
2.1 Science 

Engineering and 
Manufacturing 

4.1 Engineering 
 

4.2 Manufacturing technologies 

Business and 
Administration 

15.2 Administration 
 

15.3 Business management 

Legal, Finance, and 
Accounting 

15.1 Accounting and finance 
 

15.5 Law and legal services 
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Annex 5 Estates Management Guidance 
We expect you to manage your estate effectively. We have published guidance on Good 
Estate Management for Schools (GEMS). Depending on your role, you may not need to 
read every section. Some sections are of particular interest to leaders, governors and 
trustees of schools. Others more at school business professionals and those involved in 
the routine management of the estate. Whatever your role, you should read the 
fundamentals of good estate management and use the tool provided to assess your 
organisations approach. 

https://www.gov.uk/guidance/good-estate-management-for-schools/maintaining-the-estate
https://www.gov.uk/guidance/good-estate-management-for-schools/maintaining-the-estate
https://www.gov.uk/guidance/good-estate-management-for-schools/the-fundamentals-of-good-estate-management
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/702096/Organisational_self-assessment.pdf
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Annex 6 
 
Definitions and glossary 
T Level – Technical Level 

 
TLCF – T Level Capital Funding 

SEA – Specialist Equipment Fund 

BFIG – Building and Facilities improvement grant 

DfE – Department for Education 

ESFA – Education Skills Funding Agency 

AoC – Association of Colleges 

AY – Academic Year 
 
BREEAM – Building Research Establishment Environmental Assessment Method 

CDC – Condition Data Collection 

Expansion project – A project that will increase the estate gross internal floor area 

FE – Further Education 

FTE – Full Time Equivalent student 
 
GEMS – Good Estate Management for Schools 

GIFA – Gross Internal Floor Area 

ICT – Information Communication Technology 

LEP – Local Enterprise Partnership 

LLDD - Learners with learning difficulties and/or disabilities 

MAT – Multi Academy Trust 

Matched Funding – Providers financial contribution to projects through their own funding 
sources. 

 
MCA – Mayoral Combined Authority 

NPV – Net Present Value 
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OS – Output Specification 
 
RIBA – Royal Institute of British Architects 

SAPs – Skills Advisory Panels 

SEN – Special Educational Needs 
 
SEND – Special Educational Needs and Disabilities 

UTC – University Technical College 
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http://www.nationalarchives.gov.uk/doc/open-government-licence/version/3/
mailto:psi@nationalarchives.gsi.gov.uk
http://www.education.gov.uk/contactus
http://www.gov.uk/government/publications
http://twitter.com/educationgovuk
http://www.facebook.com/educationgovuk

	Table of figures
	Annexes
	1 Overview
	1.1 About the T Level Capital Fund (TLCF)
	1.2 Important dates for T Levels bidding process (BFIG)

	2 Specialist Equipment Allocation (SEA)
	3 Buildings and facilities improvement grant (BFIG)
	3.1.1 Multi Academy Trust (MAT)
	3.1.2 College corporations
	3.3 Excluded costs
	3.4 Project requirements
	3.5 Match funding
	3.7 After you apply

	4.0 How to apply for a BFIG
	4.2 Use of Technical Advisers
	4.3 Applications for more than one project
	4.3.1. College corporations and MATs

	4.4 Your application must include
	You must adhere to the word limits stated on the application form and provide full answers for each question. You should provide focused responses, supported by robust, quantifiable, and achievable information.

	5 How we will assess your application
	5.1 Category of project
	5.2 Space Needs Assessment for Expansion Projects
	5.3 Estates Assessment
	5.3.1 Relevance to estate management plans
	5.3.2 Rationalisation and efficiency of the estate
	5.3.3 Sustainability
	5.3.4 Addressing estates condition
	Condition grading
	Condition Data Collection (CDC)
	Condition survey
	You may have a survey that is not graded as described above. If so, you must ensure the condition grading and prioritisation rating are clearly explained so our assessor can understand the information.

	5.3.5 Addressing essential Health and Safety issues
	5.3.6 Demonstration of project planning and deliverability in all projects

	5.4 Educational/Skills Assessment Criteria
	5.4.1 Direct benefits to T Level students
	Relevant qualification types used to identify qualifying students


	5.5 Financial Assessment
	5.5.1 Demonstration of appropriate costs in all projects
	5.5.2 Investment appraisal and value for money
	5.5.3 Financial forecast information (for further education colleges and sixth form colleges or any providers where requesting reduced match)
	5.5.4 Financial risk management plan


	6 If your bid is successful
	Annex 1
	Options Analysis Feasibility Study

	Annex 2
	Annex 3
	Annex 4
	Annex 5 Estates Management Guidance
	Annex 6
	Definitions and glossary


