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Introduction 

The scale of the examinations and qualifications system in England, Wales and 
Northern Ireland is huge, involving more than a million learners each year. It includes 
thousands of vocational qualifications which vary considerably in the type and timing 
of assessment, with many qualifications delivered to learners on-demand all year 
round. The focus of this report is the successful delivery of GCSE, GCE, principal 
learning and project qualifications which are delivered on a national basis within 
specific assessment windows. This requires each awarding organisation to 
coordinate significant resources to deliver assessments, complete marking and report 
results according to common timescales. 

GCSE and GCE A level qualifications are offered by five awarding organisations in 
England, Wales and Northern Ireland: AQA, CCEA, Edexcel, OCR and WJEC. 

The principal learning and project qualifications that can be combined to produce 
candidates’ grades for the overall Diploma qualification will be awarded in England by 
AQA-City and Guilds, Edexcel, OCR and VTCT in summer 2010. WJEC-Edexcel in 
partnership offer principal learning in Wales, which is available as part of the Welsh 
baccalaureate qualification. WJEC also offer the project qualification to candidates in 
Wales and England. 

Each summer examinations period requires these GCSE, GCE, principal learning 
and project awarding organisations to: 

 process nearly 8 million student entries for examinations 

 employ and train some 50,000 examiners 

 mark more than 16 million examination papers 

 deal with approximately 150,000 queries from schools, colleges and students. 

For a system of this size to be successfully delivered it is vital that there is ongoing 
planning for successful end-to-end delivery of examinations and awards so that high-
quality assessments and accurate results are delivered to learners on time. 

This report on the delivery of GCSE, GCE, principal learning and project 
examinations is produced by the qualifications regulators in England (Ofqual), Wales 
(DCELLS) and Northern Ireland (CCEA). It aims to highlight the challenges for 
awarding organisations in delivering examinations and assessments, and to explain 
the role of the regulators in checking that candidates are treated fairly and the 
integrity of the assessments and qualifications maintained. It explains that there are 
common business as usual processes to deal with disruption to the delivery of 
examinations and a joint contingency plan to deal with any large scale disruption. It 
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also recognises that when there is disruption, such as the heavy snowfall in January 
2010, the efforts of candidates and centre staff are vital in ensuring that examinations 
can take place as planned. 

In addition, it is currently a period of significant change in 14–19 qualifications and 
this report also explains the work undertaken by the regulators and awarding 
organisations for the successful delivery of examinations and qualifications in 
summer 2010. 
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Ensuring that each examination series is 
successfully delivered 

Ofqual, DCELLS and CCEA regulate the awarding organisations that offer these 
qualifications to monitor the successful delivery of assessments and examinations. 
The regulators also publish regulatory requirements, such as codes of practice, which 
state the minimum quality assurance checks required of awarding organisations for 
the marks and grades awarded to candidates.  

The GCSE, GCE, principal learning and project code of practice aims to promote 
quality, consistency, accuracy and fairness in the assessment and awarding of these 
qualifications. The code of practice helps maintain standards, both within and 
between awarding organisations and from year to year. It lays down agreed 
principles, processes and practices for each awarding organisation that develops and 
delivers these qualifications. 

Each awarding organisation is responsible for the successful delivery of its 
qualifications. The end-to-end delivery of each examination series involves several 
stages, from a centre entering a candidate for an assessment to the delivery of the 
result and resolution of any post-results enquiries. This includes: 

 receiving and processing examination entries 

 identifying necessary marking capacity  

 recruiting and training examiners and moderators 

 delivery of question papers and tasks, and collection of completed assessments  

 completion of marking and processing of marks 

 the awarding of grades and delivery of results 

 the completion of post-results services, including any enquiries about results 

In a changing qualifications landscape, in which the number of candidates taking 
particular qualifications and subjects fluctuates from one year to the next, each 
awarding organisation needs to ensure it has sufficient capacity in place for 
successful delivery. The unitised structure of many qualifications also means that 
centres now have more choice regarding when to enter candidates for the 
examinations for each unit. It is essential that each awarding organisation has plans 
and procedures in place to deal with any unexpected changes in the number of 
candidates entered for particular qualifications and to be prepared to deliver revised 
and new qualifications. 
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The qualifications regulators meet with the awarding organisations regularly to 
confirm progress towards the successful delivery of each examination series. Each 
awarding organisation is required to submit data showing its progress in delivering 
examinations and results, and to inform the regulator if it perceives any threat to the 
successful delivery of examinations and results. In the event of any problems, the 
regulators check that the quality assurance of marking and awarding of grades is 
maintained and that no candidate is unfairly disadvantaged.  

Awarding organisations must also have plans in place to deal with any incidents that 
may threaten the integrity of examinations or results. The distribution of thousands of 
question papers to hundreds of schools and colleges in advance of examination 
dates means that there is the potential, through error or intentional malpractice, for 
the security of confidential examination materials to be breached in advance of an 
examination. Such occurrences are rare but, when they do occur, the awarding 
organisation involved is required to liaise with the regulators and agree a course of 
action that maintains the integrity of all examinations. On rare occasions, this could 
result in an awarding organisation replacing an examination paper at short notice 
with an alternative paper for all the centres and candidates taking that examination.  

The summer examinations involve the transport of millions of question papers and 
candidate scripts to and from schools and colleges, and then to markers and the 
awarding organisations. Despite the processes and checks that are in place to 
ensure safe delivery and receipt, there is the possibility that a small number of 
candidates’ assessments will go missing. In addition, incidents such as fire or 
flooding at a centre can result in completed candidate work being destroyed before it 
is marked. On the rare occasions that scripts are lost, the awarding organisations do 
all they can to ensure they are recovered, marked and the results delivered. Where 
scripts cannot be recovered, awarding organisations are required to ensure that all 
candidates are treated fairly. Where candidates meet the relevant criteria, awarding 
organisations will apply ‘special consideration’ to candidates affected by incidents 
beyond their control; this may include generating an examination result using 
evidence of candidates’ likely achievement based on factors such as their 
performance on other assessments in the same subject. Alternatively, candidates will 
be offered the chance to take an examination again during a later examination series 
where this is possible. This ensures that, in the rare event that a candidate has taken 
an examination but a result based on the completed script cannot be delivered, there 
are processes in place so that a result is delivered when expected.  
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Focus on the delivery of the summer 2010 
examinations 

In Ofqual’s 2009 public report, On your marks, it was highlighted that it was the start 
of a period of significant change in 14–19 qualifications. The report gave details of 
how the regulators would monitor the awarding organisations’ recruitment and 
training of the examiners and moderators required to accurately mark the new 
principal learning and project qualifications, and revised A level specifications. The 
June 2010 examination series represents the final stage of the end-to-end 
assessment process of the new A level, principal learning and project qualifications 
for those candidates who began these two-year courses when they were first 
introduced in September 2008.  

The awarding organisations and qualifications regulators have undertaken 
considerable work so that appropriate standards are set in these new and revised 
qualifications. Some of this work was set out in Ofqual’s November 2009 report, 
Reaching the finishing line. Since then the regulators have continued to work with 
awarding organisations to set appropriate standards in summer 2010 and will monitor 
closely the outcomes of the summer 2010 awards for GCE A level, including the new 
A* grade, phase 1 principal learning qualifications and GCSE science. Ofqual has 
also been working with awarding organisations to ensure appropriate standards are 
set in the phase 2 principal learning qualifications, some of which will be awarded for 
the first time in summer 2010. 

Following the delivery of results, the post-results services offered by awarding 
organisations represent the final stage of each examination series. The regulatory 
requirements for this process are detailed in section 9 of the GCSE, GCE, principal 
learning and project code of practice. The ‘enquiries about results’ services provide 
an opportunity for centres that have concerns about the accuracy of specific 
candidate results to request that awarding organisations perform a clerical check, 
review of marking or re-moderation of the candidate’s work. The code sets specific 
deadlines for awarding organisations to complete each of these post-results services.  

The first award of new A levels (including the A* grade), the first units of new GCSE 
specifications and many candidates completing principal learning and project 
qualifications for the first time creates the potential for a significant increase in the 
number of enquiries about results submitted to awarding organisations following the 
publication of results. The regulators also recognise that the outcome of enquiries 
after the publication of level 3 GCE A level and principal learning results on 19 
August could make a difference in decisions as to whether a candidate meets his or 
her university entrance requirements. Where a candidate’s place in higher education 
is dependent upon the outcome of a review of marking, this service is available on a 
priority basis. Awarding organisations are required to notify centres of the outcome 
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within 18 calendar days of receiving the enquiry, although most priority enquiries are 
completed well within that deadline.  

Over the last few years awarding organisations have successfully completed at least 
99.9 per cent of the enquiries received within the deadlines set out in paragraph 9.5 
of the code of practice. The regulators have therefore sought assurance that 
awarding organisations have adequate plans in place to continue this level of 
performance should there be an increase in enquiries about results this summer. 
Each awarding organisation has given us an assurance it has the processes and 
resources in place to deliver the enquiries about results services this summer and 
that, as in previous years, enquiries about results will be completed and the 
outcomes reported to centres within the required deadlines. Preparations include the 
ability to assign extra examiners, processing staff and customer service staff as 
required, utilising technology to improve efficiency, and using information 
management systems to provide accurate and timely data on the number of enquiries 
received and completed. One awarding organisation has gone further and shared 
more details of its contingency planning giving us some insight into its capacity 
monitoring. 

As part of our monitoring of the delivery of each examination series, the regulators 
monitor the number of enquiries received by awarding organisations following results 
publication and the proportion of these completed within deadlines. This monitoring 
will continue in 2010 and, as in previous years, will result in a public report containing 
enquiries about results and appeals statistics for the June examinations series. 
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The Diploma 

The Diploma is a composite qualification available in England and was introduced for 
first teaching in September 2008. It consists of a number of components, including 
principal learning, project and functional skills. In 2009, Ofqual reported on its work to 
ensure the successful delivery of the Diploma for the small number of candidates 
who had completed all of the requirements within the first year of availability. The 
Diploma readiness report summer 2009 (www.ofqual.gov.uk/files/2009-06-diploma-
readiness-report.pdf) outlined the requirements of the Diploma and described 
Ofqual’s work in regulating it. As set out in Ofqual’s second report by the chief 
regulator (December 2009), Ofqual continues to work closely with the Department for 
Education and the Qualifications and Curriculum Development Agency (QCDA) to 
make sure that centres and awarding organisations are able to deliver Diploma 
assessments and awards in 2010. 

The Diploma is designed to be completed over two years and it is expected that 
many of the candidates who started Diploma courses in September 2008 will 
complete the Diploma this summer. To ensure that all students who complete the 
requirements of the Diploma receive accurate Diploma results on time we have: 

 continued to carry out checks on each awarding organisation’s competence to 
deliver the constituent qualifications 

 continued to monitor awarding organisations’ delivery of principal learning, 
project and functional skills qualifications to check that appropriate quality 
assurance is in place and that accurate results are delivered on time 

 continued our programme of qualification scrutiny to ensure constituent parts of 
the Diploma are fit for purpose and that standards are being set appropriately  

 extended the remit of the GCE/GCSE code of practice to apply to principal 
learning and project qualifications so that the same quality assurance processes 
are required of awarding organisations for the delivery of each of these 
qualifications 

 updated the Regulatory arrangements for component and Diploma awarding 
bodies to reflect changes identified to improve delivery of the Diploma 
(publication by end of May 2010) 

 worked with awarding organisations to ensure that regulatory requirements are 
clear and are followed consistently  

 continued to work with relevant organisations to make sure the interdependent 
IT systems in schools, colleges, government and awarding organisations 
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successfully deliver Diploma results for those candidates who have completed 
all of the requirements. 

More work needs to be done to ensure that there is successful delivery for the 
increased number of Diploma students expected in future. Ofqual continues to work 
with the relevant organisations to ensure that risks to the safe delivery of results are 
minimised. 
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Preparations in the event of any large-scale 
disruption to examinations 

Like other national operations involving and affecting thousands of people, there are 
agreed contingency plans in the event of any disruption affecting candidates, schools 
or awarding organisations on a large scale. The Joint contingency plan for the 
examination system in England, Wales and Northern Ireland has been in place since 
2006. The plan is jointly owned by the qualifications regulators, awarding 
organisations, JCQ, DfE, DENI, QCDA and UCAS. Although operating a different 
qualifications system, the Scottish Qualifications Authority is also an owner of the 
plan. The awarding organisations offering GCSE, GCE, principal learning and project 
qualifications have their own established contingency plans in place and the joint 
plan is designed to complement these, not replace them. The plan is designed to 
ensure consistency of response in the event of major disruption and the 
contingencies aim to safeguard the interests of candidates while maintaining the 
integrity of the examination system and safeguarding standards. In the event of any 
large scale national emergency any decisions regarding the delivery of examinations 
and results will take account of wider government contingency planning.  

As with the ‘business as usual’ contingencies in place to deal with any disruption to 
the delivery of examinations or candidate results in specific circumstances, there are 
agreed contingencies in the event of widespread disruption for every stage of the 
examination system, including when centres are unable to open for scheduled 
examinations or candidates are unable to attend the examination centre. The 
contingencies are designed to be applicable regardless of the cause of any 
disruption. For example, schools and colleges may be unable to open for a number of 
reasons: heavy snowfall; flooding; power failure, etc. It has been agreed that the 
qualifications regulators will act as the central point in coordinating a consistent 
response to any large-scale disruption.  

In 2006, the widely reported threat of avian flu and potential threat to public services 
led the qualifications regulators and awarding organisations to consider the 
contingencies that would be put in place in the event of widespread illness leading to 
disruption to the taking of examinations and delivery of results. Concerns about swine 
flu in 2009 again led to the review of the contingency plan in the event of illness on a 
national scale disrupting business as usual activities. However, it has been the heavy 
snow fall across England, Wales and Northern Ireland in January 2010 and the travel 
disruption caused by volcanic ash in April 2010 that have so far presented the most 
significant concerns regarding the successful delivery of an examination series.  
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Weather disruption to the January 2010 examination 
series 

The January 2010 examination series ran from 11 January until 3 February and 
involved more than 2.5 million exam entries for over 1,300 separate examination 
papers. 

Before the start of the examinations, the UK was affected by heavy snow fall and 
freezing temperatures, causing serious disruption to schools and transport. When the 
qualifications regulators and awarding bodies met on 6 January to confirm 
preparations to ensure the successful delivery of the January examinations series, it 
was apparent that the weather would still be causing severe problems in some areas 
of the country during the start of the examination series. It was agreed that 
contingency measures would need to be implemented for those affected. In the 
event, the efforts of candidates and centre staff were vital in ensuring that the vast 
majority of examinations could take place as planned. 

So that there was a clear picture of the scale of disruption to examinations nationally, 
we held a conference call between the regulators, awarding organisations and 
government education departments in England, Wales and Northern Ireland every 
morning during the first week of examinations. The awarding organisations reported 
that 14 centres across England, Wales and Northern Ireland had been unable to 
open or make alternative venue arrangements for their examination candidates. For 
most centres only one day of examinations was affected and in most cases fewer 
than 10 candidates were affected. These closures affected 190 examinations in total. 
Awarding organisations also reported that where schools or colleges had closed due 
to the weather, the vast majority were either still opening for examinations only or had 
been able to make alternative venue arrangements for candidates.  

Communications for centres and candidates regarding any disruption to examinations 
were prepared and the awarding organisations and regulators liaised closely in the 
days leading up to the start of the examinations. The scale of likely disruption was 
evaluated and it was agreed that the arrangements outlined in the examinations 
contingency plan should be applied where appropriate. The decision on whether to 
open a centre rested with the head of each centre. Where a centre was unable to 
open on one or more days during the examination period, it was advised that it: 

 should consider whether it could open for examinations and examination 
candidates only 

 could liaise with awarding organisations regarding the use of alternative venues 
for the examinations (i.e. potentially sharing facilities with other examination 
centres or making use of other public buildings). 
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Where a centre was unable to implement either of the arrangements above or 
candidates had been unable to reach the centre or alternative venue for their 
examination, centres were advised to either: 

 apply for special consideration for those candidates that met the eligibility 
requirements 

 consider entering candidates for the missed examination at the next available 
opportunity. 

Consistency of response to any disruption was vital in ensuring that all candidates 
were treated fairly regardless of the examination they were taking or awarding 
organisations they were taking it with. The qualification regulators remained active 
during the examination period in delivering clear and consistent messages regarding 
the contingencies in place for those affected by the weather. 
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Evaluating the effectiveness of the contingency 
planning 

The examination system’s Crisis Management Group meets twice a year to review 
the Joint contingency plan for the examination system in England, Wales and 
Northern Ireland and ensure the plan is still fit for purpose. The group met on 24 
February 2010 and discussed the impact of the adverse weather on the January 
examination series, including the flow of information about centre closures, the media 
coverage and the effectiveness of the agreed contingencies. It was recognised that 
many centre staff had little or no knowledge of the examinations contingency plan 
and the steps centres could take in the event of disruption to the taking of 
examinations. It was agreed that the awarding organisations and regulators would 
increase the visibility of the contingency planning to ensure centres are aware of the 
contingencies that can be applied in the event of any large-scale disruption to 
examinations. 

The disruption to examinations had been largely a localised issue that affected a 
small proportion of the candidates taking examinations during the January series. 
Whilst it is unfortunate that a small number of candidates were unable to take some 
of the examinations that they had spent months preparing for, the Crisis Management 
Group agreed that under the circumstances it had been the correct decision to 
continue with national examinations as planned using business as usual 
contingencies that ensured that the system was fair to all candidates. 

For every examination series, there are a small proportion of candidates who are 
entered for an examination but, for a variety of reasons, do not sit the examination as 
planned. Awarding organisations reported that the proportion of absences from 
examinations for the January 2010 series was very similar to those for the January 
2009 series. Collated data shows that exam absences for January 2010 represented 
3.6 per cent of the total examination entries, only 0.6 per cent higher than in January 
2009. Similarly, for each examination series, centres are able to submit requests for 
special consideration for any candidates who have not been able to demonstrate 
attainment because of exceptional circumstances. Requests for special consideration 
for the January 2010 series represented 1.4 per cent of the total examination entries 
for this series, just 0.2 per cent higher than in January 2009. Whilst it is known that 
some candidates were unable to attend their examinations it is apparent that, despite 
concerns, the efforts of candidates and centre staff ensured that the heavy snowfall 
affected a very small proportion of the total exams that candidates were due to take 
during this period. 

The qualifications regulators and awarding organisations are confident that they have 
agreed contingencies in place to ensure centres and candidates affected by similar 
disruption in future are treated fairly while maintaining the integrity of the 
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qualifications concerned. We will continue work to raise awareness of those 
contingencies to centre staff, candidates and parents.  

Travel disruption as a result of volcanic ash 

Only a few weeks before the publication of this report, a volcano eruption in Iceland 
led to a ban on air travel from 14–20 April 2010. This disruption occurred just as 
many candidates and teachers were due to return from the Easter break, leaving 
some stranded abroad as teaching and learning recommenced in the final few weeks 
before the summer examination series.  

The GCSE, GCE and principal learning summer series of examinations was not due 
to commence until the 15 May but concerns were raised that the inability of some 
candidates and teachers to return to schools and colleges promptly would impact on 
the completion and marking of internal assessments. In addition, a number of oral 
and practical assessments in subjects such as French, drama and physical education 
were scheduled for the period between 19 April and 15 May, raising concerns that 
candidates and centre staff would not return to schools and colleges in time for these 
assessments. On 19 April we issued a statement to confirm the regulators were 
monitoring the situation and that centres should contact awarding organisations if 
they had concerns regarding delivering assessments or meeting deadlines.  

The regulators met with awarding organisations on 21 April to confirm arrangements 
for those affected by the travel disruption. Although the flight ban had been lifted the 
previous day, it was noted that for some of those affected it could still be several days 
before they could return to the UK. It was agreed that awarding organisations’ 
business as usual contingencies would be applied where the delivery, taking or 
marking of assessments had been disrupted. Where a centre anticipated problems in 
meeting deadlines for the submission of internal assessments, they were being 
advised to contact the awarding organisation concerned. Awarding organisations 
would consider requests for extensions to their internal assessment deadlines on a 
case-by-case basis depending on the circumstances. It was also confirmed that 
where teacher or candidate absence meant that practical or oral assessments could 
not take place as scheduled, the assessment could be rescheduled within the 
available assessment window. Where this was not possible, the centre could apply to 
the awarding organisation for special consideration for any candidates who had been 
stranded abroad at the time of the assessment.  

Awarding organisations also reported that a small number of centres had reported 
that their examinations officer was stranded overseas. Awarding organisations 
confirmed that they were providing support to these centres to ensure assessments 
could go ahead and internal assessment processes could be completed as planned. 
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The qualifications regulators are satisfied that these processes will ensure that as far 
as possible candidates are not disadvantaged by an event beyond their control. It is 
also recognised that in such circumstances the great efforts of teachers and other 
centre staff in facilitating teaching and learning by other means and ensuring the 
rescheduling of assessments is vital in maintaining the fairness and validity of the 
assessment of these qualifications. The regulators continue to monitor the impact of 
any disruption to air travel on the delivery and taking of examinations and 
assessments.  
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Next steps 

The qualifications regulators will be monitoring the summer examinations series in 
England, Wales and Northern Ireland to check that it is delivered safely and securely, 
and that students, further and higher education institutions and employers can be 
satisfied with the integrity of the results. In the event of any disruption to the delivery 
of examinations or results, the qualifications regulators will work closely with 
awarding organisations and other relevant organisations so that there is a consistent 
approach that provides fairness for candidates and maintains the integrity of the 
qualifications affected. 



 

The qualifications regulators wish to make their publications widely accessible. 
Please contact us if you have any specific accessibility requirements.  
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