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Glossary of terms 

Action Plans As a requirement of funding, each local authority completed a template document detailing 

their plans for the implementation of Families First.  These ‘action plans’ were updated in 

October 2012.  An End of Year Report for each area was produced in April 2013, outlining 

progress against these plans. 

Agencies Refers to a range of organisations, companies or departments which are involved in the 

delivery of family support services.  For example, a Local Health Board or a mental health 

organisation in the third sector. 

Baseline Refers to a ‘starting point’ against which the success of Families First will be measured.  A 

series of population indicators have been set by Welsh Government; the ‘baseline’ figures 

for these measures have been recorded for 2012 (i.e. prior to the introduction of Families 

First).  This and future reports will measure the progress against the original ‘baseline’ 

figures. 

Case studies Seven local authorities were selected to provide in-depth information about a range of 

models and practices being used in Families First. Case study visits were conducted in 

three stages: i) analysis of local secondary evidence to give a detailed picture of the local 

service context; ii) in-depth interviews and discussion groups with professionals involved in 

managing and delivering Families First; iii) (in four of the seven areas) depth interviews 

with families who have received Families First services locally. 

Children and 
Young People’s 
Plan (CYPP) 

The Children and Young People’s Plan is a strategy, set at the local level, which outlines 

the high-level aims of agencies working for children and young people.   

Cymorth The Cymorth Fund was introduced in 2003/04 by the Welsh Government to provide a 

network of targeted support for children and young people delivered at a local level.  

Families First replaced Cymorth from April 2012. 

Disability 
(funding) element 

One of the five key elements of the Families First programme.  Each local authority’s 

Families First funding includes a ring-fenced amount that should be spent on improving 

provision for families with disabled children and young carers. 

Distance 
Travelled Tool 
(DTT) 

A framework designed to monitor the progress made by families as a result of an 

intervention.  A range of different DTTs are in place; however they all capture the strengths 

and needs of individual families at the start of an intervention (against a standard 

framework) and regularly update this throughout the programme of support to help identify 

progress. 

Early intervention 
and prevention  

Refers to specific stages in the ‘continuum of support’ offered in family support services.  

‘Prevention’ is an approach that takes account of the wider family needs in pre-empting or 

addressing those needs before they become acute. This precedes support services 

designed at ‘protection’ (support for families who without intervention may reach crisis 
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point) and ‘remedy’ (support for families near or at crisis point). 

Families First 
leads  

Local authority staff with responsibility for delivering the Families First programme in their 

local area. 

Family Outcomes 
Tool (FOT) 

The Family Outcomes Tool (FOT) aggregates data captured by local authorities (using 

Distance Travelled Tools) to provide an overall assessment of what proportion of families 

experiencing Families First have seen improved outcomes. 

Joint  
Assessment 
Family 
Framework 
(JAFF) 

One of the five key elements of the Families First programme.  A JAFF is a process used 

to assess the needs of the whole family across multiple types of need. Each local authority 

must have a JAFF as a requirement of funding.  

Learning sets  One of the five key elements of the Families First programme. Learning sets offer a 

structured format for groups of staff, agencies and authorities to come together and share 

learning at a local, regional and national level.  Each local authority has a programme of 

learning sets to share learning about Families First.  The Evaluation Team is responsible 

for delivering annual national learning sets and have created the MLE as a forum for 

discussion. 

Local Service 
Boards (LSB) 

An operational group established in each local authority.  LSBs bring a range of public and 

third sector organisations (such as health, social services, police and children’s charities ) 

together to agree how best to deliver services. 

Match-funding Refers to a financial arrangement where the cost of some or all of a grant has been 

provided by another service or funding stream.  Local authorities are able to use ‘match-

funding’ in the delivery of commissioned projects. 

Managed 
Learning 
Environment 
(MLE) 

A web-based forum. Local Families First staff are able to use the site to share learning, 

promote best practice and raise questions for the Welsh Government and for each other. 

The Welsh Government and Evaluation Team can also use the site to disseminate 

information about the evaluation and Families First programme as a whole. 

Multi-agency 
working 

A working arrangement where staff from more than one agency work together towards a 

common objective.  This may be in the joint delivery of a service, or in an agreed ‘joined-

up’ approach to providing an intervention (or range of interventions) for a family.  

National 
stakeholders 

Refers to a range of senior staff identified by the Welsh Government as having a relevant 

contribution to the design or implementation of the Families First programme. These 

include senior staff from within relevant Welsh Government departments and third sector 

organisations. 

Needs 
assessment 

A process through which local authorities are able to identify the range and volume of 

‘gaps’ between the current and desired skills/circumstances of local residents.  Needs 

assessments are used to plan family support services.  

Pioneer areas Families First was rolled out in phases, with six local authorities acting as early adopters of 

the programme in July 2010 (phase 1) and eight additional local authorities involved from 
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March 2011 (phase 2).  These local authorities are called ‘pioneer’ areas.  The programme 

was rolled out to the remaining eight authorities from April 2012. 

Practitioners ‘Practitioners’ refers to all staff involved in front line delivery of JAFF and TAF.  This will 

include staff in multiple organisations.  

Process Change A measure of the impact that Families First has had on the processes and systems used to 

delivery services to families. This is measured through an assessment of how processes 

and systems have changed and the extent to which changes are due to the introduction of 

Families First. 

Process Change 
Performance 
Measures (PCPM) 

The PCPM framework helps to demonstrate the extent to which processes and systems in 

the delivery of services for children, young people and their families have changed and are 

changing due to the introduction of Families First.  Data for the PCPM framework is 

provided through local authority quarterly progress reports and the stakeholder survey. 

Project managers ‘Project managers’ refers to staff who are responsible for the delivery of projects funded by 

the Families First grant.  Project managers are employed by a range of different 

organisations, including from the public and third sector.  

Results Based 
Accountability 
(RBA) 

A management tool used to define and assess services. Under an RBA approach, the 

expected results/outcomes are clearly defined at the start of the project and data is 

regularly collected to review progress against these outcomes.  An RBA framework will 

look in detail at performance accountability (how much did we do / how well did we do it / is 

anyone better off?) and population accountability (what improvements have been made at 

the population level). 

Service Providers This term is used by the evaluation team to refer to agencies, local authorities or third 

sector organisations who have been commissioned to deliver specific services in relation 

to Families First.  These could include third sector or private organisations, or departments 

within local public services. 

Stakeholder 
survey 

An online survey conducted by Ipsos MORI between 18
th
 February and 21

st
 March 2014.  

The survey was disseminated among staff identified by all 22 local authorities in Wales as 

being involved in the Families First programme.  In total, 648 staff took part.  

Stock and Flow Refers to the number and journey of families through the JAFF and TAF process in 

accessing family support services through Families First.  For example, how many TAFs 

were signed, and how many families were referred to a commissioned project as part of 

their individual TAF action plan.  

Strategic / senior 
staff 

‘Strategic staff’ is used by the evaluation team to refer to senior decision-makers from all 

organisations involved in the design and delivery of the Families First programme, 

including within local authorities and other statutory and voluntary sector organisations. 

Strategic 
commissioning 

One of the five key elements of the Families First programme.  Projects commissioned 

using Families First funding are expected to be tied to a coherent strategy based on local 

need, usually commissioned through a competitive tendering process and delivered as 
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large-scale flexible projects. 

Team Around the 
Family (TAF) 

One of the five key elements of the Families First programme.  TAF refers to the model of 

support that oversees and coordinates the interventions received by families through the 

programme. A TAF is expected to take account of the needs of the whole family and 

involve the coordination of multiple agencies in delivering a seamless service for the 

individual family. 

Third sector  Refers to non-governmental and non-profit-making organisations or associations which are 

able to deliver family support services.  These include charities, voluntary and community 

groups, and cooperatives. 
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Executive summary 

This summary provides an overview of the Families First programme, and summarises key findings 

from the second year of programme evaluation activity. 

Introduction 

In July 2012 Ipsos MORI and Ecorys were commissioned by the Welsh Government to evaluate the 

national Families First programme over the period 2012-15.   

Families First aims to improve the design and delivery of the services local authorities provide to 

families.  In particular, it aims to improve families’ experiences through offering support that meets the 

specific needs of whole families, rather than individuals within families.  Where families receive 

support from more than one agency, the intention is that agencies will work together so that families 

receive a coherent package of support.   

Families First comprises five main elements, including a Joint Assessment Family Framework (JAFF) 

to provide a comprehensive evaluation of families’ needs, a Team Around the Family approach to 

working with families (TAF),  a strategic approach to commissioning family support services, and 

specific provision for families affected by disability.  The programme also contains an action learning 

element, to ensure that local level learning is shared at local, regional, and national levels.  A key 

principle of the programme is that local services should be commissioned and designed based on an 

assessment of local needs assessments.   

The first year evaluation demonstrated that local and national stakeholders acknowledged there was 

scope to enhance the services provided to children and families before Families First was introduced, 

through improving the effectiveness of working practices.  In particular, there was scope for more 

efficient delivery of front-line services by coordinating the agencies involved in delivering services to 

families; for more consistency in the services provided to families with disabled children; and for a 

more strategic approach to commissioning services.   

Families First was introduced against a background of Wales experiencing a relatively high level of 

child poverty for the UK.  The latest population data, reviewed later in this report, indicates that 

Families First continues to address a need among families experiencing the causes and 

consequences of living in poverty – for example, child obesity remains widespread, children from the 

least affluent families demonstrate lower rates of academic achievement than those from more affluent 

families at all levels, and rates of youth unemployment continue to be high. The programme is a key 

part of the Welsh Government’s approach to tackling child poverty, and was designed to address the 

strategic objectives set out in the 2011 Welsh Child Poverty Strategy, particularly the third objective, 

which was to reduce inequalities in health, education and economic outcomes. 

The evaluation 

The three-year evaluation aims to answer a number of questions about the programme including: 

whether the programme design is fit for purpose; an assessment of how the programme is 
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implemented; the quality of the programme’s implementation; the impact of the programme on 

families; and the impact of the programme at an overall population level.   

The first interim report, published in 2013, provided a baseline understanding of the programme’s 

implementation
1
.  

This report aims to provide an assessment of local authorities’ progress in implementing the key 

programme elements and early evidence of the impact of the programme, as well as drawing out 

examples of what works best in the design and delivery of services to families. The evidence is based 

on a range of sources, including but not limited to: a review of local authority progress reports; local 

authority data relating to the outcomes of families who have benefitted from Families First; an online 

survey of 648 local stakeholders involved in the design and delivery of Families First; in-depth case 

study visits to seven local authorities; and in-depth case study visits to 23 families who have been part 

of the Families First programme.    

Specifically, his second report, will provide:  

 a review of the policy context,  

 a review of progress in implementation,  

 an assessment of early evidence of impacts and outcomes, and  

 an identification of good practice.   

The final evaluation report (reporting summer 2015) will review the rationale for the programme, 

provide a full assessment of the changes in systems and processes engendered by Families First, 

present a full impact analysis on users and the population, and continue to identify good practice.  

Key findings 

The following sections of this summary highlight key areas of progress in implementing each of the 

five elements of Families First.  We then look at the management of the programme, and review the 

impact of Families First on local processes.  Finally, we examine Families First from the perspective of 

families, exploring their experiences of the programme, and the outcomes of families who have 

benefitted from Families First to date.  

JAFF and TAF 

A Joint Assessment Family Framework (JAFF) is a process used to assess multiple needs of the 

whole family.  A Team Around the Family (TAF) is the name given to the team that coordinates the 

interventions received by families and identified through the JAFF.  A TAF is expected to take account 

of the needs of the whole family and involve the coordination of multiple agencies in delivering a 

seamless service for the family. 

                                                   
1 http://wales.gov.uk/docs/caecd/research/131219-national-evaluation-families-first-year-1-report-en.pdf 
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All local authorities are now delivering JAFF/ TAF.  However, all authorities’ models of delivery are 

undergoing refinement as they continue to review their practices, and two authorities have yet to roll 

out the JAFF framework across the whole authority.  

Classifying local delivery models for JAFF/TAF is a complex undertaking, but is important to consider 

because the models have implications for the level of funding of JAFF/TAF, the sustainability of the 

interventions, the capacity of teams,  and families’ experiences.  Reviewing the models used to deliver 

Families First will also be important in any future revisions to the programme guidance.  While it is 

possible to broadly categorise the models –  for example by degree of centralisation, the governance 

of Families First, and thresholds for support – the design principles adopted within each local authority 

differ in myriad ways.  As a result, more work is required to refine the definitions of the models used to 

deliver Families First, and to seek commonality between local authorities.  At a later point in the 

evaluation it will be helpful to explore the relative strengths and weaknesses of different delivery 

models and to explore the implications on areas such as: the quality of delivery; the sustainability of 

the programme; and factors that are critical to the programme’s success, such as staffing, training 

needs, and information-sharing.  

Across all 22 local authorities, 4,673 families were referred to Families First for consideration of a 

JAFF, 2,187 JAFF assessments were completed, and 1,777 families agreed to sign a TAF action plan 

over the period April to December 2013. 

Evidence from staff and family interviews suggests that JAFF and TAF are largely being delivered 

according to the programme’s principles, and that the key principles are sound. Staff perceive that the 

roll out of JAFF and TAF has prompted improvements in the way families are referred and assessed, 

as well as in the support families receive.  Key changes include more comprehensive assessments 

that identify family needs and strengths, greater consistency in assessments across agencies, better 

information-sharing across teams, and more streamlined referral processes.  Staff also feel there are 

impacts on their own skills and capacity, as well as noting that communications across agencies have 

improved as a result of the joint working involved in Families First.   

Despite good progress, there are areas that remain challenging.  Sharing information between the 

agencies involved in supporting families is a critical underpinning to the success of Families First, 

because agencies need to cooperate and work in partnership to deliver co-ordinated support to 

families.  While information-sharing has improved, the case studies highlighted there are instances 

where specific agencies have not signed up to information sharing protocols, which can limit what TAF 

teams can achieve with families.  In line with this, only 65% of strategic staff responding to the 

stakeholder survey agreed that effective protocols for sharing information on individual families were in 

place to aid the delivery of JAFF and TAF: while this is still a positive finding, there is clear room for 

improvement, especially when compared with much greater levels of agreement when considering 

other aspects of programme delivery. 

There are also indications from case study areas that referral processes could be improved in some 

areas: for example, some families reported that their referral into Families First had been slow, which 

possibly reflects that some staff based in organisations outside local authorities lack awareness about 

the programme.  The bulk of referrals come from education and children’s services, while other 

agencies, such as adult services, are less likely to refer into Families First: this suggests that more 
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work to engage adult services could be valuable, so that referrals are as efficient and comprehensive 

as possible.  

Strategic Commissioning 
 
Projects commissioned using Families First funding are expected to be tied to a coherent strategy 

based on local need, commissioned through a competitive process and delivered as large-scale 

flexible projects.  The programme guidance sets out an expectation that local authorities should 

commission small numbers of large-scale and flexible, projects, rather than a large number of small-

scale bespoke projects.      

Commissioned projects accounts for the bulk of spending on Families First: across authorities, 73% of 

the programme budget is used to fund projects.  A total of 199 projects were commissioned in the 

period April-December 2013, compared with 159 commissioned in the period April 2012-March 2013.  

Of the projects commissioned in April-December 2013, 38 involved joint commissioning.  Families First 

staff report that 81% of the projects are showing a great deal or a fair amount of progress.  While the 

commissioning process has been challenging, 70% of stakeholders were satisfied with the way 

projects have been commissioned overall.    

There is a clear shift in the culture of commissioning in authorities, with projects monitored more 

closely than they were in the past and held accountable for the quality of delivery to a much greater 

degree.  One of the criticisms of Cymorth was that a large number of very small projects were funded, 

with projects often duplicating the types of support they provided.  There is some evidence that the 

profile of projects commissioned is altering over time: case study areas report that the number of 

projects and the number of delivery partners per project is falling compared with Cymorth.  The types 

of project are changing: compared with year one, there are now fewer projects being commissioned in 

relation to childcare, education and employment. As in year one the most common types of project 

relate to parenting and family support. 

Staff and stakeholders generally agree that the projects commissioned reflect the programme’s 

outcomes and the needs of local areas better than the projects commissioned prior to Families First.  

Nearly seven in ten (68%) stakeholders surveyed agreed that commissioning strategies were based 

on effective assessments of local need, although stakeholders were less likely to feel that children and 

families had effectively been consulted in the commissioning process (54% agreed).   

Whilst there have been some clear successes with regard to the reduction of duplication and improved 

alignment of provision, the programme shows mixed progress in terms of the effectiveness in 

identifying unmet need and delivering a comprehensive package of family support.  The 

commissioning of projects is based primarily around a desire to show an impact on population 

outcomes rather than focusing on early intervention/prevention: while these aspirations sometimes 

align, this may not always be the case. Looking to the future, it is clear that there are a large number 

of partners involved in delivering many projects, and it will be valuable to review the flexibility and 

sustainability of these consortia over time. 
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Disability element 

The disability element of Families First provides local authorities with a ring-fenced sum to be spent on 

innovative ways of improving services for families with disabled children and young carers.  Local 

authorities are expected to provide for these families in all their services, but the ring-fenced funding is 

provided to ensure their specific needs are catered for. 

Compared to the other elements of Families First, the disability element has generally been slower to 

progress. To a large degree, this seems to reflect that other aspects of Families First – and particularly 

establishing working JAFF/TAF systems – have been the initial focus in most areas.  Notwithstanding 

this, the second year of the programme has seen an increase in the number of disability projects in 

place (87 compared with 49 in year one) and some local authorities are making very good progress.  

Stakeholders were generally positive that the needs of families affected by disability were considered 

in the development of JAFF/TAF and commissioned projects (67% and 68%, respectively, agreed this 

was the case).  However, their views on the way needs were assessed were less favourable, with only 

55% agreeing that the disability element funding has been used on the basis of an effective local area 

needs assessment.  

Services for families affected by disability have improved as a direct result of Families First.  Families 

First has funded new services, and led to better integration and co-ordination of existing services. 

Practitioners are now more aware of the range of disability provision available and the value of 

integrating disability services with mainstream and other provision. Most local authorities aim to 

provide for families affected by disability through mainstream services as well as specialist projects.  

One of the key challenges that remains in improving services for families affected by disability is the  

need for mainstream providers to be up-skilled to better understand the needs of families affected by a 

disability, and identifying ways of integrating disability provision across mainstream services.  

Learning sets 

Learning sets offer a structured format for groups of staff, agencies and authorities to come together to 

share learning at a local, regional and national level.  Each local authority has a programme of 

learning sets to share learning about Families First.  The intention is to share information about 

approaches that appear to work well, so that the most promising models can be adopted in other 

areas.  

This element of Families First was perhaps the most variable to date in terms of progress.  The latest 

progress reports showed that 120 local or multi-authority learning set activities were being delivered 

(although some will have been counted more than once).  These typically focused on specific Families 

First methods or themes, as recommended in the programme guidance.  Families First core teams 

have been most often involved in learning activities to date so there is scope to widen participation. In 

some areas, there is potential to increase engagement in multi-authority learning activities and there is 

also scope to improve the use of the Managed Learning Environment to support the application of 

learning. 

Despite some areas of progress, a small number of local authorities were not involved in multi-

authority learning sets in 2013.  Reasons for the slower progress on this element of the programme 

relate to a lack of understanding of the goals of learning sets and – for some issues – a feeling that 
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multi-authority sets have limited value when authorities are using such different models of delivery, 

and working with different populations.  Staff also cited capacity issues in driving forward the learning 

set agenda alongside the day-to-day running of the programme. 

Learning sets are generally viewed positively by practitioners, and can be seen as having led to good 

areas of joint practice and co-operation between local authorities. In some cases, improvements have 

been made to the effectiveness and efficiency of programme delivery approaches through the 

learning. However, as yet, evidence that learning is being effectively implemented by being translated 

into local level service improvements is limited. This issue will form a particular focus for the year 3 

evaluation.  

Programme management and delivery 

The delivery of Families First involves a partnership between the core Families First team and the 

network of local agencies involved in delivering support directly to families: Families First works to 

manage and coordinate the support families receive from these local agencies.  This network covers 

mainstream provision, such as universal education and health services delivered by the public sector, 

as well as specialist support provided by the third sector.  Delivering Families First therefore requires 

that practitioners in the public and third sector are aware of Families First and its aims, understand 

their role in delivering the programme, and have the information and skills they need to carry out their 

role.  The roles of practitioners vary considerably by local authority, because different delivery models 

the programme are used.
2
  

Local authority Families First teams have made significant investments in training staff to raise 

awareness of the programme and their role in delivering it.  The stakeholder survey demonstrated that 

awareness of the aims and objectives of Families First is widespread among staff based in local 

authorities, but less so among staff based in agencies outside the local authority, and among health 

service staff in particular.  Staff based in organisations outside local authorities are also, on the whole, 

less clear about their organisation’s role in the programme, and are more likely to say that the 

strategic and operational alignment of Families First with other local programmes is poor.  These 

feelings are particularly widespread among staff in the third sector.  

The case study research revealed that local authorities are responding to these challenges by 

developing ‘Memoranda of Understanding’, agreed with individual agencies, which define the roles of 

staff in those agencies involved in delivering the programme.  These agreements help to secure the 

buy-in of agencies, and to formalise expectations around the scale of their involvement in the delivery 

of the programme.  Across all authorities, 69 of these Memoranda have been established with 

agencies delivering projects under Families First.  To put this figure into context, a total of 199 projects 

were commissioned by Families First across all local authorities in 2013. 

There is clear evidence that Families First teams have engaged a wide range of public services and 

the third sector in both the design and delivery of key elements of the programme.  However, 

                                                   
2 These models fall on a continuum between ‘everybody’s business’, a decentralised model of delivery, and highly 

centralised models of delivery.  In its most extreme form ‘everybody’s business’ requires that staff in the public and 

third sector deliver Families First – for example, they may be asked to carry out family assessments, and/or lead the 

team around a family that co-ordinates families’ support. By contrast, practitioners working as part of a more 

centralised model may be required only to refer into Families First.   
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satisfaction with the level of engagement is relatively low among staff based outside the local 

authority.  Moving forward, Families First teams should look to consult with staff on how this can be 

improved.  

There is evidence that the more strategic approach to commissioning services promoted by Families 

First has affected wider practice within local authorities (only 13% of local authority staff saw no 

impact).  However, the impact of new commissioning practices is less evident among staff based in 

organisations outside local authorities, and particularly those in the third sector.   

There is broad support for local governance arrangements; however, the findings suggest that more 

could be done to support the third sector in delivering the programme.  Support for national 

governance is more positive than negative, although there are areas where there is scope for 

improvement. The areas of national governance which were perceived as least successful were 

linking family support programmes, such as Flying Start and Communities First, with Families First; 

and developing effective monitoring arrangements based on RBA approaches.   

There is clear evidence that agencies are working together more effectively under Families First than 

they did in the past.  Staff interviews highlighted better communications and partnership working 

across the agencies involved in supporting families.  Strategic staff and practitioners surveyed 

generally agreed that local TAF models include effective input from key workers/lead professionals 

(90%).  Most agreed that the TAF models include effective input from all agencies relevant to the case 

(88%).   There are still challenges in multi-agency working, particularly around information-sharing 

between agencies, and securing the engagement of all local partners.  The case study interviews 

among practitioners and staff highlighted that the impact of what TAF meetings can achieve is limited 

if key partners do not attend meetings. 

Progress in implementing Families First and its impact on local processes 

Taken together, the findings highlight that stakeholders are positive about the impact of Families First 

on both local service organisation and family services.  As illustrated in Table A below, stakeholders 

perceive that Families First has prompted an improvement across all the key aspects of service 

delivery that the programme aspired to change.  
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Table A: Impact of Families First on improving processes  

 % ‘good’ prior to 
introduction of 
Families First 

% 
‘improvement’ 

since 
introduction of 

FF 

% Improvement was 
direct result of FF or it 

was a significant 
contributor 

Process of referral of families 
(children or adults) for 

additional support 

47% 82% 82%  

Process of family assessment 40% 84% 82%  

Provision of family support 
services (for both children and 

adults) 

52% 84% 85% 

Process of commissioning 
projects for family support 

40% 73% 83% 

Quality of projects 
commissioned for family 

support 

58% 77% 83% 

Quality and range of local 
provision to support families 

affected by disability 

41% 69% 79% 

Sharing and learning of good 
practice both within and 

outside your local authority 

44% 74% 79% 

Source: Stakeholder survey, 2014.  Responses from strategic staff and practitioners. 

 

Family experiences of Families First interventions 

The case study research explored families’ experiences of the intervention.  While case study families 

are likely to be much more engaged than a typical family, their feedback is useful in identifying the 

types of support offered by the programme, exploring how far it conforms to the design principles 

which Families First aspires towards, and in looking at the types of interventions that appear to work 

well for families.   

Families who had received support prior to their involvement in Families First felt there was a tangible 

difference in the type of support offered.  The attitude of the key worker appeared to play an important 

role: families perceived them as non-judgemental and more likely to listen to families’ problems; the 

best workers were seen as directing families to appropriate support; and families liked the way key 

workers collaborated with them rather than dictating to them.  While the key worker role generally 

worked well, a minority of families reported poorer experiences. One of the main criticisms was key 

workers not being sufficiently aware of local services available to help with families’ problems.  There 

was also some evidence of families becoming over-dependant on key worker support. 

TAF action plans and TAF meetings were widely – although not always – used as part of the support 

package families received.  Families recognised that these mechanisms helped to coordinate the 

support on offer from agencies, as well as clarify their own priorities and thinking.  The plan and 

meetings helped to motivate families by providing a sense of progress, as well as keeping all support 
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agencies updated on their progress.  A few families contrasted the plans and meetings with 

‘scattergun’ approaches to being supported prior to Families First.   There were mixed experiences of 

this support –  families and staff noted that some agencies, such as Child and Adult Mental Health 

Services (CAMHS), were less likely to engage in TAF meetings which could limit the extent to which 

families were helped by Families First – but those who had experienced TAF meetings were largely 

positive about them.   

While case study families were generally positive, their experiences revealed some areas where there 

is scope for improvement.  For example, families in one area were concerned about the time-limited 

help on offer, and unsure what support would be offered when the support ended.  In a few case study 

areas, families with disabled children appeared to experience more patchy support and longer waiting 

lists to access help.  There were also instances of key workers defining the ‘family’ in ways that 

families found limiting, excluding absent fathers or adult children for example.   

Family outcomes 

Practitioners monitor the progress of families using Distance Travelled Tools at regular intervals during 

the life of their intervention.  The Family Outcomes Tool is a method of aggregating the data captured 

by local authorities in their Distance Travelled Tools to derive pan-Wales estimates of family progress.  

The progress of families who had been through the JAFF/TAF process was analysed using data from 

15 local authorities that were able to provide data.
3
  The experiences of 23 case study families also 

helped to illustrate the ways of working that appear to help generate positive impacts among families.  

At this stage, outcomes data is limited to the short-medium term effects of Families First: the next 

stage of the evaluation will be able to provide more evidence on the longer-term impacts of the 

programme on families.  

Across the families where outcomes data are available, 53% of families recorded successful outcomes 

in relation to the TAF action plan.  An analysis of outcome areas (see Table B) suggests that, in the 

short-medium term at least, Families First seems to be most likely to generate positive impacts on soft 

outcomes, such as emotional health, relationships and behaviour, and less likely to impact on harder 

measures such as training/skills, children’s health and the home environment. In line with this, the 

case study families described huge increases in confidence and many reported feeling empowered.  

However, it was evident that movement on entrenched problems was less likely, at least in the short-

medium term.  These findings highlight the challenge of demonstrating the impact of Families First – 

especially at the level of population indicators.  

                                                   
3 Family monitoring requirements were developed during the life of the programme.  While local authorities all 

capture data on family outcomes, some were unable to provide data in a format that could be aggregated with 

other authorities.  The aim is that more authorities will be able to provide data in a standardised format for the third 

year evaluation report. 
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Table B: Proportion of families showing forward/ backward/ no movement in relation to the TAF action 

plan, by outcome area and domain
4
.   

Hard outcomes showing relatively small forwards movement are shaded pink; softer outcomes 

showing relatively large forwards movement are shaded green. 

Outcome area/ Domain % 

forwards 

%  

no movement 

% 

backwards 

Outcome #1: working age people in 

low income families gain, and 

progress within, employment 

29% 67% 4% 

Training, skills employment and 

income 

29% 67% 4% 

Outcome #2: children, young people 

and families in or at risk of poverty 

achieve their potential  

48% 47% 5% 

Engagement with school / formal 

education 

36% 59% 4% 

Achievement and development 30% 67% 4% 

Outcome #3: Children, young people 

and families are healthy and enjoy 

well-being 

59% 34% 7% 

Emotional health / wellbeing 45% 47% 8% 

Physical health (child) 27% 70% 3% 

Relationships and social lives 49% 46% 5% 

Behaviour 52% 42% 6% 

Outcome #4: Families are confident, 

nurturing, resilient and safe 

54% 42% 4% 

Parenting skills 40% 56% 4% 

Parenting capacity 36% 60% 4% 

Home environment 34% 63% 2% 

Source: Based on 562 families where Family Outcomes Tool data available, 2014 

Outcomes appear to be slightly more positive for families affected by disability, where 71% recorded 

successful outcomes in relation to the TAF action plan, compared with 53% families across Families 

First as a whole.   This appears to be due in part to lower rates of non-engagement and opt outs 

among disabled families.   

A significant minority of families who had started receiving an intervention opted out or disengaged 

from Families First support (23% of all families).  It will be valuable to explore the reasons for this 

further in the next phase of the evaluation, and look at practices that help to engage families in the 

programme.  It is notable that disengagement was much less prevalent among families affected by 

disability (8% compared with 23% of all families).  The reasons for this will be explored in the next 

phase of the evaluation, but the difference may be due to families affected by disability being more 

                                                   
4 Table based on 562 TAF families across 15 LAs providing Family Outcomes data.   
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receptive to the need for support, and having a greater practical need to engage with support in the 

short-term.   

Key conclusions and recommendations 

Stakeholders’ and families’ views paint a positive picture about the impact of Families First on both 

local service organisation and families’ experiences of services.  Stakeholders perceive that Families 

First has prompted an improvement across all the key aspects of service delivery that the programme 

aspired to change.  In general, families who had received support from other agencies in the past felt 

there was a tangible difference in the nature and coordination of support they received from Families 

First. 

The experiences of stakeholders and families endorse the design principles of Families First.  Whole-

family assessments and support, TAF working, and the co-ordination of services, are widely viewed as 

being more effective than previous ways of working in identifying families’ needs and providing family 

support.  There is evidence that the programme is delivered across the spectrum of need, rather than 

focusing on early intervention, although the targeting varies by local authority.  In some authorities, 

thresholds for TAF support are set fairly high, and in some cases Families First works in tandem with 

social services.   

Despite good progress in delivery, JAFF/TAF and commissioning processes have taken longer to 

establish than originally anticipated.  Most local authorities are still refining JAFF/TAF processes.  This 

reflects that Families First involves significant changes in the way authorities work, and requires 

cultural change, for example in redrawing roles and contracts, and engaging more broadly across 

sectors.   This is particularly the case where everybody’s business TAF models are used, which take a 

significant amount of work to implement, and require much greater levels of engagement across the 

workforce. The area of slowest progress is learning sets, with six authorities reporting no spending in 

this area in 2013/14.  There are issues around the clarity of the guidance on learning sets, and 

uncertainty among staff about how to progress this element.   

The evaluation has highlighted a number of areas where the programme is working well, and key 

lessons  for the future.  A summary of the lessons learned can be found in Table 8.2 later in this 

report, while Tables 8.3 and 8.4 summarise what is effective about the types of support provided, and 

the ways in which support is delivered to families.   

Next steps for the evaluation 

The final evaluation report of March 2015 will focus on a number of key questions, derived from the 

original analysis framework as well as areas of investigation that have developed as the evaluation 

has progressed.  These include: 

 How far has Families First addressed the issues it was introduced to resolve?  Are there 

issues that Families First is not addressing, and how could the programme design be adjusted 

to better meet those aims?  This will be assessed by consulting with Families First leads in 

each local authority as well as consultations with national stakeholders. 

 What progress has been made in implementing the programme, particularly in areas that are 

currently showing slower progress such as the disability element?  Progress will be assessed 
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through analysis of a second stakeholder survey, as well as follow-up consultations with staff 

across all local authorities. 

 What conclusions can be drawn about the strengths and weaknesses of the different TAF 

delivery models used by local authorities?  This will be assessed by grouping authorities, 

where possible, according to key aspects of the models they are using, and exploring 

qualitatively what impact this has on the management and implementation of the programme.   

 What is the long-term impact of Families First on families?  Currently, the data available 

relates to the short-medium term impact of the intervention.  This will be captured through 

follow-up visits to the case study families who were interviewed in January-February 2014, 

and through the Family Outcomes Tool monitoring data collected by local authorities.  

 What good practice can be identified, either in the implementation and management of 

services, or in the front-line delivery of support to families? ).  This will primarily be assessed 

through in-depth case studies with local authorities and families, but evidence from 

consultations across local authorities will also inform judgements.  

 
The table below outlines key evaluation activities leading up March 2015.  

Date Activity 

Autumn 2014 Second national learning event 

October 2014 Process Change Performance Measures: second round of local data available 

October -
November 2014 

Follow-up visits will be made to as many of the 23 case study families 
interviewed in January-February 2014, as well as a number of new families. 

January-February 
2015 

Stakeholder online survey: capture detail about progress made since baseline 
survey in the implementation of Families First. 

January-February 
2015 

Case studies in 7 local authorities, involving interviews with a range of staff 
about the implementation of Families First.   

January 2015 Family Outcomes Tool measures: second round of local data available 

May 2015 Final evaluation report published  
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1 Background and introduction 

In July 2012 Ipsos MORI and Ecorys were commissioned by the Welsh Government to evaluate 

the national Families First programme over the period 2012-15.  This document is the second 

interim report of the evaluation. The first report was published in December 2013; the final 

evaluation report will be published in summer 2015. 

This chapter provides an overview of both the Families First programme, an overview of the 

evaluation approach and an introduction to the sources of evidence used for this report.  

1.1 Families First: an overview 

1.1.1 The Families First programme 

Families First was rolled out across all 22 local authorities in Wales from April 2012, following a 

pioneer phase which tested a range of delivery models across five consortia.
5
  Families First will 

run for the life of this assembly, and is funded at £46.9m for the current financial year.
6
  Families 

First succeeds the Cymorth grant which Welsh authorities received from 2003 to support children 

and young people. 

Families First aims to improve the design and delivery of local authorities’ family support services.  

It seeks to improve services through offering support that caters for whole families, rather than 

individuals within families, and by co-ordinating the organisations working with families so that 

families receive joined-up support.  Ultimately, the intention is to improve families’ outcomes 

through improving the quality of the services they receive. A more detailed description of the 

programme rationale and design principles and assumptions can be found in the Annex to this 

report. 

Families First also promotes the development of more effective services for families affected by 

disability, by providing ring-fenced funding for specific disability services, as well as encouraging 

mainstream service delivery to cater better for the needs of families affected by disability.  There 

are five key elements that each authority must use in delivering Families First, although the 

programme’s design allows for a significant amount of local flexibility in the interpretation and 

implementation of the programme:   

 a Joint Assessment Family Framework (JAFF) used to assess the needs of the whole family; 

 a Team Around the Family (TAF) model that oversees the interventions families receive; 

 a coherent set of strategically-commissioned, time-limited, family-focused services or 

projects (in response to a community-based needs assessment); 

 participation in inter-authority Families First learning sets both locally and nationally; and 

                                                   
5
 Two consortia were in operation from July 2010 and another three from March 2011: each consortium 

comprised neighbouring LAs. 
6
 During the current financial year  the Welsh Government will be investing £46.9m in Families 

First.  This is £0.75m less than the 2013-14 investment but the reduction will be achieved 
without lowering the Families First grant to local authorities which will remain at 2013-14 levels. Figures 
provided by Welsh Government finance team. 
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 improved support for families with disabled children and young people. 

For the purposes of this report, the first and second elements will be treated together, reflecting the 

integrated way in which JAFF and TAF are often delivered and monitored locally.  A summary of 

each element of the programme can be found in the Appendices.  Further detail outlining the 

specific drivers, design principles and assumptions underpinning the programme can be found in 

the Annex to this report.  

In addition to the five key elements that local authorities are using in the delivery of Families First, 

there are a number of key principles that services should conform to, as follows:   

 family-focused, taking a whole family approach to improving outcomes; 

 bespoke, tailoring help to individual family circumstances; 

 integrated, with effective co-ordination of planning and service provision across 

organisations, ensuring that needs assessment and delivery are jointly managed and that 

there is a seamless progression for families between different interventions and 

programmes; 

 pro-active, seeking early identification and appropriate intervention for families; 

 intensive, with a vigorous approach and relentless focus, adapting to families’ changing 

circumstances; and 

 local, identifying the needs of local communities and developing appropriate service delivery 

to fit those needs, with particular regard for the opportunities to link with, for example, the 

Flying Start and Communities First programmes.
7
 

1.2 The evaluation of Families First 

1.2.1 Evaluation design and objectives 

Over the course of three years, the evaluation seeks to answer questions about Families First at 

four levels: 

 At a programme design level - are the key principles and assumptions underlying the 

design of Families First sound? Does the design of the five key elements of Families First – 

JAFF, TAF, strategic commissioning, disability element and learning sets – address these 

principles?  Are the key design assumptions which underpin the programme realised in 

practice? (See Appendices for a full list of these design assumptions.) 

 At a programme implementation level – within the five Families First key elements, and at 

the overall programme level, what resources have been used, what has been achieved, what 

is the quality of this activity, and what are the impact and outcomes? 

 At a family level – what is the impact of the programme, and each of its five key elements, 

on the families benefitting from Families First? 

                                                   
7
 Families First Guidance: 

http://wales.gov.uk/docs/dhss/publications/111219ffguideen.pdf 

http://wales.gov.uk/docs/dhss/publications/111219ffguideen.pdf
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 At a population level – what is the potential impact of the programme on population-level 

outcomes relating to employment, educational attainment/engagement, health and well-

being, and confidence/resilience/safety?    

A more detailed set of evaluation objectives can be found in the Annex to this report. 

1.2.2 Measuring the impact of Families First: theory of change 

The evaluation uses a Theory of Change approach, which maps how the programme should work 

to achieve its intended impacts.  The evaluation will draw on a range of sources to gather evidence 

about whether the programme is operating according to this mode. The Theory of Change model 

outlines: 

 the resources dedicated to the design and delivery of Families First, which include budget, 

resource and time at both the national and local levels; 

 the activities undertaken as part of the programme, which include training, the agreement of 

protocols and processes for implementation, the piloting and roll-out of programme 

elements, and the commissioning of needs assessments and services;  

 the outputs of the activities undertaken, which include delivering services to families, and the 

formation of new ways of working that are holistic, strengths-based, and coordinated across 

multiple organisations;  

 the anticipated outcomes and impact on working practices, such as more comprehensive 

and targeted provision, and improved quality of provision;  

 the anticipated outcomes and impact for families, in terms of better identification of needs, 

and more effective ways of addressing needs, so that long-term outcomes are improved. 

The Theory of Change for Families First is included in the Appendix.  This model will guide the 

collection and analysis of evidence throughout the life of the evaluation.  Throughout the course of 

the evaluation, the evaluation will seek to gather evidence that allows a test of whether the 

hypothesised flow of processes outlined in this model are realised in practice.   

The evaluation takes a qualitative approach to assessing the impact of Families First: because 

Families First is in place across Wales, and no suitable comparison of local areas not running the 

programme is available, a qualitative approach to judging the programme’s impact is needed.   

The evaluation will map how the programme should work to achieve its envisaged aims and draw 

on a range of sources to gather evidence of whether the programme is operating according to the 

Theory of Change model.  At each stage, evidence will be triangulated across a number of sources 

– i.e. cross-reference evidence from a range of sources – to understand the contribution Families 

First has made to achieving outcomes for families.  Clearly, there are a wide range of programmes 

and other funds that will affect the outcomes which Families First seeks to achieve, and the 

evidence will need to be assessed carefully to estimate the impact of Families First as distinct from 

other programmes.   

1.2.3 Evaluation activities to date 

A full schedule of the evaluation activities that will be carried out over the life of the evaluation is 

included in the Annex to this report.  In addition to the activity undertaken in year 1, this report is 
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based on the evidence gathered from the evaluation activities carried out in year 2 of the 

evaluation, specifically: 

 An updated literature review of other UK and international whole-family programmes. 

 A review of socio-economic population data relating to Families First indicators. 

 A review of local authority Progress Reports, which contain self-reported information on the 

inputs and activities for Q1-Q3 of 2013-2014, covering the period April-December 2013.  The 

reports include data such as expenditure on each element of Families First, the flow of 

families onto each element of Families First, the number of referrals into the programme, the 

local authority team’s perceptions of the progress of individual projects commissioned 

through Families First, and timelines for key activities in establishing programme activities.  

 A review of local authority data submitted through the Families Outcome Framework, which 

contains distance travelled data for closed TAF cases.  The data presented here is based on 

submissions from 15 local authorities; the remainder are developing systems to be able to 

collate distance travelled tools. 

 An online stakeholder survey of 648 employees, administered to senior staff and 

practitioners across all 22 local authorities.  The survey was disseminated by Families First 

staff to those involved in the design and delivery of the programme locally.  The numbers 

responding within each local authority are inevitably small, due to the specialised nature of 

the population of interest.  This means it is not possible to compare responses by local 

authority, but comparisons are made between larger groups (such as type of organisation) 

where appropriate. 

 In depth case study visits in seven areas each covering two days, involving interviews with 

Families First delivery staff, senior stakeholders, practitioners and project managers.  The 

staff recruited to take part in the discussions were recruited by local Families First teams.  

The selection of case study areas intended to cover a range of geographical areas, 

approaches to Families First and socio-demographic characteristics.  

 Case studies with 23 families, which consisted of in-home face-to-face interviews with 

families across four local authorities.  Families were recruited by local Families First teams.  

Follow-up interviews with the same families will take place in November 2014 to review their 

experiences and the longer-term impact of Families First.  The case studies aim to be 

illustrative rather than generalizable. They are a useful method for exploring families’ 

experiences of services, the impact it has had, and in suggesting why the services have 

achieved (or failed to achieve) positive impacts in different circumstances.   

1.2.4 Scope and structure of this report  

The first interim report provided a baseline of understanding of the programme’s implementation; in 

this second report, the evaluation will provide:  

 a review of the policy context,  

 a review of progress in implementation,  

 an assessment of early evidence of impacts and outcomes, and  
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 an identification of good practice.   

The final evaluation report (reporting summer 2015) will review the rationale for the programme, 

provide a full assessment of the process change, present a full impact analysis on users and the 

population, and continue to identify good practice.  

This document is structured as follows: 

 chapter 2: provides an update on the rationale for the programme, accounting for policy 

changes and the most recent socio-economic population data; 

 chapter 3: considers the resources dedicated to the design and delivery of Families First, the 

activities undertaken as part of the programme and the outputs of the activities undertaken; 

 chapter 4: considers the management and governance of the Families First programme at 

both a national and local level; 

 chapter 5: considers the extent to which processes and systems in the delivery of services 

for children, young people and families are changing due to the introduction of Families First 

– i.e. the ‘Process Changes’; 

 chapter 6: summarises the experiences of families, as identified through the case study 

research with families and staff. 

 chapter 7: explores the impact of the Families First programme on families, and considers 

the extent to which the programme has contributed to its intended outcomes; 

 chapter 8: reviews ‘what works’ in the delivery of Families First, including advice for 

practitioners on the front line of delivery, and staff leading the implementation of the 

programme locally. 

The appendices contain: 

 a summary of the five elements to the Families First programme; 

 an introduction to the Theory of Change model used to measure the impact of the 

programme; 

 a summary of the key sources of evidence used in the evaluation; 

 an introduction to the Family Outcomes Tool, providing further detail on the process and the 

domains used to record data. 

Supporting documents are provided separately to this report, these include: 

 a full set of results to the stakeholder survey; 

 summary data for each measure in the Process Change Performance Measures framework; 

 an updated literature review of other UK and international whole-family programmes; 

 a list of the evaluation and learning programme objectives;  
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 a summary of evaluation activities; 

 a summary of the design principles, assumptions and rationale for the Families First 

programme. 
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Policy context and rationale  
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2 Policy context and rationale 

This chapter provides an overview of where Families First fits in the context of a complex policy 

landscape of family support, drawing on the policy context and the rationale for the programme 

based on population indicators.
8
 

2.1 Original policy context 

Families First aims to improve the design and delivery of local authorities’ family support services.  

It aims to improve services through offering support that caters for whole families, rather than 

individuals within families, and by co-ordinating the organisations working with families so that 

families receive joined-up support.  The intention is to provide early support for families – 

particularly families living in poverty – with the aim of preventing problems escalating.   

The programme is a key response to the Welsh Government’s Child Poverty Strategy (CPS) and a 

significant contributor to the objectives of the Tackling Poverty Plan (TPAP). The CPS and TPAP 

set out core objectives around: preventing poverty in the next generation through early intervention 

programmes to help families and children; helping people and families out of poverty through work; 

and mitigating the effects of poverty in the here and now.   

Families First aims to reduce the numbers of families developing complex needs and requiring 

relatively intensive and costly interventions.
9
 The programme is designed to complement 

mainstream services which tend to focus on delivering core universal services (such as education) 

or delivering remedial support (such as social care, health and policing). Families First seeks to 

improve early access to, and the delivery of, preventative and protective support.  It is an example 

of the Welsh Government’s ‘invest to save’ principle, investing in support before families’ problems 

become more complex and costly to resolve.  

Families First is one of a suite of programmes aimed to provide support to disadvantaged families 

and communities across Wales.  Local authorities are encouraged to integrate the delivery of 

Families First with complementary programmes, most notably Flying Start, the Integrated Family 

Support Service and Communities First.  A range of other programmes will also provide 

opportunities for Families First to link with, including initiatives such as Jobs Growth Wales which 

provides opportunities for youth employment. The integration of programmes should result in 

efficiencies in spending, as well as providing seamless support to families. 

2.2 Changes to the policy context 

The early intervention and multi-agency approach of Families First complements a number of 

ongoing and new policies.   

A key development for the future is the introduction of the Social Services and Well-Being Bill.  

Although the Social Services and Well-Being Bill is centred on social services, many of its 

principles echo the Families First model.  For example, the Bill proposes that local authorities and 

local health boards (LHBs) carry out local needs assessments to determine the scale and nature of 

local need; it also proposes closer partnership working between the organisations delivering 

                                                   
8 Further detail on the policy context and rationale of the Families First programme can 

be found in the Annex to this report. 
9
 Families First Guidance: http://wales.gov.uk/docs/dhss/publications/111219ffguideen.pdf 

http://wales.gov.uk/docs/dhss/publications/111219ffguideen.pdf
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support to families.  Given the way Families First and social services teams work together, changes 

to social services practices are likely to have implications for both Families First and social services 

delivery.
10

  The Bill also proposes portable assessments for families to avoid the need for 

reassessment if they move to another local authority.  Establishing consistent assessment 

protocols and thresholds for Families First and statutory support, and sharing information across 

borders, are issues which local authority Families First teams have been considering since the 

inception of the programme, and are set to become higher priorities with the change in legislation.   

2.3 Rationale  

Families First is a key part of the Welsh Government’s action to tackle child poverty.  The 

programme’s objectives are closely aligned with the objectives of the 2011 Child Poverty Strategy 

(CPS) and the over-arching Tackling Poverty Action Plan (TPAP) of 2012.  The CPS and TPAP set 

out core objectives around: preventing poverty in the next generation through early intervention 

programmes to help families and children; helping people and families out of poverty through work; 

and mitigating the effects of poverty in the here and now.   

A review of the metric that relate to the Families First programme objectives underline the need for 

a programme to tackle the causes and effects of poverty. In particular: 

 more than a fifth of children in Wales are living in families in receipt of out of work (means 

tested) benefits or in receipt of tax credits where their reported income is less than 60% of 

the UK median income (21.9%); 

 the proportion of 17-24 year olds out of working and claiming Job Seekers Allowance 

remains high (19,760); 

 there remains a gap in attainment and attendance at school between children eligible for free 

school means, and those who are not. 

 over a quarter of children (28%) aged four or five are overweight or obese; 

 the number of households with dependent children accepted as eligible, unintentionally 

homeless and in priority need has seen a small increase since 2011/12, from 2,250 to 2,345 

 the number of children in need by parental capacity (parental abuse) has fallen in recent 

years (from 5,080 in March 2012 to 4,615 in March 2013) but remains above the figure in 

2010 (3,680). 

 

                                                   
10 In some LAs, social services and Families First work closely in partnership, and some families may be in 
receipt of Social Services and Families First support in parallel.   
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Table 2.1 – Population indicator trends (data drawn from official Welsh/UK statistics) 

Outcome Population Indicator Latest figure Previous figure Comment on trends 

Outcome 1:  
Working age 
people in low 
income families 
gain and 
progress within 
employment 

1. The proportion of children living in families in receipt of out of work 
(means-tested) benefits or in receipt of tax credits where their reported 
income is less than 60% of UK median income (BHC)

11
 

 

21.9% 
(2011) 

22.2% 
(2010) 

Broadly in line with 2010, 
continuing a downward trend from 
2009 (23%) 

2. Percentage of Year 11 leavers not in education, employment, or 
training

12
 

3.7% 
(2013) 

4.2% 
(2012) 

Fallen 0.5 of a percentage point, 
from 4.2% in 2012. Continues the 
trend, having previously fallen 2.9 
percentage points from 7.1% in 
2008. 

3.Proportion of 17-24 year olds claiming JSA
13

 
19,760 

(Feb 2014 
25,095 

(Feb 2013) 

After a significant increase (of 
9,438) between 2008 and 2012, the 
number has fallen slightly to 
19,760. 

Outcome 2: 
Children, young 
people & 
families, in or at 
risk of poverty, 
achieve their 
potential 

1. Percentage of pupils eligible for free school meals who achieve the 
Foundation Phase Indicator (in teacher assessments) compared to pupils 
who are not eligible for free school meals 

66:85 

(2012) 
n/a 

Data prior to 2012 not available.  
2012 remains the most recent 
figure. 

2. The percentage of pupils eligible for free school meals who achieve the 
Core Subject Indicator at KS2, compared to pupils who are not eligible for 
free school meals. 

67:87 
(2011/12) 

64:84 
(2010/11) 

Gap has remained stable at 20 
percentage points. 

3. The percentage of pupils eligible for free school meals who achieve the 
Level 2 threshold including a GCSE A*-C in English/Welsh and Maths, at 
the end of KS4 compared to pupils who are not. 

23:57 
(2011/12) 

22:56 
(2010/11) 

Gap has remained stable at 34 
percentage points. 

4. Percentage of pupils absent from maintained primary schools and 
eligible for  FSM compared to those pupils who are not

14
 

8.6 : 5.5 
(2011/12) 

9.3 : 6.0 
(2010/11) 

The gap is broadly in line with 
2010/11 though this has fallen 
slightly from  2009/10 (10:6) 

5. Percentage of pupils absent from maintained secondary schools and 
eligible for  FSM  compared to those pupils who are not

15
  

12.7 : 6.8 
(2011/12) 

13.5 : 7.5 
(2010/11) 

Gap has remained stable from 
2010/11 and 2009/10 (14:8) 

                                                   
11 Please note, the new data (2011) is described as the ‘percentage of children living in low income families’.  This is directly comparable 
with previous data described as the ‘proportion of children living in families in receipt out of work (means-tested) benefits or in receipt of 

tax credits where their reported income is less than 60% of UK median income (BHC). 
12 Data published by Careers Wales 29.04. 2014. Available through their website : http://destinations.careerswales.com/ 
13 The PI reported in year 1 of the evaluation was ‘proportion of 18-24 year olds claiming JSA’.  The 2013 figure presented here reflects 

this change. 
14 The PI in year 1 of the evaluation was ‘percentage of half day sessions (overall absence) missed by pupils’.  The 2013 trend figure 

presented here reflects this change. 

http://destinations.careerswales.com/
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Outcome Population Indicator Latest figure Previous figure Comment on trends 

Outcome 3: 
Children, young 
people & 
families, are 
healthy, safe & 
enjoy well-
being 

1. Percentage of children fully immunised by their 4th birthday* 
88% 

(Oct-Dec 2013) 
82.4% 

(2013/13) 

Increase of 5.6 percentage points 
from 2012/13, continuing the trend 
(increase of 1.6 percentage points 
from 2011/12 (80.8))  

2. Percentage of live births with a birth-weight of less than 2500g 
7.3% 

(2012) 
6.8% 

(2011) 

Increase of 0.5 percentage points 
from 2011 to 2012, although current 
rate is no higher than 2008/2009. 

3. Numbers of conceptions under age 16 years per 1000 female residents 
aged 13 to 15 

5.6% (2012) 
6.1% 

(2011) 

Fall of 0.5 of a percentage point 
from 6.1%, continuing the trend 
from 8.1% in 2008. 

4. The proportion of children in reception class (age 4/5) who are 
overweight or obese 

28.2% 
(2011/12) 

n/a 
Data prior to 2012 not available.  
2012 remains the most recent 
figure. 

Outcome 4: 
Families are 
confident, 
nurturing, and 
resilient 

1. The number of households with dependent children accepted as eligible, 
unintentionally homeless and in priority need. 

2,345 
(2012/13) 

2,250 
(2011/12) 

Small increase of 95 since 2011/12 
after a previous reduction from 
2,685 in 2007/08. 

2. The number of homeless households with dependent children in 
temporary accommodation at the end of the period. 

1,010 
(2012/13) 

1,250 
(2011/12) 

Following previous trend with small 
reduction of 240 households since 
1250 in 2011/12 

3. Children in need by parental capacity (domestic abuse) 
4,615 

(03/2013) 
5,080 

(03/2012) 
A decrease of 465 from 2012, but 
still above 2010 figure of 3,680. 

4. First time entrants to Youth Offending Teams 
1,819 
(2012) 

n/a 

Data prior to 2012 not available.  
2012 remains the most recent 
figure.  However, data for first time 
entrants into the criminal justice 
system show a steady decline each 
year from 2010 to 2012. 

                                                                                                                                                                                                                                                
15 The PI in year 1 of the evaluation was ‘percentage of half day sessions (overall absence) missed by pupils’.  The 2013 trend figure 

presented here reflects this change. 
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3 Progress in implementation 

3.1 Introduction 

This chapter explores the progress and implementation of all five elements of the programme; with 

particular reference to the following key evaluation objectives: 

 to understand how JAFF and TAF have been developed and implemented; 

 to understand the targeting and reach of JAFF and TAF; 

 the progress made by local authorities in putting in place appropriate commissioning 

arrangements to date;  

 progress in implementing the disability element of Families First across local authorities; and, 

 to understand local authorities’ approaches to local and regional learning sets 

The approach used to examine these evaluation objectives is underpinned by a Theory of Change 

Model (outlined in section 1.2.2).   The model helps the evaluation gain a better understanding of the 

steps involved in developing the programme at the local level, in particular:  

  the resources dedicated to the design and delivery of Families First (e.g. budget) 

  the activities undertaken as part of the programme (e.g. training);  

  the outputs of the activities undertaken (e.g. families worked with).  

This chapter considers what inputs, activities and outputs have been implemented across the five 

elements of Families First.  Later in the report, chapter 5 explores the impact of these inputs, activities 

and outputs on the processes in place to deliver services for children, young people and families (e.g. 

better holistic family intervention); chapter 6 reviews the impact of the programme on family outcomes.   

The evidence for this chapter is primarily drawn from local authority progress report data for Quarters 

1-3 2013, the stakeholder survey and the case study interviews as part of the Process Change 

Performance Measures framework (PCPM). Financial data has been drawn from the final claims made 

by local authorities for the financial year 2013-2014.   

3.2 Input 

This section considers the resources of the programme, including the expenditure and staff recruited 

to deliver Families First.  In 2013-14 Families First has been delivered to within one percent of its 

funding allocation, of which 73% has been spent on delivering strategically commissioned projects. 

Appropriate resources have been drawn from local delivery partners to administer the programme.  

3.2.1 Financial 

Analysis of the data for 2013/14 shows that Families First has been delivered within budget.  A total of 

£39,025,579.68 has been spent in delivering the programme, less than one percent short of the 

profiled spend.  However there is greater variation at the local authority level: the majority of local 

authorities spent within 3% of the profiled amount; with just two exceptions (one local authority spent 

72% of the profiled amount and another, 86%).  This data was confirmed by respondents to the 
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stakeholder survey, 75%
16

 of whom agreed that the development and implementation of JAFF and 

TAF, for example, kept within budget. 

The funding for Families First includes a ring-fenced budget for families affected by disability – local 

authorities collectively spent to within five percent of this allocation.  Across the board, the biggest 

under spend was on learning sets (90% of profiled amount spent).  

Table 3.1 – Total expenditure on disability and learning sets elements 

 Project element Profiled Actual Difference 
% of total 

profiled spend 

Disability £3,866,190.08 £3,669,088.11 -£197,101.97 95% 

Learning sets £153,350.89 £138,522.51 -£14,828.38 90% 

Source: Local Authority progress reports, March 2014.   

Overall, the local authority progress reports showed that local authorities spent 73% of their budget on 

strategically commissioned projects; 18% on JAFF/TAF; 9% on disability projects; and 0.4% on the 

learning sets.  The variation in the percentage of overall budget spent on each element of the 

programme varied greatly between local authorities, most notably the amount spent directly on 

JAFF/TAF, which varied from four per cent to 78% of overall budget, and the amount spent on 

strategically commissioned projects, which ranged from 15% to 89%. 

Table 3.2 – Allocation of expenditure by element of programme 

 Project element 

% spent on 
element as a 
proportion of 

total cost 

Range in % 
spending among 
local authorities 

JAFF/TAF 18% 4% - 78% 

Disability 9% 75% - 23% 

Strategically commissioned projects 73% 15% - 89% 

Learning sets 0.4% 0 -– 1.54% 

 

Some local authorities anticipated using match funding.  Data available at the time of reporting 

indicates that a total of £534,495 was secured in match funding across three local authorities.  It is 

expected that this figure will increase as the data becomes available; however not all local authorities 

have been able to combine Families First funding with other funding pots.  

Following on from the National Learning Set in January 2013, Welsh Government have commitment 

resource to holding a second event in Autumn 2014.   

                                                   
16 Stakeholder survey, 2014, base size is 280. 
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3.2.2 Staff, agencies and organisations involved in the delivery of Families First 

Local authorities have been asked to provide data on the number of staff funded through the Families 

First programme.  At the time of reporting 630 positions had been created to deliver Families First.  Of 

these 323 (51%) were funded outside the programme
17

, 74 were partly funded by Families First, and 

234 were funded from other programmes outside of Families First.   

Case study interviews point to a range of sources of funding from outside the programme (largely 

driven by commissioning arrangements), including from Flying Start and charities such as Barnardos 

and Young Carers.  

Outside of positions funded directly through Families First, there is clear evidence that the programme 

has engaged a wide range of different agencies and organisations in the administration of referrals, 

assessments and Team Around the Family interventions.  For example, 29% of JAFF assessments 

were conducted by staff from schools and other education services, and 28% of respondents from the 

third sector had led a TAF as a lead practitioner or key worker (this is explored further in section 4.3). 

3.3 Activities and Outputs: JAFF/TAF 

3.3.1 Models of delivery 

Though all local authorities are required to establish JAFF and TAF models, the Families First 

programme encourages innovation in the local design and delivery of these elements.  As a result, 

local level approaches for delivering JAFF and TAF vary considerably.  Variation in the model of 

delivery provides an important context to: 

 the financial spend on different elements of the programme; 

 the sustainability of the programme outside of grant funding; 

 the capacity and speed of delivery of intervention; 

 the experience of families; and 

 the process and family outcomes achieved by the programme. 

Over the course of the evaluation, a key objective is to review the effectiveness of these 

approaches; part of this assessment will involve developing a common framework and language 

against which local approaches can be mapped. Building on the initial assessment in year 1 of the 

evaluation, Table 3.3 below provides a revised outline of the ‘key components’ and ‘sub-categories’ 

that characterise local approaches.  The key components and sub-categories of the programme as 

detailed in the table have been refined through discussions with local authorities, and facilitated 

through the Managed Learning Environment. (MLE)  The six components outlined are those which 

resonate with local authorities as characterising the key differences in local delivery approaches.  

An initial mapping of the seven case study areas points to a range of delivery approaches which 

can be difficult to untangle when seeking to identify overarching ‘models’ of delivery.  For example, 

the local authorities marked in table 3.3 can all be described as using a ‘hybrid’ model – combining 

both elements of a centralised and ‘Everybody’s business model; however no two local authorities 

                                                   
17 298 of these are from two local authorities who have an ‘Everybody’s Business’ model which asks staff from a range 

of organisations outside the local authority to lead on the delivery of family interventions. 
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are exactly the same.  The timing and role of the JAFF differ, as do the role of a TAF panel (one 

does not have a TAF panel) and thresholds for TAF support.  Finally, the way in which Families 

First is governed is also different.   

It is therefore difficult to triangulate evidence collected through monitoring information to any one 

specific attribute of delivery.  However, within each ‘key component’ it is possible to identify the 

successes and challenges of undertaking different approaches and this is explored further in 

section 7.4.  The variation in delivery models also provides a challenge for the development of 

programme; future revised guidance issued by Welsh Government will need to consider how the 

programme is currently being delivered. 

Over the course of the evaluation, it is expected that these definitions will be refined further and 

reviewed with further data collected through the Process Change Performance Measures (PCPM) 

framework and Family Outcomes Tool (FOT) framework.
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Table 3.3 – Components of local delivery models 

Component Sub-category LA1 LA2 LA3 

1. Timing of 
JAFF 
assessment 

1. JAFF as an initial assessment completed by all families to determine whether FF or other support required.  This may either 
take the form of: 

a) A single, integrated common assessment 
b) A framework of assessments which are specific to different agencies but have a level of commonality. 

 1A   1A 

2. JAFF as subsequent assessment.  Once family has been deemed eligible for FF, JAFF used to develop family action plan. This 
may either take the form of: 

a) A single, integrated common assessment 
b) A framework of assessments which are specific to different agencies but have a level of commonality. 

  2B  

2. Role of 
JAFF 

1. JAFF is an assessment framework only     

2. In addition to assessment, JAFF is also a wider families framework to rationalise TAF models (including those outside Families 
First) across the LA. 

 

  

  

  

3. Principle of 
TAF delivery 

1. Everyone’s business (practitioners within universal/ other services involved in core delivery of FF as key workers or lead 
practitioners, FF role is in addition to their ‘day job’)  

   

2. ‘Centralised’ (FF assessments and TAF are run via a team whose job roles are focused specifically on FF delivery).  This team 
may be contracted to an outside agency. They will  be either: 

a) Co-located in a single location or 
b) Based in multiple local locations (eg around a community hub / school) 

   

3. A hybrid model, incorporating components of both models above.        

4. Role of the 
‘TAF Panel’ 
(N.B., not all 
LAs have one) 

1. Work of TAF Panel provides a central operational advisory/decision making body (this may include advising on finances, services 
available, ‘unblocking blockages’ in the system, reviewing closed cases). The Panel with either meet virtually or face to face. 

N/A    

2. TAF Panel is focused at the referral stage, confirming which families require assessment and allocating key workers. The Panel 
will either meet virtually or face to face. 

N/A    

5. Thresholds 
for TAF 
support 

1. Families are eligible for TAF support if they have any form of multiple needs, regardless of whether these are from the same 
agency. 

    

2. Families are eligible for TAF support if they have multiple needs that cross more than one service (regardless of whether the 
service is statutory)  

    

3. Families are eligible for TAF support if they have multiple needs that cross more than one agency outside of statutory 
services 

    

6.Governance 
and 
management 
within the local 
authority 

1. Families First run through Children’s Services / Educational based department.  This may be either: 
a) In the same department as Communities First or Flying Start 
b) In a different department 

 1A  1A  

2. Families First run through community or neighbourhood management teams / other local management arrangements. This may 
be either: 

a) In the same department as Communities First or Flying Start 
b) In a different department 

   

3. Families First run through a strategic department, such as the Chief Executive’s office. This may be either: 
a) In the same department as Communities First or Flying Start 
b) In a different department 

   3B 
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3.3.2 Progress in implementing JAFF/TAF 

Implementation of delivery models 

All JAFF/TAF models became operational in year two of the evaluation. However, some were still 

finalising the full implementation details and a couple, including some Pioneer Phase Two authorities, had 

yet to roll out the finalised JAFF to the whole authority.   Although progress in implementing JAFF and 

TAF varied across local authorities, on the whole the stakeholders surveyed found that it took longer than 

expected to finalise the JAFF and TAF approaches.  The majority (62%)
18

 of respondents to the 

stakeholder survey agreed that the development and implementation of JAFF and TAF kept to initial 

timescales, although 18% disagreed with this statement.  Staff from the first pioneer phase of the project 

were the most positive about delivery to timescales: 81% of respondents in Phase One agreed that the 

development and implementation of JAFF and TAF kept to initial timescales, 67% of respondents of 

phase 2, and 47% of respondents in new areas.   

Positively, areas have developed the JAFF in partnership with key agencies and/or through multi-agency 

steering groups, and by drawing on good practice such as the successes of the Common Assessment 

Framework (CAF) and the pioneer local authorities.  In addition, local authorities underwent pilot and 

review processes to test, and where necessary refine, their models. 

Whilst operational, all JAFF/TAF models were undergoing refinement in 2013/14.  The latest progress 

reports submitted by local authorities recorded 53 current ‘activities’ specifically relating to the 

development of JAFF/TAF that were in progress (for example, such as conducting a review of JAFF/TAF 

scope and processes, amendments to training, strengthening referral routes); a further 6 activities were 

scheduled but had not yet started.  For example, at the time of writing Carmarthenshire were agreeing 

processes to expand their referral routes to include children of pre-school and post 16 age groups (the 

initial implementation phase had focused only on children of school age).  

Training 

The success of Families First is reliant on staff from a range of agencies having the right knowledge and 

skills to be able to refer in to the programme, conduct assessments and progress TAF interventions.  At 

the time of reporting, a total of 2,441 staff have received training specifically related to Families First. The 

vast majority of staff who received training in these areas were funded outside Families First (66%) 

demonstrating the multi-agency delivery of the programme.   

Though more data is required to make a thorough assessment of whether all staff that needed training 

have received training at this stage, 65%
19

 of strategic stakeholders and practitioners surveyed agreed 

that sufficient recruitment and training was conducted to enable service delivery.  

  

                                                   
18 Stakeholder survey, 2014, base size is 326. 
19 Stakeholder survey, 2014, base size is 350. 
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Table 3.4 – Number of staff who have received formal training in JAFF/TAF 

Funding Number of staff 

Fully funded directly by Families First 515 

Partly funded directly by Families First 308 

Funded outside Families First 1,618 

Total 2,441 

Source: Local authority progress reports, March 2014.  Based on data provided by seven local 

authorities. 

Information sharing  

The sharing of information (on families) between agencies is crucial to the delivery of Families First: it 

allows for the initial assessment to be shared appropriately with relevant partners, and for agencies 

involved in a TAF intervention to work closely together, each with a full understanding of a family’s 

situation. 

Staff interviews indicated that some distance had been travelled in terms of the readiness of services to 

share information on families; yet this issue appeared to be the main point of contention in the 

development of a multi-agency early intervention service. In a small number of cases, interviewees 

suggested that a few services, and primary health in particular, had concerns around sharing information 

with other services but overall, over three-quarters (78%
20

) of practitioners responding to the stakeholder 

survey agreed that an effective process of gaining consent for sharing information was  in place.  

Furthermore, over three-quarters of practitioners considered that information was shared securely 

between agencies (77%); however, a slightly lower proportion of strategic staff responding to the 

stakeholder survey agreed that effective protocols for sharing information on individual families were in 

place to aid the delivery of JAFF and TAF (65%
21

).  

3.3.3 Reach of JAFF/TAF 

As noted above (3.1.1) there is considerable variation in the way in which local authorities access to the 

Families First programme.  This section explores these different routes and considers the number of 

families who have accessed Families First.
22

 

Between Q1-Q3 2013/14, a total of 4,673 families were ‘referred’ to the Families First programme to be 

considered for an assessment. Of the 3,034 considered for support, 2,187 completed a JAFF 

assessment.1,777 went on to sign a TAF action plan (59%) as shown in Table 3.5, fewer than one in ten 

were referred to support outside of Families First. 
23

   

 

 

                                                   
20 Stakeholder survey, 2014. 
21 Stakeholder survey, 2014. 
22 It should be noted that the total number of families reported at each stage of delivery is correct at the time of 

reporting.  The difference in total number of families is either due to a lag in the time taken to conduct the ‘next stage’ 

(e.g. from referral to assessment) or due to incomplete data. 
23 This does not account for local authorities who conduct a JAFF assessment as standard and then consider whether 

or not the family should receive a TAF.  Thus there is no pre-referral system.  The vast majority of local authorities 

accounted for between 1 and 6 % of the total number of families completing a JAFF assessment with the exception 

of two authorities (Swansea and Newport), which represented 11% and 20% of completed JAFF assessments.  
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Table 3.5 – Outcomes of families considered for Families First support (Q1-3 2013/14) 

Outcome of referral to Families First Number of families % of families 

Referred only to a commissioned project (i.e. a 
single intervention) 

994 33% 

Referred only to other support outside of 
Families First (i.e. a single intervention) 

263 9% 

Agreed to signing a TAF action plan 1,777 59% 

Total 3,034  

Source: Local authority progress reports, March 2014.   

Of the 1,777 who had signed a TAF action plan by March 2014 (at the time of reporting there were 163 

families who had agreed to sign a TAF Action Plan but had not yet done so), the vast majority (79%) were 

referred to a project funded by Families First.  However support from outside Families First remains a key 

part of TAF interventions: 64% of families were referred to a project funded elsewhere as part of their 

plan: 43% were referred to a project funded by Families First and to support from outside the programme; 

21% were referred only to other support outside of Families First.  

Table 3.6 – Type of support given to families signing a TAF action plan 

Outcome of TAF action plan Number of families % of families 

Referred only to a commissioned project as part 
of their TAF action plan 

573 36% 

Referred to only other support outside Families 
First as part of their action plan 

340 21% 

Referred to both support within and outside of 
Families First 

701 43% 

Total 1,614  

 

In Q1-Q3 2013/14 852 (53%) families who have signed a TAF action plan have closed with a successful 

outcome i.e. a family no longer received support from Families First because good progress had been 

made against the initial objectives of the intervention as agreed with the family (Table 6.2).  Otherwise, 

cases were closed due to family opt-out or non-engagement of a family in 12% and 11% of cases 

respectively.
24

 Family Outcomes are considered in more detail in chapter 6. 

3.4 Strategically Commissioned Projects 

Strong progress has been made in the commissioning of strategic projects.  According to the latest 

progress reports submitted by local authorities for quarters 1 – 3 2013/14, 199 projects had been 

strategically commissioned, an increase of 40 compared to 159 projects for year one - 2012/2013
25

 (note 

that projects may fall under more than one category).   

However, the local authority progress reports show variation in the amount of progress made in 

commissioning strategic projects in 2013/14. For instance, only two of the five local authorities that had 

yet to complete commissioning in year 1 of the evaluation have since set these in operation. 

                                                   
24 Given the nature of the intervention and the presenting needs of the families that the programme is trying to support, it 

is to be expected that there will be a proportion of families who will find it particularly challenging to engage with the 

programme.   
25 Local Authority End of Year Reports April 2013. 
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Carmarthenshire, the only local authority to be operating temporary contracts in year one, is currently 

going through the commissioning process, with revised projects due to start in Autumn 2014.
26

   

Of the 199 strategically commissioned projects, 38 involved a form of joint commissioning. One such 

example was a worklessness project that Gwent designed and commissioned with Merthyr Tydfil CBC 

and Rhondda Cynon Taff CBC. The project aimed to challenge perceptions, attitudes and actions of key 

staff and decision makers towards collaborative working in addressing worklessness across the region.  

3.4.1 Type of strategically commissioned projects in operation 

As in year one the most common type of project funded was parenting and family support across all local 

authorities. In year two there was less emphasis on childcare, education and employment, but similar to 

year one there were fewer projects overall which contributed to more acute needs such as substance 

misuse. Examples of the new types of interventions/ projects that started in 2013 include:  

 coordination of parenting projects across the borough (in line with the needs identified as part of 

JAFF) and programme coordination; 

 after school club to build self-confidence; 

 financial inclusion project and two projects designed to improve families’ participation in decision 

making (one focusing on parents, and the second involving children and young people also); and 

 detailed youth information service.    

3.4.2 Reach of strategically commissioned projects  

It is difficult to assess the total capacity of commissioned projects as there is no central record of which 

projects each family accesses, especially families who are accessing projects without signing a TAF 

Action Plan or have received a direct referral from outside Families First (and therefore have not 

completed a JAFF. Drawing on the information collected from local authorities as part of the Process 

Change Performance Measures (PCPM), 994 families were referred directly to a Families First funded 

project (i.e. a single intervention) without signing a TAF action plan, a further 1,274 were referred to a 

Families First funded project as part of the TAF intervention.  As a minimum therefore, 2,268 families 

have accessed a Families First funded project. 

In practice, a large number of families are referred directly to projects commissioned by Families First 

without any engagement in either JAFF or TAF. Collating all counts of an individual interacting with a 

commissioned project suggests that the programme has funded 222,904 separate ‘touch points’ of 

support with individuals.
27

 

  

                                                   
26 Local authority progress reports, March 2014 
27 each touch point equates to an individual accessing a commissioned project, it is likely that 

individuals and families will be double counted across multiple projects . PCPM data for year 3 of 

the evaluation will record the number of new cases to each project, which will allow the 

evaluation to make judgements about capacity of projects during the course of the year. 
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3.5 Disability 

3.5.1 Type of activities for families affected by disability 

There are a number of different ways in which local authorities spent the ring-fenced funding received for 

families affected by disability.  These ‘activities’ can range from specific commissioned projects, to 

training or capacity building elsewhere in the local authority. According to the latest progress reports 

submitted by local authorities, there was an increase in the number of disability activities delivered in year 

two (87 disability activities delivered compared with 49 disability activities in year one)
28

.  The number of 

specific commissioned projects relating to disability operating in each local authority ranged from one to 

eight.  This represents an increase from year one of delivery where most local authorities were running 

between one and three projects that specifically related to disability.   In eight local authorities, all of the 

disability projects were new (i.e. started in 2013).  

As in year one, disability projects most frequently centre on children’s needs, with a particular focus on 

play and leisure. A similar range of projects were in existence (information and advice; advocacy; pre-

school and childcare; and other services like buddying).  In three areas Families First offered some form 

of disability training as part of workforce development; compared to year one delivery, this constituted a 

new area of disability support. 

3.5.2 Progress in delivering disability elements 

Local authorities were at varying stages in the implementation of the disability strand of the programme.  

Local authority progress reports indicated that the majority of projects (71%) that incorporate a disability 

element were considered to be progressing well.  In two areas the disability projects were considered to 

be ‘too new to rate’.    

In areas where little progress was being made, the reasons provided in the progress reports included 

staffing changes and restructures and poor management in delivery by the commissioned partner (e.g. 

not achieving performance targets, which was being addressed through contract management). Progress 

has typically been slower where new services have been designed through Families First resources, 

which have taken more time to implement. In contrast, where delivery has focused on the co-ordination 

and integration of existing services, local authorities were generally further progressed with delivery. In 

areas that have undergone significant amounts of decommissioning there have in some cases been 

delays whilst new services were established. The focus of re-commissioning in some local authorities has 

generally reflected a need to change the type of delivery or means of delivering provision in order to 

better reflect local need.   

In areas where provision for families with disabled children was lacking, developing the disability strand 

has proved time intensive. To find out more about the specific needs of families with disabled children, 

staff in one case study area consulted with families to establish an appropriate structure for service 

delivery.  This resulted in the formation of a TAF disability team. It comprises three senior practitioners 

based in each locality who will work directly with families alongside other family support staff to increase 

their respective capacity to support these families. While implementation has been slow to this point, the 

team now has a solid base from which to move forwards. 

 

                                                   
28 Projects in two local authorities in year 1 covered several different elements, see Table 7.1 on 

page 78 of the report. 
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3.5.3 Reach of disability elements 

Interim data available at the time of reporting shows that  3,185 families affected by disability were 

referred into Families First.  The great majority of these families were referred only to a commissioned 

project; however, 276 went on to sign a TAF Action Plan.  

Table 3.7 – Number of families affected by disability supported by Families First 

 Number of families with 
additional needs 

relating to disability 

Referred directly to the 
Families First programme 

3,185 

Completed a JAFF 
assessment 

345 

Signed a TAF action plan 276 

Source: Local Authority progress reports, March 2014.   

3.6 Activities and Outputs: Learning sets 

3.6.1 Type of activities in Learning Sets 

The latest progress reports submitted by Local Authorities at the end of March 2014 indicate that 120 

local or multi-authority learning set activities were being delivered (although some activities will have been 

counted by more than one local authority resulting in some double counting). Local authorities reported 

that 39 (33%) activities were complete and the majority were on-going.  

Many learning set activities centred on different stages in the process of delivering the Families First 

programme.  In year 1, most local areas were engaged in learning sets focused on the development of 

JAFF and TAF; local authorities were keen to “get this right first” as a fundamental strand of the 

programme.  By year 2, learning activities on JAFF and TAF tended to focus less on development and 

more on reviewing what worked in JAFF and TAF delivery.  In year 2, learning activities on topics such as 

the development of a commissioning toolkit, a needs assessment for vulnerable families and a monitoring 

framework were common. Learning activities on strategic commissioning and workforce issues were 

prominent in both years of delivery.  In some local authorities, the learning sets were structured around 

particular themes including worklessness and health.  

3.6.2 Progress in delivering learning sets 

Overall, there has been mixed progress in the delivery of learning sets, with some local authorities 

actively engaged in activities, whilst others are less so.  Families First core team members were most 

commonly involved in learning sets but there is scope to engage a greater number of individuals from 

outside the Families First core teams. 

The first national learning set was held in January 2013. This focused on opportunities to share learning 

about the experience of developing and implementing JAFF and TAFF.  A second national learning set 

had been planned for Spring 2014; however this is now due to take place in Autumn 2014 and will take 

account of the findings from this evaluation report.  It will be important to ensure that the momentum in 

sharing and refining good practice continues after the event.   

In terms of the delivery of multi-authority and local learning sets, there was considerable variation in 

progress across the local authorities at the point of reporting.  Some areas have made good progress 

while the local authority progress reports showed that three areas were not delivering any learning sets in 
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year two of the programme. However,  the stakeholder interview findings indicated that  these authorities 

were in fact having discussions about establishing a learning set, and in particular around the key 

challenges which a potential learning set/s could focus on. The stakeholder interviews suggested that the 

variation in progress across local authorities could be due to mixed levels of awareness. Although some 

staff had a good general level of awareness of the existence and overall role of the learning sets, others 

were lacking in awareness and knowledge of learning sets.  Case study interviews highlighted that staff 

would welcome further clarification from both local authorities and the Welsh Government. 

Factors facilitating partnership working include whether local authorities had worked together previously. 

There have been examples where areas have built on early efforts to share learning with neighbouring 

local authorities via the development of 17 multi-authority networks or partnerships. In most cases, 

partnerships reported in the year 1 evaluation report were continuing
29

.  This would seem to be partly 

attributable to the fact that most learning sets had a pre-defined membership (in terms of local authorities) 

within the original Families First Action Plans, and these consortia, set up in the Pioneer phase of the 

programme, have remained affiliated to some extent during the past year as the programme has been 

implemented.  In Wrexham for example, staff have developed a good relationship with other local 

authorities in North and North East Wales, jointly commissioning a needs assessment with Denbighshire 

and Flintshire and sharing learning sets. By contrast, in Cardiff there has been limited opportunity to 

develop cross- local authority working in projects commissioned after the initial pioneer phase of the 

programme, perhaps as a result of the local delivery model, which differs quite significantly compared to 

the models used by neighbouring authorities.  

There were other barriers which reportedly challenged efforts to join up working. Feedback from 

managers and practitioners showed that liaising with providers around issues such as monitoring had 

proved time and resource intensive. Partnership working was also hampered by changes to boundary 

alignment which reportedly made re-aligning services such as public health very difficult.   

3.6.3 Reach of learning sets 

Table 3.8 summarises local authority stakeholders’ participation in learning activities on topics covering 

the key elements of Families First.  There appeared to be a good level of learning taking place within local 

authorities; participation in multi-authority or national learning was much lower, although this in part 

reflects the number of opportunities available to do so.  One of the challenges cited was related to the 

time available to attend learning activities.  There is scope to increase this to ensure that cross cutting 

learning is better disseminated across Families First areas.  In most cases, individuals attended learning 

activities on TAF.  An exception to this was for cross border network / partnerships where individuals 

were more likely to have attended to share learning on projects.  In comparison, individuals were least 

likely to have attended a learning activity focused on disability – progress in this area appears to be 

relatively slower than other elements so there would be scope to increase learning around disability.   

 

 

 

 

 

                                                   
29 See page 89 of the Year 1 Evaluation of Families First. 
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Table 3.8 – Participation in learning activities among local authority stakeholders 

 Any 
topic 

JAFF TAF Projects Disabilit
y 

Other 

Attended a meeting with 
immediate colleagues to 
share and learn from good 
practice. 

81% 46% 63% 59% 32% 23% 

Attended a meeting or event 
with multiple agencies / 
departments /organisations to 
share and learn from any 
good practice with the local 
authority area. 

80% 41% 58% 28% 26% 20% 

Joined a cross border 
network / partnership or 
attended a regional event to 
share and learn from good 
practice across multiple local 
authorities. 

39% 39% 50% 53% 30% 31% 

Attended a national learning 
event organised by the Welsh 
Government. 

27% 39% 48% 43% 20% 34% 

Source: Stakeholder survey, 2014 

The national learning set that was held in January 2013 was attended by 72 individuals and included 

representatives from all local authorities.  Attendees were typically Families First or TAF programme 

managers and co-ordinators, as would be expected given the focus of the event (JAFF and TAF).  This 

was supported by the fact that levels of awareness were higher amongst Families First team staff, who 

tended to have a solid appreciation of the role, structure, objectives and co-ordination of this element of 

the programme. Levels of engagement in learning among practitioners were generally lower and could be 

increased.  Whilst they tended to view the learning sets positively, they often had less of an 

understanding of the events and what they were trying to achieve. In particular, levels of staff awareness 

around the existence and role of the national learning sets were lower than that of the multi-authority 

learning sets. In the future, greater engagement of individuals from different services may be beneficial.  

The event was also attended by representatives from third sector organisations and the Welsh 

Government.  

3.6.4 Summary 

Across the programme, local authorities have made good progress in delivering Families First overall but 

there is scope to increase their focus on the delivery of and engagement with aspects of the disability 

strand and learning sets in particular.  

Programme inputs 

Local authorities met spending goals as profiled at the start of the 2013/14 financial year. Across the 

board, the biggest under spend was on learning sets (90% of profiled amount spent). Overall, the local 

authority progress reports showed that local authorities spent 73% of their budget on strategically 

commissioned projects; 18% on JAFF/TAF; 9% on disability projects; and 0.4% on the learning sets.  This 

distribution was very similar to the planned profile expenditure; there was a 2% increase in the actual 

spend on strategically commissioned projects when compared with the profile, and actual spend on 

JAFF/TAF was just 1% less than profiled. 
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A range of organisations have been involved in the design and implementation of Families First. Among 

the local authorities who were able to provide data on the number of staff involved in the implementation 

of Families First, 98 positions had been created to deliver the programme across six local authorities.  Of 

these 65 were funded outside the programme. 

Models of delivery 

The design of local delivery models are complex.  While it is possible to broadly categorise the models 

e.g. Everyone’s Business, the design principles adopted within each area are different  (e.g. thresholds 

for TAF support ) and therefore  more work is required to refine definitions and seek commonality 

between local authorities, which can later be attributed to outcomes data and help evidence ‘what works’. 

In particular it will be helpful to examine the effectiveness of delivery models in terms of staffing, training 

needs and information sharing. 

 JAFF/TAF 

Good progress has been made in delivering JAFF / TAF as all models were operational in year two.  

However all models of delivery are undergoing refinement as local authorities continue to review their 

practices.  Though there is clear evidence of training, further data is required to assess the full staffing 

profile and whether any training staff received was sufficient to enable effective service delivery.  

In Q1-Q3 of 2013/14, a total of 4,673 families were referred for consideration of support from Families 

First. A total of 2,187 completed a JAFF assessment and 1,777 families agree to sign a TAF action plan.  

At the time of writing, 1,614 Action Plans has subsequently been signed. 

Strategically Commissioned Projects 

Progress in delivering strategically commissioned projects has generally been positive.  For the period 

Q1-Q3 of 2013/14, a total of 199 SCPs were commissioned, of which 38 involved joint commissioning. As 

in year one, the most common type of intervention was parenting and family support, the emphasis on 

which seemed to increase as fewer projects were commissioned in relation to childcare, education or 

employment.   

Disability 

Compared to the other elements of Families First, disability has generally been slower to progress.  

Notwithstanding this, the second year of the programme has seen an increase in the number of disability 

projects in place (87 compared to 49 in year one) and some local authorities are making very good 

progress.  Whilst stakeholders’ views on the extent to which the needs of families affected by disability 

were considered in the development of JAFF/TAF and commissioned projects were positive (67% and 

68% respectively), their views on the way needs were assessed were less favourable (55% agreed that 

funds had been used on the basis of an effective local area needs assessment).  However, the proportion 

of disability cases that have closed with a successful outcome compared well with the total number of 

families who started a TAF action plan (71% compared to 53%).  

Learning sets 

This element of Families First was perhaps the most variable to date in terms of progress.  The latest 

progress reports showed that 120 local or multi-authority learning set activities were being delivered 

(although some will have been counted more than once).  These typically focused on specific Families 

First methods or themes.  Families First core teams have been most often involved in learning activities to 

date so there is scope to widen participation. In some areas, there is potential to increase engagement in 
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multi-authority learning activities and there is also scope to improve the use of the Managed Learning 

Environment to support the application of learning. 
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Management and delivery  
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4 Programme management and delivery 

4.1 Introduction 

This chapter reports on the effectiveness of management arrangements at both the local and national 

level, contributing to five key evaluation objectives: 

 the extent to which local and national arrangements are sufficient in terms of supporting capacity 

and ensuring progress and accountability; 

 the extent to which national arrangements deliver the right balance between evidence-based 

practice and innovation; 

 understanding the extent to which the suite of five programme elements have contributed to 

meeting programme aims overall (such as awareness raising, among stakeholders, engagement 

of a range of agencies in design and delivery, and wider service provision benefits); 

 the extent to which the programme contributing to a well-balanced, integrated seamless 

continuum of support for protection / prevention / remedy, joining up with other relevant services 

and programmes; 

 identifying any system/service impacts beyond Families First itself in terms of planning and 

service delivery, including quality and level of input from different agencies and sectors. 

The sources of evidence for this chapter are the stakeholder survey and local authority case study staff 
visits.   It is important to note that the views expressed in the stakeholder survey are given by local 
authority staff and their local stakeholders, not national stakeholders.  Building on the year 1 report, a 
further wave of national stakeholder interviews will take place in year 3 of the evaluation. 

4.2 Programme level performance 

Local delivery of the Families First programme requires multiple services and organisations to work 

together in: i) identifying families; ii) assessing strengths and needs; and iii) delivering a seamless 

package of multi-agency support.  Outside of the core Families First teams, much of the contact with 

families is overseen by other public sector and private sector services.  Given this, the success of 

Families First delivery locally is dependent on the ability to integrate well with other family service 

provision.   

In order to reach this objective, the Process Change Performance Measures framework notes that local 

authorities are expected to:  

 undertake awareness-raising activity to ensure that strategic and delivery stakeholders: have an 

understanding of the aims and objectives of the programme; are aware of their roles and 

responsibilities; and have the information they need to deliver their roles.   

 engage stakeholders to ensure objectives and processes align well (both operationally and 

strategically) with other service provision to deliver a comprehensive and seamless spectrum of 

support. 
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4.2.1 Awareness raising 

Awareness of Families First is widespread among local authority staff, but lower among staff based in 

outside agencies, and among health service staff in particular.   

Local authority-based stakeholders who participated in the survey were positive about having the 

information they need to understand the vision of Families First locally and their role within it
30

.  

However, while 46% of local authority staff knew ‘a great deal’ about the aims and objectives of Families 

First locally, only a third of staff based in agencies outside the local authority felt this well informed 

(34%). It should be noted that in some areas the key elements of Families First are known under 

different names by practitioners and families, as part of other local brands that are already well 

established.  This presents a challenge in raising awareness specifically about the aims and objectives 

of ‘Families First’ to a wider audience.
31

 

Roles and responsibilities 

There appears to be scope to define the role of staff based outside local authorities in delivering 

Families First more clearly: A significant proportion of staff based in organisations outside the authority 

felt that their role in the delivery of Families First was not well defined: one fifth (20%) of third sector and 

public sector (23%) staff were dissatisfied with how their roles were defined. In terms of specific 

agencies, staff based in health services were particularly likely to express dissatisfaction with the clarity 

of their role (28% dissatisfied).   

Referral mechanisms 

Before being able to deliver family support interventions, the implementation of Families First requires a 

system of appropriate and timely referrals from a wide range of services.  The programme is intended to 

support families in the ‘preventative’ and ‘protection’ segments of the needs spectrum.
32

  

Staff were generally confident that they knew when and how to refer families below the statutory 

threshold for further support. However, findings were again less positive for health service staff than 

staff in other types of organisation. As explored in section 5.3.1, this is reflected in the number of 

referrals that result in a JAFF assessment: overall 40% of referrals result in a JAFF, but this proportion 

falls to 28% among health visitors. 

There is evidence that a lack of awareness among local agencies has an impact of the efficiency and 

speed of referrals into Families First.  Staff in all agencies felt they were aware of where to find help with 

identifying relevant services for families in their area.
33

  However, evidence from the case studies 

highlighted that referrals into Families First are not always as timely as they could be
34

, suggesting that 

there is scope to improve awareness of Families First among those who have a role in referring into the 

service.  In recognition of this need, a few case study authorities are planning to introduce new staff 

whose role is to know the local referral systems and advise other practitioners.  In Cardiff, for example, 

a new TAF telephone service has recently been introduced to advise staff on referrals, while 

                                                   
30 Around nine in ten stakeholders said they knew ‘a great deal’ or a ‘fair amount’ across all 

awareness measures, including the aims and objectives of Families First in their area, and when 

and how practitioners should refer families below statutory thresholds for assessment. 
31 For example: in Gwynedd, the TAF is known locally as ‘Gyda’n Gilydd’; in Wrexham the TAF is known as ‘Together 

Achieving Change (TAC), and in Methyr Tydfil it is part of the ‘Multiple Intervention Assistance’ (MIA) programme. 
32 Families First Guidance: http://wales.gov.uk/docs/dhss/publications/111219ffguideen.pdf, page 4.  
33 Stakeholder survey finding.  At least 96% of staff felt they knew ‘a great deal’ or a ‘fair amount’ 

about where to find out this information. 
34 See Chapter 7 on Family Outcomes. 

http://wales.gov.uk/docs/dhss/publications/111219ffguideen.pdf
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Carmarthenshire are recruiting two members of staff to a new Families First team to carry out a similar 

role.   

Training 

As noted in Chapter 4, local authorities have invested in training and awareness-raising activities among 

staff to ‘market’ Families First locally and to define staff’s role in delivery.  For example, at the time of 

reporting, local authorities had provided training for an average of 98 staff per area for the period of 

quarters 1-3 of 2013
35

. 

4.2.2 Engagement 

Survey findings were generally positive about the way local Families First teams had engaged local 

stakeholders in the design and delivery of the programme, though staff from the third sector feel less 

engaged.   

Engagement in service design 

Findings from the survey and case studies highlighted that local authorities collaborated with a wide 

range of staff to design Families First and its key elements.  For example, between 13% and 20% of 

stakeholders (senior staff and practitioners) responding to the survey reported that they had been 

involved in making strategic decisions or designing key elements of Families First, including the JAFF, 

the TAF model, and the commissioning of strategic projects.  The findings suggest that engagement 

was highest among education and health, but less apparent among third sector organisations (between 

only seven and twelve per cent engaged in the design). Likewise, the case studies highlighted that 

practitioners in several areas provide ongoing feedback about aspects of the programme such as the 

JAFF forms to help refine processes. 

The case studies highlighted that securing the buy-in of some agencies to Families First was particularly 

challenging.  Health care services were cited in several cases as problematic to engage in Families 

First, and the survey findings are consistently poorer for health service staff than those in other public 

sector roles.  Reasons suggested by stakeholders for their relatively limited engagement included heavy 

workloads for primary health carers; a difference in culture; and the fact that workers in other disciplines 

are judged against their own metrics, thus giving little incentive for them to dedicate too much time to 

Families First.    

Data from local authority progress reports (see section 5.3.1 and Table 5.3) also suggest that there is a 

lower level of engagement with adult support services, with very few referrals to Families First coming 

through this route.  This would suggest that identification of family need is currently focused on children 

rather than adults.
36

 

 
Engagement in service delivery 

There is clear evidence that a wide range of agencies and organisations are involved in the delivery of 

Families First;  however, schools or education services are undertaking a relatively large proportion of the 

referrals and assessments.   

                                                   
35 Progress report data based on seven responding LAs, across which 689 staff were trained on 

JAFF/TAF. 
36 It is expected that adult services should refer into Families First where appropriate; their involvement is a key part of 

identifying which families might require multi-agency support through a TAF beyond the single service intervention they 

may be receiving. 
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For respondents to the stakeholder survey, 67% had become involved in Families First through making a 

referral to services within the programme
37

.  A breakdown of referrals by type of agency is provided in 

section 5.3.1 (table 5.3).  In summary:  

 Referrals to and engagement with JAFF/TAF were most commonly by schools and other education 

services (29% of families
38

) although this proportion varied between local authorities depending on  

levels of involvement and engagement (for example in RCT and Carmarthenshire, Families First 

has been designed and developed around education clusters therefore the number of referrals 

from education was higher). 

 Children’s Social Services ((18%) often as part of a ‘stepping-down’ in provision), and Health 

Visitors (15%) also account for a large number of referrals; though the proportion of referrals from 

Health Visitors did depend on whether the local model had strong or developing alignment with the 

Flying Start programme (either through jointly funded posts, shared governance or good levels of 

communication between programme staff39).   

 Data submitted by local authorities identifies that the most likely referral source of JAFF 

assessments was schools and other education services (29%). Children’s Social Services 

accounted for the referral source of 16% of JAFF assessments. Despite a relatively high number of 

referrals, just nine per cent of JAFF’s completed to date were for families referred by Health 

Visitors.  This constitutes a larger variance than for other referral routes and suggests that 

alternative mechanisms for referral were being used aside from the JAFF. 

Data taken from the stakeholder survey demonstrates that a variety of agencies were involved in directing 

the delivery of TAF (e.g. by participating in the TAF process as a key worker, or lead practitioner). Of 

those who took part in the survey, staff from schools and other education services again represent the 

highest number of staff responsible for coordinating a TAF (55 of 156 respondents). Youth and health 

services also play a regular role in delivering TAF; in contrast just a small number of staff from housing 

and employment services and domestic abuse services coordinated a TAF.   

A similar pattern is found in the range of staff involved as a member of a TAF team delivering an 

intervention (but not coordinating progress). Sixty-two of 156 staff from schools and other education 

services  have been involved in this way, as have 34 of 65 health staff and 28 of 97 youth service 

workers. 

While the numbers of agencies delivering activity relating to the disability element were not explicit in the 

local authority progress reports, respondents did list a huge range of participating agencies. As with TAF, 

these included schools and other education services and third sector organisations such as Action for 

Children, local Associations for Voluntary Action, the British Red Cross, and Daffodils, alongside 

mainstream services.   

A number of local authorities have also looked to secure engagement with Families First processes 

through establishing a ‘Memorandum of Understanding’ with services that have not been commissioned 

directly by Families First but who agree to refer in to the programme and follow JAFF and TAF 

assessment and monitoring processes where appropriate. This is also a positive step in developing wider 

service provision benefits. Data from the progress reports suggest that 69 projects or services have 

developed a memorandum of understanding (or similar). 

                                                   
37 Stakeholder survey, 2014, base size is 563. 
38 Local authority progress reports.  
39 Local authority progress reports. 
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4.2.3 Operational alignment with other programmes 

Evidence from the case studies points to a number of positive partnerships between Families First and 

other programmes; these include: 

 a joint needs assessment conducted in Cardiff across Families First, Flying Start and 

Communities First; 

 in Wrexham, Families First shares two posts with Communities First: a work development office 

and performance officer; 

 in Gwynedd a member of the TAF team is funded through Communities First.  

However, perhaps as a result of a perceived lack of clarity about roles (see 2.1.2), a significant 

proportion of staff outside local authorities consider the strategic or operational alignment between 

Families First and other programmes to be poor. A quarter of staff based in third sector or public sector 

organisations felt that the strategic alignment with other local programmes was poor.  In contrast, local 

authority senior staff are more likely to report positively on the extent of alignment; moreover, feedback 

from operational staff at Tackling Poverty Events pointed to better alignment with other projects on the 

ground.  This suggests that despite some good practice, alignment with appropriate programmes such 

as Communities First and Flying Start is mixed, and that more could be done to align both strategically 

and operationally.  There is some evidence of joint commissioning, but this remains limited (see section 

3.4). 

The wider impact of Families First on other organisations appears mixed.  Local authority staff are the 

most positive about the extent to which Families First has influenced other’s approach to the 

commissioning or delivery of services and projects beyond the programme – 87% perceive it to have 

had ‘a great deal’ or ‘a fair amount’ of influence.  However, staff from other public sector or third sector 

organisations are less positive: around a half (48%) of staff in public sector organisations and a third 

(32%) of those in the third sector say the programme has had ‘not very much’ or ‘no influence at all’.  
4.3 National and local governance 

Year one of the evaluation considered the different governance structures used by local authorities to 

deliver the programme.
40

 Research activity in year 2 of the evaluation has presented the opportunity to 

gather data from a wider group of local authority stakeholders and practitioners on the extent to which 

these governance structures are contributing to the successful delivery of the programme.  Year 3 of the 

evaluation will review both the type and success of structures in place at a local and national level.  

                                                   
40 An introduction to the expectations for management and governance of the Families First programme at a local and 

national level can be found in section 8.1 of the Appendices. 
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4.3.1 Local governance 

There is broad support among stakeholders that local governance structures are delivering the Families 

First programme successfully.  Senior staff and practitioners report that local management of the 

programme has been most successful in engaging with stakeholders (82% successful), but are less 

positive about the extent to which it shows a clear vision and leadership (73% successful).
41

 

Local authorities from the first pioneer phase of the programme are the most positive about local 

governance arrangements, most notably in their ability to have a clear vision (85% ‘successful’ 

compared to 72% of staff from the second pioneer phase and 67% from ‘new’ authorities), and to 

engage with families (89% compared to 74% and 72% respectively).  However, staff from the third 

sector are less positive than colleagues within local authorities, particularly with reference to the support 

received for those delivering the programme. 

                                                   
41 A large number of respondents to the survey said they did not know enough to be able to 

comment on the success of local governance structures.  Understandably this is partly due to 

staff not being involved in all elements of the programme, or due to being relatively new in post.  

However the proportion of respondents who were unable to comment on local authori ty vision 

(13%) or clarity of roles or responsibilities (11%) suggests that more could be done to promote 

both of these locally.  

Findings from year 1 of the evaluation 

In some areas Families First was led by the existing Children and Young People 

Partnership (CYPP) or its equivalent, while in others Families First was managed by a 

separate group or sub-group or new programme Board.  Most commonly, the governing 

department in the case study local authorities was Children’s Services. In Powys, for 

example, there was a Cross Agency group that sat within Children’s Services.  In one 

area, Families First sat under the Communities/Neighbourhood department and in 

another, the Chief Executive’s Directorate. Local governance arrangements continued to 

evolve in year two with varying levels of success as we discuss in section three.  

The national management of Families First sits within the Children, Young People and 

Families division in the Welsh Government. Broadly speaking, national and local 

stakeholders were positive about the efforts of the Welsh Government to deliver the 

programme. At the time, stakeholders suggested that national management should focus 

on ensuring consistency in account management, being open and consultative on the 

vision and direction of the Families First programme and delivering an appropriate 

monitoring framework. 
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Table 4.1 – Success of local governance arrangements 

How successful, if at all, would you say local 
governance arrangements within your local 
authority area have been at each of the 
following? 

% Very / fairly 

successful  

% Not very / not at 

all successful 

Showing clear vision and leadership 73% 27% 

Providing clarity of roles and responsibilities 75% 25% 

Consulting and engaging families  78% 22% 

Consulting and engaging stakeholders 82% 18% 

Providing support to those delivering the 
programme 

79% 21% 

Developing effective monitoring and evaluation 
techniques in line with an RBA (results based 

accountability) approach 

79% 21% 

Source: Stakeholder survey, 2014.   

4.3.2 National governance 

It is expected that national governance arrangements will set a framework for delivery of the programme 

whilst allowing for innovation and variation in local delivery models, which are based on the needs of 

residents.  This includes providing clear guidance on the programme objectives, developing the key 

elements and principles of the programme, effective monitoring, and sound risk management. 

The perceived success of national governance among local stakeholders is mixed:  across all elements, 

around between 56% and 72% of senior staff responding to the survey feel national arrangements have 

been successful in delivering the programme. Though there is welcome support for the support provided 

for local authorities, there is room for improving a coherent vision for the programme which is aligned to 

other family support programmes.  Staff from phase two pioneer authorities are the most critical of 

national governance compared to colleagues from either phase one pioneers or ‘new’ local authorities. 

Case study interviews with staff suggest that those who are less satisfied with monitoring and evaluation 

arrangements were concerned most about the timing of the implementation of these arrangements, and 

less about the monitoring frameworks themselves (PCPM and Family Outcomes Tools).  These were not 

established at the start of the programme, and thus local authorities have had to revise contractual 

arrangements and monitoring systems to accommodate requests part way through implementation. 
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Table 4.2 – Success of national governance arrangements 

How successful, if at all, would you say national 
governance arrangements have been at each of 
the following? 

% Very / fairly 

successful  

% Not very / not at 

all successful 

Showing clear vision and leadership 60% 40& 

Providing clarity of roles and responsibilities 62% 38% 

Providing clear policy guidance 65% 35% 

Consulting and engaging stakeholders 63% 37% 

Providing support to those delivering the 
programme 

72% 28% 

Developing effective monitoring and evaluation 
techniques in line with an RBA (results based 

accountability) approach 

61% 39% 

Providing coherence with Family Support 
programmes (including Flying Start and 

Communities First) 

56% 44% 

Source: Stakeholder survey, 2014.   

4.4 Summary 

Awareness of the Families First programme is mixed.  Though most staff delivering the programme report 

that they are aware of the aims and objectives of the programme, there is less clarity around the roles 

and responsibilities of organisations.  More could also be done to deliver a clear vision aligned to other 

Family Support services, both at a local and national level. 

There is clear evidence that local authorities have engaged a wide range of other public services and the 

third sector in both the design and delivery of the programme; however satisfaction with the standard of 

engagement is particularly low among staff delivering the programme outside of the local authority.  

Moving forward, local authorities should look to consult with staff on how this can be improved. 

Similarly, a local dialogue with services outside the local authority is required to explore how Families 

First can obtain even greater impact on wider service provision outside of commissioning. 

There is broad support for local governance structures; however the findings suggest that more could be 

done to support the third sector in delivering the programme.  Support for national governance is more 

positive than negative, but remains mixed.  
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5 Process Change 

5.1 Introduction 

This chapter explores the impact of the activities local authorities are delivering (as reported in Chapter 3) 

on the processes and systems used to deliver services to families, and the extent to which changes are 

due to the introduction of Families First – i.e the ‘process change’. Looking across the five elements of the 

programme, this chapter links to the following overall evaluation objectives: 

 Establish the effectiveness of JAFF and TAF in fostering effective multi-agency and holistic family-

focused working; 

 Establish  whether the provision of family support services has improved as a result of strategic 

commissioning;  

 Evaluate the key success factors and challenges for future commissioning; 

 Understand the impact of the ring-fenced funding for disability support on systems and service 

provision for vulnerable disabled and non-disabled children and their families; and 

 Assess the contribution of learning sets to the effective implementation of the programme, and 

potential benefits to wider services and systems.   

It should be noted that year 2 of the evaluation provides an early indication of process change; for many 

local authorities the programme is still relatively early in its implementation. Future evaluation reports will 

provide a more comprehensive assessment of the changes to processes and systems brought about by 

Families First. 
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5.2 Overview 

Table 5.1 provides an overview of the impact of Families First to date on improving process outcomes, as 

perceived by senior staff and practitioners in the stakeholder survey.  

Table 5.1 – Impact of Families First on improving process outcomes 

 % ‘good’ prior to 
introduction of 
Families First 

% citing an 
‘improvement’ 

since introduction 
of FF 

% Improvement was 
direct result of FF or it 

was a significant 
contributor 

Process of referral of families 
(children or adults) for additional 

support 

47% 82% 82%  

Process of family assessment 40% 84% 82%  

Provision of family support 
services (for both children and 

adults) 

52% 84% 85% 

Process of commissioning 
projects for family support 

40% 73% 83% 

Quality of projects 
commissioned for family support 

58% 77% 83% 

Quality and range of local 
provision to support families 

affected by disability 

41% 69% 79% 

Sharing and learning of good 
practice both within and outside 

your local authority 

44% 74% 79% 

Source: Stakeholder survey, 2014.  Responses from strategic staff and practitioners. 

The local authority stakeholder survey suggests that the area of greatest improvement in terms of 

process outcomes has been relating to the process of family assessment.  Prior to Families First, 40%
42

 

rated the process of family assessment as very or fairly good (only 8% rated it as very good). In this area, 

84%
43

 stakeholders reported an improvement since the introduction of the programme. Of these, 31% 

stated that the improvements were as a direct result of Families First and 51% stated that Families First 

was a significant contributor to the improvements, but not the sole factor
44

. Case study interviews 

reinforce that the programme has brought about improvements in the way that family assessment s are 

undertaken, especially in terms of streamlining the approach and bringing about consistency.  

Compared to other elements of the programme, responses to the stakeholder survey suggest that the 

process outcomes are less profound for the quality and range of local provision to support families 

affected by disability. Of the attributes listed, staff perceive this to have been a key area in need of 

improvement prior to Families First (41%
45

 rated this as very or fairly good, only nice per cent rated it as 

very good); however staff are least likely to agree that this has improved since the introduction of Families 

First (69%).  Among those who have seen an improvement since Families First, 79% report that Families 

First has played a role in improving provision for families affective by disability; however only  22% 

attribute this directly to the programme - the lowest score compared to other elements.  Whilst the case 

study interviews highlight the added value that the programme has brought about in terms of enabling 

                                                   
42 Stakeholder survey, 2014. 
43 Stakeholder survey, 2014. 
44 Stakeholder survey, 2014. 
45 Stakeholder survey, 2014. 
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new disability provision, this is not generally regarded as the strongest aspect of the programme in 

process change terms.  

5.3 JAFF and TAF 

In providing a basis for demonstrating the extent to which processes and systems have changed on 

account of Families First, the PCPM monitoring framework identifies that the implementation of a 

successful JAFFand TAF should lead to a comprehensive package delivering earlier identification of the 

needs of families.  This requires an effective referral and assessment process that engages with a wide 

range of agencies and involves all members of the family.  

Where JAFF and TAF have been successfully implemented, we would expect to see longer-term positive 

change to families’ circumstances. A key element of the JAFF/ TAF approach is to address families’ 

immediate presenting needs and to address the issues underlying these immediate presenting needs
46

.  

For instance, the JAFF and TAF mechanisms should improve the resilience of families, through helping to 

identify and provide appropriate early stage support that will equip families to deal with challenging issues 

before they escalate.  Such support may undermine the need for later remedial support and should 

reduce the levels of family vulnerability,   

5.3.1 Referral and assessment 

Delivering a new approach 

A key success of the JAFF to date is the degree to which it can be seen to have practically involved the 

whole family, rather than individuals within it, as part of the assessment. Overall, strategic staff and 

practitioners were positive about the degree to which the JAFF was effective in incorporating input from 

families, and staff interviews also highlighted that the shift toward family assessments has been a major 

change in emphasis, since the implementation of Families First.  

In a considerable number of authorities, the shift has involved the development of bespoke child-friendly 

tools to ensure that children’s views are effectively fed into the assessment process. The stakeholder 

survey found that 92%
47

 of strategic staff and practitioners agreed that the JAFF assessment involves all 

members of the family, whilst the majority (84%
48

) also agreed that the JAFF assessment involves the 

views of children. This highlights that a major achievement of the programme to date has been the 

degree to which there has been effective engagement of the ‘whole’ family, specifically through the JAFF 

process. On the basis of the case study interviews, this shift likely reflects both the physical design of the 

JAFF assessment form (within which there are prompts and questions through which to assess the needs 

and views of each family member). For instance, a member of staff in Gwynedd, remarked of JAFF that:  

“It’s encouraging and looks at strengths of the families which is a positive thing, sometimes the families 

don’t realise that they have strengths so the JAFF can support this. It can be difficult getting teenagers to 

engage with the JAFF process but the young persons 16-25 part of the JAF works well in supporting this 

element”. 

In Merthyr Tydfil, a specific child assessment has been developed as an appendix to the main JAFF. This 

has helped to ensure that children’s input can be factored into the whole family assessment; “we have 

two or three exercises we do with children so they have a direct voice and so it is not lost in the rest of the 

family views”. Such a tool has proved useful in this local authority where Families First has facilitated a 

                                                   
46 An introduction to JAFF and TAF can be found in the appendix. 
47 Stakeholder survey, 2014. 
48 Stakeholder survey, 2014. 
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shift to a whole family approach from the distinct child and adult focused services which previously 

existed.  

In addition, there has been a cultural shift whereby practitioners are increasingly taking the needs of the 

whole family into account at assessment and referral stages.  Staff case study interviews highlight the 

positive impact of training which has contributed to this cultural shift through raising awareness of the role 

of JAFF in underpinning the whole family approach of the programme. 

Crucially, the JAFF was also regarded as an important opportunity to understand family preferences 

around what sort of support they felt they would benefit from. For many practitioners, this opportunity 

signalled a change in approach. The exception to this was that in some cases, practitioners occasionally 

felt intrusive asking questions of families as part of the assessment process, which may be an area that 

staff would benefit from more training on in future.  

However, the experience of families was more mixed.  As explored in section 5.7 though families were 

broadly satisfied with the process and the emphasis placed on bringing their views into the assessment, 

there was some variation in the way that ‘family’ was defined, particularly in respect to adult children and 

absent fathers; some families also found the assessment overwhelming. 

Overall, there was broad consensus that the JAFF has formed a strong basis for the assessment of family 

need. The stakeholder survey found that 90%
49

 of strategic staff and practitioners agreed that the JAFF 

assessment provides a comprehensive assessment of need.  

Table 5.2 – Review of JAFF assessment 

Contribution A great deal / fair 
amount 

Not very much / not 
at all 

Involves all members of the family 92% 8% 

Provides a comprehensive assessment of need 90% 10% 

Involves the views of children and young people 84% 16% 

 

Process results: identifying needs 

Families First shows mixed progress in the extent to which the referral process leading to JAFF 

assessment is successful in identifying relevant families.  

Overall, the stakeholder survey outlined that 66%
50

 of strategic staff and practitioners reported that the 

referral process was effective in identifying families requiring a JAFF assessment.  The case study 

interviews highlighted that staff believe that referral processes have become more streamlined and more 

clearly understood by practitioners since the introduction of the programme.  

Data from the progress reports submitted by local authorities points to potential areas of improvement. Of 

all families referred to Families First, 91% were referred to either a JAFF assessment or a commissioned 

project (i.e. a single intervention) funded by Families First. However, just 40% of families went on to 

complete a JAFF assessment,  and whilst not every family may need a full JAFF, this may suggest that 

there is a lack of clarity on which cases should be referred into the programme.  The proportion is lower 

for health visitors, where just 28% of their referrals receive a JAFF assessment.  This trend may reflect 

that referrals are being made at an earlier or later point by these practitioners, that an alternative (perhaps 

                                                   
49 Stakeholder survey, 2014. 
50 Stakeholder survey, 2014. 
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more informal) means of referral is being used (where the JAFF forms the referral form into Families First 

support) but might also reflect the lower levels of engagement from the primary health sector identified 

through the case study interviews.  The relationship between family needs and referrals is explored 

further in the section below. 

Furthermore, although the route of referrals shows that a wide range of different services / agencies were 

making referrals onto the programme, a large proportion of the referrals tended to be made by several 

main services/ agencies. The high proportion of self-referrals suggests that there may be  families with 

presenting needs that are aligned to the Families First programme who are being ‘missed’ by the referral 

system.  

Table 5.3 – Number of families referred into JAFF/TAF by type of agency 

Agency Number of 
referrals into 

JAFF/TAF 

% of total Number of 
families 

completing a 
JAFF 

% of total 
 

Schools/other education services 1365 29 642 29 

Children’s social services 828 18 340 16 

Health visitors 710 15 204 9 

Third sector 87 4 87 4 

CAMHS 118 3 35 2 

Police 159 3 41 2 

Other primary care services 103 2 44 2 

GPs 35 1 16 1 

Housing services 50 1 19 1 

Adult substance misuse services 4 * 1 * 

Adult social services 11 * 2 * 

Employment support services 18 * 3 * 

Self-referral 471 10 173 8 

Other 615 13 579 26 

Total 4673  2187  

 

Once it had been agreed that a family should receive a JAFF assessment, there was clear consensus 

that the JAFF formed a solid assessment for assessing family needs and an effective basis for 

determining whether a family should be offered TAF support. Families First staff have also sought to pro-

actively engage with those practitioners expected to use the JAFF, offering advice on how to undertake 

the assessment and to recognise the value and contribution that the JAFF assessment can make in 

delivering multi-agency and appropriate early intervention support to families.  Positively, as a result of 

this there is some evidence that services providers are adopting the JAFF assessment in their own work, 

for example Health Visitor Services in Powys.  Overall, 78% of staff responding to the stakeholder survey 

report the JAFF process is effective in identifying needs before they have become acute. 

However, the survey also highlights that the referral process has had more modest levels of success in 

terms of identifying families in poverty (57%
51

 of staff belief it to be effective in this respect). This reflects 

                                                   
51 Stakeholder survey, 2014. 
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both the targeting of the programme, and the ability of the assessment to identify a family as living in 

poverty.  This perhaps reflects that by its nature, poverty can be difficult to identify and its symptoms often 

hidden, whilst staff interviews suggested that families tend to understate problematic issues and 

circumstances as part of the initial JAFF assessment.  

Process results: needs presented by families 

The diagram below provides a loose classification of a continuum of support to families.
52

 Families First 

is designed to provide pre-emptive help to families at the prevention and protection end of the needs 

spectrum, rather than providing remedial support for families at or close to crisis point.   

 

An assessment of the needs presented by families accessing TAF (collected through the Family 

Outcomes Tool) provides an indication as to whether the referral process is identifying the families at 

this end of the needs spectrum.  This monitoring data suggests that the programme is successful in 

identifying which families require a coordinated multi-agency intervention through TAF, but also 

suggests that the need presented by families are more advanced than intended in the initial programme 

guidance .  This general trend is reinforced by case study findings, although which also highlight a 

variation between local authorities in this respect (i.e. some local authorities implement a strictly 

preventative programme, whilst in other areas the needs of families are more wide-ranging ).  

The Family Outcomes data indicates that families who go through the TAF process have multiple and 

wide-ranging needs.  Among families where TAF data are available, almost all (96% or more families) 

presented with needs under each of outcome areas 2, 3 and 4,  and three quarters (76% of families) 

presented with needs under outcome 1.  This shows that almost all TAF families present with needs 

under at least three of the outcome areas, and the majority present with needs falling into all four 

outcome areas.  As shown in Table 5.4, the numbers presenting with needs under each domain are 

similar, with the exception of training, skills and employment needs which are less widespread than 

needs in other domains.  

                                                   
52 This model was adapted by the Welsh Government from a diagram produced for the CWDC (2007) Common  

Assessment Framework for Children and Young People: Managers’ Guide by the UK Government’s then  

Department for Children, Schools and Families.  Diagram taken from the Families First Guidance (page 5): 

http://www.gavowales.org.uk/file/BGVSN_Family_First_Guidance_2011.pdf  

http://www.gavowales.org.uk/file/BGVSN_Family_First_Guidance_2011.pdf
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The JAFF and TAF process is designed to provide a comprehensive assessment and support system 

for families with a range of multiple needs. Whilst the focus of the programme is clearly on the 

prevention/ protection end of the spectrum in terms of its design and approach, the JAFF and TAF 

processes accommodate the assessment of families with needs of varying complexity. Whilst the case 

study staff interviews found front line staff to have a solid appreciation that the programme design and 

guidance places Families First at the prevention/ protection segments of the continuum of support, the 

implementation of Families First suggests that parts of the programme are also focused at families in 

the ‘protection’ and in a small number of cases the ‘remedy’ segments.   

The variation in the level of family needs might also reflect the degree to which local authority thresholds 

vary. The local authorities set thresholds for families to access TAF support: this varies by authority. In 

some local authorities, the threshold for Families First intervention is at the point of the involvement of 

two or more services/agencies but can be where families require support from more than  four agencies.  

It is worth noting that families below these thresholds access elements of Families First outside of TAF, 

and indeed the case study research with families suggests that early intervention work among lower-

need families is widespread.   

There is no evidence at this point that families whose cases had longer durations, or less successful 

case outcomes, had a larger number of needs because the presenting needs of all families appear to be 

high.  However, there is evidence that a significant proportion of cases have a long duration, which 

provides further evidence that TAF families’ needs are entrenched.  Of all the cases that ran from 

January to December 2013, 55% were still open at December 2013, and of the cases that closed 

between January and December 2013, half (51%) had not closed within 6 months
53

.  The picture on 

typical case durations is skewed by the fact that TAFs have been operational for a relatively short period 

of time and there is little (or no) scope in most LAs for cases to have durations beyond 6 and certainly 

12 months because TAF teams have not been in place any longer than this.   

  

                                                   
53 Family Outcomes Tool data.  Based on data for 562 families. 
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Table 5.4 – Presenting needs of families by domain and outcome areas 

Outcome area/ domain Number of 
families 

presenting with 
needs 

Proportion of all 
families with needs 

under each 
outcome area 

Outcome #1: Working age people in low income 
families gain, and progress within, employment 

433 76% 

Training, skills, employment and income 433 76% 

Outcome #2: Children, young people and families 
in or at risk of poverty achieve their potential 

545 96% 

Engagement with school/ formal education 507 89% 

Achievement and development 545 96% 

Outcome #3: Children, young people and families 
are healthy and enjoy well-being 

566 100% 

Emotional health/ wellbeing 554 98% 

Physical health (child) 500 88% 

Relationships and social lives 558 98% 

Behaviour 556 98% 

Outcome #4: Families are confident, nurturing, 
resilient and safe 

562 99% 

Parenting skills 549 97% 

Parenting capacity 540 95% 

Home environment 502 89% 

Total 567 100% 

Source: Family Outcomes Tool 

The case study research demonstrated that Families First is used across the needs spectrum, working 

as an early intervention programme in some cases, but in dealing with entrenched family issues in other 

cases
54

.  Local authorities varied in the emphasis they placed on early intervention versus remedial 

action: for example, Gwynedd has a great focus on early intervention and uses TAF only for those with 

no prior contact with social services. In some cases, families were receiving support from Families First 

in parallel with help from social services; in Carmarthenshire, for example, there is close working 

between Families First and statutory services (who sit in the same department) which has led to greater 

flexibility in the step-up step-down process.  In other cases, families had been in contact with social 

services in the past, but either felt they had not received adequate support or had been stepped down to 

Families First.   

Practitioners involved in the case studies highlighted that Families First sometimes provided an avenue 

for workers to gain access to families needing support but with whom social services could not engage.  

Furthermore, it was evident that some case study families who were at crisis point had received little or 

no other effective support before Families First, and that Families First was fulfilling a genuine need for 

these families
55

.  The families interviews suggested that this was either because they felt that they had 

‘slipped through the net’ in terms of their needs being recognised and acted on prior to receiving support 

from Families First, or in some cases families felt that they could have received support at an earlier 

stage had they known about the programme support available. For instance, one family commented on 

the high value of the support offered by the Youth Intervention Service offered through their local 

Families First programme but reflected that the support would have been more useful if they had 

                                                   
54 The case study research involved families who had or were in receipt of TAF support, as well as families involved with 

strategically commissioned projects only.  The Family Outcomes data reported earlier covers only those families 

supported through TAF. 
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accessed it at an earlier stage;   "but we never knew they existed, the doctors and school didn't tell us, 

you cry out for help and no-one knows these things are there".   

In this context, it may also be worth noting that Families First teams in several local authorities have 

acknowledged that thresholds for statutory services have risen during the period of the programme, 

which has meant that Families First is working at a higher point in the needs spectrum to meet the 

needs of families no longer served by statutory services. 

Among the minority of case study families that had reached crisis point before receiving support from 

Families First, there were instances of families where children had attempted suicide or had used 

violence on others in the family before support had been received; and examples of children or parents 

with severe mental health issues that were affecting their ability to attend school or work, or carry out 

basic daily activities such as food shopping. Whilst Families First was not designed to provide support to 

families at ‘crisis point ‘, the case studies highlight that in a small number of cases, the programme has  

provided support to families with a complex set of acute needs.
56

 Local staff suggested that this is in 

part due to the success of the Families First approach.  It is perceived that for some families, the less 

formal, more accessible approach of Families First might be more appropriate and more likely to lead to 

a successful outcome. 

5.3.2 Supporting families through TAF 

Delivering a new approach 

Practitioners and senior staff were positive about the changes brought to multi-agency working brought 

about through implementation of the TAF.  

A very high proportion of respondents (88%)
57

 to the stakeholder survey reported that the TAF model 

included effective input from all agencies relevant to each case, highlighting another implementation 

success. A similar proportion of strategic staff and practitioners reported that the TAF model included 

effective input from key workers/lead professionals (90%)
58

.  There was also consensus amongst 

practitioners that TAF delivery incorporated a strong focus on families’ strengths (90%)
59

, whilst the staff 

interviews suggested that the JAFF was viewed as an effective tool for framing a discussion with families 

over the positive aspects of their lives that support might help them to build on, and capturing this 

information.   

Family case studies also highlighted the positive experience of those receiving a TAF. Families welcomed 

having one point of contact to oversee a variety of support services; this was in particular contrast to 

previous support led by statutory social services which families perceived as lacking focus and 

coordination. 

However, some challenges remained, including working with families who were disinclined to engage. 

There was a perception that some families said ‘yes’ at the time with limited intention of taking part, 

perhaps because of previous negative experiences/poor outcomes of family support or as a result of a 

lack of understanding of the assessment or support being offered. There were also some instances where 

inappropriate referrals were made, which resulted in disengagement.  This highlights the importance of 

training for practitioners making referrals.   

                                                   
56 The family case studies shown later in this report provide examples of this point  
57 Stakeholder survey, 2014. 
58 Stakeholder survey, 2014. 
59 Stakeholder survey, 2014. 
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Practitioners also mentioned that some parents who were agoraphobic were not always willing to make a 

change and engage with Families First. By and large, the case studies highlighted that such issues were 

able to be resolved where they did arise without cases being closed. Where cases were escalated or 

‘stepped down’, this has often been underpinned by effective communication and processes in place 

between services. Here Families First has in some cases played a role in identifying family needs earlier 

than they might have been otherwise.  

Process results 

A further indicator against which process change can be measured is the proportion of strategic staff and 

practitioners reporting that delivery of the JAFF and TAF makes an effective contribution in a) addressing 

families’ immediate presenting needs in practice, b) addressing the issues underlying the immediately 

presenting needs in practice, and c) achieving long term positive change in families’ circumstances in 

practice. Together these indicators present a means of assessing the degree to which the overall 

objectives of the JAFF/TAF model are being achieved. 

In particular, evidence from local authority staff interviews highlighted that TAF has had a high level of 

effectiveness to date in terms of the support given to families, both in terms of the quality and consistency 

of interventions. It is also generally felt to present a robust mechanism for the assessment of needs in 

that it forms the basis for the collection of common information across different agencies.  

Practitioners and senior staff are most positive about the success of JAFF/ TAF in addressing families’ 

immediate presenting needs in practice (84%).  Almost three quarters (73%) also thought that JAFF/ TAF 

are an effective means of achieving long term positive change in families’ circumstances.  However, 

around one-fifth of staff identified that it was neither effective nor ineffective in this respect. This likely 

reflects the limited time against which long term change can be ascertained, and that for a number of 

families, their presenting needs are deeply entrenched. 

The staff interviewed as part of case studies suggest that the programme has not yet has been 

implemented for long enough a period for positive changes in family circumstances to have emerged to 

date (a finding echoed when analysing family outcomes – see Chapter 6). Indeed, some interviewees 

were of the view that impacts on family circumstances might in some cases manifest beyond the life of 

the programme. Subsequent evaluation activities will help review the long-term impact of TAF, including a 

second wave of the stakeholder survey in February 2015, and a follow-up visit in November 2014 to those 

who took part in the family case studies. 

Table 5.5 – Effectiveness of TAF in addressing need 

Contribution Effective Neither effective 
nor ineffective 

Ineffective 

Addressing families’ immediate 
presenting needs in practice 

84% 9% 6% 

Addressing the issues underlying 
the immediately presenting needs 
in practice 

76% 14% 9% 

Achieving long term positive 
change in families’ circumstances 
in practice 

73% 22% 6% 

Source: Stakeholder survey, 2014. 
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The perceived success in addressing family need and achieving long-term change is down to the 

implementation of several new ways of working, in particular: 

 The TAF model has prompted a shift to supporting whole family needs; this was not a specific 

focus of service delivery prior to the introduction of Families First and has ‘reinforced the direction 

of travel’ for local authorities where this focus preceded the introduction of the programme.  

 There is evidence that the multi-agency approach has been effective in ensuring that the family is 

at the heart of the intervention, primarily through strengthening communication between agencies 

on the specific needs of individual families and the sort of support that would potentially be 

effective.  For instance, Families First has strengthened the development of fora to facilitate multi-

agency discussions and review of cases, resulting in more creative thinking around ‘what works’ in 

supporting families.  Where local authorities have a TAF Panel for the review of cases (such as in 

Methyr Tydfil), this has often provided an effective forum for brokering multi-agency discussion to 

identify the most appropriate sort of support that ‘would work’ for particular families.  

 Families First has facilitated improvements in the co-ordination and integration of various agencies 

in providing support to families. A high proportion of  staff interviewed as part of the case studies 

referred to the benefits of working alongside different services in ensuring that families ‘do not fall 

through the net’.  There was a strong sense amongst the staff interviewed that TAF has  

strengthened the level of information sharing between practitioners and contributed to the 

development of common approaches between services.  In turn, the visibility and awareness of the 

range of early intervention services has increased amongst practitioners. 

 Families First has also led to improved mechanisms for ensuring that services are delivered to 

families consistently across rural and isolated areas.  

 In Cardiff, co-ordination of the TAF approach has been supported through the introduction of a new 

telephone service to help practitioners and act as a signposting service for Families. The key 

worker/ lead professional is also a key means by which the support offered to families can be co-

ordinated. Staff and family interviews in Merthyr Tydfil and Gwynedd especially highlight that the 

consistency of a key worker’s contact often helps a family to engage and be empowered to make 

their own decisions about which support they would value. 

 Staff interviews highlight that the workforce development delivered through the programme has had 

a positive impact in helping them to ‘stay on top of’ key issues relating to the  early intervention and 

family support agenda, whilst also increasing skill and capacity levels within the sector.  

Workforce development, in providing training and development opportunities for all staff and stakeholders 

involved in delivering support through the programme, was seen by staff as an integral element of the 

Families First programme. There was a common appreciation that the Workforce Development 

intervention was effective in ensuring that staff delivering support through the programme were 

appropriately skilled, and also had a good understanding of the processes and aims of the programme 

itself. Staff now have a much greater awareness of other services that are available for families in their 

local areas.  This greater awareness has been engendered through multi-agency meetings, as well as 

better communications in the local area.  In one local authority, a directory of services has been 

developed to speed up the process of identifying and contacting relevant organisations.  Relationships 

between agencies appear to be increasingly formalised, in that links are now part of standard working 

systems and less reliant on individual relationships between staff in different teams.   
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5.3.3 Summary of JAFF and TAF process outcomes 

The development and adoption of JAFF and TAF have brought about some overarching changes in terms 

of improvements to the overall referral process, the family assessment process and in the provision of 

family support services.   

The below table offers a summary of indicative process changes to date,. For the various process 

outcomes that we might expect to result from the programme, a judgement has been made as to the 

general level of progress against each at this stage in the delivery of the programme, on the basis of the 

stakeholder survey, case study interviews and family interviews. Whilst this by no means offers a 

definitive assertion, it  highlights whether the evidence suggests marked progress across all/ the vast 

majority of local authorities (‘very good’), the majority of local authorities ( ‘good’), whether progress has 

varied considerably  between areas (‘mixed’) or whether there is limited or no evidence of process 

outcomes being achieved in this area to date (‘poor’).  

The main changes include improvements to systems (such as increased levels of consistency in 

assessment and information sharing, more streamlined referral processes) and staff (including increased 

levels of capacity, skills, integration and communication between agencies and buy-in to TAF/ whole 

family approaches). 

The review of the stakeholder survey and local authority interviews provide an indication around the 

current progress against process outcomes at this stage in the delivery of the programme. Initial 

indications are that the main impacts emerging are the degree to which JAFF and TAF have increased 

the extent to which the needs of the whole family are identified and the focus for provision.  Though some 

improvements in multi-agency working are to be expected, staff interviews in particular highlight that the 

significant process changes in addition have been achieved around improvements in the ways that 

services communicate and operate together in partnership. Overall, whilst there is evidence to suggest 

that the process of referral has become more streamlined, there is more limited evidence to suggest that 

support is consistently being offered to families more quickly than it would have been otherwise.   
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Table 5.6 – Overview of process change for JAFF/TAF 

Process outcome Progress (very good / 
good / mixed / poor / 
very poor) 

Systems   

More effective identification of  those needing JAFF/ TAF Good 

Involvement of children and families in assessments Mixed 

More comprehensive assessment of strengths and needs Very good 

Earlier identification of strengths and needs  
 

Mixed  

Immediate needs of families more effectively addressed Good  

More effective review of family outcomes through local distance 
travelled tools and Results Based Accountability.  

Good 

  Staff  

Improved awareness amongst practitioners of the existence of the 
early intervention, whole family approach and understanding of the 
principles that underpin it.  

Very good 

Increased skills and capacity within the sector through workforce 
development.  

Good 

Improved understanding amongst staff within the sector of the range 
of services and activities performed by other services, and how they 
can work together more effectively.    

Good  

Increased sense amongst practitioners within the sector that they are 
working collectively toward common goals e.g. poverty alleviation. 
 

Mixed 

 

5.4 Strategically Commissioned Projects 

5.4.1 Delivering a new approach 

The Families First programme has allowed local authorities the flexibility to assess local needs and to 

consider how those needs will best be met. The programme guidance outlined that the services, projects 

and interventions commissioned must reflect local need through linking with local need assessments. It is 

expected that the commissioning process should be strategically led and that appropriate consideration 

should be given to decommissioning, joint commissioning and the views of families and young people.   

It is also expected that the projects funded through Families First demonstrate that local authorities are 

moving away from managing a large number of small projects towards a smaller number of projects, 

albeit with a higher value.  

The commissioning process 

The case study interviews and stakeholder surveys highlighted that all parties acknowledged that the 

commissioning process had been challenging in some respects. Though there is broad support for the 

commissioning process overall, there remains room for improvement in communication of 

decommissioning and the involvement of children and families. 
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Table 5.7 – Satisfaction with commissioning process 

The way in which strategically 
commissioned projects… 

Satisfied Neither satisfied 
not unsatisfied 

Dissatisfied 

…have been commissioned 
overall. 

70% 14% 17% 

…are based on an effective 
assessment of local needs. 

68% 15% 17% 

…have involved appropriate 
consideration of families in 
poverty. 

72% 17% 12% 

…have had appropriate input from 
a range of agencies. 

68% 14% 19% 

…have involved appropriate 
consideration of decommissioning. 

55% 21% 23% 

…have had appropriate input from 
children and young people. 

54% 24% 22% 

Source: Stakeholder survey, 2014
60

. 

Interviewees’ reflections in some of the case study areas were also encouraging about the success of the 

commissioning process. For instance, in Wrexham, the introduction of more rigorous commissioning 

processes was believed to have improved the commissioning process. More intensive selection 

procedures and contracting (e.g. incorporation of standard clauses to promote the participation of 

providers in workforce development and learning activities where appropriate) has reportedly bettered the 

quality of provision. Cardiff, on the other hand, has undertaken commissioning across several stages, 

which has offered the opportunity for tenders to be refined across the process, thus improving the quality 

and appropriateness of the overall ‘offer’.   

Notwithstanding these successes, those local authorities that decommissioned existing provision in order 

to commission new projects under Families First have in some cases received criticism on account of the 

impact of disruption to delivery staff, the services delivered, and families supported. Carmarthenshire are 

acutely aware of this challenge, given that they are in the middle of a commissioning process which aims 

to have new projects in place for Autumn 2014.  The awarding of new contracts to new service providers 

will require a period of training and acclimatisation, which is likely to momentarily reduce capacity and 

cause delays in delivering support to families.  Whilst staff and stakeholders have a good appreciation of 

the programme’s rationale for projects to be commissioned/ re-commissioned  in line with local need in 

terms of the type of support offered,  there is also a sense that delays and reduced capacity have affected 

the availability and quality of support that families have received in the short term.  

Practitioners in some cases expressed that the re-commissioning of services has acted to exclude some 

previously involved providers (often smaller third sector organisations) with extensive knowledge of ‘what 

works’ in supporting families and track record of delivering services in an area. Key to success in a 

second wave of commissioning will be brokering a more positive relationship between senior staff and 

smaller agencies from the third sector.  Some Families First team/ strategic staff report that the sector 

was ‘not ready’ in capacity terms to ensure that services could have a high level of consistency in their 

coverage and responsiveness across a whole geographical area of the local authority. Such reservations 

linked mainly to the limited infrastructure of some smaller third sector organisations for delivering support 

across a wide area, rather than the focus or quality of support that they could offer. In contrast smaller 

third sector agencies feel their chances of being commissioned to deliver are limited because they are not 

                                                   
60 Note that percentages have been rounded to the nearest 1%.  



Evaluation of Families First: Year 2 Report  72 

 

 

well positioned to ‘compete’ with larger agencies or mainstream providers, and because there is limited 

opportunity for them to lead consortia.  

Specifically reviewing progress relating to strategically commissioned projects, there is mixed evidence of 

success in relation to the engagement of children and young people. The survey highlighted that only 

54% of respondents were satisfied with the way in which strategically commissioned projects had 

gathered input from children and young people.  Some of the case study research demonstrated greater 

emphasis on gathering the input of families/ children as part of the initial assessment and delivery of an 

individual TAF intervention; there was less emphasis on securing the views of children and young people 

at the initial wider programme design stage. 

Despite this, the case studies pointed to a number of good practices in children’s involvement in strategic 

decision making. In Powys for example, young people fed views into the decision making process through 

a selection panel for particular projects; Cardiff has a specific young commissioners group.  In Gwynedd, 

research was undertaken with parents and families in order to feed into the design of the commissioning 

specification, whilst in Merthyr Tydfil, children and young people had input into the needs assessment.   

The newly commissioned landscape 

There is evidence among all local authorities that the projects funded through Families First have been 

commissioned in line with the programme’s population outcomes and the presenting needs of the local 

area. This affirms that the delivery of the programme has followed the programme guidance in ensuring 

that provision has been designed and commissioned to closely reflect local need. However, as expected, 

there is also some continuity of provision across many local authorities. For example, in Cardiff, although 

Families First projects were commissioned afresh (with Cymorth provision first decommissioned), specific 

Early Years, family support, youth mentoring programmes and post natal depression services were 

continued.   RCT undertook a similar ‘mapping’ process and re-design service delivery specifications to 

ensure that the most suitable and most successful Cymorth projects were aligned to the aims of Families 

First.  

However, there is also evidence to suggest that the commissioning of projects is based primarily around a 

desire to show an impact on relevant local population outcomes rather than focusing specifically on early 

intervention/prevention: while these two aspirations sometimes align, this may not always be the case. 

Overall, it is also clear that compared to Cymorth, the number of projects commissioned has reduced, 

and that the average cost per project has increased; yet there is also evidence among the case study 

areas that strategically grouped ‘projects’ contain a large number of delivery partners.  Some local 

authorities opted to conduct a ‘clean slate’ approach and decommission all services before undertaking a 

new commissioning process.  For others this shift continues to be an iterative process; for example in one 

authority a total of 50 projects were commissioned in 2011/12 at an average of £70,000 per project, in 

2012/13 40 projects were commissioned (average of £94,000), and that in 2013/14 the number had fallen 

again to 32 projects with an average spend of £121,419. 

Thus most projects contain a partnership between two or more agencies.  To date, the delivery of multi-

agency projects appears to be working well.  For example in Cardiff, regular meetings with Lead 

Providers (the organisations with designated responsibility for coordinating multi-agency projects) allows 

for a pragmatic and flexible approach to continually seek improvements in ways of working, monitoring 

progress and identifying gaps in delivery.  However, the full flexibility and sustainability of these 

relationships have yet to be tested fully and as such it is too early to assess their effectiveness compared 

to previous arrangements. 
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5.4.2 Process results 

Progress here is to be measured through the effectiveness of the commissioning processes in identifying 

unmet local needs; procuring projects that are best able to meet need; delivering a range of 

comprehensive provision; avoiding duplication; and delivering progress in family outcomes as per their 

specification.  

Identifying unmet needs 

Positively, Families First encouraged local authorities to increase their strategic planning in project design 

and review consideration of needs through new or updated needs assessments.  Supporting this, the 

survey highlighted that the majority of strategic staff (68%
61

) reported that the needs assessment 

processes undertaken under the programme were effective; with the interviews reinforcing that these 

often formed a solid basis for then designing appropriate provision.  Importantly, the programme 

presented an opportunity to design projects from first principles, and think creatively around whether 

needs could best be met through the introduction of a new, or continuation of existing provision.  In 

making design and selection decisions, Families First has also effectively involved practitioners, including 

the Community and Voluntary sector (68% were satisfied));  

‘the range of services were more inclusive. We had a more direct say in what exactly was needed on the 

ground, Families First Managers were asking us what exactly we needed and then providing that 

service’
62

.   

 

Meeting needs 

Staff interviewed generally felt that the commissioned projects had contributed to a higher level of 

relevance to the needs of the local area.  This was reinforced in the stakeholder survey, which identified 

that 90%
63

 of strategic staff and practitioners felt that the projects and services available in their local 

authority meet the needs of local families well. There was the opinion amongst many staff that there were 

improved processes for ensuring that provision reflects need through links between needs assessment 

and the design of commissioned projects.  This was supported by greater levels of practitioner input 

during the design stages.  However, others regarded there to have been mixed progress in terms of 

identification of need and reflecting this in in the projects commissioned.   

‘The main achievements have been the commissioning of a variety of projects to meet the various needs 

of families’.  

‘I think some of the services are an improvement and some are a deterioration, this is partly because of 

the remit given to some of the projects and some lack of foresight in planning what is needed’. 

 

 

 

                                                   

 

 

 

 
63 Stakeholder survey, 2014. 
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Comprehensive provision 

On the whole, delivery staff and providers were confident that Families First had resulted in a broader 

range of provision, for example by providing opportunities for new provision to be funded. There were, 

however, some suggestions from practitioners that there is scope for additional projects on certain 

themes (e.g. two local authorities in the case study interviews highlighted that there might be increased 

provision of mental health support services)  

Reduced duplication and improved alignment  

An overarching success in the delivery of commissioned projects to date was the efficiencies achieved 

through the effective alignment, integration and co-ordination of project support delivered. Supporting this, 

79% of stakeholders surveyed reported that projects and services do well to avoid duplication, both with 

other services, and within Families First.  In addition, 89%
64

 of strategic staff and practitioners surveyed 

outlined that projects and services available in their local authority area contribute well (as much as they 

can alongside other services) to ensure a comprehensive range of provision for families is available.  

In RCT, the integration of the ‘Safety Gates’ project with the TAF approach has generated a £20 per 

family unit saving compared to the previous delivery model, and a saving has been made on the payment 

of overheads to Public Health by delivering the Mend (obesity support) project as part of the Stars 

programmes at no extra cost to this programme. Strategic examples of efficiencies in RCT include the 

shift toward the delivery of ante-natal services rather than early childcare services to reflect the very high 

level of low birth-weight babies in the local authority relative to the rest of Wales and the UK.    

Efficiencies have also been made through the continual review of project provision by Families First 

teams, and feedback from providers around the degree to which delivery was progressing as planned.  

Staff interviewed as part of case studies also pointed to the main success of commissioned project 

delivery as being the level of awareness and visibility of projects amongst providers as well as the public.  

In turn, this has led to increased communication between practitioners, plus greater coordination as they 

are working towards a common goal – especially around poverty alleviation.  This relatively 

straightforward process change has seemingly had an important impact, as there seems to have been a 

more limited awareness of overall provision and projects and how they ‘joined up’ prior to the introduction 

of Families First.  

Strengthened monitoring approaches  

Projects have become more outcomes focused at design stage which has better equipped them to 

evidence impact. A change in this respect has been through the introduction of new approaches to 

measuring outcomes with families (for instance through bespoke Distance Travelled Tools for use with 

children), whilst across the board providers reported that the main shift prompted by the programme had 

been the take up of RBA (for instance, in Wrexham and RCT quarterly report cards are used in 

monitoring). In RCT, the programme team undertakes face to face monitoring but the regularity of this 

varied depending on how new the project is, and how much experience project staff have. The case study 

interviews highlighted that overall, Families First has strengthened monitoring procedures and processes. 

This has been through the introduction of appropriate tools for measuring impact, training support which 

has helped the adoption of RBA or Distance Travelled Tools.  

                                                   
64 Stakeholder survey, 2014. 
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Improved progress in delivering family outcomes:  

Drawing on self-assessments made by local authority staff in the PCPM framework, 162 projects (81%) 

were showing a great deal/fair amount of progress in delivering to their intended specifications and 

contributing to agreed family outcomes. Of the remainder:  

 3 projects were reported to have made ‘no progress at all’ to family outcomes.  These comprised of 

evaluation and development activities, and in Merthyr Tydfil, the coordination of support for NEETs 

and families which were seen to be strategic projects with no direct family outcomes and thus 

perceived not to be directly relevant to this measure. 

 16 projects were classed as ‘too new to rate’. There were no apparent patterns regarding the types 

of interventions as the projects covered worklessness, health, early years and youth, among 

others; 

 In 9 project examples there was ‘little progress’, again with no apparent patterns in terms of types 

of interventions ranging from health inclusion to sustainable employment, and pre-school assisted 

places. 

The case study evidence and information submitted in local authority quarterly progress updates indicates 

a number of possible reasons for slower progress. Some non-Pioneer local authorities or second phase 

Pioneers were slower to progress as were authorities that had undergone service decommissioning and 

those which had simply been slower to finalise the JAFF/TAF model. And in delivering the specific 

interventions/projects, often those slower to progress were projects being delivered with partner agencies 

and experiencing staffing related issues. For example, partners leaving a consortia, a main provider going 

into administration, or staff recruitment difficulties. Another reason for slower progress was a project 

review as a result of possible duplication in provision for disabled children (Vale of Glamorgan). 

Table 5.8 – Progress of commissioned projects 

Progress Number of projects % of projects 

Great deal of progress 71 36% 

Fair amount of progress 91 46% 

Little progress 10 5% 

No progress at all 3 2% 

Too new to rate 16 8% 

No assessment provided 8 4% 

Source: Local authority progress reports, March 2014.  

 

5.4.3 Summary of strategic commissioning process outcomes 

There is clear consensus amongst the staff and practitioners that Families First has brought about 

improvements in the commissioning process.  Whilst there have been some clear successes with regard 

to the reduction of duplication and improved alignment of provision, the programme shows slightly more 

mixed progress in terms of the effectiveness in identifying unmet need and delivering a comprehensive 

package of family support. Overall, practitioners feel that the programme has increased the effectiveness 

of multi-agency working, the integration of services and the range, and relevance, of provision.   

The below table provides an indicative overview of process impacts identified to date through the  

stakeholder survey and case study staff interviews. As with JAFF/ TAF above, for the process outcomes 

that we would expect to result from the programme, a view has been taken as to the general level of 

progress against each at this stage in the delivery of the programme, on the basis of the stakeholder 
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survey, case study interviews and family interviews. Whilst this by no means offers a definitive assertion, 

it highlights whether the evidence offers a positive or more mixed picture of progress. For instance, where 

the evidence suggests marked progress across all/ the vast majority of local authorities, progress has 

been deemed “very good’, through to “poor” where there is limited evidence of process outcomes being 

achieved in this area to date. These initial judgements  will be more fully explored as part of the year 3 

research.  

 
Table 5.9 – Overview of process change for commissioned projects 

Process Change Progress: 
 (very good / good / 
mixed / poor / very poor) 

Systems   

More effective in identifying unmet need Mixed  

Comprehensive provision that effectively meets needs Mixed  

Reduced duplication and improved alignment of provision Good 

Move to fewer, larger, more flexible projects Mixed 

Strengthened monitoring approaches Good 

Improved progress in delivering family outcomes Good 

  Staff  

Increased levels of practitioner input at the project design stage Mixed 

Increased capacity and skills within workforce (through training 
opportunities made available to project providers). 

Good 

Increased levels of co-ordination between projects and more effective 
integration of practitioners. 

Good 

 

5.5 Disability element 

This section reviews process changes relating to the disability element of the programme.  Successful 

implementation should demonstrate improved support that meets the specific needs of families affected 

by disability. As such, progress is judged by an assessment of: 

 how well the JAFF and TAF address the needs of those affected by disability; 

 the degree to which local services have been procured to meet the needs of those affected by 

disability,  

 the effectiveness of support for families affected by disability in avoiding duplication; and 

 the progress of strategically commissioned projects in delivering family outcomes for families 

affected by disability. 

5.5.1 Delivering a new approach 

Findings relating to the delivery of the disability element of Families First are positive, although staff 

acknowledged the progress of this strand is behind other elements of the programme.  This reflects that 

this element of the programme presented the opportunity for local authorities to deliver disability support 

projects that signalled new approaches and areas of provision for them.  Very broadly, there are two ways 

that local authorities are meeting the needs of families affected by disability: first, through providing 

specific support for families with additional needs as a result of disability; second, through ensuring that 
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mainstream services are able to cater for the needs of families affected by disability.  In general, 

stakeholders’ views are more positive about the latter than the former. 

For example, the stakeholder survey found that over two thirds of strategic staff agreed that the needs of 

families affected by disability were considered in the development of JAFF and TAF and in the 

commissioning of strategic projects (67%
65

 and 68%
66

, respectively).   

By contrast, stakeholders’ views on the vision for and use of ring-fenced funding for disability were less 

positive (see Table 5.10 below).  Just over half (55%) believed that the funds had been used on the basis 

of an effective local area needs assessment of families affected by disability.  Similarly, ratings were 

relatively with regards to developing a clear vision, engaging families in decision making, and ensuring 

alignment with services.  

Staff acknowledge that the disability element of the programme has helped to address previously unmet 

needs in this area. There are examples of successful progress in several areas. For instance, interviews 

with local authority staff in several areas highlighted that the introduction of Families First had improved 

the integration of disability provision with other projects and core provision supporting families. In one 

area better integration was facilitated by the recruitment of a Disability Service Manager who has worked 

with JAFF colleagues in health, education and children’s social care to align the referral and assessment 

processes for children and families with disabilities.  

‘I am especially impressed by services and opportunities for young people with disability.  There are so 

many schemes and options out there for young people that never existed before’ 

Stakeholder survey respondent 

Table 5.10 – Strategic staff views of the use of ring-fenced funding through the disability element 

Use of funds ring-fenced through disability 
element… 

% of strategic staff 
agreed 

…have been based on the expertise and 
knowledge of relevant agencies and suppliers. 

67% 

…have been based on the views of families 
affected by disability. 

57% 

…ensured alignment with other disability-related 
policies, programmes and initiatives. 

57% 

…have been based on an effective local area 
needs assessment of families affected by 
disability. 

55% 

…developed a clear vision and set of objectives 
for this strand. 

52% 

Source: Stakeholder survey, 2014.   

5.5.2 Process results for the disability element 

Meeting disability needs through JAFF and TAF 

Most staff interviewed as part of the case studies felt TAF working presents an effective means of 

ensuring that support for families affected by disability is linked to a whole-family model of support.  

Through TAF, families have the opportunity to disclose disability-related needs.  TAF provides 

                                                   
65 Stakeholder survey, 2014. 
66 Stakeholder survey, 2014. 
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practitioners with a forum for families and staff to share their knowledge of families’ needs and provide 

support for them. 

Improved JAFF and TAF referral and assessments has reportedly led to a better identification of disability 

needs.  One local authority identified a much higher rate of needs relating to ADHD, Autism and 

Aspergers as a result, for example.  Across the board, staff reported that assessments for disability are 

being undertaken more often, or that an increasing number of families affected by a disability are being 

referred to the programme.  There is evidence that new services have been introduced – or existing 

services adapted – to meet newly-identified needs.   For example, an existing play project was adapted in 

Gwynedd to meet a previously-unmet need for sensory processing.  

However, despite staff perceiving the opportunities that TAF working provides, the experiences of families 

highlighted that families with disability sometimes had unmet needs, or did not experience the seamless 

and whole-family support that Families First aspires to deliver (see section 5.7 on family experiences of 

support for more details). This may reflect the limitations or lack of existing disability services to wrap 

around and align with Families First. 

Commissioning projects to meet disability needs 

Local authorities are at varying stages in the implementation of the disability strand of the programme, 

although many acknowledge the delivery of this strand is behind other elements of the programme.  

Partly, this reflects the relative difficulties of planning services in this area.  Families First teams in case 

study areas felt that identifying the needs of families and children affected by disability was more 

problematic than general needs assessments: some felt that the data they required had not been readily 

available.  

The speed of progress in implementing the disability element also depends on whether local authorities 

are introducing new models and services or adapting existing provision.  Introducing new services has 

taken more time to implement.  Examples include a Childcare Brokerage project in Wrexham which aims 

to increase quality and supply in care for children with disabilities.  RCT has consulted with families to 

establish an appropriate structure for service delivery, which resulted in the formation of a TAF disability 

team. It comprises three senior practitioners who will work directly with families alongside other family 

support staff to increase the capacity of staff to support these families. The needs assessment and 

commissioning of a new team has taken time to see through and therefore implementation has been slow 

to this point.   

By contrast, authorities that have focused on adapting existing provision are further forward in their 

disability commissioning.  There has been a focus on integrating disability provision. For instance, in 

Cardiff, disability provision is integrated across all programmes, in Powys the focus has been on linking 

up provision through providing an Integrated Disability Service. In Merthyr Tydfil there is an intention to 

integrate provision more closely with other Families First provision in the future.  

Of the projects that have been commissioned to support families affected by disabilities, 16% have 

reported a great deal of progress and 58% have reported a fair amount of progress in contributing to 

family outcomes. However 11% of projects were too new to rate. 
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The supply and quality of disability provision 

There is evidence to suggest that demand outstrips existing provision for disability services. Less than 

half (46%)
67

 of strategic staff and practitioners agreed that local provision is sufficient to address the 

needs of families affected by disability in practice.  Reflecting this, staff in one area reported that it was 

necessary to prioritise cases.  Managers in another case study area highlighted the difficulties they 

experienced when defining the needs within what they considered to be “such a small pot of funding” [the 

ring-fenced disability funding].  Like other local authorities, this area decided to spend more than the ring-

fenced budget on disability so that some existing projects could continue.  

Staff feel that both existing and new mainstream provision for disabled children has improved, providing a 

more unified offer to families.  This was due to the increased integration of and co-ordination of disability 

provision, and in particular through the employment of officers to lead and co-ordinate disability services 

at local level.  In some cases, new services have facilitated this: for example, Cardiff set up an advice line 

in one area to link to the Disability TAF to help signpost families and support referral decision making 

processes.   The survey suggests that efforts to integrate and coordinate provision are effective.  A high 

proportion of stakeholders (74%)
68

 report that projects and services available to families affected by 

disability do well to avoid duplication, both with other services, and within Families First. 

Multi-agency working and communication between agencies and services is seen to have improved. 

However, staff interviews found that information sharing with primary health was challenging, especially 

when it involved liaising with health colleagues outside of the local authority, and even in England.  These 

challenges related to slight differences between Wales’ and England’s health care sector and 

uncertainties about the level of patient information that could be shared.  

Use of appropriate indicators 

A key area of change has been the increased take up of indicators appropriate for use with adults and/or 

children with disabilities. To build on existing distance travelled tools local authorities have looked at 

‘Think Family’ indicators and the ANGEL Taxonomy from Complex Care Wales, which is regarded as a 

more sophisticated method of impact assessment for working with families affected by disability
69

.  

Staff training and capacity 

An aspiration of disability support is that staff delivering mainstream services and projects cater for the 

needs of children and families affected by disability.  Staff in case study areas acknowledged that there is 

scope to improve the capacity of staff to meet this requirement.  In some LAs, up-skilling staff was a key 

priority for the next year of programme delivery.   To address this need, some LAs have introduced 

disability TAF teams which work alongside regular TAF teams, and provide a resource to help advise and 

train other members of staff.   

5.5.3 Summary of disability process outcomes 

The changes brought about under Families First to the capacity of local services and staff to deliver 

services for families affected by disability have been positive overall, albeit less so than other aspects of 

the programme.  There are many examples of positive progress, including the way JAFF and TAF can 

identify and meet the needs of families affected by disability, the better coordination and integration of 

                                                   
67 Stakeholder survey, 2014. 
68 Stakeholder survey, 2014. 
69 ANGEL Taxonomy is a holistic method of identifying how complex needs are, deciding how 

best to respond to those needs, and measuring the impact of the responses to the individual, 

using a simple mathematical matrix. 
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disability services under Families First, and the adoption in some areas of tools and indicators for use 

with those with disabilities.  However, staff acknowledge the greater challenges in progressing with this 

element, including up-skilling mainstream staff to cater for the needs of those with disabilities, and 

identifying the specific needs of those affected by disability.  Family experiences suggest that there is 

scope to improve the delivery of services, so that support for disabled families is as seamless and family-

oriented as the support received by other families.  

Table 5.11 – Overview of process change for the disability element 

Process change  Progress (very good / 
good / mixed / poor / very 
poor)

70
 

Systems   

JAFF and TAF processes are effective in meeting the needs of families 
affected by disability in practice 

Mixed  

Local provision is sufficient to address the needs of families affected by 
disability in practice 

Mixed 

Projects and services available to families affected by disability avoid 
duplication 

Good 

Increased use of indicators appropriate for use with adults/ children with 
disabilities leading to better monitoring. 

Mixed 

Projects specifically commissioned to support families affected by 
disabilities (where relevant) showing significant progress in family 
outcomes 

Good 

Staff   

Increased awareness of the value of integrating and co-ordinating disability 
provision with mainstream and other provision.  

Good/ Mixed 

Increased awareness of available disability services.   Good 

 

5.6 Learning Sets  

This section reviews the process changes relating to Learning Sets. The expected outcome of 

participating in Learning Sets is that staff in local authorities can access and apply information on what 

has worked well in the delivery of Families First in other authorities, and use this to refine local 

approaches.  Progress will be assessed in terms of how learning is being utilised and the extent to which 

programme delivery has been affected as a result of Learning Sets.    

5.6.1 Delivery of Learning Sets 

Stakeholders were generally satisfied with their experiences of both national and – in particular – local 

Learning Sets.  As shown in Table 5.12, 74% of strategic staff and practitioners were satisfied with the 

overall experience of participating in national learning sets and a slightly higher proportion, 82%
71

, were 

satisfied with the experience of participating in multi-authority learning activities.  Feedback from the 

national Learning Set held in January 2013 showed that 70% were satisfied with the event overall.  The 

                                                   
70 As for the previous sections of this chapter, for the various process outcomes that we might expect to result from the 

programme, an initial judgement has been made as to the overall level of progress against each at this stage in the 

delivery of the programme, on the basis of the stakeholder survey, case study interviews and family interviews. Where 

progress has been deemed “mixed” evaluation evidence offers some positive examples of progress, but also highlights 

challenges or a lack of progress for some local authorities, or with particular aspects of this element of the programme. 

Where progress is deemed “good”, the evaluation evidence to date suggests that positive examples of progress have 

been identified across most local authorities, and/or that the stakeholder survey highlights positive progress overall for 

this programme element against objectives. 
71 Stakeholder survey, 2014 
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main strengths of the national Learning Set were considered to be the opportunities to network, learn 

from others and share good practice. Attendees also found the presentations by families useful
72

.  Case 

study interviews with staff also indicate that, through training and sharing good practice, local Learning 

Sets have contributed to increased skills and capacity among staff.  

Local Authorities offer some positive impacts of Learning Sets to date. For instance, the development of 
the Employability Learning Set with local authorities in the South East of Wales has offered Merthyr Tydfil 
the opportunity to consider how worklessness might be addressed through a multi-agency approach. In 
addition, a review of methods of tackling low rates of school attendance to a range of approaches being 
adopted in RCT that had proven successful in other authorities.   
 
Table 5.12 – Stakeholders’ views of national and multi-authority Learning Sets 

 Satisfied with national 
learning sets 

Satisfied with multi-
authority learning sets 

The quality of the discussion 78% 89% 

Attendance from the appropriate 
range of agencies and departments 

79% 86% 

The ability to share good practice 76% 85% 

The format of the session / day 75% 85% 

The overall experience 74% 82% 

Application of learning after the event 69% 76% 

Source: Stakeholder survey 2014 

However, despite positive experiences of taking part in Learning Sets the delivery of this aspect of the 

programme has not been as successful as other elements (see more detail in Chapter 3).  The case 

study interviews highlighted a number of specific challenges and issues in setting up and taking part in 

local Learning Sets, which are summarised below:  

 Local authorities found it hard to drive the Learning Set agenda forward alongside the day-to-day 

priority of supporting families and cited capacity issues as a barrier to Learning Set engagement.  A 

few case study areas felt that the opportunity being a pioneer gave to plan and test different 

models before the programme was delivering on a significant scale had been a big advantage for 

them.   

 While some staff welcomed the flexibility in the guidance around Learning Sets, other local 

authorities found the openness of the guidance a challenge.  A perceived lack of guidance could be 

linked to a lack of drive and momentum behind Learning Set development for some case study 

areas.  

 Some staff reported negative experiences of Learning Sets.  Some events were viewed as being 

too operational in their content to represent an effective use of time for managerial staff, for 

example.  Some authorities felt that, given the differences in local models, the information they 

heard from other authorities as part of local Learning Sets was interesting and informative but did 

not offer directly transferable examples of good practice.  Transferability is a particularly challenge 

where local authorities have adopted considerably different ways of delivering Families First. .  

 Although some staff expressed a keen interest in the national events and recognised the value of a 

forum for sharing learning at national level, practitioners often felt that national events were less 

relevant to them.   

                                                   
72 National Learning Set Feedback Form, 2013. 



Evaluation of Families First: Year 2 Report  82 

 

 

There appears to be scope to increase the use of the Managed Learning Environment (MLE) to address 

some learning needs.  The MLE is an online system, accessible to local Families First teams, that is 

designed to support the application of learning.
73

   To date, 111 user accounts for the MLE have been set 

up and 53 users have accessed the MLE.  Notably, a few case study staff commented that online content 

would be valued to link practitioners in with the national learning agenda, and to share content from 

events that they are not able to attend.  Similarly, the MLE has the scope to link geographically-dispersed 

authorities using similar models of delivery.  This suggests there is demand for an online learning 

environment, and that more awareness-raising activity to promote the MLE resource should be helpful.  

5.6.2 Process results for Learning Sets 

In general, the case study interviews highlighted that the translation of learning into local-level 

improvements to delivery processes and approaches was a challenge.  In many ways it is too early to 

gauge the degree to which learning is being implemented.  

The stakeholder survey paints a relatively positive picture of the learning implemented through the 

Learning Sets, as 78% of strategic staff and practitioners stated that the application of learning from 

learning activities improved the quality of services delivered in their local authority area
74

.  As shown in 

Table 5.13 below, stakeholders on the whole were positive about the impact of Learning Sets on the 

design and delivery of each aspect of Families First.  

Table 5.13 – The impact of Learning Sets on service design and delivery 

 A great deal / fair 
amount 

Not very much / 
not at all 

Development and implementation of JAFF 78% 22% 

Development and implementation of TAF 80% 20% 

Process of commissioning and delivery of strategically 
commissioned projects 

72% 28% 

Allocation and implementation of funds ring-fenced through 
disability element 

62% 38% 

Delivery of Families First overall 80% 20% 

Services to children / families overall 82% 18% 
Source: Stakeholder survey, 2014.  Based on responses of strategic staff and practitioners who have attended an 

event. 

Evidence from the case studies suggests there are examples of the positive impacts of Learning Sets, 

including: 

 Simply by virtue of working with other local authorities to plan Learning Sets, some authorities 

report better working relationships with neighbouring authorities.  Staff are more aware of the 

challenges and issues encountered by neighbouring authorities, for example.   

 The process of taking part in multi-authority discussions has helped authorities to frame their key 

issues and challenges more effectively internally, and to think more strategically about the direction 

of their local Families First provision. For example, Cardiff’s approach to the strategic management 

of Families First was guided by how services were aligned in the Vale of Glamorgan.  As a result, 

Cardiff co-located services with Communities First and Flying Start as much as possible to 

encourage alignment and interaction across services.  

                                                   
73 The system has been developed by the Evaluation Team (Ecorys and Ipsos MORI) as part of the evaluation contract to 

support learning among local authorities. 
74 Stakeholder survey  
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 There are examples of good practice being shared between authorities which have informed the 

design of key aspects of the programme.  For example, the adoption of ‘Needs Cards’ to support 

local practitioners in the scoring element of the JAFF was introduced in Wrexham, drawing on a 

similar approach used in RCT.  The North Wales consortium is monitoring the implemented of TAF 

on an ongoing basis to identify other opportunities to refine its implementation. 

Despite positive examples of where Learning Sets have facilitated the exchange of learning between local 

authorities, the case studies present limited evidence to suggest that local authorities are implementing 

good practice from other areas to any considerable degree, at this stage in the delivery of the 

programme.  It is notable that stakeholders’ ratings for Learning Sets were lower in relation to the way 

learning had been applied after the event than any other aspect of Learning Sets.  Some authorities felt 

that the different models and approaches to process change across local authorities meant that Learning 

Sets would only ever be interesting, rather than equip them to change their own processes.  It is also 

clear that multi-authority learning has generally been limited to neighbouring authorities or those within 

the same consortium: a few authorities highlighted that they would like to benefit from sharing learning 

with authorities beyond their immediate neighbours.  

Whilst it is recognised that the National Learning Sets should accommodate this in practice, staff across a 

range of local authorities question the degree to which these have practically underpinned cross local-

authority learning at a national level to date. This was echoed by local stakeholders who noted that the 

last National Learning set for Families First was in January 2013.  

Success factors for Learning Sets 

Interviews suggest that a very carefully balanced set of conditions need to be in place in order for learning 

to be translated into local level changes, which include: 

 A mix of local authorities which identify with each other and have common challenges; 

 Similar levels of commitment and engagement from all participating local authorities (some 

stakeholders citied that Consortia members varied in their levels of engagement); 

 An understanding and awareness amongst staff that the Learning Sets are more than training 

opportunities, and aim to support improvements in local level delivery on the basis of cross-

authority learning; 

 The attendance of key decision makers, or clear mechanisms through which attendees can 

cascade learning from events up to staff able to review and make changes to delivery and 

approaches; and,  

 Clarity in the topics to the discussed and the expected range of staff attendees in order to make 

sure that the right group of practitioners/ managerial staff attend to have sufficiently focused 

discussions.  

5.6.3 Summary of Learning Set process outcomes 

The stakeholder survey and case studies highlight that increasing levels of information exchange 

between local authorities have informed the development of tools and local approaches, and that the 

Learning Set co-ordination has increased the level of strategic thinking around the ‘direction of travel’ for 

local Families First programmes. In some cases, improvements have been made to the effectiveness and 

efficiency of programme delivery as a result.  Despite the process changes brought about in relation to 

the Learning Sets, challenges remain in translating shared learning into local level improvements. There 
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is limited evidence from the case studies that this is happening to a great extent which reflects the limited 

amount of time over which the Learning Sets have operated to date, the difficulties of implementing 

specific elements of good practice shared by authorities implementing greatly different models, 

challenges around attendance (related to capacity), and limitations around the degree to which Learning 

Sets are able to facilitate the sharing of relevant information to those individuals able to enact change.  In 

the future, it will be important to communicate the value of Learning Sets in refining the ongoing delivery 

of the programme where authorities are using different delivery models to ensure this strand can achieve 

its full potential.   

Table 5.14 – Overview of process change for Learning Sets 

Process change  Progress (very good / 
good / mixed / poor / very 
poor)

75
 

Systems   

Learning from Learning Sets has had a positive impact on service design or 
delivery. 

Mixed 

Application of learning from multi- 
authority Learning Sets has improved the quality of services delivered. 

Mixed 

Increased degree of cross-working between local authorities at managerial 
level  

Mixed  

Staff   

Increased levels of awareness around general approaches to delivery in 
other Local Authorities 

Mixed 

Increased capacity and skills through participation in Learning Set events. Mixed 

Greater thinking around the capacity for local authority challenges to be 
addressed through a multi-agency approach.  

Good 

 

  

                                                   
75 As for the previous sections of this chapter, for the various process outcomes that we might expect to result from the 

programme, an initial judgement has been made as to the overall level of progress against each at this stage in the 

delivery of the programme, on the basis of the stakeholder survey, case study interviews and family interviews. Whilst this 

by no means offers a definitive assertion, it  highlights whether the evidence suggests marked progress across all/ the 

vast majority of local authorities (‘very good’), the majority of local authorities ( ‘good’), whether progress has varied 

considerably  between areas (‘mixed’) or whether there is limited or no evidence of process outcomes being achieved 

in this area to date (‘poor’). 
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6 Family experiences of support 

The aggregate impact of the changes in local authority processes and provision for families that were 

discussed in Chapter 5 can, to some extent, be reviewed through considering the experiences of 

families accessing the support offered.   This chapter summarises the experiences of families, as 

identified through the case study research with families and staff. 

The majority of the 23 case study families reported positive experiences of Families First, although a 

small number had mixed views.  The families that participated in the case studies are unlikely to be 

representative of all those Families First tries to work with, in that those who disengage from the service 

are unlikely to agree to take part in research about Families First.  Nevertheless, the case studies are 

useful in identifying the range of impacts that families feel the service has generated, exploring families’ 

experiences of the service, and in suggesting why the service has achieved (or failed to achieve) 

positive impacts in different circumstances.  The Family Outcomes data does not provide a clear picture 

on the rate of engagement/ disengagement with the programme.   

6.1.1 The key principles of Families First  

In the following sections we examine the extent to which Families First is delivered according to the 

principles prescribed for the programme.  

Family-focused 

There was evidence that Families First had used a whole-family approach in an attempt to improve 

family’s circumstances in most case study families.  Typical examples involved specific agencies 

working with individual members of the family to address the issues each faced, as well as working with 

the family as a group.  Family group activities included family play sessions and organising/leading 

family outings. Parenting support was a core part of the offer in many cases, and helped the family to 

function together more smoothly.  A fairly typical example of family support is provided in the box below.  

 

Family support helping to bring a family back together 

This single mother had two children, one of whom was exhibiting behavioural 

problems at school following the breakdown of her parents’ marriage.  Following a 

referral into Families First by the children’s school, the key worker offered full family 

support.  Key elements of the support included individual counselling for each 

family member; parenting support for the mother; and key worker-led activities with 

the family, such as family discussions and family play.  Following the support the 

daughter’s behaviour improved quickly at school.  The mother felt more confident 

in dealing with her family, and communicating with her children about her 

relationship with her ex-husband.  The mother also reporting using the parenting 

strategies she had been taught once the intervention had finished. The mother 

reported that, following the intervention, she felt like the family was a team again 

rather than pulling against each other, and blaming each other when tensions had 

occurred.  Key to achieving this was using more effective parenting strategies, and 

family activities that helped to bond them together. 
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In contrast however, in one of the case study local authorities there was evidence that services were 

sometimes targeted at individual family members, particularly when disability services were being 

provided.  For example, in one case a disabled child was the sole recipient of support, despite the fact 

parents had expressed a need for support and advice on dealing with their child’s disability.  In another 

local authority, there were a few cases where all family members except those with disabilities were 

receiving support: the intention was to deliver specialist disability TAF provision to disabled family 

members, but at the point of the interview this had not started.  In other local authorities broader support 

was provided for families affected by disability, and this was welcomed as a huge benefit to parents and 

the siblings of disabled children. 

There was evidence of variation across the case study local authorities in the way that “family” was 

defined, particularly in respect to adult children and absent parents.  Some authorities worked on the 

basis of ‘team around the household’, working with those resident, while in some authorities there was 

evidence that workers encompassed the wider family network.  In some cases, adult children were not 

considered to be part of the family unit: this had obviously limited the impact that Families First was able 

to achieve in one case where the rest of the family was experiencing problems as a direct result of an 

adult sibling.  In another authority, Families First workers covered adult children: however, the 

sustainability of this way of working was unclear because it effectively entails key workers taking on 

several cases at once (especially where adult children have their own families).   There was also 

variation in terms of the focal point of support within families: for example, in Gwynedd the parent/s was 

the focal point of support – the intention was to generate change in the family through empowering or 

supporting parents – while in Powys the child was the focal point as teams worked towards generating 

change in the family.   

Bespoke 

Most case study families felt that the support they received was targeted to help them address their 

specific needs.   

In part, this was because families felt they had been genuinely listened to when relaying their 

problems.  Several families contrasted this with previous experiences of having short visits from key 

workers/ social services where they told their stories, after which they were told they had no need for 

support.  

Families also welcomed the active role they had played in determining the services they received, 

and the collaborative nature of the intervention.  In several cases, families had been informed about the 

options available to them and guided about which to select, rather than having choices imposed on 

them by social services.  One case study family in Cardiff praised the way the Families First worker 

helped them to select services that would allow them to achieve the maximum impact in the shortest 

available time, rather than simply refer them to a plethora of services that might not fit their needs.  The 

way that families could input into the way TAF meetings were set up and run was also important: the 

meetings can be a daunting prospect, but allowing families to input into aspects such as the location of 

the meetings, and where individuals sit, can help to soften the prospect.  

For some families, the TAF action plan helped to formulate a programme of support that targeted 

their needs effectively.
76

  However, several case study families did not have, or were unaware of 

having, a plan.  Those with a plan found it helpful as a way of organising their thoughts, allowing them to 

target priority areas to improve, and providing a form of contract that told them what services they were 

                                                   
76 The TAF action plan is often known by different names to families, and the terminology varies by local authority.  
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entitled to receive and what their responsibilities were in return.  Families contrasted the plan with 

“scattergun” experiences of receiving support from multiple agencies in the past. 

Several families felt there were gaps in the support they received.  This was often due to specific 

agencies not engaging in family meetings (in a few LAs CAMHS was mentioned), and was sometimes 

because support targeted individual family members rather than the whole family’s needs.  

The key worker relationship was vital, but there is a challenge in balancing the need to support with 

the risk of over-dependency.  The attitude of workers was frequently noted as a major benefit: in 

contrast to other key workers, families reported that staff were approachable, non-judgemental, 

supportive, and proactive.  Many key workers had a “nothing is too much trouble” approach to helping 

their families.  In a small number of cases, it was clear that families were entirely reliant on key workers 

and felt they could not cope without them: in contrast, other key workers were taking steps to encourage 

families to gradually become more self-sufficient. 

“[The key worker is] someone on their side they can talk to and not be judged...it definitely helped him.” 

Powys family case study 

There were a small number of reports from families of key workers missing appointments because they 

were on holiday, or volunteers not honouring commitments: although rare, these incidents had an 

impact on the progress made by families, and undermined their trust in the programme and their 

willingness to engage with support.   
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Integrated 

Case study families were generally positive that services had been well co-ordinated across 

organisations involved, in direct contrast to services they had received prior to Families First.  In some 

cases, services were coordinated via informal communications across the agencies dealing with a 

family.  Across the case study areas, families reported that regular TAF meetings helped to pull 

together all the agencies that were working to help them, and kept them all abreast of progress.  As 

noted above, the lack of engagement of some agencies (CAMHS was noted on a few occasions) limited 

the effectiveness of TAF meetings in some cases. The family plan was also noted by families as 

significant in terms of joining-up the efforts of the multiple agencies they work with: the plan ensures that 

all agencies are aware of their role and the other support provided. 

"[Before Families First it was] backwards and forwards…hustle and bustle… appointments here and 

there… told different things…a big mess". 

Gwynedd family case study 

“Because everyone is in the same room at the same time a lot is achieved and things get done.” 
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Powys family case study 

Families reported some instances where services were duplicated, or where services had not 

communicated well with each other or with families.  For example, one family noted that, once they 

had completed TAF but continued to use Families First, the coordination felt apart and they had to 

contact individual agencies themselves again.  Another mother explained that she had only learnt of her 

son’s suicide attempt during a TAF meeting in front of a large audience of services.     

Key workers played a key role in organising and coordinating a targeted plan of support: one 

parent described them as ‘the main chairman’ who coordinated efforts across the several agencies 

involved and communicated only key information to the parent. One of the main advantages of a key 

worker was seen to be their knowledge of the services that would help families.  Where families 

perceived that workers lacked knowledge of the local service landscape, they were sceptical about how 

the workers could help them at all, this was most notable in cases about the support available to 

families with a child affected by disability.   

"She writes it all down and where everyone is at so I know where it’s at.  [The FF key worker] cuts it 

down to who can do what ‘cause she knows I get confused and stressed if too many people are working 

with me". 

Gwynedd family case study 

Practitioners in one authority highlighted how tools as simple as a written directory of the services 

available in the area were helping them to integrate support.  The directory meant staff could review the 

types of support available in the area, quickly locate and contact staff in other agencies to check 

whether they were already working with families and/or refer families to appropriate support.  Regular 

email updates and cascading meetings were also helping in updating practitioners about the services 

available locally.  

Proactive  

Families First seeks early identification and appropriate intervention for families.  In several cases, 

families were frustrated that they had not been referred into or told about Families First at an earlier 

point.  Some had serious needs, and some had experienced complete disruption to their lives before 

being told about Families First.  A few felt that families that are not on the social services radar slipped 

through the net, and that mainstream services were unaware that Families First exists and therefore did 

not refer at an early enough point.   
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Families also commented on how proactive the delivery of the intervention had been. In most cases, 

families reported that the time from referral to assessment was short.  However, there were challenges 

associated with how timely referrals into Families First were, and the speed of being able to access 

services after the assessments. 

In some cases, families reported being placed on long waiting lists before they could access projects 

they had been referred to.  In one instance, a family was awaiting a CAHMS assessment before their 

key worker could devise a support plan; the assessment was delayed, and there was no sign that the 

key worker had proactively pushed for the assessment to be complete.  In another case, a family was 

awaiting a child counsellor; although other family members were receiving support in the meantime, the 

impact of their support was limited because key issues relating to their child were not yet being 

addressed. 

Intensive 

Families expressed mixed views relating to the intensity of the help they had received.  While some felt 

it was appropriate, and praised their key workers for being available as and when they required help, 

several families felt that the low-level help they were receiving in some areas was insufficient to address 

the scale of the issue they were experiencing (e.g. one parent felt that more one-to-one support for her 

son was necessary to counter-balance the negative impact of his peer group on his behaviour, and a 

few felt that limited amounts of counselling had been inadequate). 

In some areas help is time-limited, and families have been told up-front that their support from Families 

First will last a set period without stating whether this is dependent on the amount of progress they have 

or have not made.  Families themselves did not always find this helpful or appropriate: some found it 

frustrating that support is due to be withdrawn after 20 weeks when they had not yet made progress, 

and another family reported disengaging from the service early because she did not want to start 

depending on something that would later be withdrawn.  In other areas families were unaware of any 

time limits on the support they received, and felt they were being supported until their goals were met. 

Families first working across the spectrum of need 

The case studies showed that Families First is working with families across the 

spectrum of need.  In some cases, families had reached crisis point before being 

referred to Families First.  For example, in one Cardiff family the mother was suffering 

serious depression alongside a number of medical conditions; the mother acted as 

a full-time carer for her son who had autism.  The father is a recovering alcoholic 

and currently out of work.  Their daughter has serious depression, and had 

attempted suicide on a number of occasions before they accessed support.  Prior 

to Families First, the support the family received appeared to be very limited, and 

had mainly been organised by the mother herself. 

At the other end of the spectrum, another Cardiff family was referred into Families 

First when their disabled son exhibited symptoms of anxiety.  His symptoms, and the 

focus given to him by his parents, has left other children in the family feeling 

somewhat neglected.  The family is primarily hoping that Families First can help to 

support the son to stay in school, by arranging access to appropriate support 

services that can help to alleviate his anxiety.  
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Many of the interventions offered through Families First projects are time-limited, for example a 

parenting course. However in several cases families asked for more support in sustaining the progress 

they had made once the intervention had come to an end.  This is particularly relevant to sustaining 

peer networks, for example one family was very positive about a project they had accessed for siblings 

of disabled children to meet and associate with those in a similar position, but was critical that no 

provision was made to arrange for semi-regular catch-up events to sustain these friendships. 

Local 

There was some evidence through the case studies of families receiving support from both Families 

First and other local programmes such as Flying Start and Communities First.  However, in most cases 

families were unaware of the funding for the particular support they were accessing.  Staff praised the 

fact that they were more aware of the range of local services available as a result of Families First, and 

better communications systems across local teams. 

Disability 

Although disability does not form one of the key principles of delivering Families First, it is one of the key 

elements of the programme and there are some differences in families’ experiences of services in this 

area which are worthy of note.  

The experiences of those accessing disability services were mixed, with some local authorities 

appearing to perform better than others.  In some authorities support was offered only to the disabled 

child, and not to the wider family.  There were also some complaints in one authority that services were 

focused on children with severe needs, and there was less opportunity for those with mild/moderate 

needs to get the help they needed.  In other areas, families reported not being able to access the 

support they wanted for their disabled children.   

One aspect of disability services that was praised was the chance for parents and siblings of disabled 

children to network with others in their circumstances.  This had a practical benefit, in sharing ideas and 

tips, but also helped to alleviate the sense of isolation that some experienced.   
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6.2 Key areas for investigation 

Overall, Families First has performed well in terms of delivering process changes related to JAFF/TAF 

and strategically commissioned projects. The development and roll out of JAFF and TAF has brought 

about overarching changes in terms of improvements to referral processes, family assessment processes 

and in the provision of family support services. Key changes include greater levels of consistency in 

assessment and information- sharing, more streamlined referral processes, and changes among staff 

including greater capacity, buy-in to TAF and communication between agencies. Information sharing 

remains a challenge, although there are some indications that Families First is having a positive impact 

on levels of co-operation and communication between services.  

Variable experiences of disability support 

This family of five has three children, two of whom are severely disabled.  The family 

was referred into Families First by their health worker and, although the family does 

not have a key worker, they treat the health visitor as their main contact if they 

need support.  TAF meetings were set up in the family home because the youngest 

child finds it easier to cope in a familiar location.  At the first meeting 

representatives from 12 organisations attended the meeting.  The mother has been 

impressed by the TAF meetings: ‘to have all those people round the table at the 

same time to see how hard they are working for your children is a wonderful thing, I 

feel very confident in the team we have around us’.   

Regular support includes the health visitor, a speech and language therapist, and 

parenting support.  The children also receive help through school, including 

through the SEN coordinator – who is arranging funding for equipment that will 

enable the children to attend school – as well as monthly visits from an educational 

psychologist, and support through the school nurse.  The eldest child is supported 

through a siblings group, which pulls together children who have disabled siblings.    

The parents feel it is ‘wonderful that there are so many people out there to help’.  

There have been some gaps in the support – the youngest child will have a delay in 

starting school because the funding for her place is not yet available, the parents 

would like more time to support their children with specific disability support issues, 

and the parents would like a support group to network with others in their position – 

but the family is very positive about the support they have received. 

Other families with needs arising from disability report mixed experiences.  For 

example, one family that has recently been referred report that – to date – Families 

First has concentrated only on one of their children who has mental health 

problems, but has not worked with the wider family, including their physically 

disabled son.  The family expressed a lack of confidence in their key worker, who 

did not seem to know about the services on offer locally that could help them, 

beyond services they were already aware of.  The family was unsure what to 

expect from Families First. 
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Staff and stakeholders consider that strategically commissioned projects have broadened provision, and 

that Families First has brought about improvements in the commissioning process and multi-agency 

working.  There is also general agreement that provision better reflects need than the provision delivered 

prior to Families First. Whilst there have been some clear successes with regard to the reduction of 

duplication and improved alignment of provision, the programme shows more mixed progress in terms of 

the effectiveness in identifying unmet need and delivering a comprehensive package of family support. 

Change in relation to disability and Learning Sets has also been positive, but slightly less so than other 

aspects of the programme.   

Services for families affected by disability have improved as a direct result of Families First.  Families 

First has funded new services, and led to better integration and co-ordination of existing services. 

Practitioners are now more aware of the range of disability provision and the value of integrating disability 

services with mainstream and other provision. However, key challenges remain: in particular the need for 

mainstream providers to be up-skilled to better understand the needs of families affected by a disability, 

and of the ways in which support can be integrated across mainstream services. These are key areas for 

the year 3 evaluation to explore.  

Learning Sets are generally viewed positively by practitioners, and can be seen as having led to good 

areas of joint practice and co-operation between local authorities. In some cases, improvements have 

been made to the effectiveness and efficiency of programme delivery approaches through the learning. 

However, as yet, evidence that learning is being effectively implemented by being translated into local 

level service improvements is limited. This issue will form a particular focus for the year 3 evaluation.  
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7 Family Outcomes 

7.1 Introduction  

This chapter reports on the outcomes of families supported through Families First, including 

families affected by disability. Outcomes are monitored under four areas: 

 working age people in low income families gain, and progress within, employment 

 children, young people and families in or at risk of poverty achieve their potential 

 children, young people and families are healthy and enjoy well-being 

 families are confident, nurturing, resilient and safe 

 

The evidence presented here is primarily drawn from Family Outcomes Tool data for families who 

have benefitted from local authority TAF processes, case study interviews with 23 families who 

have benefitted from either TAF and/or project(s) commissioned through Families First, and 

interviews with practitioners working with families in case study areas.  Please see Appendix 7.4 

for more information about the strengths and limitations of these evidence sources.
77

  It is worth 

noting that, for this report, baseline interviews have been conducted with families; the intention is 

to re-visit families later in autumn 2014 to gauge the longer-term impact of Families First.  As 

such, the third year evaluation report will include more detail about the programme’s impact than 

we are able to detect at present, although we comment on early evidence of impact where 

appropriate   

Families First practitioners who were interviewed as part of the case studies stressed that it is not 

always easy to measure the soft outcomes that the programme achieves, and that it is not always 

appropriate for them to capture evaluative data about families’ progress (for example, where 

families are in crisis, or perhaps do not realise they have received an intervention).  Nevertheless, 

the data available includes statistics and qualitative feedback from families about the way the 

programme has worked, and helps to build a picture of how and why the programme is/ is not 

effective in different circumstances.        

7.2 Sources of data available for tracking family outcomes 

At the inception of the evaluation, the evaluation team proposed that all local authorities adopt a 

common monitoring system to measure the baseline situation and progress of families.  This 

would provide a consistent means of monitoring the progress and outcomes of those families 

benefitting from Families First, so that data could be aggregated across all local authorities.  

However, establishing a common monitoring system was not possible, because at the point the 

evaluation started most authorities had already set up bespoke monitoring systems that were 

intrinsically linked to the family assessment tools they had developed.  

 

                                                   
77 Family Outcomes data is based on 567 cases provided across 15 local authorities.  The data is based on TAF 

cases, and only on those that closed in 2013. The data are reported by LAs using a common reporting template, 

with data derived from the Distance Travelled Tools they use locally to track individual families’ progress against 

the goals they establish.  Local authorities use a variety of Distance Travelled Tools, and each local authority 

mapped the indicators on their own tools to a common set of domains, as presented in the first column of Table 

5.2 
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A series of task and finish groups were established to explore with local authority Families First 

teams alternative methods of capturing data on family outcomes and progress.  The result of 

these meetings was the establishment of the Family Outcomes Tool framework.  Each local 

authority uses a Distance Travelled Tool in their assessments of families to record families’ 

baseline situation and progress during the intervention.  The Family Outcomes Tool framework 

asks each local authority to map the indicators they measure on their local Distance Travelled 

Tool onto a common set of domains.  Local authorities will be asked to submit data in the Family 

Outcomes Tool framework each year.   

Because of the way the data are aggregated, some local authorities will not contribute data 

towards particular domains because their distance travelled tools do not measure indicators that 

are relevant under some of the domains.  The specific indicators used under each domain will 

also vary from one local authority to another.  For example, the ‘Emotional health/ wellbeing’ 

measure in some authorities is based on a whole-family assessment of mental health, while in 

other authorities it focuses on children’s self-esteem and development.  Table 7.1 below gives 

some examples of the indicators which contribute to each domain across LAs. The Family 

Outcomes Tool only captures data for families who are helped by TAF only, and not those who 

only benefit from Families First projects.
78 

  

At the time of drafting this report, the first set of data was available from the Family Outcomes 

Tool: 15 local authorities had provided data.  In this section of the report, we complement these 

data through local authority progress reports which contain data for a larger number of families, 

but do not provide detail on each of the domains and outcomes areas.   We also draw upon 

qualitative in-depth interviews with 23 families (see Annex for more description of the case study 

methodology). 

 
  

                                                   
78 While some local authorities collect distance travelled data for families using projects, many do not.  In order to 

provide a consistent measure, only families benefitting from TAF are included in the Family Outcomes Tool data. 
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Table 7.1: The domains measured in the Family Outcomes Tool and examples of specific 
indicators used by LAs under each domain. 
 

Outcome area/ Domain Examples of Distance Travelled Tool indicators 

contributing to each domain 

Outcome #1: working age people 

in low income families gain, and 

progress within, employment 

 

Training, skills employment 

and income 

In temporary/ casual employment; access to training; 

access basic skills; income, employment and finance 

Outcome #2: children, young 

people and families in or at risk of 

poverty achieve their potential  

 

Engagement with school / 

formal education 

Attendance and participation in learning, education or 

work; access to extra-curricular activities at school 

Achievement and 

development 

Child developmental age; child communications 

development; speech, language and communication. 

Outcome #3: Children, young 

people and families are healthy 

and enjoy well-being 

 

Emotional health / wellbeing Parent and child emotional/ mental health; child 

emotional and social development; identify, self-

esteem, self-image and presentation 

Physical health (child) Accessing health appointment; child disability; physical 

development; general health 

Relationships and social lives Access to local community services; family network; 

social and community links; access to play/ sport 

Behaviour Behaviour; support challenging behaviour needs 

Outcome #4: Families are 

confident, nurturing, resilient and 

safe 

 

Parenting skills Setting routines and boundaries; emotional warmth 

and stability; access parenting groups; cared for and 

free from abuse and neglect 

Parenting capacity Substance misuse; parent physical health; parent 

disability or learning needs 

Home environment Appropriate and secure accommodation; housing; 

providing home and money; young people having 

independent living skills 

Source: Local authority mapping of Distance Travelled Tools to Family Outcomes Tool domains 
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7.3 Family outcomes 

As shown in Table 7.2, according to local authority progress reports 53% of families starting a 

TAF action plan had their cases closed with a successful outcome in relation to the TAF plan.  

Over a fifth of families had either opted out or did not engage with the programme.   

Table 7.2 –  Outcomes of families that have started a TAF action plan 

Outcome Number of 
families 

% of 
families 

Closed with a successful outcome in relation to the TAF 
action plan 

852 53% 

Closed due to family opt-out 190 12% 

Closed due to non-engagement 186 11% 

Closed as family moved out of LA area and referred to 
another LA 

22 1% 

Escalated to a statutory service 201 12% 

Stepped down to single agency intervention 108 7% 

Closed due to other reasons 61 4% 

TOTAL 1,620  

Source: Local authority progress reports, March 2014. 

Analysis of the Family Outcomes Tool data makes it clear that ‘forward movement’ does not 

necessarily equate to a ‘successful’ case outcome: families can exhibit forward movement without 

recording a successful outcome.  Furthermore, the direction of travel against individual domains 

paints a mixed picture (see Table 7.3- note that the number of families for which Family 

Outcomes data are available is smaller than the number of families covered in local authority 

progress reports, and as such the total number of families noted in Tables 7.2 and 7.3 differs).  

For all but one domain area, the majority of families exhibited no movement on the domains they 

had identified to work on.  The ‘no movement’ category accounted for between 46% and 70% of 

families on each domain.
79

   

The Family Outcomes Tool data and case studies both suggest that Families First is more likely 

to impact on soft outcomes than hard outcomes.  To some extent, this may reflect that it will not 

be possible to record forward movement against hard outcomes in some circumstances.  For 

example, the rate of forward movement is lower in relation to children’s physical health than any 

other domain (27%) and in some cases at least, this may relate to intractable physical health 

problems or physical disabilities.  The fact that forward movement is less likely on hard outcomes 

also highlights that Families First is working on entrenched issues with some families that will 

take a significant period of time to address.  Nevertheless, this finding highlights how challenging 

it will be to demonstrate population-level changes as a result of Families First.   

  

                                                   
79 It is worth noting that local authorities were typically able to measure families’ distance travelled only where 

families stayed engaged in the programme for a period of time, and their progress could be tracked over at 

least two timepoints.  As such, the non-engagement of around a fifth of families reported in local authority 

progress reports is unlikely to have a great impact on the family outcomes data shown in Table 6.3 (i.e. there are 

unlikely to be large numbers of non-engaged families in the ‘no movement’ category).   
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Table 7.3 – Direction of travel by outcome area and domain
80

.  Hard outcomes showing relatively 
small forwards movement are shaded pink; softer outcomes showing relatively 
large forwards movement are shaded green. 

Outcome area/ Domain % 

forwards 

% no movement % 

backwards 

Outcome #1: working age people in 

low income families gain, and 

progress within, employment 

29% 67% 4% 

Training, skills employment and 

income 

29% 67% 4% 

Outcome #2: children, young people 

and families in or at risk of poverty 

achieve their potential  

48% 47% 5% 

Engagement with school / formal 

education 

36% 59% 4% 

Achievement and development 30% 67% 4% 

Outcome #3: Children, young people 

and families are healthy and enjoy 

well-being 

59% 34% 7% 

Emotional health / wellbeing 45% 47% 8% 

Physical health (child) 27% 70% 3% 

Relationships and social lives 49% 46% 5% 

Behaviour 52% 42% 6% 

Outcome #4: Families are confident, 

nurturing, resilient and safe 

54% 42% 4% 

Parenting skills 40% 56% 4% 

Parenting capacity 36% 60% 4% 

Home environment 34% 63% 2% 

Source: Based on 562 families where Family Outcomes Tool data available, 2014 

To date, there is no evidence about the length of time taken to achieve forwards movement on 

hard and soft outcomes because there are relatively small numbers of families involved for 6+ 

months for whom data are available.  The relationship between forwards movement and duration 

of cases will be reviewed in the Year 3 evaluation report.  

7.4 Outcomes for families affected by disability 

The outcomes for families affected by disability are relatively positive compared with overall TAF 

figures, with successful outcomes recorded for 71% of families starting a TAF action plan.  To 

some extent, this reflects much lower levels of family opt-outs and non-engagement compared with 

families in general (8% compared with 23%). 

                                                   
80 Table based on 562 TAF families across 15 LAs providing Family Outcomes data.   
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Table 7.4 – Outcomes of families with additional needs relating to disability that have started a TAF 
action plan 

Outcome Number of families 
with needs relating 

to disability 

% of families with 
needs relating to 

disability 

Closed with a successful outcome in 

relation to the TAF action plan 

87 71% 

Closed due to family opt-out 5 4% 

Closed due to non-engagement 5 4% 

Closed as family moved out of LA area and 

referred to another LA 

2 2% 

Escalated to a statutory service 14 11% 

Stepped down to single agency 

intervention 

7 6% 

Closed due to other reasons 2 2% 

TOTAL 122  

Source: Local Authority progress reports, March 2014. 

7.5 How is Families First achieving positive outcomes? 

The family case studies give an indication of the types of short-term outcomes families have 

experienced as a result of working with Families First teams, and the types of interventions that 

have helped some of these families achieve positive outcomes.  The case studies, like the Family 

Outcomes Tool data, suggests the rate of forwards movement is higher for domains relating to 

‘soft’ outcomes such as emotional health and wellbeing, relationships and social lives and 

behaviour, at least in the short-medium term.  Typical examples of positive impacts reported by 

families include: 

 Improved confidence and resilience as a result of emotional support through counselling.   

For example, the mother of one family reported feeling more in control of her family, and 

more confident in both addressing long-term emotional problems and dealing with her 

children following counselling.  A few parents mentioned that they appreciated having the 

guidance of a counsellor, and/or someone to reassure them that their decisions and 

approach were sound.  These parents reported feeling that they were better able to cope 

with their lives and families.  Parents often mentioned feeling ‘empowered’ to take back 

control of their own lives following Families First support (see case study box below for an 

example). 

 Improved confidence in parenting as a result of parenting courses that taught parents 

practical tips around setting boundaries and routines.  Parents reported that strategies had 

helped to settle children, ease family relationships, and improve children’s behaviour at 

school.  Parents also reported using the strategies after their involvement with Families 

First projects had ended.   One mother reported that she had a greater respect for family 

life, and a better understanding of her role as a mother following a parenting course.  As a 

result, relationships within the family have improved: the mother and her partner are more 

open with each other and have matured as parents, while communications with their 

children have improved. 

 The resolution of practical issues.  Key workers intervened to resolve issues such as 

payment plans to pay off debts, intervening to move children to new schools, resolving 
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bullying problems, applying for access to benefits.  In many cases, resolving these issues 

gave parents the space to concentrate on other issues.   For example, one mother reported 

that the Families First worker had arranged for her son to move to a new school from a 

school where he was unhappy, and had advocated on her behalf to resolve long-term debt 

issues.  As a result, the mother was no longer in fear of debt collectors approaching her, 

giving her the physical and mental space to focus on other areas of family life.  In another 

family, a key worker had helped to resolve an overcrowding problem caused by multiple 

generations of a family living in the same household: tensions within the family had eased 

considerably and quickly as a result of the key worker organising new housing for the 

family. 

 Improved family relationships as a result of family counselling and family activities.  Family 

relationships had been smoothed through participation in fun family activities and play 

sessions.  For instance, some families reported that stressful events in the family had 

disrupted their relationships and that their key worker organising family activities made 

family members feel ‘part of a team’ again.  In other cases, taking part in low-cost or no-

cost family activities, such as visiting local parks or family games, acted as good examples 

of ways that parents could continue to engage in family activities on their own.   
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Empowering families 

This family had already hit crisis point prior to engaging with Families First: the 

children had previously been taken into care following a judgement they were 

being neglected, the mother had lost her work during a period of mental health 

problems, and the house and garden were in a state of neglect.  

Previous experiences of support were not positive: services were not targeted, and 

there was no delineation of responsibilities across the organisations involved.  

Services either listed the family’s problems rather than trying to help resolve them, 

or did everything for the mother so that she felt helpless when they were not there 

to support her. 

The Families First key worker listened to each member of the family and put 

together a plan ‘without spin’ or judgement. The plan focused on a few priority 

issues to address, with strict time limits and responsibilities for each. While the family 

was nervous before the first TAF meeting, they found it a positive experience 

because they could tell each service provider what they needed. The key worker 

was ‘amazing’ because she was a great communicator, was aware of the services 

available in the area, and helped the family focus on priority issues that would 

quickly make a big difference. 

There were lots of immediate practical impacts from working with Families First.  The 

mother received help with managing debt, and now has a payment plan she can 

manage and no longer receives phone calls from debt collectors.  The daughter 

has received help with bullying and has returned to school, and the son is happier 

after moving schools. Family relationships have improved, particularly as the key 

worker taught them no-cost ways of having fun together such as going to the park.  

Plans for the future include the mother’s aspiration to return to work, and continuing 

to support her children to get the support they need. 

(Cardiff Family 1) 
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7.6 Summary of findings and key areas for investigation 

In the short-medium term at least, Families First seems to be most likely to demonstrate positive 

impacts on soft outcomes, such as emotional health, relationships and behaviour, and less likely to 

impact on harder measures such as training/skills, children’s health and the home environment. In 

line with this, the case study families described huge increases in confidence and many reported 

feeling empowered.  However, it was evident that movement on entrenched problems was less 

likely, at least in the short-medium term.  These findings highlight the challenge of demonstrating 

the impact of Families First – especially at the level of population indicators.  

Outcomes appear to be slightly more positive for families affected by disability, where 71% 

recorded successful outcomes in relation to the TAF action plan, compared with 53% families 

across Families First as a whole.   This appears to be due in part to lower rates of non-engagement 

and opt outs among disabled families: across the whole programme 23% of families opted out or 

disengaged from Families First, compared with only 8% of families affected by disability.  The 

reasons for this need to be explored in the next phase of the evaluation, but the difference may be 

due to families affected by disability being more receptive to the need for support, and having a 

greater practical need to engage with support in the short-term.   

Long-term support starting to make an impact 

This family’s teenage daughter had extreme anxiety issues that were preventing her 

from attending school or leaving the house, and causing friction among the rest of 

the family when the parents’ attention was focused on one child at the expense of 

her siblings.  The school’s approach was punitive: Education Welfare Officers were 

concerned with the legality of their daughter attending school, assumed that non-

attendance was due to apathy, and provided no support to the family to resolve 

the underlying issues.  

 

The parents paid privately for counselling which was unsuccessful before being 

referred to Families First by her daughter’s school.  The parents felt they were left on 

their own to cope and that neither the school nor Welfare Officers understood the 

problem.   The family now attend regular TAF meetings at the school, although they 

perceive that meetings can be swayed to the school’s preferences rather than 

their own needs.  The mother does not think the family had an initial assessment and 

the options setting out what support was available were not set out for them at the 

initial TAF meeting.  The family would also have liked a key worker to guide them 

through the process: at times the mother felt like she was on her own and very 

uncertain about how to ‘do the right thing’ for her family. 

 

Through Families First the daughter accessed CBT for 10 months which has been 

‘brilliant… we called [the CBT counsellor] Nanny McPhee’.  The daughter is now 

able to attend school three days per week and has started going out socially.  The 

mother has accessed parenting courses, and now feels supported in how to deal 

with the issues her daughter faces.  Other members of the family feel that 

relationships have improved now that their parents’ attention isn’t so focused on 

one child. 

 

(Powys, Family 3) 
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The following areas will be investigated in further depth in the final (year 3) evaluation report: 

 There is currently limited data on the outcomes of families engaged in the programme for 

longer periods of time.  It will be valuable to explore the longer-term outcomes for families, 

and in particular to explore whether there is greater impact on hard outcomes/ entrenched 

issues where families are engaged over a longer time period. 

 At this point, Family Outcomes data is available for a limited number of families.  It will be 

valuable to review these data among a larger pool of families across more authorities.  This 

will give the scope for more analysis of the typical duration of support, the relationship 

between the duration of support and family outcomes, as well as a clearer picture on the 

typical rates of forward/no movement across the needs with which families present. 

 A significant minority of families disengage from the programme.  The evaluation will look to 

investigate the factors underlying family non-engagement with the programme, and practices 

that appear to be helpful in engaging with families. 

 Investigate the support provided for families affected by disability in greater depth, and in 

particular whether services are sufficiently coordinated and family-focused 
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8 Conclusions and 
recommendations on ‘what 
works best’ 

This chapter sets out our conclusions based on the evidence provided throughout this report.  The 

first section assesses the progress made in implementing key elements of the programme.  The 

later sections explore key lessons learned, and provide a summary of what works best in achieving 

positive family outcomes.  

8.1 Conclusions: progress in implementation  

In this section, we review progress in implementing Families First against the key objectives of 

each strand of the programme.  Table 8.1 below highlights key areas of progress.   

 Stakeholders’ and families’ views paint a positive picture about the impact of Families First 

on both local service organisation and families’ experiences of services.  Stakeholders 

perceive that Families First has prompted an improvement across all the key aspects of 

service delivery that the programme aspired to change.  In general, families who had 

received support from other agencies in the past felt there was a tangible difference in the 

nature and coordination of support they received from Families First. 

 The experiences of stakeholders and families endorse the design principles of Families 

First.  Whole-family assessments and support, TAF working, and the co-ordination of 

services, are widely viewed as being more effective than previous ways of working in 

identifying families’ needs and providing family support.  There is evidence that the 

programme is targeted across the spectrum of need, rather than focusing on early 

intervention, although the targeting varies by local authority.  In some authorities, 

thresholds for TAF support are set fairly high, and in some cases Families First works in 

tandem with social services.   

 JAFF/TAF and commissioning processes have taken longer to establish than originally 

anticipated.  Local authorities are still refining JAFF/TAF processes.  This reflects that 

Families First involves significant changes in the way authorities work, and requires cultural 

change, for example in redrawing roles and contracts, and engaging more broadly across 

sectors.   This is particularly the case where everybody’s business TAF models are used, 

which take a significant amount of work to implement, and require much greater levels of 

engagement across the workforce. The area of slowest progress is learning sets, with six 

authorities reporting no spending in this area in 2013/14.  There are issues around the 

clarity of the guidance on learning sets, and uncertainty among staff about how to progress 

this element.   
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Table 8.1 – Progress in the implementation of Families First against key policy objectives: a summary of key points from earlier chapters 

Element  Policy objectives Progress toward objectives 

JAFF 

JAFF is designed to encourage 
agencies to work together to assess 
whether a family needs support, and if 
so, the nature of the support required.  
The new framework should 
demonstrate innovation; take account 
of the family and support engagement 
with the family; and ensure that 
information is accessible, meaningful 
and useful. 

 Progress: All JAFF models are operational, but a few LAs are yet to roll out the framework to 
the whole authority.  

 Engagement in design of JAFF: JAFFs have been designed in consultation with a wide 
range of agencies, and through multi-agency steering groups.  There is a significant amount of 
ongoing work to refine the JAFF across authorities. 

 Adherence to design principles: Findings from the research suggested a wide range of 
local stakeholders felt that the JAFF has been developed in alignment with the anticipated 
design principles (throughout Wales), including engaging the whole family in the assessment 
process. These views were echoed by families benefitting from support through the 
programme, who suggested that the assessment process allowed them to actively plan a 
package of support tailored to their needs.  

 Effectiveness: The evidence to date has suggested there is a widespread perception 
amongst stakeholders that Families First has led to or contributed to substantial improvements 
in processes for family assessment, particularly through securing more comprehensive 
assessments of strengths and needs.  Staff also praised the workforce development agenda 
under Families First as helping them to improve skills and capacity in the sector, as well as 
raising awareness of the early intervention and family support agenda. 

TAF 

TAF working typically involves: 
 
 Professionals from different 

agencies meeting regularly to 
discuss a family’s needs. 
 

 Typically a key worker acting as the 
main contact for the family, and 
coordinating agencies’ support. 

 
 Ensuring that support meets the 

needs of the family, and not solely 
the child’s, circumstances and 
needs. 

  

 Awareness and engagement: Awareness of Families First is more widespread among staff 
based in local authorities than those based in other public service organisations or voluntary 
sector agencies. Local authorities are investing in awareness-raising activities to address this. 
Lower levels of awareness and lower levels of engagement in some sectors may be a factor in 
the delayed referrals into Families First that some case study families reported. Findings 
across the stakeholder survey and case studies suggest there are particular challenges in 
engaging health service staff, while referrals data suggest a lack of engagement with adult 
support services. 

 Referrals to JAFF/TAF:  Across all LAs, 2,187 families have completed a JAFF, of whom 
close to two thirds moved on to TAF support. A wide range of organisations have been 
involved both in referring individuals for JAFF/TAF and in delivering JAFF assessments. There 
is also evidence that local authorities have made substantial investments in training staff 
outside the Families First team to enable them to refer into and deliver JAFF assessments.  
However, despite these efforts, there were a significant number of inappropriate referrals into 
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 JAFF, suggesting that more awareness-raising work is needed to refine the referral process..  

 Key worker: Families benefitting from TAF indicated that the key worker role was well 
specified, with staff being approachable, non-judgemental, and supportive. However, there 
have been some issues with over-dependency, as some families have become overly reliant 
on the key worker and feel unable to cope without them.  

 Multi-agency working: Strategic staff and practitioners surveyed generally agreed that the 
local TAF models include effective input from key workers/lead professionals (90%).  Most 
agreed that the TAF models include effective input from all agencies relevant to the case 
(88%). However, there was some suggestion from families that on occasions there have been 
gaps in the support package where other agencies have not attended family meetings. 
Particular challenges have been faced in engaging health workers in this process (owing to 
differences in culture, workloads, and misaligned incentives).  

 Information sharing:  There has been progress in encouraging information-sharing across 
agencies, which is a critical underpinning to the success of JAFF.  However, evidence from 
the survey and case studies suggests there is room for improvement: for example, some 
agencies have not signed up to information-sharing protocols which limits what can be 
achieved at TAF meetings. 

 Addressing needs: Staff are positive about the way TAF addresses families’ immediate 
presenting needs (84% consider it effective in this regard) and underlying needs (76% rated it 
effective).  Staff interviewed as part of the case studies felt that the comprehensive 
assessments were effective in identifying broad needs across the whole family.     

Strategic 

Commissioning 

LAs should commission:  
 a coherent and structured set of 

projects, that in turn contribute to 
population outcomes; 

 based on a local assessment of the 
needs of children and families; 

 with a focus on delivery through 
prevention and early intervention; 

 consider joint commissioning – both 
across agencies and across 
multiple authorities, 

 a smaller number of large-scale 
strategic projects rather than a 
large number of small-scale 

 Progress: 199 projects had been commissioned in Q1-3 2013 compared with 159 projects 
across the first year of Families First.  Commissioning projects to deliver family support 
accounts for the bulk (73%) of authorities’ spend on Families First.  The process was 
challenging but 70% of stakeholders were satisfied with the way projects have been 
commissioned overall. 

 Strategic approach:  While stakeholders were relatively satisfied that commissioning 
strategies were based on effective assessments of local need (68% satisfied), a smaller 
proportion was satisfied that children and young people had had an input (54%). However, 
where needs assessments have led to decommissioning existing projects (and re-
commissioning), there has been some disruption (stakeholders were relatively dissatisfied 
with the process of decommissioning).  Through the case studies, examples of joint 
commissioning with Communities First, and Flying Start emerged – these were particularly in 
evidence where Families First and other programme staff were based in the same teams.  
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bespoke projects; 
 a set of time-limited projects, with a 

clear exit strategy; and 
 include the voice of children and 

families in the commissioning 
process. 

 Strategic projects: There is clear evidence from case study areas that the number of projects 
and number of delivery partners has fallen and that the average cost per project has risen 
under Families First commissioning compared to Cymorth; however, there remains a 
significant number of agencies in the delivery of Families First and there is some evidence 
that efficiencies can be found.  There is evidence of good practice in the ways of working 
together as consortia, including significant efficiencies being achieved through respecifying 
projects, and close monitoring of each member of the consortium’s roles. However consortium 
relationships have yet to be fully tested in flexibility and sustainability.  

 Involvement of children and families in commissioning: a significant minority of 
stakeholders (22%) did not consider that children and families had been effectively consulted 
in the commissioning of projects.  

 Prevention and early intervention: in commissioning projects, authorities appear mainly to 
be population outcome focused rather than focusing on early intervention / prevention.  This is 
largely due to pressures to show impact at the population level, both in terms of reporting to 
Welsh Government and (in some cases) in convincing staff locally of new models of working.  

 Strategic alignment and joint commissioning: There are examples of strong alignments 
between Families First, Communities First and Flying Start, including jointly-funded posts, 
common assessments, and match funding of projects.  However, a quarter of staff who were 
surveyed considered the strategic alignment of these programmes to be poor. Thirty eight of 
these projects involved joint commissioning. 

 Project progress: Projects were generally considered to be performing well by Families First 
staff, with 81% rated as showing a ‘great deal’ or ‘fair amount’ of progress.   

 Accountability: There has been a shift in the culture of commissioning and monitoring of 
projects.  Compared with arrangements in place under Cymorth, projects are held more 
accountable and more closely monitored.  

Disability The guidance encourages LAs to 
focus on: 
 
 improved co-ordination and 

integration of services; 
 income maximisation and 

awareness of welfare rights; 
 improved access to employment, 

education and training; 

 Progress: Staff acknowledged this element had been slower to progress than other elements 
of the programme.  In some cases, staff felt they lacked the necessary data to identify the 
needs of disabled families and children.  The number of disability projects being delivered has 
increased from 49 in 2012 to 87 in Q1-3 2013.  Disability projects were considered to be 
progressing well, with 71% rated as showing a great deal/ fair amount of progress. In eight 
authorities, all the disability projects run in 2013 were new.  There was evidence of more 
authorities offering disability training as part of their workforce development in 2013 than in 
2012.   

 Mode of engagement: Families with additional needs relating to disability were most 
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 supplementary provision of short 
breaks and respite; 

 training for specific child care 
provision; 

 training and other support 
opportunities for parents; and 

 increased access to play and 
leisure, including pre-school play 
provision. 

commonly referred only to a commissioned project (75% of 1,824 families with disability 
needs), while a significant minority were supported through TAF (16%).  

 Effectiveness: Stakeholders’ ratings of the design of disability services were relatively poor 
compared with other elements of the programme.  For example, only half (52%) felt there was 
a clear vision and set of objectives around disability in their area.  A smaller proportion 
perceived Families First had led to an improvement in disability services than any other areas 
of family support.  Ratings were also relatively poor as to whether local needs assessments, 
and the needs of families, had formed the basis of the local disability strategy. 

 Although local authorities considered that progress in setting up the disability element had 
been relatively slow, outcomes data for families affected by disability were relatively positive 
when compared with all families on the programme.  This is largely because families affected 
by disability are less likely to disengage from the programme. Whether the better engagement 
rates are due to family circumstances, or the quality of support received, will be explored 
further in the next evaluation report.   

Learning sets The guidance states that LAs should 
participate in local and multi-authority 
learning sets.  These should: 
 have a ‘broad membership’ of both 

managers and practitioners, with all 
members taking an active role to 
support a participatory approach to 
delivery;  

 be focused on particular activities 
or work-plans;  

 meet regularly;   
 promote reflection and learning as 

well as challenge and support; and, 
 improve the delivery and quality of 

services.  

 Progress:  Progress on learning sets appears to be relatively slow compared with other 
elements of Families First.  Three authorities reported spending nothing on learning sets in 
2013.  Local authority reports show a greater degree of underspend among a larger number of 
authorities, than any other element of Families First. 

 Reasons for the slower progress relate to a lack of understanding of the goals of learning sets, 
and – for some issues – a feeling that multi-authority sets have limited value when authorities 
are using such different models, and working with different populations.  Staff also cited 
capacity issues in driving forward the learning set agenda alongside day-to-day delivery of the 
programme. 

 Membership: Local authority reports show that 120 local or multi-authority learning sets 
have/are being delivered in 2013.  Families First core team members were likely to be 
involved in learning sets, but wider membership appears to be less common. 

 Focus of learning sets: The focus of learning activity has shifted from design and 
development, to reviewing ‘what works best’ in 2013. Learning sets focused on workforce 
development and commissioning were significant in both 2012 and 2013.  

 Promoting learning and improving delivery: The impact of learning sets appears to be 
mixed.  Most (76%) stakeholders were satisfied with the way learning had been applied after 
participating in multi-authority learning sets.  However, the case studies presented limited 
evidence to suggest that local authorities are implementing good practice from other areas to 
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any considerable degree.   

National 

management 

and 

governance 

National arrangements will 

incorporate: 

 good communication between the 
Welsh Government, local 
authorities and the third sector in 
order to achieve a coherent set of 
aims and objectives, and to 
promote multi-agency and multi-
authority working; 

 an appropriate monitoring 
framework with which to assess 
progress against key objectives; 
and,  

 sound risk management in 
understanding the factors and 
influences (from both within and 
outside of Families First) that will 
shape whether the programme 
meets its intended objectives. 

 Communication and support: Stakeholders were positive about the support provided by the 
Welsh Government to those delivering the programme, with 72% considering this to have 
been successful. However, views about the Welsh Government’s leadership of Families First 
were mixed.  Many stakeholders (44%) perceive a lack of coherence between Families First 
and other family support programmes at the national level.   

 Promoting multi-agency and multi-authority working: feedback from the national learning 
set in 2013 was positive.  A second national learning event will take place in autumn 2014. 
More continuity in account management should help to promote greater levels of multi-agency 
and multi-authority working in future. 

 Monitoring framework: there were relatively high levels of dissatisfaction among 
stakeholders (39%) about this aspect of the national programme management.  Findings from 
the case studies suggests this is down to the framework being established after authorities 
had designed local approaches (and in some cases necessitating changes to local reporting 
and monitoring), and the time taken to establish a monitoring framework. 

 Risk management: in view of forthcoming challenges around reduced local authority budgets 
and mergers, this element of national governance is likely to assume great significance in the 
coming year. 

Family 

outcomes 

Outcomes are monitored under four 
areas: 

 working age people in low income 
families gain, and progress within, 
employment 

 children, young people and families 
in or at risk of poverty achieve their 
potential 

 children, young people and families 
are healthy and enjoy well-being 

 families are confident, nurturing, 

 53% of TAF cases which closed in Q1-3 2013 had a successful outcome in relation to the TAF 
outcome plan.  Of 122 families with needs relating to disability, 71% of cases closed with a 
successful outcome in relation to the TAF plan.  However, the case studies suggest that 
families affected by disability were less likely to be happy with their family goals and the 
support provided. 

 In general, the delivery of support to families adheres to the principles set out in the guidance. 

 TAF targets families with multiple and complex needs.  Projects commissioned through 
Families First work with a broader spectrum of families, from early intervention through to 
remedial support.  During the life of Families First there is evidence that thresholds for 
statutory support have risen in several local authorities.  In some cases this has meant 
Families First is working with higher-need families who are no longer eligible for statutory 
support.     
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resilient and safe  Evidence from the Family Outcomes Tool and case studies suggests the programme has a 
greater impact on soft than hard outcomes: observing change at the level of population 
indicators is likely to be a challenge. 
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8.2 Lessons learned 

The following table provides a summary of key lessons learned, and the advantages and 

disadvantages of the way in which key aspects of the programme have been implemented.   

Table 8.2 – Lessons learned 

Aspect Comments / advantages / disadvantages 

Alignment of 

Families First and 

other 

programmes 

Some staff perceive there are conflicts or a lack of alignment of the needs/ 

requirements of individual programmes. For example, alignment in national 

policy guidance around the assessments required for different programmes 

might help with local alignment (for example, Flying Start guidance does not 

reference JAFF assessments).  Other staff explained that national auditing 

requirements for individual programmes inhibits the extent to which they can 

readily co-fund or co-staff projects.  

Governance The links between Families First and other areas of the authority vary 

depending on the location of the Families First team.  Where Families First sits 

within social services, there appear to be smoother step up/step down 

transitions with Families First; where the team sits within education, 

relationships and referral routes through schools are stronger; where the team 

is based in teams with Communities First and Flying Start those programmes 

are better linked.  However, no single authority seems to have succeeded in 

making strong links across all areas.  

JAFF/TAFF 

delivery models 

Decentralised “everybody’s business” models are likely to be more sustainable 

if Families First funding is reduced in future, and give scope for early 

intervention principles to be embedded across children’s and adult services.  

However, the model involves greater investments of time and money to set up 

and work efficiently, and requires wide-reaching and significant cultural change 

across all organisations involved to be effective.   

Centralised models are likely to be less sustainable, but have the advantage of 

being relatively straightforward to coordinate.  Centralised models also allow 

for clearer accountability and monitoring. 

The balance of 

spend across the 

elements of 

Families First 

In most authorities, commissioned projects account for the bulk of Families 

First spending, although JAFF/TAF accounts for the largest part of the budget 

in a few authorities.  The variation in JAFF/TAF spending reflects the delivery 

models used (see above).  There is no evidence to date to suggest that ring-

fencing is required to protect the focus on JAFF/TAF, which are core elements 

of all authorities’ offer.  However, it may be worth revisiting this issue in the 

context of any budgetary restraints that may be introduced in the future.  Any 

ring-fencing that was introduced would run the risk of disrupting the 

programme’s delivery by being incompatible with the models authorities have 

developed.   

Targeting of 

families 

Local authorities are able to define the thresholds for family support, and there 

are wide variations in how this is defined: in some authorities Families First is 

exclusively an early intervention programme while in others Families First 
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works across the spectrum of need.  Case study evidence suggests that 

practitioners consider TAF to be better able to engage families than social 

services, even where families qualify for statutory support; in some areas, 

social services team use the relationships built by Families First teams as a 

route to gain access to families.    

Engaging 

agencies 

It is relatively straightforward to engage commissioned projects in all the 

requirements for Families First.  It is more challenging to engage mainstream 

agencies so that they are aware of the services available, refer into Families 

First where appropriate and in a timely way, and take on the key worker role 

(where local models require this).  There are promising examples of peer-to-

peer support to support those unfamiliar with conducting JAFF assessments in 

one LA.    

Commissioning/ 

decommissioning 

It is too early to conclude whether the lead provider model – whereby one 

agency leads a consortium of smaller agencies to deliver a project – works 

effectively and cost-efficiently.  The model has the potential to ensure smaller 

agencies can continue to play a role in family support services.  This may be 

particularly important since smaller agencies are often believed to be 

particularly skilled in understanding families’ needs.  

However, partnership working has the potential for inefficiencies and conflicts, 

particularly where the relative size of the elements delivered by different 

agencies needs to be adjusted to meet demand.    

There is a wealth of evidence available on what works in commissioning that 

may help to smooth the process of commissioning in future.  (See for example 

the Welsh Government-commissioned ‘Best Practice in Families First 

Commissioning’.)  

Disability  There are challenges around how best to cater for the particular needs of 

families affected by disability.  Authorities are using a range of approaches.  

Disability TAF services have the potential to provide specialist services and up-

skill mainstream workers.  However, it is important to coordinate the services 

provided through Disability TAF teams and regular TAF teams, and to ensure 

these teams work together to provide whole-family support.  

Learning sets Learning sets appear to be most useful where they include a mix of authorities 

that face common challenges; where authorities approach learning sets with 

the aim of supporting improvements in local delivery rather than as a training 

opportunity; where they are attended by key decision makers, so that changes 

can be made to delivery as a result; careful planning of the topics and 

attendees to make sure that the right group of practitioners/ management staff 

attend to allow sufficiently focused discussions.  

 

8.3 What works best in supporting families 
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The case studies suggested how the types of support provided to families (Table 7.3) and the 

specific ways in which support is delivered (Table 7.4) can help Families First to be effective, in 

those instances where it works well.  The tables show common ways of working with families that 

were used across the case study local authorities, and which staff and/or families highlighted as 

being effective.  The key worker relationship underpins the effectiveness of Families First, and a 

strong, trusting and collaborative relationship is vital.  Practitioners highlight that the different style 

of working compared with a more punitive social services approach – informal, collaborative, and 

building on families’ strengths – is key to the impact of the programme on families. 

Table 8.3 – What works best and why: the types of help provided 

What works best Why 

Advocacy – for 

example, helping 

families resolve 

problems relating 

to debts, housing, 

school bullying, 

benefits 

Families lack knowledge of ‘the system’, the services available locally, and 

their entitlements.  Many also lack confidence to deal with issues on their own.  

In many cases, key workers advocating on behalf of families was a ‘quick win’ 

for the key worker, and the resolution of this type of problem appeared to give 

the family the space/ capacity to start to tackle other issues they faced.   

Networks and 

groups – for 

example parents 

groups; children’s 

groups; siblings 

of disabled 

children 

Helped individuals to feel less isolated, and allowed them to learn from others’ 

experiences.  In a few cases, parents reported that social networks developed 

as part of Families First courses had outlived the formal part of the process as 

parents themselves now organised groups, and a few felt that the support they 

derived from these informal networks was as good as, or better, than the 

formal support they had received. 

Role models Where young teenagers and adults were experiencing behavioural problems, 

the key worker could act as a positive adult role model outside the family who 

could engage them in activities.  Some families felt they counter-balanced the 

negative effects of peer groups. 

Family activities Family play sessions and trips organised by key workers had the potential to 

bring families back together, where they had been ‘pulling apart’ under 

pressure.  

Emotional 

support – 

parenting support 

classes; one-to-

one coaching; 

mentoring; family 

counselling and 

play sessions to 

build family 

relationships 

Emotional support was successful in helping families who had reached a point 

where they were unable to tackle problems on their own, and needed advice – 

or sometimes just reassurance that their own judgements were sound. This 

support often appeared to be most effective and sustained where key workers 

taught parents and children strategies to cope with issues: in several cases, 

families noted that they had continued to use these strategies since completing 

Families First.  Families felt that the emotional support they had received had 

empowered them, built their resilience to deal with problems in the future, and 

several felt that it had helped to keep their family together. 

Practical help – 

form-filling, 

Parents noted that other services might identify a problem, and perhaps ‘tell 

you what to do’, but Families First is effective because it provides the practical 
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managing health 

appointments, 

transportation 

and emotional support to enable them actually to achieve it.  In rural areas, 

transportation is a significant issue in terms of accessing services. 

 

Table 8.4 – What works best and why: ways of working with families 

What works best Why 

Eligibility not 

defined by 

geography 

Other services, such as Flying Start and Communities First, are often restricted 

to particular postcode areas.  The great advantage of Families First is that it 

allows support to be targeted at families in need of support, and allows workers 

to be flexible in the service offer.  

Family plan / TAF 

meetings 

Family plans help families to organise their thoughts, and prioritise areas to 

focus on.  They provide a contract of what families, and agencies, have agreed 

to do.  They enable integration of services across agencies. They provide a 

sense of progress for families that is motivating.   

TAF meetings were helpful to both families and practitioners, although families 

sometimes found the prospect of meetings daunting.  

Broader 

conception of 

practitioner roles 

Practitioners say an advantage of Families First is that it gives them license to 

help families with wide-ranging issues, whereas previously they were 

challenged if offering support outside their specific area of work.   

Strong key 

worker 

relationships 

Practitioners highlighted the fact they are ‘not social services’ as being critical: 

a more informal way of working, emphasising positives rather than negatives, 

helps to gain families’ trust. 

The best key workers were praised for having a friendly, welcoming attitude.  

Families perceived that ‘nothing was too much trouble’ for them, and that 

workers were ‘on their side’ in dealing with issues.  Key workers listened 

without judgement, and recognised the real problems families faced.  Families 

felt that they collaborated with key workers, rather than being dictated to by 

them.  The continuity in relationships was significant: other services were 

characterised by a high turnover of staff.  On a more practical level, key 

workers need to be aware of the services available in the area. 

Families unable to cope need to trust their key worker to resolve the problems 

they face.  A strong relationship provides a route for families to access the 

services they need: once a key worker has gained a family’s trust, other 

agencies are able to gain access to families where they might otherwise be 

unable to do so. 

Sustainable 

strategies 

(routines, coping 

strategies) 

Families felt ‘empowered’ by techniques and coping strategies they had learnt 

through Families First that they could apply on their own.  A combination of 

practical and emotional support, and teaching long-term strategies, helped 

them to feel that they could cope on their own after Families First ended.   
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Evidenced-based 

approaches 

(CBT, 

motivational 

interviewing) 

Several families cited examples of specific approaches within the counselling 

and parenting support they had received that worked particularly well.  Using 

evidence-based approaches as part of the wider package of support appears 

to work well. 

 

8.4 Areas to improve in supporting families  

The case study research highlighted some areas where families and/or workers felt that Families 

First could be improved. 

Table 8.5 – Areas to improve in supporting families 

Areas to 

improve 

Why 

Time-limited 

interventions 

Can lead to frustration when parents reach the end of the time period without 

feeling any further forward than when they started the intervention.  It can also 

lead to disengagement (because parents know the service is coming to an 

end).  Local authorities seem to vary in their approach: some work towards 

goals, regardless of the length of interventions, while others work to a 

schedule, regardless of outcomes. 

Dependency on 

key workers 

The relationship with key workers is all-important to the effectiveness of the 

programme, but there is an inherent risk that families become dependent on 

workers.  Workers were described in a few cases as a ‘surrogate mum’ or 

‘surrogate uncle’ and a few conveyed that they would feel unable to cope 

without their worker’s ongoing support.   

Variable quality of 

services 

Families with mixed views about Families First typically reported positive 

experiences and relationships with some members of staff, but negative 

experiences with others.  Families differentiated between the quality of service 

they received between different organisations they had accessed. 

Assessment 

without alienation 

Staff felt that the JAFF assessment form was sometimes a barrier to engaging 

with families, and was not always appropriate for families in severe crisis, or 

those requiring a relatively low-level intervention.  Staff had different ways of 

dealing with this, such as working with families for a short period of time before 

completing the forms, or completing forms incrementally across several 

meetings.  

Timely referrals Practitioners in some LAs highlighted that some agencies were unaware of 

Families First and therefore did not refer suitable families at an early enough 

point.  Similarly, a frequent complaint among families was that they had been 

‘fighting the system on their own’ and/or had not received the help they needed 

for a protracted period before they found out about Families First.  In some 

cases families felt that the programme had come along too late to be useful or 

to avert negative outcomes (such as children going into prison).   
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Engaging all 

relevant agencies 

The outcomes that could be achieved by Families First were limited in some 

cases by the limited engagement of some agencies.  For the service to 

genuinely offer holistic support, all relevant agencies need to be engaged, both 

in information-sharing, attending TAF meetings, and providing support.  It was 

clear that Families First teams were already working towards achieving this, 
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9 Appendices 

9.1 Summary of Families First Programme elements 

Introduction to management and governance 

The Families First programme is managed at two levels: i) national management and 
coordination across 22 local authorities; ii) local management within each area, including 
coordination of multiple agencies and projects.   

The Families First guidance describes the programme as essentially ‘an innovation 
programme’ that requires local authorities to develop their own models of working to 
address the needs identified in their area.  The management and governance of the 
programme therefore necessitates a balance between specified requirements that are 
core to all local authorities and ‘principles’ that promote variation in the way the 
programme is implemented locally.  

Local management and governance 

Whilst allowing for local variation, guidance for Families First asked all local authorities to 
consider the following when designing management and governance structures for the 
programme: 

 to consider the merits of building on existing governance structures; 

 to ensure representation of multiple agencies, families and young people in delivery 
groups; 

 to regularly review plans to assess whether management structures are fit for 
purpose; and,  

 to consider the contribution and opportunities developed through expansion of 
Flying Start and continuation of Communities First programmes. 

Local authorities are also expected to consider developing multi-authority working through 
sub-regional delivery groups. 

National management and governance 

The national management of Families First sits within the Children, Young People and 
Families division in the Welsh Government. It is expected that national arrangements will 
consist of: 

 good communication between the Welsh Government, local authorities and the 
third sector in order to achieve a coherent set of aims and objectives, and to 
promote multi-agency and multi-authority working; 

 an appropriate monitoring framework with which to assess progress against key 
objectives; and,  

 sound risk management in understanding the factors and influences (from both 
within and outside of Families First) that will shape whether the programme meets 
its intended objectives. 
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Introduction to JAFF and TAF 

Families First aims to work with the whole family in order to support children, particularly those living in 
poverty.  It also aims to offer early support in order to reduce the likelihood of families developing more 
complicated and costly needs.  In addition, the programme recognises that supporting a family often 
involves many different teams and services.  In order to ensure these services work well together, as 
part of Families First, teams are required to develop a Joint Assessment Family Framework (JAFF) 
and a Team Around the Family (TAF) model.  These are described in more detail below. 

JAFF 

JAFF is designed to encourage agencies to work together to assess whether a family needs support, 
and if so, the nature of the support required.  They are designed to be used by lead professionals 
across a range of different services and aim to provide greater consistency in terms of referring 
families to agencies for support, plus ensuring that the most appropriate agencies are involved at the 
earliest opportunity.   

The majority of local authorities previously had protocols for joint assessment, with many using the 
Common Assessment Framework (CAF) or variants of the CAF.  As a result, Families First could 
involve developing new systems or further aligning existing systems to Families First principles.  In 
particular, the new framework should demonstrate innovation; take account of the family and support 
engagement with the family; and ensure that information is accessible, meaningful and useful. 

TAF 

The information gathered through a JAFF is used to assess whether a family requires additional 
support.  If further multiple forms of support are required, a TAF is established.  The team comprises a 
number of professionals from different agencies who meet regularly to discuss the family’s needs 
(either face to face or virtually).  There is typically a key worker who is the main point of contact for the 
family and is responsible for co-ordinating the inputs and support from other professionals.  A TAF 
aims to pull together the right people, from the right agencies to ensure that a family receives the right 
advice, help and support in a timely manner.   
 
Many authorities previously operated a Team Around the Child model so Families First aims to ensure 
that a broad range of support can be delivered in ways that suit family, and not solely the child’s, 
circumstances and needs.  Accordingly, the composition of the TAF model, possibly based around 
existing structures, should reflect the breadth of need and should include a range of appropriate 
partners

81
. 

 
Roll out 
 
Though all local authorities are required to establish JAFF and TAF models, Families First allows for 
innovation in the local design and delivery of these elements.  As a result, local authorities are using a 
wide range of different models for JAFF and TAF and a key question for later stages of this evaluation 
will be the effectiveness of these models.  
 
JAFF and TAF was initially developed in six ‘Phase One’ Pioneer authorities

82
.  It was intended that 

these areas would provide learning on how to transform services so that families are supported 
through an integrated, whole family approach.  In March 2011, a further eight ‘Phase Two’ Pioneer 
authorities were announced

83
 and then in April 2012, the programme was rolled out to include all Local 

Authorities. 

 

                                                   
81

 Families First Programme Guidance, July 2011, Welsh Government 
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 Phase One Pioneer areas were Wrexham, Denbighshire, Flintshire, Rhondda 
Cynon Taf, Blaenau Gwent and Merthyr Tydfil. 
83

 Phase Two Pioneer areas were Pembrokeshire, Ceredigion, Carmarthenshire, 
Gwynedd, Conwy, Anglesey, Cardiff and Newport. 



Families First: Year 2 Evaluation Report 121 

 

 

 

Introduction to strategic commissioning   

In addition to a new approach to assessing need (JAFF) and coordination of family 
intervention (TAF), Families First also asks local authorities to consider a new approach to 
the commissioning of family support services.  Thus a large share of the resources 
available for Families First is used to fund ‘strategically commissioned projects’.   
 
Such projects are based on local need and are aimed at supporting a broader spectrum of 
local families than might be reached through JAFF and TAF processes and models. The 
process of strategic commissioning represents a new way of commissioning family 
support services. Although the specific nature of projects has not been specified by the 
Welsh Government, it is expected that commissioning under Families First should 
demonstrate ‘strategic management’ through: 
 

 a coherent and structured set of projects, that in turn contribute to population 
outcomes; 

 commissioning based on a local assessment of the needs of children and families; 

 a focus on delivery through prevention and early intervention; 

 consideration of joint commissioning – both across agencies and across multiple 
authorities, 

 a smaller number of large-scale strategic projects rather than a large number of 
small-scale bespoke projects; 

 a set of time-limited projects, with a clear exit strategy; and 

 inclusion of the voice of children and families in the commissioning process.  

 

Introduction to the Families First disability element   

Families First aims to improve the support available to families with disabled children and 
young people, and in particular families that are not eligible for statutory provision to 
support their needs.  Each local authority’s Families First funding includes a ring-fenced 
amount that should be spent on improving provision for families with disabled children and 
young carers.   

The Families First guidance specifies that the needs of families with disabled children and 
young carers  ‘should be taken into account when designing or commissioning all 
services’ under Families First,  the additional funding is provided to ‘ensure that the 
specific needs of these families are provided for’

84
.  As with other elements of the 

programme, services should be designed in response to local need.  The intention is that 
families with disabled children and young carers are able to access mainstream services 
alongside other families, as well as having the specialist support they need.   

Areas that the guidance highlights as being appropriate for local authorities to focus on 
through the disability element of the programme are: 
 

 improved co-ordination and integration of services; 

 income maximisation and awareness of welfare rights; 

 improved access to employment, education and training; 

 supplementary provision of short breaks and respite; 

                                                   
84

 Families First guidance: our emphasis. 
http://wales.gov.uk/docs/dhss/publications/111219ffguideen.pdf  

http://wales.gov.uk/docs/dhss/publications/111219ffguideen.pdf
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Introduction to the Families First disability element   

 training for specific child care provision; 

 training and other support opportunities for parents; and 

 increased access to play and leisure, including pre-school play provision. 

 

 Introduction to Learning Sets 

The Families First programme requires local authorities to demonstrate a commitment to 
shared learning at local, regional (multi-authority) and national levels. 

The expected outcome of participating in learning sets is the ability to access, apply and 
contribute to shared learning. This involves sharing knowledge about practice, challenges, 
solutions and tools and using this to develop local delivery approaches.  It is anticipated 
that the application of action learning will lead to improved outcomes in terms of the 
quality of services delivered through Families First.

 85
 

Local and regional multi-authority learning  

The planned activities for the local and regional learning sets are outlined within each of 
the local Families First Action Plans, with information provided about the intended 
partners, focus of activities, objectives and funding arrangements.  

A set of core principles were proposed for the rollout of learning sets as part of the main 
implementation phase of Families First

86
. These were subsequently included within the 

Families First programme guidance issued by the Welsh Government. They include: 

 having a ‘broad membership’ of both managers and practitioners, with all members 
taking an active role to support a participatory approach to delivery;  

 being focused on particular activities or work-plans;  

 meeting regularly; and,  

 promoting reflection and learning as well as challenge and support.
87

  

In subsequent guidance issued in 2013, the requirement was reiterated for all local 
authorities to commit to participating in multi-authority learning sets, and to document their 
frequency, focus and outcomes. This guidance further differentiated the role of local 
learning sets from those at a national level, which focus on issues of national (policy) 
relevance. Performance with regard to multi-regional learning is being measured against 
metrics including expenditure of learning, percentage of strategic staff engaged in 
learning, progress against activities in action plans and the number of multi-authority 
learning partnerships. Outputs are being measured with reference to the proportion of 
strategic staff and practitioners reporting positively on the experience of participating in 
learning and with reference to views on whether learning has had an impact on and 

                                                   
85

 The Families First guidance built upon the findings from the Pioneer phase of Families First, during 
which time 14 of the 22 Welsh local authorities received funding to trail-blaze the programme through 
two phases of delivery and four consortia. Based on a review of learning sets in the North-East Phase 
1 Pioneer, an independent evaluation by GHK and Arad Consulting concluded that the arrangements 
for sharing learning across local authorities were beneficial at both formal and informal levels

85
. Even 

at this early stage, the evaluation identified benefits from cross-authority working, which were reported 
to include: “…the formation of new links between colleagues in neighbouring authorities, enabling 
individuals to learn from the experiences of others and share effective practice”.  

86
 GHK and Arad (2011) Families First Learning Sets: key lessons for planning and delivery 

87
 Welsh Government (2011), Families First: Programme Guidance 
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 Introduction to Learning Sets 

improved the quality of services.  

National learning sets  

National Learning Sets provide a mechanism to bring together learning on issues that are 
common to all those involved in delivering Families First.  Topics for the national learning 
set will be selected based on the findings of the report so it can be focused on 
disseminating evaluated evidence of practice. As part of the process of facilitating 
learning at a national level a Managed Learning Environment (MLE) was established as 
part of the national evaluation.  

Progress is being measured with reference to WG expenditure on national learning set 
activity and the number of national learning sets delivered. The outputs of national 
learning will be measured with reference to the number of events, number of individuals 
attending events, those using the MLE and those reporting positively about learning.  
Learning set outcome measures relate to the proportion of participants reporting learning 
had a positive impact on service design and quality.   
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9.3 Theory of change model 

The diagram below sets out an overall logic model for the Families First programme that provides a 
framework for understanding how the resources absorbed and activities funded through the 
programme lead on to expected outputs, outcomes and impacts. In summary:  

 Inputs: Resourcing for Families First is provided to Families First partnerships in the form 
of a grant paid to local authorities on a quarterly basis. This grant can be used to fund local 
authority costs as well as to fund local discretionary projects and programmes, and a share 
of this resource has been ring-fenced for activity directed at supporting families coping with 
disabilities. However, a wide range of other resources may be leveraged to support the 
delivery of programme objectives. This would cover any in-kind resources contributed by 
local authorities to support the Families First team (such as senior management time or 
overheads), any resources contributed by other agencies engaged by Families First in the 
delivery of the programme, and any supplementary funding for discrete projects.  

 Activities: Families First partnerships are given substantial flexibility in how they approach 
the delivery of the programme. However, local delivery of the programme is expected to 
incorporate a range of common features: 

o strategic planning, based on local audits of need and current provision;  
o JAFF development and implementation;  
o TAF development and implementation;  
o strategically commissioned projects;  
o disability element; and,  
o learning sets. 

 
The common outputs, outcomes and impacts of Families First are set out in detail in the diagram 
overleaf but can be understood at three levels: 

 Process change: The programme involves major change and development in the service 
support landscape, with associated outputs, outcomes and impacts at a system level. In 
particular, these process changes involve embedding new processes for both strategic 
planning as well as co-ordinating support for families. These processes are expected to 
deliver a range of process outcomes, ranging from reduced duplication of local services, 
accelerated and more comprehensive assessment of the strengths and needs of families, 
and improved quality of local service provision.  

 Service users: It is expected that the changes in systems and local processes will 
contribute to delivering positive outcomes for those families benefitting from the 
programme including. 

 Population: It is hoped that benefits experienced among users of the new system and 
services will translate into impacts at the population level, on four specific population 
outcomes identified for the programme.  In practice the ability of the programme to achieve 
change at the population level will be dependent on the scale and reach of Families First 
across the population and this is something that will need to be reflected upon in the 
course of the evaluation. 
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Figure 1: Theory of Change model for the Families First programme 
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9.4 Sources of evidence 

This section provides a summary of three of the sources of evidence used in year 2 of the evaluation of 

Families First: the Performance Change Performance Measures framework, the Stakeholder Survey, and 

the Case Studies.  A summary of the Family Outcomes Tool method is provided separately in section 8.4.  

9.4.1 Process Change Performance Measure framework 

The Process Change Performance Measures framework (PCPM) was discussed and agreed at a 

number of the Monitoring Framework Task & Finish Group meetings, involving the Welsh Government, a 

selection of local authority Families First leads, representatives from local health boards and the third 

sector, and the Evaluation Team.  The framework helps to demonstrate the extent to which processes 

and systems in the delivery of services for children, young people, and their families have changed and 

are changing due to the introduction of Families First.  The Framework comprises descriptive measures, 

such as the staffing levels for Families First teams locally, and evaluative measures, such as staff 

perceptions of the effectiveness of elements of the programme.  Data for the PCPM framework is 

provided through local authority quarterly progress reports and the stakeholder survey. 

9.4.2 Stakeholder survey 

Ipsos MORI carried out a web based survey with 648 employees for Welsh Local Authorities aged 18+ 

(main strategic staff, wider stakeholders, practitioners and managers of strategic projects). Interviews 

were conducted using an email link to an online survey.  The survey was disseminated among staff 

identified by all 22 local authorities in Wales. Results are based upon all completed interviews between 

the18th February 2014 and 21st March 2014. Data is weighted by local authority so that all areas are 

given equal weight. An asterisk indicates a score less than 0.5%, but greater than zero. Unless otherwise 

indicated, results are based on all respondents. Where results do not sum to 100, this may be due to 

computer rounding, weighting, multiple responses or the exclusion of "Don't know" and "Not stated" 

figures.   

Please note that 'don't know' responses have been removed from the base to allow for a more robust 

comparison between questions and sub-groups.  Percentages are therefore based on all those giving a 

valid response only. However, the original proportion who initially gave a 'don't know' response is still 

recorded.   

Due to the small base sizes and profile of responses among each of the 22 local authorities, it is not 

possible to compare responses to the survey between local areas; however, where appropriate, 

differences between larger sub-groups (such as staff group) have been identified. 

A large sample of 648 surveys were completed, which represents a high proportion of those involved in 

FF across Wales; however there is no reliable data on a ‘population’ against which to weight the 

data.  Instead, the 22 local authorities have been weighted equally so that each local authority has an 

equal weight in the aggregate total. This approach means that smaller areas contribute to the total as 

much as the larger areas do. Taking this approach allows for generalisations to be made about the 

staff/stakeholders involved in delivering the FF programme, essentially treating respondents as coming 

from 22 sub-samples. 

9.4.3 Case studies 

Seven local authorities were selected to provide in-depth information about a range of models and 

practices being used in Families First.  The selection of local authority case study areas was taken in 
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partnership with Welsh Government and ensured a range of areas by geography, socio-demographic 

characteristics, and approaches to Families First.  Case study visits were conducted in three stages:  

i) analysis of local secondary evidence to give a detailed picture of the local service context;  

ii) in-depth interviews and discussion groups with professionals involved in managing and 

delivering Families First;  

iii) (in four of the seven areas) depth interviews with families who have received Families First 

services locally.   

A total of 23 family case study visits were made in February-April 2014.  Recruitment was undertaken by 

local practitioners in accordance with guidance provided by the evaluation team to ensure that families 

represented a broad spread of demographics, needs, strengths, levels of engagement and stage of 

intervention.  Follow up interviews with the same families will take place in November 2014 to review their 

experience and the longer term impact of engaging with Families First.   

9.5 Introduction to the Family Outcomes Tool 

The Family Outcomes Tool (FOT) was discussed and agreed at a number of the Monitoring Framework 

Task & Finish Group meetings, involving the Welsh Government, a selection of Local Authority Families 

First leads, representatives from local health boards and the third sector, and the Evaluation Team in 

Summer-Autumn 2013. The FOT aggregates data captured by local authorities to provide an overall 

assessment of what proportion of families experiencing Families First have seen improved outcomes.  

Local authorities use ‘distance travelled tools’ with the families they work with through the programme, to 

measure their progress against agreed objectives.  These data have been aggregated under a set of ten 

domains (such as ‘training, skills, employment and income’), so that the evaluation can provide an overall 

assessment of the proportion of families benefitting from Families First.   

The process of a domains-based approach 

The process of collecting the data used in the domains-based approach can be summarised as follows: 

 Step 1: Local Authorities collect Distance Travelled Tool (DTT) data for each family entering a TAF. 

 Step 2: This information is collated by LAs to identify a family’s journey against locally identified 

measures (for example ‘child mental health’), aggregating the journey of all children and parents 

together. 

 Step 3: The measures collected through local distance travelled data are then grouped by LAs to 

map the family’s journey against a number of pre-agreed ‘domains’ (for example ‘emotional 

wellbeing’), This allows for data to be merged across LAs at stage 5. 

 Step 4: This information is aggregated by LAs to map the journey of all families against each 

domain (for example how many families have made an improvement in ‘emotional wellbeing’). 

 Step 5: The Evaluation Team aggregates data collected across all 22 LAs to create a programme 

wide map of families’ journeys against each domain. 

 Step 6: This data is then used to demonstrate how the Families First Programme has contributed to 

each of the four Programme Outcomes.  

The domains 
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Based on a review of current Distance Travelled Tools and feedback from local authorities a set of 10 

domains have been agreed, each feeding into one of the four Families First programme outcomes. This 

allows for impact analysis at three levels: i) the domain level ‘eg parenting skills’; ii) at the programme 

outcome level ‘eg families are confident, nurturing and safe’ and iii) the whole programme level ie ‘any 

progress’.  The domains have been mapped to data collected through local authority distance travelled 

tools. This allows for aggregation across LAs. 

A diagram of how the 10 domains map to the programme outcomes is provided below. 

 

Using the data 

It should be noted that the data presented in the FOT only accounts for families who received a Team 

Around the Family intervention in 2013.  It does not include open cases, nor does it include families who 

are only accessing commissioned projects.  Data for this report includes submissions from 15 local 

authorities; 7 local authorities are still developing local systems to be able to collate distance travelled 

data centrally.  Despite these caveats, the FOT contains data for 648 families, and provides an invaluable 

insight into the presenting needs of families and the extent to which Families First has had a positive 

impact in addressing these.   

A second set of FOT data will be submitted to the Welsh Government in February 2015.  This will include 

data for families completing a TAF intervention in 2014 across all 22 local authorities. 
 
 




